

2015.05
Wells Exit 19 Intersection Improvements (MM 100.2)
Project Update
July 17, 2015



Contractor: Pratt & Sons, Inc.
Percent Complete last approved pay estimate:

Bid Amount: \$353,083.00

Project Schedule: Complete by October 30, 2015

Project Scope: The work consists of widening the Exit 19 off ramp, milling, and shimming the existing travel lanes. A new median island will be constructed, and drainage added.

Contractor Schedule: Pratt & Sons will begin work at Exit 19 the beginning of August, the majority of this work will occur at night.