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MAINE TURNPIKE AUTHORITY 

 

ADDENDUM NO. 1 

 

CONTRACT 2015.13 

 

FALMOUTH SPUR TOLL PLAZA 

OPEN ROAD TOLLING CONVERSION 

F 2.8 

 

 

The bid opening date is Thursday 6/16/15 at 11am.   

The following changes are made to the Specifications and Plans. 

GENERAL 

All questions regarding Contract 2015.13 shall be submitted by June 12, 2015 at 12pm.  

Questions received after that time may not be answered. 

SPECIFICATIONS 

 

 The following Specification is added: 

  

 105.2.4.4  Smoking Policy 

 

The Maine Turnpike Authority has a smoking policy in effect for all toll plazas.  Smoking is 

prohibited on or around all buildings, toll booths, toll booth abutments and travel lanes.  In 

addition, smoking is prohibited within 50 feet of propane.  The Contractor will follow the current 

Authority policy regarding smoking at or around the toll plaza and existing utility building. 

 

 Special Provision 107.4.6 PROSECUTION OF WORK, SP-27, at the end of paragraph 5 “Phase 

2”, add the following sentences, “The contractor must be prepared to open the lane (lane 7 or lane 

3) to traffic within 4 hours if notified by the resident in the event tolling equipment malfunctions 

in lane 8. The contractor will be charged a rental fee for lane 7 of $500 for every 5 minutes or 

portion thereof beyond the 4 hours after notification for reopening the lane.”    

 

 Special Provision 107.4.7 LIMITATION OF OPERATIONS, SP-28, the fifth paragraph, delete 

“,incidental to paving operations”, and add the following sentence at the end of the paragraph, “50 

tons of 12.5mm HMA (Item 403.213) has been estimated for payment of temporary ramps 

adjacent to the toll plaza slabs, all other temporary ramps over the 50 ton maximum will be 

incidental to the paving operations.  
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 Special Provision 107.4.7 LIMITATION OF OPERATIONS, SP-29, the following paragraph is 

added, “Blasting operations shall not occur during concrete placements or within the initial 7 day 

wet cure period.” 

 

 Special Provision 203 EXCAVATION and EMBANKMENT, SP-44, Section 203.01 and 203.04, 

the three references to 10 feet shall be changed to 6 feet. 

 

 Special Provision 403 HOT BITUMINOUS PAVEMENT, SP-76, Section 403.03 the fifth 

paragraph is deleted and not replaced. 

 

 Special Provision 504 STRUCTURAL STEEL, SP-117, Section 504.01, the first sentence shall 

be revised to read,  “This work shall also consist of designing, fabricating and erecting a space 

frame canopy both eastbound and westbound in accordance with the Plans, these Specifications, 

and as directed by the Engineer.” 

PLANS 

 Plan Sheet S-09 (Page 98 of 153) Proposed Cash Lanes, Structural Slab Details – The following 

changes are made: 

o The top left rebar call out in Plan View shall be revised to read “A602 @ 6” O.C. (Top 

and Bottom) 

o In the rebar chart on the right the number of A601 bars shall be revised to 160 and the 

number of A602 bars shall be revised to be 182. 

 Plan Sheet S-13 (Page 102 of 153) Proposed Cash Lanes, Island Pit Details – Add Note 3. 

o Note 3: See Mechanical & Electrical Detail Booth and Canopy Sheet E-29 for pit drain 

locations. 

 Plan Sheet S-17 (Page 106 of 153) Cash Lane Rehab, Structural Slab Details is deleted and 

replaced in its entirety with the Plan Sheet S-17 included in this Addendum. 

 Plan Sheet S-18 (Page 107 of 153) Cash Lane Rehab, Island Extension Details – Add Note 10. 

o Note 10: Southern staircase and enclosure not shown for clarity.  See Sheets S-06 and 

S07 for details. 

 Plan Sheet S-19 (Page 108 of 153)  Reinforcement Schedule 1 – The last 8 lines (including 2 

blank lines) of the schedule under section Existing Structural Slab Rehab are deleted and 

replaced with the following: 
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 Plan Sheet S-20 (Page 109 of 153) Reinforcement Schedule 2 – The schedule for section Toll 

Island F Proposed Slab Rebar is deleted and replaced with the following: 

 

TOLL ISLAND F PROPOSED SLAB REBAR 

MARK SIZE NO. LENGTH TYPE A B C D LOCATION AND REMARKS 

C416 4 7 0'-0" STR   LONGITUDINAL 

C417 4 20 0'-0" 17   1'-6" 7'-2" 1'-6" TRANSVERSE 

C418 4 7 0'-0" STR   DOWELS 

  

C716 7 7 0'-0" STR   LONGITUDINAL 

C717 7 20 0'-0" 17   1'-0" 7'-2" 1'-0" TRANSVERSE 

C718 7 7 0'-0" STR   DOWELS 

 Plan Sheet S-30 (Page 119 of 153) Falmouth Road, Bridge Mounted Sign Support – The 

following changes are made: 

o Plan – Top Chord Bracing – Change the top left leader to read Bridge Fascia/Face of 

East Parapet and change the top right leader to read 12’ x 13’ Sign (Max) 

o Section A-A – Change the bottom left leader to read Centerline East Fascia Girder 

(30WF108) and Change the right most dimension to read 4’ - 9” Verify in Field. 

 Plan Sheets E-29 (Page 148 of 153) Mechanical & Electrical Detail Booth and Canopy– Add 

Note 1 to the Island Plan Detail. 

Note 1: Connect 3” pit drain to 12” RCP storm drain with Inserta Tee or approved 

equal. Payment shall be incidental to 3” drain pipe. 

 

DOWELS 5 250 4'-8" STR 
   

STEEL DOWELS 

 
*C601 6 84 

44'-
8" 

STR 
   

GFRP LONGITUDINAL LANES 7 & 8 

*C602 6 34 5'-1" STR 
   

GFRP LONGITUDINAL LANE 7  

*C603 6 344 9'-6" STR 
   

GFRP TRANSVERSE LANES 7 & 8 

*C604 6 24 
17'-
6" 

STR 
   

GFRP TRANSVERSE LANES 7 & 8 

 
*DOWELS 6 402 4'-9" STR 

   
GFRP DOWELS 



 

Contract 2015.13 

Addendum No. 1 

Page 4 of 13 

QUESTIONS 

The following are questions asked at the pre-bid meeting held on June 2, 2015 or submitted to 

the Maine Turnpike Authority in writing.  Answers to the questions are noted.  Bidders shall 

utilize this information in preparing their bid. 

Question 1: 13e. and 107.4.7 states that ramps are incidental to paving operation, except, on sheet 8 

of 156 Note 1 states : “1. HOT MIX ASPHALT FOR TEMPORARY RAMPS SHALL 

BE MEASURED FOR PAYMENT UNDER ITEM 403.213.”, which is correct? 

Answer:  See special provision modifications in this addendum. 

Question 2: As required by the 403 specification for polymer modified surface, where will the 

polymer modified test strip be placed?   

Answer: There is no test strip requirement, see special provision modifications in this 

addendum. 

Question 3: For the Temporary Lane Closure at the proposed lane 7, please explain the 7 day duration 

with 4 hour turnaround to reopen lane 

Answer: Per the specifications, Section 107.4.6 Prosecution of Work: “Phase 2 - The 

Contractor shall continue installing the tunnel through the plaza and reconstruct lane 3 

toll equipment to be useable as an eastbound toll lane during Phase 3. The closing of lane 

7 for ledge removal for the tunnel extension shall be restricted to a maximum of seven 

days and shall not occur between June 1st and August 31st. The Contractor shall 

complete all Phase 2 work as detailed in the Plans and Specifications.”   The contractor 

shall schedule the work so that either lane 3 is ready for use prior to starting the work 

into lane 7, or be prepared to plate over the work area in lane 7 and open it to traffic if 

needed.  See special provision modifications in this addendum. 

Question 4: Are there any restrictions with regards to phasing and blasting? 

Answer: Only with regards to newly placed concrete: Blasting operations shall not occur 

until the initial cure period of 7 days is complete.   

Question 5: On Dwg S-09 for a given spacing (A602 @12) quantity seems to be big. I would like to 

clarify which quantity to use. 

Answer: See modifications to that plan sheet included in this addendum. 

Question 6: On Reinforcing schedule for cash line 7 and 8, #5 GFRP rebar is shown (C601, C602, 

C603, C604 and dowels), however on the drawing it is shown as # 6. 

Answer: See modifications to the rebar schedule included in this addendum. 

Question 7: The specification, in the special provision, Section 203, presplitting rock/ cushion 

blasting, states “This work shall also consist of providing special perimeter control 

blasting where existing utilities need to be protected, or where property lines need to be 

protected, and/or where the rock slope height shown on plans is 10 feet or more.” 
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In the general section 203.04 of the special provision it states “The Contractor shall 

presplit or cushion blast the rock along proposed rock cuts over eight (8) feet high.” At 

what depth of rock cut will presplitting be required?    

Answer: Presplitting will be required over six feet high.  See revised specification 203 

included in this addendum. 

 

ATTACHMENTS 

 

 Pre-Bid Agenda   (4 pages) 

 Pre-Bid Sign-In sheets  (2 pages) 

 Plan Sheets    (1 page) 
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Notes: The above items shall be considered as part of the bid submittal.   

 

The total number of pages included with this addendum is Thirteen (13). 

 

All bidders are requested to acknowledge the receipt of the Addendum No. 1 by signing below and 

faxing this sheet to Nathaniel Carll, Purchasing Department, Maine Turnpike Authority at 

207-871-7739. Bidders are also required to acknowledge receipt of this Addendum No. 1 on Page P-25 

of the bid package. 

 

    

Business Name 

 

 

Print Name and Title 

 

 

Signature 

 

 

Date 

 

June 09, 2015 

 

 

Very truly yours, 

 

MAINE TURNPIKE AUTHORITY 

 

 

 

 

Nathaniel Carll 

Purchasing Department 

Maine Turnpike Authority 

  

 

 



MAINE TURNPIKE AUTHORITY 

Pre-Bid Conference 

CONTRACT 2015.13 

Falmouth Spur Toll Plaza 

Open Road Tolling Conversion 

F 2.8 

 

June 2, 2015 11:00 AM 

 

1. Location: 

The general limits of work are from Mile F 2.0 (Station 100+00) to Mile F 3.8 (Station 193+50) in 

Falmouth. 

2. General Description: 

The work consists of converting the exterior two lanes in the eastbound direction to the new cash 

system, construction of two new westbound cash lanes, construction of a precast pedestrian tunnel for 

employee access and utilities, demolition of the remaining cash lanes and conversion from cash/E-ZPass 

into ORT lanes, and reconstruction of the mainline to accommodate approach and departure grade 

differentials at the modified plaza for the Maine Turnpike. 

 

The work includes earthwork, pavement, concrete, toll plaza demolition and modification, signing, 

bridge overpass-mounted, overhead and cantilever sign structures, concrete barrier, guardrail, electrical 

work, lighting and lightning suppression systems.  The work also includes the installation of tolling 

equipment in the tunnel, canopy, and toll booth, maintenance of traffic and all other work incidental 

thereto in accordance with the Plans and Specifications. 

3. Bid: 

a) Opening: June 16, 2015 at 11:00 A.M. at MTA Headquarters 2360 Congress Street, Portland  

b) All bid and contractual questions shall be directed to Mr. Nate Carll. Phone No. (207) 871-7771, 

Ext. 115 and all questions on plans and specifications shall be in writing and shall be directed to 

Nate Carll, Purchasing Manager, of the Maine Turnpike Authority.  Fax No. (207) 871-7739. 

c) The Contractor must enter the electrical contractor prequalified by the Maine Department of 

Transportation for Traffic Signals and Lighting Projects for all the 655 pay item work if awarded 

the Project in the Proposal.   

4. Notification: 

a) Contractor shall notify and obtain approval from the Authority prior to visiting the Project site for 

field inspection.  The contact person is Mr. Steve Tartre at (207) 871-7771, ext. 144 for access to 

main line and Mr. Rick Barra at (207) 871-7771, ext. 353 for access to toll facilities. 

5. Construction Schedule/Prosecution of Work: 

a) July 9, 2015 – Contract Start Date 

b) July 28, 2017 – Substantial Completion (defined in Special Provision Section 107.1.1) 
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c) October 20, 2017 – Contract Completion Date  

6. Maine Department of Labor – Fair Hourly Wages (Special Provision 104.3.8) 

a) Contract includes Heavy and Bridge as well as Highway and Earthwork wage rates 

7. Response to Damage Claims (General Provision 104.3.11): 

a) Contractor responsible for responding to all damage claims, in writing, within 30 days. 

8. Utilities (Special Provision 104.4.6) 

a) Authority-owned underground electrical lines are present. 

b) CMP and Northern New England Telephone Operations LLC will install a temporary overhead service in 

Phase 1A. 

9. Cooperation With Other Contractors (Special Provision 104.4.7): 

a) Contract 2015.01, Pavement Rehabilitation, Guardrail and Clear Zone Improvements, and Route 9 

Bridge Repairs.  The contract is scheduled for substantial completion on the Falmouth Spur on July 

30, 2105 excluding Route 9. 

b) Simultaneous work by the System Integrator  

10. Maintenance During Winter Construction (Special Provision 105.4.3) 

a) The Contractor is responsible for the maintenance of erosion control and traffic control devices.  

b) The Contractor is also responsible for snow and ice removal from all drainage paths and catch basins 

located behind traffic control devices, in order to maintain drainage away from the paved travel way.   

c) The Authority is responsible for winter road maintenance on lanes open to traffic and ORT lanes 

after Substantial Completion.  

11. Permit Requirements (Special Provision 105.8.2) 

The permits for this include: 

a) US Army Corps of Engineers Programmatic General Permit, Category 1 and The Department of 

Environmental Protection, NRPA Permit By Rule have been submitted and approved 

b) Maine Pollutant Discharge Elimination System (MPDES) General Permit for Stormwater 

Discharge from Construction Activity 

c) MaineDOT Best Management Practices followed and a Spill Prevention Control and 

Countermeasure Plan.  

d) Limit of Disturbance Plan 

e) Newly disturbed soils shall be mulched on a daily basis 

12. General Safety Requirements  

a) U-Turns at toll plazas and median openings are not allowed (General Provision 105.5.1) 
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b) Contractor access to and from the mainline shall not negatively impact mainline traffic flow. The 

Contractor may be required to establish lane closures to provide for safe access. Refer to Special 

Provision 652, Specific Project Maintenance of Traffic Requirements, for lane closure requirements 

and restrictions.  

c) All vehicles used on the Project, including company, personal, and delivery vehicles shall be 

equipped with amber flashing beacons in accordance with the General Provision 652.6.1. 

d) Class 3 safety vests must be worn at all times in accordance with Special Provision 652.2.5 

13. Limitations of Operations (Special Provision 107.4.7) See Special Provision for all requirements: 

a) Once work commences on any entering wide load lanes it shall proceed expeditiously until 

completed.  No work shutdown will be allowed. 

b) The temporary parking area for Turnpike employees shall be constructed prior to closing the existing 

parking lot. 

c) Wide loads will be allowed to safely pass through the Project area during daylight hours as 

authorized by the Authority unless otherwise approved. Wide loads are restricted from moving on the 

Turnpike from a half hour after sunset until a half hour before sunrise. The request to implement 

wide load restrictions must be made two weeks in advance. 

d) All contract work west of 131+00 and east of Station 152+00 may not be started until Contract 

2015.01 Falmouth Spur Paving contract is complete, which is anticipated by July 30, 2015 excluding 

Route 9 contract work.  Care shall be taken to not damage the new surface pavement.  

e) The Contractor will be allowed to mill the entire work area prior to beginning the paving operation in 

the work area provided the milled areas can be surfaced within two weeks.  Temporary ramps shall 

be installed if the milling and paving operation do not occur in the same closure(s). Temporary 

bituminous ramps, incidental to paving operations, shall be a minimum 35 feet per two inches of 

pavement elevation change and will be required at all butt joints.  The Contractor shall submit his 

milling and paving schedule for review and acceptance.   

f) The Contractor shall limit the construction operations such that temporary pavement markings or 

pavement markers are applied prior to the roadway being open to traffic.  Temporary pavement 

marking tape shall be used on all new surface pavement; no grinding of new surface pavement will 

be permitted. 

g) No clearing operations, tree cutting or removal, shall take place in July or August. 

14. Traffic Control Highlights, See Special Provision Section 652 for all requirements: 

a) Two toll plaza lanes shall remain open at all times from 05:00 a.m. to 07:00 p.m. unless approved. 

b) Temporary toll plaza lane closures may be required for lanes not designated for long term closure 

on the Maintenance of Traffic Control Plans.  (See 652 for further details). 

c) Unless approved by the Resident, all operations requiring right lane or shoulder closures shall not 

occur during Phase 4.   
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d) Erection or removal of structural steel and overhead signs is allowed nightly between the hours of 

10:00 p.m. and 5:00 a.m. with traffic stoppages (maximum stoppage of 25 minutes).  Traffic 

stoppages are not allowed during holidays. 

e) The Resident is required to receive approval from the Maine Turnpike Authority for all lane 

closures.  The request shall be submitted to the Authority by the Resident at least two (2) working 

days prior to the day of the requested lane closure. 

15. Specific Contract Items 

a) Section 203 - Rock Excavation, Presplitting and subgrade blasting 

b) Section 424 – Asphalt Rubber Fiber Crack Sealer 

i) All milled surfaces will be cracked sealed prior to shimming or paving. 

c) Section 535 – Precast Concrete Tunnel and Utility Pits 

d) Section 526 – Median Concrete Barrier 

i) This contract calls for both precast barrier sections as well as cast in place barrier sections. 

16. Other: 

a) The MaineDOT Standard Specifications, 2002, shall be used for this project NOT the new 2014 

edition. 

17. Questions: 
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