
2013.02 
Pavement and Guardrail Rehabilitation Litchfield MM85 to MM98 

Project Update 
August 26, 2013 

 

 
      
 
Contractor: Lane Construction Corporation                      Bid Amount:    $3,191,666.90 
Percent Complete last approved pay estimate: 3%  Eng. Estimate: $3,267,338.53   
 
Project Schedule: Substantially complete on or before October 18, 2013 
 
Project Scope: The pavement rehabilitation work consists of milling and resurfacing the two 12-foot 
wide lanes in Locations 1 and 2 from mile 88.6 to mile 92.8. The work also involves drainage, partial 
depth pavement repair, berm drop-off correction, pavement markings, guardrail work and maintenance 
of traffic. 
 
Contractor Schedule: Lane has completed the milling operations, as well as, the drainage and guardrail 
work. They are scheduled to begin paving September 3rd. 


