
2013.13 

Roadside Clear MM 51.8 to MM 63 

Project Update 

December 13, 2013 

 

 
       Looking North from Mountain Rodd in Falmouth Before clearing 

 

Contractor: Drew Corporation, Center Lovell, ME      Bid Amount: $259,015.00 

Percent Complete last approved pay estimate:       Eng. Estimate: $ 298,800.00 

 

Project Schedule: Completion May 30, 2014 

 

Project Scope: The clearing work consists of clearing trees and other growth on both the northbound and 

southbound side of the highway from Mile Marker 51.8 to Mile Marker 63. 

 

 

Contractor Schedule: Drew Corp began flagging the clearing limits the week of December 9
th

. They 

plan to begin cutting operations within a week or two after flagging. 


