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Litchfield Road Underpass Replacement 

Project Update 
May 15, 2014 

 

 
      
 
Contractor: Wyman & Simpson – Richmond, ME                 Bid Amount: $1,564,734.52 
Percent Complete last approved pay estimate: 9%      
 
Project Schedule: Substantial Completion – November 15, 2014. Final Completion - June 11, 2015 
 
Project Scope:  
The work consists of replacing Litchfield Road bridge superstructure over the Maine Turnpike and 
completing concrete repairs on Vaughn Brook culvert in the City of Hallowell, and Potters Brook in the 
town of Litchfield, Maine. The work includes concrete deck and steel girder replacement, concrete 
substructure modifications and repairs, approach work and paving, guardrail, bridge rail, culvert repairs 
and maintenance of traffic. 
 
Contractor Schedule: Wyman & Simpson completed shielding the bridge and clearing the roadway 
approach slopes. They suspended work to move to the West Road project. They will resume work at 
Litchfield mid-June prior to closing the bridge after school season ends. 
 
The Maine Turnpike Authority is currently waiting on ACOE permit for the two culvert repairs, the 
permits were submitted in December 2013. 


