
2015.03 
Exit 45 & 46 Bridge Repairs & Pavement Rehabilitation 

Mile 44.0 to Mile 49.01 
Project Update 

November 13, 2015 
 

 
 
Contractor: CPM Constructors, Freeport, ME             Bid Amount: $2,912,345.00 
Percent Complete last approved pay estimate: 90%       
 
Project Schedule: Contract Completion Date: November 13, 2015 
       Interim Completion Date for Skyway Drive Bridge – July 31, 2015 
Project Scope:  
The work consists of bridge repairs at Exit 45 & 46, pavement rehabilitation at Exit 46, snow fence 
installation, bridge mounted sign installation, railroad conduit installation and pavement striping. The 
work also involves pavement markings, maintenance of traffic and all other work incidental thereto in 
accordance with the Plans and Specifications. 
 
Contractor Schedule: CPM Constructors completed the major contract items; they are now working on 
punch list items developed from the project walk thru by staff. 


