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Contractor: CPM Constructors, Freeport, ME                 Bid Amount: $1,417,760.75 
Percent Complete last approved pay estimate:  0%      
 
Project Schedule: Completion: October 30, 2015 
 
Project Scope: The work consists of the addition of a dedicated lane to the right side of the existing on 
ramp toll plaza beginning 600 feet west of the Saco Exit 36 Toll Plaza on I-195 and extending easterly 
1160 feet to approximately 400 feet east of the Saco Exit 36 Toll Plaza. The widening will include 
widening existing road embankment with geofoam and granular material, replacement/relocation of 
existing guardrail, constructing a separating island, provisions for toll equipment including an overhead 
gantry and maintenance or traffic. In addition the project includes relocating an existing overhead 
Variable Message Sign (VMS) and its structure, controls and controller cabinet at Interchange 36 in the 
Saco side plaza to a location on the southbound mainline near Limerick Road in Arundel (MM 28.3); 
constructing two new VMS drilled shaft foundations; constructing a new controller cabinet foundation, 
adding new guardrail; widening the embankment and extending a drainage pipe for the new guardrail; 
modifying the median guardrail; providing electrical service; and all other work incidental thereto in 
accordance with the Plans and Specifications. 
 
Contractor Schedule: CPM Constructors have been excavating the slope adjacent to the toll plaza and 
began placing lightweight geofoam to reconstruct the slope to accept a new toll plaza lane. 


