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Contractor: Sargent Corporation        Bid Amount: $3,622,554.50 
Percent Complete last approved pay estimate:  0%   
 
Project Schedule: Substantial Completion November 30, 2017 
 
Project Scope: This work includes the complete replacement of the toll plaza west of its current 
location with an added toll lane at Exit 53. This works also includes constructing a new toll 
administration building at Exit 53. Work includes all mechanical, electrical and plumbing, site work, 
grading, drainage, removal of the existing utility building and relocation of the existing toll equipment 
 
Contractor Schedule: Sargent has begun work onsite relocating the existing propane tanks to their new 
location and excavating for the foundation of the new Fare collection building. Staff and Sargent held a 
Partnering meeting this month to discuss any concerns/issues for the this project and the Tier 3 project. 


