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Contractor: Sargent Corporation        Bid Amount: $3,622,554.50 
Percent Complete last approved pay estimate:  5%   
 
Project Schedule: Substantial Completion November 30, 2017 
 
Project Scope: This work includes the complete replacement of the toll plaza west of its current 
location with an added toll lane at Exit 53. This works also includes constructing a new toll 
administration building at Exit 53. Work includes all mechanical, electrical and plumbing, site work, 
grading, drainage, removal of the existing utility building and relocation of the existing toll equipment 
 
Contractor Schedule: Sargent continues to work on the new utility building; the trusses are up and the 
roof sheathing is complete. Once the building is weather tight they will begin work on the interior. Their 
current schedule has them completing the building by the end of April. Sargent will begin work on the 
new lane 5 by the end of the month. 


