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Contractor: Wyman & Simpson, Richmond, ME                 Bid Amount: $6,044,467.00 
Percent Complete last approved pay estimate:  61%      
 
Project Schedule: Substantially complete by September 30, 2016 
 
Project Scope:  
The work consists of removing four interior toll lanes and constructing one northbound and one southbound 
ORT lane along with installation of infrastructure and select portions of toll equipment in support of the toll 
system for the ORT lanes for the Maine Turnpike Authority. The work also consists of tolling equipment and 
infrastructure upgrades in support of the toll system for the cash lanes for the Maine Turnpike Authority. 
 
Contractor Schedule: Wyman & Simpson have been placing concrete for the new ORT slabs, approach 
slabs and cast in place median barrier. The green rebar in the picture is the SB ORT lane slab prior to 
concrete placement. Wyman has schedule to begin paving the ORT lanes in May and are on schedule to 
begin testing the new ORT lane in July. 


