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Contractor: Wyman & Simpson, Richmond, ME                 Bid Amount: $6,044,467.00 
Percent Complete last approved pay estimate:  55%      
 
Project Schedule: Substantially complete by September 30, 2016 
 
Project Scope:  
The work consists of removing four interior toll lanes and constructing one northbound and one southbound 
ORT lane along with installation of infrastructure and select portions of toll equipment in support of the toll 
system for the ORT lanes for the Maine Turnpike Authority. The work also consists of tolling equipment and 
infrastructure upgrades in support of the toll system for the cash lanes for the Maine Turnpike Authority. 
 
Contractor Schedule: Wyman & Simpson continues to work through the winter repairing the existing 
structural concrete slab and placing the grade beams for the ORT slab. The grade beams are essentially 
concrete pile supports, with a cast concrete header over them for the ORT concrete slab to help prevent 
it from settling. CPM is currently on schedule to complete this project in August. 


