
2015.13 
Falmouth Exit 52 Open Road Toll Conversion 

Project Update 
February 22, 2016 

 

 
      
 
Contractor: Shaw Brothers Construction, Inc.                  Bid Amount: $8,282,827.25 
Percent Complete last approved pay estimate:  27%      
 
Project Schedule: Substantially complete by July 28, 2017. 
 
Project Scope: The work consists of converting the exterior two lanes in the eastbound direction to the 
new cash system, construction of two new westbound cash lanes, construction of a precast pedestrian 
tunnel for employee access and utilities, demolition of the remaining cash lanes and conversion from 
cash/E-ZPass into ORT lanes, and reconstruction of the mainline to accommodate approach and 
departure grade differentials at the modified plaza for the Maine Turnpike. 
 
Contractor Schedule: Shaw Brothers has stopped working for the winter, they are expected to resume 
work the beginning of March. 


