2018.20
YORK TOLL PLAZA
MILE 8.8
Project Update
December 11, 2020

York Traffic Camera, looking south bound, showing Reed & Reed crews working on cash lanes 1 and 2.
Contractor: Reed & Reed, Inc.
Percent Complete last approved pay estimate:

Bid Amount: $ 39,484,431
76.5 %

Project Schedule: Completion date June 21, 2021.
Project Scope:
The Project consists of highway, structures, building and site work required to construct a new
toll facility. The work at Mile 8.8 consists of constructing six (6) open, high-speed (70 mph)
E-ZPass center lanes (3 in each direction) with overhead open frame gantries with electronic toll
collection equipment, nine (9) cash lanes with toll booths (4 northbound and 5 southbound) with
canopies, reconstruction of mainline to accommodate approach and departure lanes at the new
toll plaza, construction of a precast pedestrian tunnel for employee access and utilities, driveway
from Chases Pond Road, parking lot and Administration Building.
The work includes earthwork, pavement, concrete, signing, overhead sign structures,
concrete barrier, guardrail, mechanical work, electrical work, lighting and lightning suppression
systems. The work also includes the installation of tolling equipment in the tunnel, canopy, and
toll booth, maintenance of traffic and all other work incidental thereto in accordance with the
Plans and Specifications.
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Contractor Schedule: Reed & Reed crews swapped over to phase III of the project in mid-October.
Since then, crews have been working in the new work areas. Reed & Reed forces have been building
the outer cash lanes and booths both north and south bound. They’ve had electricians running wire and
making connections to the new booths and the tunnel. RJ Grondin has been working on removing
temporary pavement from phase II, assisting with the cash lane construction, digging trenches for
highway lighting conduit, installing median drainage, and prepping the site for median barrier. Pike
Industries recently stopped paving for the year due to winter work restrictions. Up until then, they had
been milling and shimming main line and cash lane locations, bringing the grades and cross slopes up to
the new design requirements. Reed & Reed looks to complete this project by mid-June, if the spring
weather is favorable.

