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MAINE TURNPIKE AUTHORITY  
 

ADDENDUM NO. 3 
  

CONTRACT 2018.13 
 

GUIDE SIGN MODIFICATIONS, PHASE III 
MAINE TURNPIKE EXITS 32, 36, 42, 44, AND 45 

MILE 16.9 TO 63.0 
 
 
General 
 
Following the Pre-Bid meeting held January 8, 2018, the Authority has made several changes to the 
project, which are included in this addendum. The major changes include: 
 

 The Authority added two additional sites to the project, north of the previous limits.  These 
signs are located in the area of the Exit 63 interchange; one along the Turnpike northbound 
at MM 61.75 and the second along the northbound on-ramp from Route 202 near MM 63.0.  
Therefore, the project limits have been extended north to MM 63.0. 

 
 The overhead sign structures and their signs along the Turnpike northbound approaching 

Exit 44 have been modified and the overall sign areas have been reduced. 
 

o The proposed sign structure at MM 43.24_N has been moved further north and 
widened to accommodate the installation of the new foundation while maintaining 
the existing sign structure until the new sign structure can be installed. A median 
foundation protection plan has been added as an interim measure between the 
installation of the new foundation and the installation of the overhead sign structure. 
The signs proposed for the new overhead sign structure have also changed. 

o The sign structure at MM 44.04_N has been removed from the project.  Instead, the 
modified signs will be mounted to the Gorham Road bridge on new bridge overpass 
mounted sign structures. 

o The sign structure at MM 44.14_N has been relocated to MM 44.19_N due to the 
change in overhead signs. The new location includes new underdrain in the median.      

 
 The Authority determined that existing signs less than 12 feet wide will not be salvaged and 

stacked at the Authority Sign Shop but shall instead be disposed of by the Contractor.  The 
previous quantity for Item 645.105 has been broken into two items: Item 645.105 shall be 
for removed signs equal to or greater than 12 feet wide and Item 645.1099 shall be for 
removed signs less than 12 feet wide.   

 
 The Authority has been notified that the Guardrail SRT-M10 End Treatment is not publicly 

available.  With the elimination of the sign structure at MM 44.04_N and the relocation and 
widening of the sign structure at MM 44.19_N, the mid-splice guardrail and end treatments 
have been removed from the project. 
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 In light of these changes, the Authority has decided to postpone the bid opening an additional 
week, to February 13, 2018 at 11:00 a.m. 

 
These changes involve several sheets, which are detailed below. 
 
 
Make the following changes to the bid documents: 
 
CONTRACT PLANS 
 
In the Contract Plans, on Sheet 1 (Cover Sheet) in the Location Map, extend the circled map section 
north to the Gray interchange at MM 63.0.  Make this change in pen and ink (no replacement sheet 
provided). 
 
In the Contract Plans, REMOVE Sheet 2 and REPLACE with the attached Sheet 2 that modifies 
Savaging Signs and Sign Supports Note 2 and adds Traffic Control Note 9. 
 
In the Contract Plans, REMOVE Sheet 3 and REPLACE with the attached Sheet 3 that adds sheet 
references for the new sheets 101A and 101B.   
 
In the Contract Plan, REMOVE Sheet 8 and REPLACE with the attached Sheet 8 that moves the 
overhead sign structure and sign from MM 44.14_N to MM 44.19_N. 
 
In the Contract Plans, REMOVE Sheet 10 and REPLACE with the attached Sheet 10 that corrects 
the dimensions in the Median Work Typical section and the mile point reference for the Median 
Work Area detail. 
 
ADD the attached Sheet 10A to the Contract Plans for the median foundation protection plan. 
 
In the Contract Plans, REMOVE Sheets 18 & 19 and REPLACE with the attached Sheets 18 & 19 
that removes the previous overhead-mounted guide signs and replaces them with the proposed 
overhead-mounted guide signs. 
 
In the Contract Plans, REMOVE Sheet 20 and REPLACE with the attached Sheet 20 that modifies 
the quantity of Exit 44 signs and re-names one location for an Exit 45 sign. 
 
In the Contract Plans, REMOVE Sheets 23-26 and REPLACE with the attached Sheets 23, 24, and 
26 that modifies the proposed overhead sign structure cross-sections and attached signs for the new 
and existing structures approaching Exit 44 (Sheet 25 is removed without replacement). 
 
In the Contract Plans, REMOVE Sheets 27 and 29 and REPLACE with the attached Sheets 27 and 
29 that modify the notes and tables related to the elimination of the overhead sign structure at MM 
44.04_N. 
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In the Contract Plans on Sheet 33 in the Plan View details at the dimension labeled Double-Faced 
Thrie-Beam Transition Rail, cross out (Incidental) and REPLACE with (Item 606.172101) to 
indicate that the Double-Faced Thrie-Beam Transition Rail will be paid for under the new item 
606.172101. Additionally, cross out General Note #4 and REPLACE with the following: 
 4. Approach rails shall be paid for under Item 606.172101. 
Additionally, in the title block cross out (1 of 3) and REPLACE with (1 of 2). 
Make these changes in pen and ink. 
 
In the Contract Plans, REMOVE Sheet 34 to eliminate the details for the mid-way splice guardrail 
and for the SRT-M10 End Treatment (Sheet 34 is removed without replacement.) 
 
In the Contract Plans, REMOVE Sheet 35 and REPLACE with the attached Sheet 35 that modifies 
the paving detail and adds new guardrail terminal end details with guardrail notes.  The title block 
has been revised to be show DETAILS (2 of 2). 
 
ADD the attached Sheets 35A, 35B and 35C to the Contract Plans for the modification of snow fence 
detail and for the specific designs for the bridge overpass mounted sign supports at Gorham Road. 
 
In the Contract Plans, on Sheets 37, 40, 46, 47, 52, 57, 61-63, 66, 69, 71, 79, 82-84, 93, and 101 
cross out REMOVE AND STACK and REPLACE with REMOVE AND DISPOSE to indicate that 
the signs that are less than 12 feet wide shall not be salvaged but shall be disposed of by the 
Contractor in accordance with the revised special provision included in this Addendum. Make this 
change in pen and ink (no replacement sheets provided). 
 
In the Contract Plans, on Sheets 43, 55, 58, 70, 78, 87, 92, and 97 modify the sheet to indicate that 
the signs that are less than 12 feet wide shall be noted as REMOVE AND DISPOSE 
SUPPLEMENTAL SIGN while keeping the primary sign as REMOVE AND STACK EXISTING 
SIGN. Make this change in pen and ink (no replacement sheets provided). 
 
In the Contract Plans, REMOVE Sheet 60 and REPLACE with the attached Sheet 60 that clarifies 
the plan view to show that the proposed sign is mounted to the existing supports and not at a new 
location on new supports.  This revised sheet also modifies the removed sign from Remove and 
Stack to Remove and Dispose. 
 
In the Contract Plans, REMOVE Sheet 86 and REPLACE with the attached Sheet 86 that modifies 
the proposed signs on the new overhead sign structure and shows the new, longer overhead sign 
structure truss located further north. 
 
In the Contract Plans, REMOVE Sheet 88 and REPLACE with the attached Sheet 88 that modifies 
the proposed signs on the existing overhead sign structure. 
 
In the Contract Plans, REMOVE Sheet 89 and REPLACE with the attached Sheet 89 that modifies 
the proposed signs on the new overhead sign structure. 
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In the Contract Plans, REMOVE Sheet 90 and REPLACE with the attached Sheet 90 that modifies 
the proposed overhead signs and eliminates the overhead sign structure in favor of bridge overpass 
mounted sign supports for the new signs. Additionally, the plan indicates that the removed signs 
shall be stacked but that the bridge overpass mounted sign supports shall not be Removed and 
Stacked but shall be Removed and Disposed.   
 
In the Contract Plans, REMOVE Sheet 91 and REPLACE with the attached Sheet 91 that modifies 
the proposed signs on the new overhead sign structure, relocates the overhead sign structure to the 
gore area, and installs new underdrain to bypass the median foundation. 
 
ADD the attached Sheet 101A to the Contract Plans for the modification to the existing sign at I-95 
MM 61.75_N (Sign #6120). 
 
ADD the attached Sheet 101B to the Contract Plans for the modification to several signs along the 
Turnpike northbound on-ramp from US Route 202. 
 
 
CONTRACT BOOK 
 
On the Contract Documents Cover Page, cross out MILE 16.9 TO 50.5 and REPLACE with MILE 
16.9 TO 63.0.  Make this change in pen and ink. 
 
In the Contract Documents on page N-1: in the title, cross out MILE 16.9 TO 50.5 and REPLACE 
with MILE 16.9 TO 63.0; in the first paragraph, cross out the date the bids will be accepted 
(February 8, 2018 as modified in Addendum #2) and REPLACE with February 13, 2018; in the 
second paragraph, cross out Exit 19 to north of Exit 48 in the Wells to Portland segment in the second 
line and REPLACE with Exit 19 to Exit 63 in the Wells to Gray segment; and in the second 
paragraph, cross out Arundel and Scarborough in the fourth line and REPLACE with Arundel, 
Scarborough, and Gray. Make these changes in pen and ink.   
 
In the Contract Documents, on the Proposal Cover Page, cross out MILE 16.9 TO 50.5 and 
REPLACE with MILE 16.9 TO 63.0.  Make this change in pen and ink. 
 
In the Contract Documents, on page P-1: in the title, cross out MILE 16.9 TO 50.5 and REPLACE 
with MILE 16.9 TO 63.0; in the first paragraph, cross out Exit 19 to north of Exit 48 in the Wells 
to Portland segment in the second line and REPLACE with Exit 19 to Exit 63 in the Wells to Gray 
segment; and in the first paragraph, cross out Arundel and Scarborough in the fourth line and 
REPLACE with Arundel, Scarborough, and Gray.  Make this change in pen and ink. 
 
In the Contract Documents, REMOVE pages P - 2 through P - 5 and REPLACE with the attached 
revised pages P - 2 through P – 5. These sheets replace the proposal bid cost forms and include the 
several quantity changes and new items in the project. 
 
In the Contract Documents, Part 2 – Special Provisions, REMOVE pages ii – iiii and REPLACE 
with the attached revised pages ii – iiii that updates the table of contents. 
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In the Contract Documents, Part 2 – Special Provisions, page SP - 1 under General Description of 
Work: cross out Exit 19 to north of Exit 48 in the Wells to Portland segment in the second line and 
REPLACE with Exit 19 to Exit 63 in the Wells to Gray segment; and cross out Arundel and 
Scarborough in the fourth line and REPLACE with Arundel, Scarborough, and Gray. Make these 
changes in pen and ink.   
 
In the Contract Documents, Part 2 – Special Provisions, REMOVE page SP - 6 and REPLACE 
with the attached SP – 6 and SP – 6A for changes to Special Provision Sections 107.1.1 and 107.4.6, 
and the addition of Section 107.4.7. 
 
In the Contract Documents, Part 2 – Special Provisions, ADD the attached new Special Provision 
Section 202 for Guardrail Post Pavement Repair as pages SP – 6B and SP – 6C. 
 
In the Contract Documents, Part 2 – Special Provisions, cross out the length of barrier 2,050 and 
REPLACE with the new length of barrier 1,375 LF.  Make this change in pen and ink. 
 
In the Contract Documents, Part 2 – Special Provisions, REMOVE pages SP – 22 through SP – 25 
to eliminate the Special Provision Section 606 for 31” W-Beam Guardrail - Mid-way Splice items 
and the Special Provision Section 606 for Guardrail SRT-M10 End Treatments.   
 
In the Contract Documents, Part 2 – Special Provisions, ADD the attached page SP – 22 for the new 
Special Provision Section 606 for Double-Faced Thrie-Beam Transition Rail. (Sheets SP – 23 
through SP – 25 are removed without replacement.)   
 
In the Contract Documents, Part 2 – Special Provisions, REMOVE pages SP – 40 and SP – 41 to 
eliminate the Special Provision Section 606 Widen Shoulder for Guardrail End Treatment and 
Modify Widened Shoulder for Guardrail End Treatment. (Sheets SP – 40 and SP – 41 are removed 
without replacement.)  
 
In the Contract Documents, Part 2 – Special Provisions, REMOVE pages SP – 46 and SP – 47 and 
REPLACE with the attached revised SP – 46 and SP – 47.  The replacement special provision adds 
Item 645.109 Remove and Reset Sign and Item 645.1099 Remove and Dispose Sign. 
 
In the Contract Documents, Part 2 – Special Provisions, REMOVE pages SP – 53 and SP – 54 and 
REPLACE with the attached revised SP – 53, SP – 53A, and SP – 54 for Special Provision Section 
645 for Overhead Sign Structures and Remove and Stack Overhead Sign Structures. 
 
In the Contract Documents, Part 2 – Special Provisions, on pages SP - 59 and SP - 60 cross out all 
references to north of Exit 42 and REPLACE with MM 42.0.  Make these changes in pen and ink.  
 
In the Contract Documents, Appendix A – Guide Sign Layouts, REMOVE detail sheets for guide 
sign layouts OHSS I-95 MM 43.24_N, OHSS I-95 MM 43.60_NL, OHSS I-95 MM 43.60_NR, 
OHSS I-95 MM 44.04_N, and OHSS I-95 MM 44.14_N and REPLACE with the attached guide 
sign layouts for OHSS I-95 MM 43.24_N, OHSS I-95 MM 43.24_NL, OHSS I-95 MM 43.60_N, 
OHSS I-95 MM 43.60_NL, OHSS I-95 MM 44.04_N, OHSS I-95 MM 44.04_NL, OHSS I-95 MM 
44.19_N, and OHSS I-95 MM 44.19_NL.   
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Questions: 
 
The following are questions asked prior to, during, and following the pre-bid meeting held on 
January 8, 2018 or submitted to the Maine Turnpike Authority in writing.  Reponses to the questions 
are noted.  Bidders shall utilize this information in preparing their bid. 
 
Question 1: We are not currently prequalified by the MaineDOT, how do we get prequalified to 

bid this project? 
 
Response: Contractors not currently prequalified by MaineDOT can seek prequalification prior 

to the bid by following the prequalification procedure indicated in the MTA 
Supplemental Specifications on the MTA website and submitting the prequalification 
application directly to the Authority. 

 
Question 2: The Section 652 Special Provision discusses a four foot lateral buffer space.  Where 

does this apply? 
 
Response: The four foot lateral buffer space is intended to apply to the right shoulder locations 

and not the median locations. 
 
Question 3: How does the “North of Exit 42” apply in the Section 652 Special Provision in Table 

A? 
 
Response: “North of Exit 42” is intended to mean locations north of the Exit 42 northbound on-

ramp. Table A titles have been altered to read MM 43.0 for clarity. 
 
Question 4: Is submission of a lighting plan required for night work? 
 
Response: Yes; a note has been added to Sheet 2 General Notes, as Traffic Control #9 to require 

a lighting plan for night work. See also the Supplemental Specifications for 652 
 
Question 5: If the signs less than 12 feet wide are not being salvaged, does the Authority really 

want the removed bridge mounted sign supports? 
 
Response: No, the Authority has determined that the bridge mounted sign supports removed 

under this project will not be salvaged but shall be disposed of by the Contractor.  
 
Question 6: Is there going to be a pay item for removing and disposing of existing guardrail or is 

that going to be incidental to the guardrail? 
 
Response: The project intent is that removal and disposal of existing guardrail will be incidental 

to other guardrail items.   
 
Question 7: The contract specifies “SRT M10 Guardrail End Treatments”.  Our supplier has 

notified us that this end is not available. Can we substitute another end on the current 
MDOT Qualified Products List? 
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Response: The Authority has confirmed that the previously specified SRT M10 Guardrail End 
Treatment will not be available in time for this work. Further, the elimination of the 
sign structure at MM 44.04_N and the relocation of the sign structure at MM 
44.19_N has eliminated the need for new guardrail end treatments; therefore, the 
plans, special provisions, and pay item have been revised.   

 
Question 8: There is no pay item for the double thrie beam guardrail connection to the concrete 

barriers. 
 
Response: Plan Sheet 33 has been revised to provide pay Item 606.172101 for this work.     
 
Due to the quantity of information modified and changed by this Addendum, the Authority will 
continue to accept written questions on the Contract until Wednesday, February 7, 2018 at Noon.  
Any additional questions will have responses in a subsequent Addendum as needed.   
 
 
Attachments 
 

 Pre-Bid Agenda with Sign-in Sheet   (5 pages) 
 Revised Plan Sheets 2, 3, 8, 10, 18-20, 23, 24, 26, 27, 29, 35, 60,  

86, and 88-91    (19 pages) 
 New Plan Sheets 10A, 35A, 35B, 35C, 101A and 101B  (6 pages) 
 Revised Pages P – 2 through P – 5   (4 pages) 
 Revised Pages ii through iiii    (3 pages) 
 Revised Page SP – 6    (1 page) 
 New Pages SP - 6A, SP - 6B, and SP – 6C  (3 pages) 
 Revised Page SP – 22    (1 page) 
 Revised Pages SP – 46 and SP – 47   (2 pages) 
 Revised Pages SP – 53 and SP – 54 with new Page SP – 53A  (3 pages) 
 Appendix A layouts for the new sign faces  (8 pages) 

 
 
 
Note:  The above items shall be considered as part of the bid submittal. 
 
The total number of pages included with this addendum is sixty-three (63). 
 
All bidders are requested to acknowledge the receipt of the Addendum No. 3 by signing the next 
page and faxing this sheet to Nate Carll, Purchasing Department, (207) 871-7739.  Bidders are also 
required to acknowledge receipt of this Addendum No. 3 on Page P-6 of the bid package. 
 
 
  



  Addendum #3 
  Page 8 of 63 

Acknowledgment of the receipt of Addendum No. 3 (63 pages) 
 
 
 
  
______________________________________  
Business Name 
 
______________________________________ 
Print Name and Title 
 
______________________________________ 
Signature 
 
______________________________________ 
Date 
 
 
January 29, 2018 
  
 
 
  

Very truly yours, 
 
MAINE TURNPIKE AUTHORITY 

 
        

______________________________ 
Purchasing Manager 
Maine Turnpike Authority 
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MAINE TURNPIKE AUTHORITY 
 

Pre-Bid Conference 
 

CONTRACT 2018.13 
 

Guide Signing Modifications, Phase III 
 

Exits 32, 36, 42, 44, and 45 (MM 16.9 to MM 50.5) 
 

January 8, 2018 11:00 AM 
 

1) Location: 
The general limits of work are from south of Exit 19 to north of Exit 48 (MM 16.9 to MM 55.5).  Guide 
signs included for upgrade are all guide signs for Exits 32, 36, 42, and 44 as well as several 
modifications to signs for Exit 45 and supplemental guide signs at Exits 19, 45, 46, and 47 along the 
Maine Turnpike.   
 

2) General Description: 
The work consists of removing, replacing and installing new highway signs along the Maine Turnpike 
from south of Exit 19 to north of Exit 48 in the Wells to Portland segment of the Maine Turnpike in the 
Cities of Saco, Biddeford, South Portland and Portland and the Towns of Wells, Arundel and 
Scarborough.  The work includes furnishing, installing and salvaging aluminum signs, steel H-beam sign 
supports, galvanized steel overhead sign structures, concrete foundations, concrete median barriers, 
guardrail, maintenance of traffic and all other work incidental thereto in accordance with the Plans and 
Specifications.  
 

3) Bid: 
a) Bids due at 11:00 a.m. on January 18, 2018 at MTA headquarters 2360 Congress Street, Portland. 
b) All bid and contractual questions shall be directed to Purchasing Department, Phone No. (207) 

482-8115, ncarll@maineturnpike.com. 
c) All questions on plans and specifications shall be in writing and shall be directed (faxed) to the 

Purchasing Department of the Maine Turnpike Authority.  Fax No. (207) 871-7739 or email 
ncarll@maineturnpike.com. 

 
4) Notification: 

a) Contractor shall notify and obtain approval from the Authority prior to visiting the Project site for 
field inspection. The contact person is Mr. Steve Tartre at  startre@maineturnpike.com . 

b) Pre-Qualification: Contractors shall be on the MaineDOT Pre-Qualified list for Highway, Bridge 
and/or Traffic Signal and Lighting.  In addition, Contractors shall submit a Statement of 
Qualifications to demonstrate that the Contractor has the experience and expertise to conduct the 
work included in this project. 
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5) Construction Schedule/Prosecution of Work: 
a) Contract Dates 

i) November 16, 2018 Contract Completion Date 
b) Liquidated damages assessed in accordance with Subsection 107.7.2 for each calendar day the 

work is not completed beyond the completion date. 
 

6) Interim Completion Dates (Special Provision 107.1.1) 
a) See Special Provision 107.1 for descriptions of the interim completion dates 

i) June 21, 2018:  Median overhead sign structure foundations substantially complete defined as: 
 All foundation excavation, concrete, steel reinforcement, anchor bolts, and concrete median 
barrier cap shall be installed with forms removed. 
 All median concrete barrier transitions and guardrail transitions shall be installed. 
 All existing median guardrail to be removed shall be removed and all proposed median 
guardrail to be installed shall be installed and tied-into any existing guardrail to remain, as 
required. 
 All median paving adjacent to the concrete median barriers shall be completed and ready to 
accept incidental traffic. 

b) Supplemental liquidated damages assessed in accordance with Special Provision 107.1 for each 
calendar day that the work activities indicated are not achieved. 
 

7) Maine Department of Labor – Fair Hourly Wages (Special Provision 104.3.8) 
a) 2018 Wage Rates will be published with the Addendum following this Pre-Bid Conference. 
 

8) Permit Requirements (Special Provision 105.8.2) 
a) The Project is subject to the requirements of the Maine Pollutant Discharge Elimination System 

(MPDES) General Permit for Stormwater Discharge from Construction Activity 
b) A Notice of Intent (NOI) has not been issued or required for this project; however, the Contractor is 

still responsible to conduct the work in accordance with erosion and sedimentation control best 
practices.  

c) MaineDOT Best Management Practices 
d) The limit of disturbance (LOD) for this project has been estimated to be less than 0.60 acres. The 

Contractor shall prepare a LOD plan illustrating the Contractor’s proposed limit of earthwork 
disturbance in accordance with Special Provision 105.8.2. 

e) It is noted that portions of this project are within the Authority’s Municipal Separate Storm Sewer 
Systems (MS4) area(s). As a condition for Contract Award, the Contractor shall review, sign, and 
comply with the MS4 Stormwater Awareness Plan and the MS4 Targeted BMP Adoption Plan, 
included as Appendices C and D of this Proposal. 

 
9) General Requirements  

a) Contractor access to and from the mainline shall not negatively impact mainline traffic flow. The 
Contractor may be required to establish lane closures to provide for safe access. Refer to Special 
Provision 652, Specific Project Maintenance of Traffic Requirements, for lane closure requirements 
and restrictions.  

b) Contractor is notified that no construction that requires daytime lane closures shall be permitted 
between June 22, 2018 and October 16, 2018 for the construction of the overhead sign structures and 
associated work.  Refer to Special Provision 107.4.6. 
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c) All vehicles used on the Project, including delivery trucks and personal vehicles, shall be equipped 
with amber flashing beacons in accordance with the Special Provision 652.3.4. 

d) Class III safety vests must be worn at all times by construction workers, including concrete delivery 
truck drivers when not in their vehicle. 

 
10) Traffic Control (Special Provision Section 652): 

a) Contractor is responsible for supplying all traffic control devices. 
b) Contractor is responsible for placement, relocation, removal and maintenance of traffic control 

devices. Maintenance of traffic control devices is a 24-hour per day, seven days per week, 
responsibility as long as traffic control devices are within the Authority right-of-way.  Contractor 
shall inspect devices as required. 

c) Contractor shall provide proper and adequate illumination of the work area when work is occurring 
at night.  Refer to the MTA Supplemental Specifications available on the MTA website: 
http://www.maineturnpike.com/getattachment/Projects-Planning/Construction-Contracts/MTA-
2016-Supplemental-Specifications-Combined-11-10-2016.pdf.aspx?lang=en-US  

d) Turnpike Shoulder closures 
i) Shoulder closures shall maintain a minimum of four feet of lateral buffer space from an open 

travel lane when in place between 6:00 a.m. and 9:00 a.m. and between 3:00 p.m. and 6:00 p.m. 
This restriction increases to 6:00 a.m. to 8:00 p.m. in July and August.  Refer to Special 
Provision 652 for details. 

e) Turnpike Lane closures  
i) One lane of traffic flowing in each direction at all times.  Minimum traveling width of 14’ 

required. 
ii) Requests for temporary lane closures shall be submitted a minimum of two working days in 

advance of scheduled closure.  Requests are subject to approval by MTA. 
f) Overnight stoppages of traffic for erection or removal of overhead signs and sign structures 

i) Fee of $2,500 per five-minute period for each roadway (northbound and southbound) if the 
complete stoppage of traffic exceeds 25 minutes. 

ii) Requests shall be submitted five days in advance of scheduled stoppage. Request subject to 
approval of MTA. 

g) Stoppages of traffic for moving heavy or slow equipment across or on the travel lanes (stoppages 
less than five minutes) 
i) Fee of $500 per five minutes in excess of the five-minute allowance. 
ii) Requests shall be submitted two working days in advance of scheduled stoppage.  Request 

subject to approval by MTA. 
h) Work directly over traffic or within six feet of a travel lane will require a lane closure.  When the 

work involves a worker higher than eight feet above grade, then a truck mounted attenuator 
(TMA) shall be included in the work zone layout. 

i) All signs, which do not apply to current construction activity, shall be 100% covered or removed in 
accordance with the plans. This includes any speed limit signs when work zone speed is in operation. 

j) Traffic control devices shall be NCHRP 350, TL-3 compliant. 
 

11) Specific Contract Items 
a) Included in the plans are final foundation designs for the overhead sign structures, prepared by 

VHB. The Contractor shall refer to these foundation plans when preparing the overhead sign 
structure shop drawings to ensure that the structure loads transmitted to the foundations do not 
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exceed the design parameters included in the plans and to ensure that the anchor bolt patterns do 
not exceed the maximum size allowed by the foundation designs.    

b) Special Provision 107.1 Contract Time and Contract Completion Date and 107.4.6 Prosecution of 
Work – The following activities have specific restrictions: 
i) All three overhead sign structure foundations in the median shall be substantially completed 

on or before June 21, 2018.  This includes completing the guardrail and median paving work. 
ii) No construction that requires daytime lane closures shall be permitted between June 22, 2018 

and October 16, 2018. 
c) Special Provision 626 Concrete Foundations – No soil borings or geotechnical engineering were 

performed for the ground mounted signs for this project. Ground mounted sign foundations sizes 
were determined based on geotechnical assumptions and recent experience in several areas. 

d) Special Provision 645 Overhead Sign Structures – Overhead sign structures shall be designed to 
accommodate the sign area described on the sign structure cross-sections in the plans.  The 
Contractor shall provide shop drawings and structural calculations that do not exceed the 
foundation loads indicated in the sign structure foundation drawings.   

e) Special Provision 645 Remove and Stack Sign – Removed signs and steel H-beam supports shall 
be salvaged to the Authority.  The Contractor shall deliver salvaged signs, broken down into not 
greater than 100 SF sections, to the MTA Sign Shop off of Blackstrap Road.  Sign panels shall be 
stacked by approximate sizes at the Sign Shop.  Salvaged steel H-beam sign supports shall be 
labeled by size, shape and length and stacked by approximate sizes at the Sign Shop. Salvaged 
overhead sign structures shall be separated into truss and upright parts, labeled by length and 
direction (left vs. right, truss top vs. bottom) and stacked at the Sign Shop.  For bridge overpass 
sign supports that are removed and stacked, the Contractor shall label all parts of the structure for 
connections and left/right, top/bottom orientation.   

f) Special Provision 645 Protection of Signs with Type XI Sheeting and Special Provision 719 
Signing Material – All proposed signs shall be fabricated with Type XI sheeting.  The Contractor 
is warned to exercise all due caution to avoid damage to the sheeting surface during fabrication, 
transportation, storage, and erection.   

g) Special Provision 652 Temporary Portable Rumble Strip has been included in the contract book 
but no quantity has been included.  If the Contractor wants to utilize temporary portable rumble 
strips, then the Contractor may propose use of temporary portable rumble strips to the Authority.  
If the Authority agrees, a negotiated price will be established. 

 
12) Questions 
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Top-of-Pavement Elevation

Match Existing 

Control Point:

FT*

•" / 

FT*

•" / 

* - Slopes At Concrete Median Barrier Face May Be Adjusted To Maintain Required Barrier Height
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6"6"

3

GENERAL GUARDRAIL INSTALLATION NOTES:

Proposed Guardrail Items.

5. Connection For Proposed Rail To Existing Rail Shall Be Incidental To The 

Pavement Debris, Etc., After Completing The Guardrail Installation.

4. The Contractor Shall Remove And Dispose Of All Cut Bolts, Discard Parts, Trash, 

Ground Elevation Adjacent To Each Post.

Features.

All Guardrail Ends Prior To The Removal Of Any Temporary Traffic Control 

2.  The Contractor Is Required To Have An Approved Crash End Treatment On 

The Manufacturer's Installation Instructions And The Contract Documents.

Shall Notify The Resident Engineer Of Any Conflicts Or Irregularities Between 

The Installation Of All Guardrail Components To Be Installed. The Contractor 

1.   The Contractor Shall Follow All Manufacturer's Installation Instructions For 

1" = 4'-0"

6'-3" 6'-3"

1'
-9

"

EXISTING TRAVEL LANES MAINE TURNPIKE

TO E.P.

3
:1
 S

L
O
P

E

4
:1
 S

L
O
P

E

5
:1
 S

L
O
P

E

6
:1
 S

L
O
P

E

37'

12'

37'

17'

(ITEM 606.24)

GUARDRAIL TYPE 3D

TAPER

50' 50' 50'

SEE NOTE

NOTE:

1" = 50'-0"

ITEM 606.278

TERMINAL END - ANCHORED END

INSTALL RWE06a IN PLACE OF RWEO3a.

FOR DOUBLE FACE TERMINAL END - ANCHORED END, 

PAVEMENT TRANSITION DETAIL

TERMINAL END - ANCHORED END

ITEM 606.278

ANCHORED END

TERMINAL END - 

EXISTING SHOULDER
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SNOW FENCE DETAILS

NOTES

DOUBLE PIGTAILED TIE - ALTERNATE

POWER FASTENED TIE
Not to Scale

Not to Scale

diamond

One fence

(See note 4)

twice at both ends

chain-link fence fabric

Loop each tie around

wire tie

9 Gauge steel

steel wire tie

9 Gauge 

 

TENSION BAND DETAIL
Scale: 6" = 1'-0"

tension bar

ƒ" x ‚" Galvanized steel

nut and washer

Š" Carriage Bolt with

Scale: 1" = 1'-0"

of bridge rail.

Fence shown from back

NOTE:

 (Beyond)

É 2-bar Aluminum rail post

 (Beyond)

É 2-bar Aluminum rail post

Snow fence modifications shall be subsidiary to the bridge overpass-mounted guide sign (Item 645.13)

rail clamp holes as a guide.

Holes in end rail clamps shall be shop drilled.  The Contractor shall field drill a hole in the rails using the end 

A153) as applicable.

hardware shall be hot-dip galvanized in accordance with AASHTO M111 (ASTM A123) or AASHTO M232 (ASTM 

be hardened steel commercial Type A plain and shall meet the dimensional requirements of ANSI B18.22.  All 

All bolts and nuts shall be steel conforming to ASTM A307 and ASTM A563 Grade A respectively.  Washers shall 

posts and other rails.

chain-link fence fabric twice (double pigtailed) at both ends.  Space ties @ 6" o.c. to bottom rail and @ 12" o.c. to all 

Alternatively, wire ties may be standard round 9 gauge zinc-coated steel.  All ties shall be wrapped around 

down upon completion.

fabric. space ties @ 6" o.c. to bottom rail and @ 12" o.c. to all posts and other rails. Twisted ends shall be bent 

twisted together in a close  helix of 1• machine turns (3 full twists) tightly around the post and chain-link fence 

wrap 360 degrees around the post and one complete diamond of the chain-link fence. The two ends shall be 

Round wire ties shall be 9 gauge zinc-coated steel preformed to the radius of the post and power-fastened to 

Install chain link fence fabric with twisted barbs at the bottom rail.

nominal pipe sizes are shown on the drawing.

alloy conforming to AASHTO M181 (ASTM B429, alloy 6063-T6).  All pipe shall be schedule 40, standard weight, 

Post and rail pipe shall be hot-dip galvanized steel conforming to AASHTO, M181, Grade 1 (ASTM F1083) or aluminum 

bottom.  The size of wire mesh (fabric) shall be 1".

aluminum-coated conforming to AASHTO M181, Type II (ASTM A491), Chain-link fabric shall be knuckled on top and 

Chain-link fabric shall be 9 gauge steel, zinc-coated conforming to AASHTO M181,Type I, Class D (ASTM A392), 

extended to the curb.

up to avoid conflicts, as directed by the Resident.  Snow fence fabric shall be cut around sign support and 

When bottom rail of existing snow fence conflicts with a sign support structure, Contractor shall move bottom rail 

9.

8.

7.

6.

5.

4.

3.

2.

1.

35A

35A

 

Varies

3
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Rail

Power Fastened Ties

fabric, 1" mesh

Chain-link fence

Rail

fence fabric

Chain-link 

(Galvanized)

tension bar band

1" Wide x „" steel

1‡" O.D. pipe

Post

(Typ.)

Tension bar

1‡" O.D. Pipe,

U-Bolt (Typ.)

(Typ.)

Tension band

Fence Fabric 

Chain-link 

support

mounted sign

around bridge

Cut fence fabric

Fascia

steel wire

galvanized 

Maintain 7 guage 

will allow.

Adjust bottom rail as low as sign support

AT BRIDGE MOUNTED SIGN LOCATIONS

SNOW FENCE MODIFICATION
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NOTES

1'-10"

2" 6•"

1'
-0

"

2
"

2
"

6•"

Anchor Plate

End of(Typ.) (See Note 3)

ƒ" Ì Hole

See Note 3

„" Preformed Pad

Bridge Rail

Face of

TS 4x4x‰

…" Anchor Plate

Bridge Fascia

ANCHOR PLATE DETAIL
Not to Scale

ANCHOR PLATE SECTION
Not to Scale

12

1

TS 4x4x‰

OVERPASS MOUNTED SIGN SUPPORT SECTION

TS 4x4 End Cap

for Base Plate Connection

Existing Girder Web 

Field Drill Holes in 

(See Note 5)

(By Others)

Sign Panel 

(See Note 2)

W 6x15

…" Steel Plate

TS 4x4x‰

Bridge Fascia

As Noted

35B

35B
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TS 3x3x‰

8
"

1'-4"

‰

‰

‰

‰

KCD

KDW

JGM

(Max.)

6"

(Min.)

1'-4"

M
in
.

4
'-
0
"

29

É Existing Girder

Max.

6"

‰

‰

6
•

"

‰

‰

7.

6.

5.

4.

3.

2.

1.

SIGN SUPPORT STRUCTURE DETAILS

OVERPASS MOUNTED

(Min.)

prepared and coated with an approved zinc rich paint selected from MaineDOT Qualified Products List.

Galvanizing shall be removed immediately prior to field welding in the area of the weld.  Welded area and the weld shall be 

Holes drilled in the existing girder web shall be cleaned, painted and sealed to the satisfaction of the Resident.

Specification 645.

The signs panels will be supplied by others. The Contractor shall install the new sign panels per MaineDOT Standard 

need to be temporarly removed to accmodate drilling of the new anchor bolts.

and girder web, as directed by the Resident. Spacing shall not exceed 6'-0". Portions of the existing bridge/snow rail may 

conflicts with bridge rail posts, girder splice plates, diaphragm connections and existing sign support connections to the curb 

installation of the new signs. The horizontal spacing of the top and bottom chords shall be adjusted as necessary to avoid 

Prior to fabrication the Contractor shall field verify existing bridge and existing sign support dimensions pertinent to the 

galvanized nut and washer. A prequalified grout shall be selected from the MaineDOT Qualified Products List.

At each anchor plate, drill and grout (4) †" dia. A449 galvanized anchor bolts 8" long (1•" above top of concrete) with 

MaineDOT Standard Details 645(03) and 645(10) through 645(23), except as modified on this plan sheet. 

Overpass mounted sign supports shall be fabricated and installed in accordance with MaineDOT Standard Specification 645, 

the curb shall be cut and ground flush with the top of curb. This work shall be incidental to the related contract items.

Resident.  The Contractor shall fill the existing bolt holes with an A325 bolt, nuts and washers.  The existing anchor bolts in 

Notes sheet. The Contractor shall clean, paint, and seal the existing bolt holes in the girder web, to the satisfaction of the 

Existing signs and support structures shall be removed and returned to the MTA sign shop as specified on the General 

Not to Scale

(Large Sign Panel (62082) shown, Medium Sign Panel (62081) Similar)

Accommodate Top Chord

Adjust Bar as Required to 

Modify Snow Fence and 
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Face of Curb

Bridge Fascia

(Typ.)

(Typ.)

TS 4x4x‰

M
in
.

1'
-0

"
O
v
e
r
h
a
n
g

C
u
r
b

G
r
a
n
it
e

Detail (Typ.)

Anchor Plate 

63°38'45"

6'-8•" Max.

(Typ.)

TS 3x3x‰

(Typ.)

W 6x15

PLAN - LARGE SIGN PANEL

OVERPASS MOUNTED SIGN SUPPORT

 (Typ.)

 Support at Bridge Fascia

É Overpass Mounted Sign 

M
in
.

4
'-
0
"

(See Note 5)

25'-0"

É of Web

(See Note 4)

6'-0" Max. (Typ.)

Not to Scale

(Large Sign Panel (62082) shown, Medium Sign Panel (62081) Similar)

(Bottom chord lateral bracing not shown for clarity)
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GENERAL PLAN

OHSS I-95 MM 44.04_N

35C

35C

1/8" = 1'-0"

8 8 16

PROPOSED CONDITION

OHSS I-95 MM 44.04_N

STA 2175+94

NOTES

Not to Scale

É Maine Turnpike and É Pier É Brg., East Abutment

É Field Splice (Typ.)

(Typ.)

Rail Post 

Lane

12'-0" Lane

12'-0" Lane

12'-0"

10'-0"
Shoulder4'-0"Shoulder

É Diaphragm (Typ.)

Face of Curb

É Stringer (Typ.) É Gorham Road

I-95 NB

JGMKCD

KDW

30

3.

2.

1.

Details Sheet)

(See Sign Support Structural 

Large Sign Panel (62082) Support 

per MaineDOT Standard Details

Medium Sign Panel (62081) Support 

notes. 

See Overpass Mounted Sign Support Details Sheet for support details and 

approximately 3'-6" from the right side sign.

right lanes. The sign mounted to the left side (62081) shall be offset 

the arrows point down over the approximate middle of the center and 

The sign mounted over the right lanes (62082) shall be installed such that 

mounting locations prior to fabrication. 

field verify the existing dimensions do not conflict with the proposed 

previous sign supports. diaphragm connections, etc. The Contractor shall 

existing bridge obstructions including bridge rail, girder splice plates, 

The Contractor shall locate the overpass mounted sign supports to avoid 
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1
6
9
0

1
6
9
5

NB

SB

Scale in Feet

025 25 50

60

60

GM I-95 MM 34.70_N

EXISTING GM I-95 MM 34.70_N (MTA SGN 40917) SIGN FACE PROPOSED GM I-95 MM 34.70_N (MTA SGN            ) SIGN FACE6242

EXISTING SIGN 40917

SIGN AND THE NEAREST POST. 

CENTERED BETWEEN THE EDGE OF THE 

POSTS.  THE OTHER TWO SHALL BE 

BE CENTERED BETWEEN THE EXISTING 

EXISTING POSTS.   ONE SUPPORT SHALL 

THE SIGN THAT EXTENDS BEYOND THE 

PROVIDE SUPPORT FOR THE LENGTH OF 

INSTALL 3 - 6' PANEL SUPPORTS TO 

TOP OF EXISTING POSTS.

MOUNT SIGN WITH 2.5 FEET ABOVE THE 

INSTALL NEW SIGN ON EXISTING POSTS.  
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3REMOVE AND DISPOSE EXISTING SIGN

3



F
il
e
n
a

m
e
:
..
.\

0
8

6
_

5
5

0
8

6
.0

3
_

S
ig

n
_

1
4

0
.d

g
n

D
a
t
e
:1
/
2
8
/
2
0
1
8

CONTRACT:

SHEET NUMBER:

OF 101MTA PROJECT MANAGER:

Scale:

No. Revision By Date

Designed by:

CONSULTANT PROJECT MANAGER:

By Date By Date

Checked

In Charge ofDrawn

Designed

MEMORIAL HIGHWAY

THE GOLD STAR
Suite 105B

TEL (207) 889-3150

FAX (207) 253-5596

500 Southborough Dr.

South Portland, ME 04106

Vanasse Hangen Brustlin, Inc.

MLG 01-2018

JAR

MDS

MDS01-2018

01-2018

01-2018 2018.13

MDS 

R. NORWOOD, IV

GUIDE SIGN MODIFICATIONS, PHASE III

MAINE TURNPIKE

2
1
3
5

NB

SB

Scale in Feet

025 25 50

86

86

OHSS I-95 MM 43.24_N

EXISTING OHSS I-95 MM 43.24_N (MTA SGN 41148) SIGN FACE

REMOVE AND STACK EXISTING SIGN

THE RIGHT EDGES ALIGNED

TOP OF THE GUIDE SIGN WITH 

INSTALL EXIT PANEL ON THE 

PROPOSED SIGNSEXISTING SGN 41148

APPROXIMATE STA 2136+46 (ITEM 606.24)

OF PROPOSED OVERHEAD SIGN STRUCTURE FOUNDATION.  

EXTEND EXISTING TYPE 3D GUARDRAIL TO 50 FT PAST END 

INSTALL NEW TERMINAL END-ANCHORED END (ITEM 606.278)

TRANSITION (ITEM 606.701)

INSTALL ASYMMETRICAL THRIE-BEAM 

TRANSITION (ITEM 606.701)

INSTALL ASYMMETRICAL THRIE-BEAM 

3.  SEE DETAILS FOR ADDITIONAL INFORMATION

FOR ADDITIONAL INFORMATION

2.  SEE OVERHEAD SIGN STRUCTURE FOUNDATION DETAILS 

HORIZONTAL SIGN PLACEMENT ON EXISTING STRUCTURE

1.  SEE OVERHEAD SIGN STRUCTURES SHEETS FOR 

NOTE:(ITEM 645.1201)

OVERHEAD SIGN STRUCTURE 

REMOVE AND STACK EXISTING 

(ITEM 645.12 OVERHEAD GUIDESIGN: (MM I-95 43.24_N))

LOCATED 70 FEET BEHIND THE EXISTING STRUCTURE

INSTALL NEW SIGN ON NEW OVERHEAD SIGN STRUCTURE 

REMOVE AND DISPOSE EXISTING TERMINAL END

REMOVE AND STACK EXISTING OVERHEAD SIGN STRUCTURE AND FOUNDATIONS (ITEM 645.1201)

RETAIN EXISTING GUARDRAIL TIE-INTO EXISTING GUARDRAIL

PAVING TYPICAL SECTION DETAIL)

CONCRETE BARRIER (SEE MEDIAN 

PAVE MEDIAN ADJACENT TO NEW 

TIE-INTO EXISTING GUARDRAIL

STA 2133+65 TO END (NB) AND STA 2138+18 TO END (SB)

REMOVE AND DISPOSE EXISTING GUARDRAIL FROM 

DOUBLE RAIL (ITEM 606.2401)

INSTALL 137.5' OF GUARDRAIL TYPE 3D - 
DOUBLE RAIL (ITEM 606.2401)

INSTALL 175' OF GUARDRAIL TYPE 3D - 

THE SIGNS ALIGNED

WITH THE BOTTOM EDGES OF 

OVERHEAD SIGN STRUCTURE 

INSTALL NEW SIGN ON NEW 

PROPOSED OHSS I-95 MM 43.24_NL (MTA SGN              ) SIGN FACE

PROPOSED OHSS I-95 MM 43.24_NR (MTA SGN              ) SIGN FACE

62131

62132

MAINE

MAINE
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3

3

33

3

STA 2138+18 TO END (APPROXIMATE STA 2134+77) (SB) (ITEM 202.2061)

AREA FROM STA 2133+65 TO END (APPROXIMATE STA 2135+93) (NB) AND 

LOCATIONS AND INSTALLING HOT MIX ASPHALT OVER THE ENTIRE MILLED 

REPAIR PAVEMENT FROM GUARDRAIL REMOVAL BY GRINDING POST 3
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2
1
5
0

2
1
5
5

NB

SB

Scale in Feet

025 25 50

88

88

EXISTING OHSS I-95 MM 43.60_NL (MTA SGN 41158) SIGN FACE

EXISTING SGN 41158

OHSS I-95 MM 43.60_NL

BOTTOM ALIGNED WITH ADJACENT SIGN

OVERHEAD SIGN STRUCTURE WITH 

INSTALL NEW SIGN ON EXISTING 

ON EXISTING STRUCTURE

FOR HORIZONTAL SIGN PLACEMENT 

SEE SHEET 

NOTE:

23

6210PROPOSED OHSS I-95 MM 43.60_NL (MTA SGN          ) SIGN FACE

THE RIGHT EDGES ALIGNED

TOP OF THE GUIDE SIGN WITH 

INSTALL EXIT PANEL ON THE 
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REMOVE AND STACK EXISTING SIGN



F
il
e
n
a

m
e
:
..
.\

0
8

9
_

5
5

0
8

6
.0

2
_

S
ig

n
_

1
4

4
.d

g
n

D
a
t
e
:1
/
2
8
/
2
0
1
8

CONTRACT:

SHEET NUMBER:

OF 101MTA PROJECT MANAGER:

Scale:

No. Revision By Date

Designed by:

CONSULTANT PROJECT MANAGER:

By Date By Date

Checked

In Charge ofDrawn

Designed

MEMORIAL HIGHWAY

THE GOLD STAR
Suite 105B

TEL (207) 889-3150

FAX (207) 253-5596

500 Southborough Dr.

South Portland, ME 04106

Vanasse Hangen Brustlin, Inc.

MLG 01-2018

JAR

MDS

MDS01-2018

01-2018

01-2018 2018.13

MDS 

R. NORWOOD, IV

GUIDE SIGN MODIFICATIONS, PHASE III

MAINE TURNPIKE

2
1
5
0

2
1
5
5

NB

SB

Scale in Feet

025 25 50

89

89

EXISTING OHSS I-95 MM 43.60_N (MTA SGN 41160) SIGN FACE

EXISTING SGN 41160

REMOVE AND STACK EXISTING SIGNS

THE RIGHT EDGES ALIGNED

TOP OF THE GUIDE SIGN WITH 

INSTALL EXIT PANEL ON THE 

ON EXISTING STRUCTURE

FOR HORIZONTAL SIGN PLACEMENT 

SEE SHEET 

NOTE:

23

FOUNDATION

REPAIR CONCRETE AND SEAL EXPOSED 

RIGHT SIDE FOUNDATION.

CHIP AWAY LOOSE CONCRETE FROM 

OHSS I-95 MM 43.60_NR

BOTTOM ALIGNED WITH ADJACENT SIGN

OVERHEAD SIGN STRUCTURE  WITH 

INSTALL NEW SIGN ON EXISTING 

PROPOSED OHSS I-95 MM 43.60_NR (MTA SGN          ) SIGN FACE6209

MAINE

CONTRACT:2018.13
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OHSS I-95 MM 44.04_N

90

90

EXISTING OHSS I-95 MM 44.04_N (MTA SGN 41164) SIGN FACE

THE RIGHT EDGES ALIGNED

TOP OF THE GUIDE SIGN WITH 

INSTALL EXIT PANEL ON THE 

EXISTING OHSS I-95 MM 44.04_N (MTA SGN 41166) SIGN FACE

EXISTING SIGNS

REMOVE AND STACK 

62082

NB

EXISTING SGN 41166

EXISTING SGN 41164

PROPOSED SIGN

62081

PROPOSED OHSS I-95 MM 44.04_NR (MTA SGN              ) SIGN FACE

PROPOSED OHSS I-95 MM 44.04_NL (MTA SGN              ) SIGN FACE

MAINE

MAINE

SIGN STRUCTURE

BRIDGE MOUNTED 

DISPOSE EXISTING 

REMOVE AND 

3
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PROPOSED SIGN

645(11))

(ITEM 645.13, STD 

SIGN STRUCTURE 

BRIDGE MOUNTED 

ON NEW MEDIUM 

INSTALL NEW SIGN 

OF DEMOUNTING THE EXISTING SIGNS.

BRIDGE MOUNTED SUPPORTS WITHIN 7 CALENDAR DAYS 

4.  CONTRACTOR SHALL INSTALL THE NEW SIGNS AND 

OHSS I-95 MM 44.19_N

UNTIL AFTER NEW SIGNS HAVE BEEN INSTALLED AT 

3.  EXISTING SIGNS AT MM 44.04_N SHALL NOT BE REMOVED 

      MTA ON NOV 6, 2017

2.  SURVEY PROVIDED BY

REQUIRED FOR NEW SIGN SUPPORT STRUCTURES. 

1.  SEE SNOW FENCE DETAILS FOR MODIFICATION 

NOTE:

SIGN PANEL (ITEM 645.13)

SUPPORT STRUCTURE  LARGE 

OVERPASS MOUNTED SIGN 

INSTALL NEW SIGN ON NEW 
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91

91

PROPOSED SIGNS

OHSS I-95 MM 44.19_N

THE RIGHT EDGES ALIGNED

TOP OF THE GUIDE SIGN WITH 

INSTALL EXIT PANEL ON THE 

OFF RAMP

EXIT 44 

TRANSITION (ITEM 606.701)

INSTALL ASYMMETRICAL THRIE-BEAM 

TRANSITION (ITEM 606.701)

INSTALL ASYMMETRICAL THRIE-BEAM 

PAVING TYPICAL SECTION DETAIL)

CONCRETE BARRIER (SEE MEDIAN 

PAVE MEDIAN ADJACENT TO NEW 

(ITEM 645.12 OVERHEAD GUIDESIGN: (MM I-95 44.19_N))

INSTALL NEW SIGN ON NEW OVERHEAD SIGN STRUCTURE 

TIE-INTO EXISTING RAIL

DOUBLE RAIL (ITEM 606.2401) TO 

INSTALL 105' OF GUARDRAIL TYPE 3D - 

TIE-INTO EXISTING RAIL

DOUBLE RAIL (ITEM 606.2401) TO 

INSTALL 375' OF GUARDRAIL TYPE 3D - 

MAINE

MAINE

PROPOSED OHSS I-95 MM 44.19_NL (MTA SGN             ) SIGN FACE

PROPOSED OHSS I-95 MM 44.19_NR (MTA SGN             ) SIGN FACE

62071

62072

THE SIGNS ALIGNED

WITH THE BOTTOM EDGES OF 

OVERHEAD SIGN STRUCTURE 

INSTALL NEW SIGN ON NEW 
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3

TERMINAL END-ANCHORED END (ITEM 606.278).  

FOUNDATION (ITEM 606.13) INCLUDING ONE 

PROPOSED OVERHEAD SIGN STRUCTURE 

SINGLE-FACED ENDING 50 FT NORTH OF 

INSTALL 437.5' OF 31" W-BEAM GUARDRAIL, 

2181+76 TO STA 2185+80

GUARDRAIL FROM STA 

EXISTING DOUBLE RAIL 

REMOVE AND DISPOSE 

OTHERWISE CAP AND ABANDON IN PLACE

BASIN REMOVE UNDER PROPOSED FOUNDATION 

EXISTING 8" UNDERDRAIN FROM STA 2184 TO CATCH 

UNDERDRAIN TYPE B (ITEM 605.09)

INSTALL 370' OF 6 INCH 

SEED AND MULCH REQUIRED SHALL BE INCIDENTAL TO 605.09.

UNDERDRAIN SHALL BE RETURNED TO EXISTING CONDITION.  ANY LOAM, 

7.  MEDIAN GROUND SURFACE DISTURBED BY THE INSTALLATION OF THE 

6.  MAINTAIN EXISTING 12 INCH UNDERDRAIN NORTH OF THE CATCH BASIN. 

TAKING PLACE.  

SHALL BE SUBMITED TO THE AUTHORITY FOR APPROVAL PRIOR TO WORK 

ELEVATION AND QUALITY.  ANY REPAIRS OR MODIFICATIONS REQUIRED 

5.  CONTRACTOR SHALL VERIFY THE EXISTING CATCH BASIN'S INLET 

PLACE OR REMOVED UNDER THE PROPOSED FOUNDATION. 

EXISTING 8 INCH UNDERDRAIN SHALL BE CAPPED AND ABANDONED IN 

THROUGH THE SAME INLET AS THE EXISTING 8 INCH UNDERDRAIN.  THE 

4.  NEW 6 INCH UNDERDRAIN SHALL CONNECT TO THE EXISTING CATCH BASIN 

3.  SEE DETAILS FOR ADDITIONAL INFORMATION

INFORMATION

2.  SEE OVERHEAD SIGN STRUCTURE FOUNDATION DETAILS FOR ADDITIONAL 

PLACEMENT ON EXISTING STRUCTURE

1.  SEE OVERHEAD SIGN STRUCTURES SHEETS FOR HORIZONTAL SIGN 

NOTE:
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GM I-95 MM 61.75_N

EXISTING GM I-95 MM 61.75_N (MTA SGN 41749) SIGN FACE

EXISTING SGN 6120

PROPOSED GM I-95 MM 61.75_N (MTA SGN            ) SIGN FACE6120

22.2'

28.4'

25.4'

7.6'

(existing)

POST WITH FOUNDATION

INSTALL ONE W14X30 H-BEAM 

101A

101A

MOUNT TOP OF SIGN WITH TOP OF SUPPORTS

AND ONE NEW SUPPORT AT THE SPACING SHOWN

RESET EXISTING SIGN ON TWO EXISTING SUPPORTS 

REMOVE AND RESET EXISTING SIGNS

3
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1' 1'11.4'

SUPPLEMENTAL SIGNS

RETAIN EXISTING 
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GS-20
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7' MIN

38

  

 

  

 

AT STA 302+82

EXISTING STEEL BEAM 

EXISTING SIGN TO 

REMOVE AND RESET 

BEAMS AT STA 301+35

RESET SIGN ON NEW STEEL 

SIGN FROM OVERHEAD TRUSS

REMOVE EXISTING GS-20 

OF THE POST

EXISTING POST, MOUNTED AT THE TOP 

RESET SIGN FROM STA 301+00 TO 

SPEED LIMIT SIGN

REMOVE AND DISPOSE EXISTING 

3
0
1

+
0
0

3
0
2

+
0
0

5°

AT 8 FEET DEEP

WITH 30" FOUNDATIONS

H-BEAM BREAKAWAY POSTS 

INSTALL GS-20 ON TWO W14x30 

4' 4'

STRUCTURES

TURNPIKE

UNDERCLEARANCE

13'6"

STRUCTURES

TURNPIKE

UNDERCLEARANCE

13' 6"

21'

STRUCTURES

TURNPIKE

UNDERCLEARANCE

13'6"

REMOVE AND DISPOSE WOOD SIGN SUPPORTS

RELOCATED GS-20

STEEL BEAM AT STA 301+35 MOUNTED UNDER 

REMOVE AND RESET EXISTING SIGN TO NEW 



Dollars Cents Dollars Cents
202.2061 GUARDRAIL POST 

PAVEMENT REPAIR
LF 575

203.20 COMMON EXCAVATION CY 360

304.10 AGGREGATE SUBBASE 
COURSE - GRAVEL

CY 200

304.14 AGGREGATE SUBBASE 
COURSE - TYPE A

CY 100

403.207 HOT MIX ASPHALT, 19.0 
MM NOMINAL MAXIMUM 

SIZE

T 70

403.208 HOT MIX ASPHALT, 12.5 
MM NOMINAL MAXIMUM 

SIZE

T 35

403.213 HOT MIX ASPHALT, 12.5 
MM NOMINAL MAXIMUM 

SIZE (BASE AND 
INTERMEDIATE BASE 

COURSE)

T 35

409.15 BITUMINOUS TACK COAT -
APPLIED

G 32

419.30 SAWING BITUMINOUS 
PAVEMENT

LF 320

526.306 TEMPORARY CONCRETE 
BARRIER TYPE 1 - 

SUPPLIED BY AUTHORITY

LS 1

527.341 WORK ZONE CRASH 
CUSHIONS - TL-3

UN 4

CARRIED FORWARD:

SCHEDULE OF BID PRICES
CONTRACT NO. 2018.13

GUIDE SIGN MODIFICATIONS, PHASE 3
MAINE TURNPIKE EXITS 32-45

ADDENDUM #3 (1/29/18)

Item       
No

Item Description Units
Approx. 

Quantities
Unit Prices in Numbers Bid Amount in Numbers

P ‐ 2
Addendum #3    .
Page 39 of 63    .



Dollars Cents Dollars Cents

BROUGHT FORWARD:

605.09 6 INCH UNDERDRAIN TYPE B LF 370

606.172101 DOUBLE-FACED THRIE-BEAM 
TRANSITION RAIL

EA 4

606.24 GUARDRAIL TYPE 3D - 
SINGLE RAIL

LF 113

606.2401 GUARDRAIL TYPE 3D - 
DOUBLE RAIL

LF 850

606.278 TERMINAL END - ANCHORED 
END

EA 1

606.3561 DELINEATOR POST - 
REMOVE AND RESET

EA 10

606.701 ASYMMETRICAL THRIE BEAM 
TRANSISTION

EA 8

619.1202 TEMPORARY MULCH LS 1

626.32 24-INCH DIAMETER 
FOUNDATION

EA 11

626.33 30" DIAMETER, 8-FOOT OR 
LESS FOUNDATION

EA 28

626.3303 36" DIAMETER FOUNDATION EA 9

629.05 HAND LABOR, STRAIGHT 
TIME 

HR 25

CARRIED FORWARD:

CONTRACT NO: 2018.13

Item       No Item Description Units
Approx. 

Quantities
Unit Prices in Numbers Bid Amount in Numbers

P ‐ 3
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Dollars Cents Dollars Cents

BROUGHT FORWARD:

645.105 REMOVE AND STACK SIGN EA 46

645.109 REMOVE AND RESET SIGN EA 4

645.1099 REMOVE AND DISPOSE SIGN EA 30

645.12 OVERHEAD GUIDE SIGN: (I-
95 MM 43.24_N)

LS 1

645.12 OVERHEAD GUIDE SIGN: (I-
95 MM 44.19_N)

LS 1

645.1201 REMOVE AND STACK 
OVERHEAD SIGN 

STRUCTURE

UN 1

645.13 BRIDGE OVERPASS-
MOUNTED GUIDE SIGN (MM 

44.04_NL)

LS 1

645.13 BRIDGE OVERPASS-
MOUNTED GUIDE SIGN (MM 

44.04_NR)

LS 1

645.13 BRIDGE OVERPASS-
MOUNTED GUIDE SIGN (MM 

44.35_N)

LS 1

645.161 BREAKAWAY DEVICE 
SINGLE POLE

EA 1

645.162 BREAKAWAY DEVICE MULTI 
POLE

EA 20

645.251 ROADSIDE GUIDE SIGN, 
TYPE 1

SF 9901

645.2511 SHEET ALUMINUM OVERLAY, 
TYPE 1

SF 264

CARRIED FORWARD:

CONTRACT NO: 2018.13

Item       
No

Item Description Units
Approx. 

Quantities
Unit Prices in Numbers Bid Amount in Numbers

P ‐ 4
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Dollars Cents Dollars Cents

BROUGHT FORWARD:

645.2519 AUXILIARY PANEL 
SUPPORTS

LF 80

645.289 STEEL H-BEAM POLES LB 38880

652.30 FLASHING ARROW EA 3

652.33 DRUM EA 400

652.35 CONSTRUCTION SIGNS SF 2732

652.361 MAINTENANCE OF TRAFFIC 
CONTROL DEVICES

LS 1

652.41 PORTABLE CHANGEABLE 
MESSAGE SIGN

EA 2

652.45 TRUCK MOUNTED 
ATTENUATOR

CD 150

$200 00 $30,000 00
652.451 AUTOMATED TRAILER 

MOUNTED SPEED LIMIT SIGN
CD 150

$75 00 $11,250 00
656.632 30 INCH TEMPORARY SILT 

FENCE 
LF 1850

659.10 MOBILIZATION LS 1

TOTAL:

CONTRACT NO: 2018.13

Item      
No

Item Description Units
Approx. 

Quantities
Unit Prices in Numbers Bid Amount in Numbers

P ‐ 5
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                           PART II – SPECIAL PROVISIONS - Continued Contract 2018.13 
 
 

 ii  
 

PART II - SPECIAL PROVISIONS 
 
SECTION TITLE   PAGE 
 
  __  GENERAL DESCRIPTION OF WORK SP-1 
 
  __  PLANS   SP-1 
 
101.2  DEFINITION   SP-1 
 
103.4  NOTICE OF AWARD   SP-1 
 
104.3.8 WAGE RATES AND LABOR LAWS SP-2 
 
104.4.6 UTILITY COORDINATION SP-2 
 
104.4.7 COOPERATION WITH OTHER CONTRACTORS SP-4 
 
105.8.2 PERMIT REQUIREMENTS SP-4 
 
107.1 CONTRACT TIME AND CONTRACT COMPLETION DATE SP-6 
 
107.1.1 SUBSTANTIAL COMPLETION SP-6 
 
107.4.6 PROSECUTION OF WORK SP-6 
 
107.4.7 TIMELY SIGN REPLACEMENT SP-6A 
 
202.  REMOVING STRUCTURES AND OBSTRUCTIONS  SP-6B 
  (Guardrail Post Pavement Repair)  
 
206.  STRUCTURAL EXCAVATION SP-7 
 
401.  HOT MIX ASPHALT PAVEMENT SP-8 
 
403.  HOT MIX ASPHALT PAVEMENT SP-13 
 
409.  BITUMINOUS TACK COAT SP-14 
 
419.  SAWING AND SEALING JOINTS IN BITUMINOUS SP-16 
  PAVEMENT 
  (Sawing Bituminous Pavement) 
 
526.  CONCRETE BARRIER  SP-17 
  (Temporary Concrete Barrier Type 1 – Supplied by Authority) 
 
    Addendum #3 
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                           PART II – SPECIAL PROVISIONS - Continued Contract 2018.13 
 
 

 iii  
 

527. ENERGY ABSORBING UNIT SP-20 
 (Work Zone Crash Cushion) 
 
606. GUARDRAIL    SP-22 
 (Double-Faced Thrie-Beam Transition Rail)  
 
[SHEETS SP-23 THROUGH SP-25 ARE REMOVED] 
 
606. GUARDRAIL   SP-26 
 (Terminal End – Remove and Reset) 
 (Terminal End – Remove and Stack) 
 
606. GUARDRAIL   SP-28 
 (Terminal End – Anchored End) 
  
606. GUARDRAIL SP-30 
 (Reflectorized Beam Guardrail Delineator) 
 
606. GUARDRAIL SP-32 
 (Delineator Post – Remove and Reset) 
 (Delineator Post – Remove and Stack) 
 
606. GUARDRAIL SP-35 
  (Guardrail – Remove, Modify and Reset, Single Rail) 
  (Guardrail – Remove, Modify and Reset, Double Rail) 
  (Guardrail - Remove and Stack) 

(Guardrail Adjust – Single Rail) 
  (Guardrail – Double Rail) 
 
606. GUARDRAIL SP-38 
 (Single Offset Bock – W-Beam) 
 (Single Offset Block – Thrie Beam) 
 (Asymmetrical Thrie Beam Transition) 
 
[SHEETS SP-40 AND SP-41 ARE REMOVED] 
 
619. MULCH SP-42 
 (Mulch – Plan Quantity) 
 (Temporary Mulch) 
 
626.  FOUNDATIONS, CONDUIT, AND JUNCTION BOXES SP-44 
 FOR HIGHWAY SIGNING, LIGHTING AND SIGNALS 
 (36-inch Diameter Foundation) 
 
 
 
    Addendum #3 
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                           PART II – SPECIAL PROVISIONS - Continued Contract 2018.13 
 
 

 iiii  
 

645. HIGHWAY SIGNING SP-46 
 (Remove and Stack Sign) 
 (Remove and Reset Sign) 
 (Remove and Dispose Sign) 
 
645. HIGHWAY SIGNING SP-48 
 (Auxiliary Panel Supports) 
 
645. HIGHWAY SIGNING SP-50 
 (Protection of Signs with Type XI Sheeting) 
 
645. HIGHWAY SIGNING SP-51 
 (Overlay Existing Guide Sign) 
 
645. HIGHWAY SIGNING SP-53 
 (Overhead Sign Structures) 
 (Remove and Stack Overhead Sign Structures) 
 
652. MAINTENANCE OF TRAFFIC SP-55 
 (Specific Project Maintenance of Traffic Requirements) 

 
652. MAINTENANCE OF TRAFFIC SP-62 
 (Automated Trailer Mounted Speed Limit Sign) 
 
652. MAINTENANCE OF TRAFFIC SP-67 
 (Temporary Portable Rumble Strips) 
 
652. MAINTENANCE OF TRAFFIC SP-69 
 (Flaggers) 
 
719. SIGNING MATERIAL SP-70 
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  Contract 2018.13 

SP – 6 
 

107.1  Contract Time and Contract Completion Date 
 
 This Subsection is amended by the addition of the following: 
 
 All work shall be completed on or before November 16, 2018.   
 
107.1.1  Substantial Completion 
 
 This Subsection is amended by the addition of the following: 
 
 The substantial completion for the median overhead sign structure foundations shall be 
defined by the Authority as the following: 
 
 All foundation excavation, concrete, steel reinforcement, anchor bolts, and concrete median 

barrier cap shall be installed with forms removed. 
 All median concrete barrier transitions and guardrail transitions shall be installed. 
 All existing median guardrail to be removed shall be removed and all proposed median 

guardrail to be installed shall be installed and tied-into any existing guardrail to remain, as 
required.  This applies only to the structure at MM 44.19_N. 

 Existing eight-inch (8”) underdrain shall be removed or capped and abandoned in place and 
the proposed six-inch (6”) underdrain shall be installed and connected to the existing catch 
basin.  This applies only to the structure at MM 44.19_N.  

 All median paving adjacent to the concrete median barriers shall be completed and ready to 
accept incidental traffic and temporary concrete barriers shall be removed from the roadway.   

 
 Supplemental Liquidated Damages on a calendar day basis in accordance with Subsection 
107.8 shall be assessed for each calendar day beyond the 12-week (84 calendar days) allowance 
that substantial completion is not achieved at both foundation locations.   
 
107.4.6  Prosecution of Work 
 
 The following restrictions shall be applied specifically to the overhead sign structures and 
associated foundation work: 
 
 The Contractor shall have a maximum of 12 weeks (84 calendar days) to complete both 

median overhead sign structure foundations. Time shall be measured from the first calendar 
date that any median shoulder is closed until substantial completion of both proposed median 
overhead sign structure foundations. 

 No construction that requires daytime lane closures shall be permitted between June 22, 2018 
and October 16, 2018.   

 All guardrail work along the right side of the roadway at MM 43.24_N shall be completed 
prior to the construction of the right side foundation at this location. 

 The existing guide sign and structure at MM 43.24_N shall not be removed prior to the 
installation of the proposed overhead sign structure at MM 43.24. If the proposed sign 
structure truss is installed with the new signs attached prior to the removal of the existing 
signs and structure at MM 43.24_N, the new signs shall be covered with opaque material 
until the existing signs and truss can be removed.   

 Addendum #3 
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  Contract 2018.13 

SP – 6A 
 

 The Contractor shall submit to the Authority a construction schedule which shall document 
that the Contractor has the necessary labor and equipment to work immediately and continuously 
at each median overhead sign structure foundation once the median has been closed.  The intent of 
this specification is to verify the Contractor has sufficient labor and resources to complete both 
median overhead sign structure foundations within the 12-week (84 calendar days) timeline. 
 
107.4.7  Timely Sign Replacement 
 All existing signs indicated for removal shall not be removed more than two working days 
prior to the installation of the new/replacement sign in accordance with Section 645.07. If new 
signs are not installed within the two-working-day requirement, Supplemental Liquidated 
Damages of $1,000 per day on a calendar day basis shall be assessed per location for each calendar 
day beyond the second working day that the new sign is not installed. 
  
 The proposed bridge overpass mounted signs and sign supports at MM 44.04_N shall be 
installed within seven calendar days of the removal of the existing bridge overpass mounted signs 
at the same location. If the new signs are not installed within the seven-calendar-day requirement, 
Supplemental Liquidated Damages of $1,000 per day on a calendar day basis shall be assessed for 
each calendar day beyond the seventh calendar day that the new signs are not installed.  This 
requirement supersedes the requirement in Section 645.07 only for the signs at MM 44.04_N. 
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 SP – 6B  

 
SPECIAL PROVISION 

 
SECTION 202 

 
REMOVING STRUCTURES AND OBSTRUCTIONS 

 
(Guardrail Post Pavement Repair) 

 
202.01  Description 
 
 The following paragraph is added: 
 
 This work shall consist of grinding existing pavement at locations damaged by the removal 
of existing guardrail posts.  Pavement grinding shall be to a minimum depth of 3 inches, coating 
vertical and horizontal surfaces with bituminous tack coat, and installing two lifts of 1-1/2 inches 
of hot mix asphalt, 9.5 mm over the entire milled area.  Locations and length of grinding shall 
encompass all pavement damaged by post removal, plus 3 feet beyond the damage on each end. 
The width of the grinding shall be 18 inches or as approved by the Resident. 
 
 The following Subsections are added: 
 
202.011  Materials 
 
 Grinding shall be done in accordance with Section 202.  Bituminous tack coat shall 
conform to Section 409. 
 
 Hot mix asphalt, 9.5 mm shall conform to Section 401.   
 
202.025  General 
 
 Existing guardrail posts are steel W6x9 or W6x8.5 posts spaced approximately every six 
feet three inches (6’-3”).   
 
202.07  Method of Measurement 
 
 The following paragraph is added: 
 
 Guardrail Post Pavement Repair shall be measured by the linear foot of pavement section 
removed, repaired and accepted.  Measurement shall be along the centerline of the repair. 
 
202.08  Basis of Payment 
 
 The following sentences are added: 
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 Guardrail Post Pavement Repair shall be paid for at the Contract unit price per linear foot 
which includes all grinding, bituminous tack coat, asphalt pavement, equipment, tools, labor and 
incidentals necessary to satisfactorily complete the work. 
 
 Payment will be made under: 
 
Pay Item         Pay Unit 
 
202.2061 Guardrail Post Pavement Repair    Linear Foot 
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SPECIAL PROVISION 
 

SECTION 606 
 

GUARDRAIL 
 

(Double-Faced Thrie-Beam Transition Rail) 
 
606.01  Description 
 
 The section is amended by the addition of the following: 
 
 This work shall consist of furnishing and erecting Double-Faced Thrie-Beam Transition 
Rail at the required locations in accordance with the Specifications and in reasonably close 
conformity with the lines and grades shown on the Plans.   
 
 Double-Faced Thrie-Beam Transition Rail shall consist of galvanized double-faced thrie 
beam transition sections, double nested double-faced thrie beam, composite offset blocks, driven 
steel posts, connection hardware, terminal connectors, and other incidentals required to complete 
the work. 
  
606.08  Method of Measurement 
 
 The section is amended by the addition of the following: 
 
 Double-Faced Thrie-Beam Transition Rail will be measured by each unit satisfactorily 
fabricated, delivered and erected. 
 
606.09  Basis of Payment 
 
 The section is amended by the addition of the following: 
 
 The accepted quantity of Double-Faced Thrie-Beam Transition Rail will be paid for at the 
Contract unit price for each unit complete in place and shall be full compensation for furnishing 
all labor, equipment and materials necessary to complete the work.  Payment shall be full 
compensation for furnishing and installing double-faced thrie beam transition sections, double 
nested double-faced thrie beam, composite offset blocks, driven steel posts, terminal connectors, 
connection plates, all hardware, nuts, bolts, washers, and all other items necessary to make for a 
complete installation as shown on the Plans or as approved by the Resident. 
 
 Payment will be made under: 
 
Pay Item         Pay Unit 
 
606.172101  Double-Faced Thrie-Beam Transition Rail   Each 
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SPECIAL PROVISION 
 

SECTION 645 
 

HIGHWAY SIGNING 
 

(Remove and Stack Sign) 
(Remove and Reset Sign) 

(Remove and Dispose Sign) 
 
 

645.07  Demounting and Reinstalling Existing Signs and Poles 
 
 The following paragraphs are added: 
 
 At locations as shown on the Plans, existing ground-mounted and overhead-mounted signs 
are designated to be removed and stacked.  This work shall consist of removing, unbolting, and 
stacking existing sign panels and posts at the Authority’s Sign Shop along the Turnpike Northbound 
at MM 58 and the excavations shall be backfilled and ground restored to the satisfaction of the 
Resident. Sign panels shall be stacked by approximate sizes at the Sign Shop as directed by the 
Authority. Only signs at least 12 feet wide shall be removed and stacked.  All other removed signs 
shall be removed and disposed. 
 
 Access to the Authority’s Sign Shop shall be from the local roadway, Blackstrap Road.  No 
Contractor vehicles are permitted direct access to or from the Sign Shop via the Turnpike mainline.  
Sign panels delivered to the Authority’s Sign Shop shall be unbolted in the field and disassembled 
into sections not greater than 100 square feet for transport to the Sign Shop, without cutting into 
extruded panels. 
 
 At locations as shown on the Plans, existing ground mounted signs and overhead-mounted 
signs are designated to be removed and reset. This work shall consist of removing the sign panels, 
removing and resetting or disposing of the existing support equipment (wood posts or steel 
supports), and resetting the sign panels onto new steel supports as required or as directed by the 
Resident.  
 
 All other signs shown to be removed and disposed (signs less than 12 feet wide) shall 
consist of demounting and removing the existing sign panels from the Turnpike right-of-way, to 
be disposed by the Contractor in a manner acceptable to the Resident. Steel supports that are 
removed with signs that are removed and disposed shall be stacked in the same manner as supports 
for signs that are removed and stacked. 
 
 Any existing signs not shown on the Plans are to remain in their existing condition unless 
directed otherwise by the Resident. 
 
 Steel H-beam supports salvaged to the Authority shall be labeled by size, shape, and length 
and stacked by approximate sizes at the Sign Shop as directed by the Authority.  The label shall 
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 also note if the post has been drilled for mounting a breakaway kit (lower half) or breakaway 
splice plate (either lower half or upper half). 
 
 At locations as shown on the Plans, existing foundations to be removed shall be removed 
to a depth of 24 inches below final grade, including all concrete, reinforcing and anchor bolts.  The 
removal of foundations shall include restoration of ground at the foundation locations. 
 
645.08  Method of Measurement 
 
 The following sentences are added: 
 
 Removing and stacking existing signs shall be measured as complete units each removed 
and stacked.   
 
 Removing and resetting signs shall be measured as complete units each removed, relocated, 
and reset at the new location. 
 
 Removing and disposing existing signs shall be measured as complete units each removed 
and disposed from the Turnpike right-of-way. 
 
645.09  Basis of Payment 
 
 The following paragraphs are added: 
 
 The accepted signs Removed and Stacked shall be paid for at the Contract unit price each 
as specified.  Such price shall include removing, disassembling, and stacking sign panels and 
supports at the location specified, and removing any foundations that are not reused with ground 
restoration as specified.   
 
 The accepted signs Removed and Reset shall be paid for at the Contract unit price each as 
specified.  Such price shall include removing and resetting sign panels, removing and resetting or 
disposing of existing supports, and resetting the sign onto the new supports. Any signs or supports 
that are indicated to be reset or reused that are damaged by the Contractor shall be replaced by the 
Contractor at no additional cost to the Authority. 
 
 The accepted signs Removed and Disposed shall be paid for at the Contract unit price each 
as specified.  Such price shall include demounting, removing, and disposing the sign panels, 
removing, disassembling, and stacking the sign supports at the location specified, and removing 
any foundations that are not reused with ground restoration as specified. 
   
 Payment will be made under: 
 
Pay Item  Pay Unit 
 
645.105 Remove and Stack Sign     Each 
645.109 Remove and Reset Sign     Each 
645.1099 Remove and Dispose Sign     Each 
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SPECIAL PROVISION 
 

SECTION 645 
 

HIGHWAY SIGNING  
 

(Overhead Sign Structures) 
(Remove and Stack Overhead Sign Structures) 

 
645.01 Description 
 
The following paragraph is added: 
 
At locations as shown on the Plans, existing overhead sign support structures are designated to be 
removed and stacked.  This work shall consist of unbolting structural steel, removing truss 
structures and vertical supports, and stacking the structural steel components at the Authority’s 
Sign Shop along the Turnpike Northbound at MM 58.  This work shall also include the removal 
of existing foundations and backfilling and restoring ground to the satisfaction of the Resident.  
 
645.023 Support Structures 
 
 The following paragraph shall replace the second paragraph under section b. Bridge, 
Cantilever, and Butterfly Type Sign Supports:  
 
 Signs shall be placed on the support structure such that the bottom edges are aligned 
(unless written consent from the Fabrication Engineer is obtained), while accommodating the 
minimum height requirement – see Section 645.06. The Contractor shall use the Contract 
Drawings in order to determine the approximate horizontal placement of signs.  Installation shall 
be in accordance with Section 645.06 – Installation of Type I Signs.  The overhead sign structure 
foundations have been designed with the assumption that the installed signs represent the 
maximum sign design areas for the respective structures. The new overhead sign structures shall 
be designed to accommodate the sign area proposed on each structure as shown on the Contract 
Documents.  
 
645.023 Support Structures 
 
The following shall be added to the end of the existing section 
 
e. Removal of Overhead Sign Structures – Removal of overhead sign structure shall include the 
removal and salvage of all sign support materials.  Salvaged overhead sign structure supports, 
including the truss and vertical supports, shall be labeled and delivered to the Authority’s Sign 
Shop. All existing signs mounted to the overhead sign structure to be removed and stacked shall 
similarly be removed and stacked as directed under Special Provision 645.105. Removal of the 
overhead sign structure supports shall also include the removal, disposal, and ground restoration 
of the existing sign structure support foundations.  
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Delete Section 645.024 in its entirety and replace with the following: 
 
645.024 Bridge, Cantilever and Butterfly Support Structure Foundations 
Test borings have been completed for the overhead sign structure foundations at MM 43.24_N. 
Test borings were not completed for the overhead sign structure foundations at MM 44.19_N but 
were estimated based on nearby soil borings. Boring logs for MM 43.24_N are available from the 
Authority’s website. The Contractor shall construct the foundations at MM 44.19_N in the 
presence of a professional geotechnical engineer to verify the soil conditions are equivalent to the 
soil properties assumed for the foundation design. If soil conditions differ materially from those 
described on the boring logs or in the structure design report (available from the Authority upon 
request), the Contractor shall stop work on that foundation and contact the Resident.  
 
The overhead sign structure foundations shall be constructed of cast-in-place reinforced concrete 
in accordance with the foundation details in the Plans. Drilled shafts shall not be permanently 
cased. Concrete shall be cast directly against the surrounding soils.  The supplier shall provide 
loading information, including Bending Moment, Shear Force, Torsion, and Axial Loads 
transmitted to the foundations and shall certify that the loads do not exceed the design allowances 
shown in the Plans. All other applicable requirements of Section 626.034 – Concrete Foundations 
shall apply. 
 
All unsuitable material (including peat, organic material, and material that has been previously 
disturbed and/or dumped) within the limits of the foundations shall be removed to the limits 
directed by the Resident. Excavation for the drilled shafts and for the pile caps shall be incidental 
to the overhead sign structure item. The Contractor shall remove all surplus soils and spoils from 
the excavation that will not be reincorporated into the work in a manner acceptable to the Resident. 
 
The foundations shall be graded to finish grade as shown in the Plans. Any backfill material 
required shall be added to finish grade the slopes as specified. There will be no additional 
compensation for furnishing, placing, and compacting backfill material at the finished grades. In 
all cases, the finished grade around the foundations shall be graded to drain away from the 
foundations. Foundations that are not in paved sections shall be loamed and seeded in accordance 
with the requirements of Section 615 and Section 618.   
 
Removal of overhead sign structure foundations shall include the removal of all concrete, 
reinforcing steel, and anchor bolts to 24 inches below final grade.  
 
645.08 Method of Measurement 
 
The following paragraph is added: 
 
Remove and Stack Overhead Sign Structure, including any foundation removal and restoration, 
will be measured by each unit removed and stacked. 
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645.09 Basis of Payment 
 
Remove the third paragraph and replace with the following: 
 
 The accepted bridge type sign supports will be paid for at the contract lump sum price for 
the respective items.  Such price will be full compensation for the design, fabrication, installation 
and erection of the sign structures; fabrication and installation of the attached sign panels, 
including sign panel attachment hardware; excavation, construction, and backfill for the 
foundations; median barrier construction and transition sections, for the all transportation, 
equipment, tools, labor, materials, and incidentals necessary to complete the work.   
 
The following paragraph is added: 
 
 The accepted quantity of remove and stack overhead sign supports will be paid for at the 
contract lump sum price for the respective items. Such price shall include disassembling, labeling, 
removing, and stacking overhead sign supports and associated signs, removal and disposal of 
foundations, and incidentals and for transportation, delivery and stacking the overhead signs 
structure materials at the Authority facility.  
 
Payment will be made under:  
 
Pay Item  Pay Unit 
 
645.12   Overhead Guide Sign: (MM I-95 43.24_N) Lump Sum 
645.12   Overhead Guide Sign: (MM I-95 44.19_N) Lump Sum 
645.1201 Remove and Stack Overhead Sign Structure Unit 
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