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MAINE TURNPIKE AUTHORITY  
 

ADDENDUM NO. 1 
  

CONTRACT 2019.03 
 

GUIDE SIGN MODIFICATIONS, PHASE IV 
MAINE TURNPIKE EXITS 1-19 

MILE 0.00 TO 32.52 
 
 
The following changes are made to the Proposal. 
 
PROPOSAL 
 
The four (4) proposal sheets P-2 through P-5 are DELETED and REPLACED with new sheets P-2 
through P-5.  Changes made include correcting item number formatting, adjusting quantity rounding, 
and including Item 645.2519 Auxiliary Panel Supports. 
 
The supplemental Statement of Qualifications Form (Sheet P-8) is DELETED and REPLACED with 
new sheet P-8.  An additional question related to DMS qualifications has been added.   
 
In the header for the Table of Contents of the Specifications, Part II – Special Provisions, cross out 
the reference to Contract 2018.13 and REPLACE with Contract 2019.03.  Make these changes in 
pen and ink on Sheets ii, iii, and iiii. 
 
Questions: 
 
The following are questions asked during the pre-bid meeting held on March 5, 2019 or submitted 
to the Maine Turnpike Authority in writing.  Reponses to the questions are noted.  Bidders shall 
utilize this information in preparing their bid. 
 
Question 1: How many foundations are to be designed by the Contractor? 
 
Response: There is one foundation that requires the Contractor to provide a design based on 

MaineDOT Standard Detail 626(02) and Detail 626(06) as applicable.  See Sheet 40 
of 80 for a description of the proposed 24-inch foundation for a future 40-foot pole; 
Contractor shall be responsible for the development of the foundation (pole to be 
furnished and installed by the Authority).  All other sign support foundation sizes are 
indicated on Sheet 2 of 80 and are detailed in the 2014 edition of the Maine 
Department of Transportation (MaineDOT) Standard Details. 

 
Question 2: Can “large cones” be used for traffic control? 
 
Response: The Authority has determined that cones will not be permitted as channelizing 

devices along the Maine Turnpike for this project. The Contractor may use cones for 
the flagging lane closure along Cutts Road; however, the cones will not be paid for 
separately but shall be incidental to the Maintenance of Traffic Control Devices item. 
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Attachments 
 

 Pre-Bid Agenda with Sign-in Sheet   (5 pages) 
 Revised Pages P – 2 through P – 5   (4 pages) 
 Revised Page P – 8    (1 page) 

 
 
Note:  The above items shall be considered as part of the bid submittal. 
 
The total number of pages included with this addendum is twelve (12). 
 
All bidders are requested to acknowledge the receipt of the Addendum No. 1 by signing the next 
page and faxing this sheet to Nate Carll, Purchasing Department, (207) 871-7739.  Bidders are also 
required to acknowledge receipt of this Addendum No. 1 on Page P-6 of the bid package. 
 

 

Acknowledgment of the receipt of Addendum No. 1 (12 pages) 

 
  
______________________________________  
Business Name 
 
______________________________________ 
Print Name and Title 
 
______________________________________ 
Signature 
 
______________________________________ 
Date 
 
 
March 15, 2019 
  
 
  

Very truly yours, 
 
MAINE TURNPIKE AUTHORITY 

 
        

______________________________ 
Purchasing Manager 
Maine Turnpike Authority 
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MAINE TURNPIKE AUTHORITY 
 

Pre-Bid Conference 
 

CONTRACT 2019.03 
 

Guide Sign Modifications, Phase IV 
 

Maine Turnpike Exits 1 to 19; Mile 0.00 to 32.52 
 

March 5, 2019 11:00 AM 
 

1) Location: 
The general limits of work are from south of Exit 1 to north of Exit 19 (MM 0.00 to MM 32.52).  Guide 
signs included for upgrade include replacing guide signs at Exits 2 (SB), 7 and 19 as well as several 
modifications to signs for Exits 1, 2 (NB) and 3 and supplemental guide signs at Exits 1, 2, 7, and 19 
along the Maine Turnpike.  Additionally, this project includes the installation of ground mounted 
dynamic message signs (DMS) at three locations (MM 10.01_S, MM 21.78_S and MM 32.52_N) and 
the installation of a conduit system and foundation for future intelligent transportation systems (ITS) 
equipment at Exit 2. 
 

2) General Description: 
The work consists of removing, replacing and installing new highway signs and sign overlays along the 
Maine Turnpike (including one sign in New Hampshire) from south of Exit 1 to north of Exit 19 in the 
Kittery to Biddeford segment of the Maine Turnpike in the City of Biddeford and the Towns of Kittery, 
York and Wells.  The work includes furnishing, installing and salvaging aluminum signs, steel H-beam 
sign supports, concrete foundations, guardrail, maintenance of traffic and all other work incidental 
thereto in accordance with the Plans and Specifications. The work also includes the installation of three 
ground mounted dynamic message signs (DMS) on steel H-beams with solar power systems. 
 

3) Bid: 
a) Bids due at 11:00 a.m. on March 21, 2019 at MTA headquarters 2360 Congress Street, Portland. 
b) All bid and contractual questions shall be directed to Purchasing Department, Phone No. (207) 

482-8115, ncarll@maineturnpike.com. 
c) All questions on plans and specifications shall be in writing and shall be directed (faxed) to the 

Purchasing Department of the Maine Turnpike Authority.  Fax No. (207) 871-7739 or email 
ncarll@maineturnpike.com. 

 
4) Notification: 

a) Contractor shall notify and obtain approval from the Authority prior to visiting the Project site for 
field inspection. The contact person is Mr. Steve Tartre at  startre@maineturnpike.com . 

b) Pre-Qualification: Contractors shall be on the MaineDOT Pre-Qualified list for Highway, Bridge 
and/or Traffic Signal and Lighting.  In addition, Contractors shall submit a Statement of 
Qualifications to demonstrate that the Contractor has the experience and expertise to conduct the 
work included in this project. 
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5) Construction Schedule/Prosecution of Work: 
a) Contract Dates 

i) June 1, 2020 Contract Completion Date 
b) Liquidated damages assessed in accordance with Subsection 107.7.2 for each calendar day the 

work is not completed beyond the completion date. 
 

6) Interim Completion Dates (Special Provision 107.1.1) 
a) See Special Provision 107.1.1 for descriptions of the interim completion dates 

i) All work south of MM 3.4 shall be substantially completed on or before October 1, 2019.  
Substantially complete for work south of MM 3.4 shall be defined by the Authority as the 
following: 

 All proposed guide signs and sign overlay panels shall be installed. 
 All existing signs to be removed shall be removed from the project area. 
 All proposed steel beam replacements shall be installed. 
 All incidental repairs to overhead sign structure foundations and vegetation clearing shall 

be completed. 
 All proposed warning signs shall be installed, and all proposed warning signs to be 

relocated shall be relocated. 
 The proposed conduit system, foundation, and gravel pull off area at the Exit 2 

southbound ramps shall be completed. 
ii) All underground work shall be substantially completed on or before November 1, 2019. 

Substantially complete for underground work shall be defined by the Authority as the following: 
 All existing foundations to be removed shall be removed and the ground 

restored/backfilled in accordance with the contract requirements. 
 All incidental repairs to sign support foundations shall be completed. 
 All wood post supports shall be installed and backfilled. 
 All proposed underground conduits and pull boxes for DMS installations shall be 

completed. 
 All proposed guardrail, end terminals, shoulder widening, and end treatments shall be 

installed and completed. 
 The removal and ground restoration for existing PCMS concrete pads shall be completed. 

b) Supplemental liquidated damages assessed in accordance with Special Provision 107.8 for each 
calendar day that the work activities indicated are not achieved.  This contract includes $2,500 per 
calendar day for the first 30 calendar days, increasing to $5,000 per calendar day for each calendar 
day thereafter. 
 

7) Maine Department of Labor – Fair Hourly Wages (Special Provision 104.3.8) 
a) 2019 Wage Rates for Heavy & Bridge construction apply for York County. 
 

8) Adjacent Contracts (Special Provision 104.4.7) 
a) Note that the York Toll Plaza is under construction within the project limits. Contractor shall 

coordinate any project activity that occurs within the York Toll Plaza construction limits with the 
Contract 2018.20 Contractor.  

b) Contractor is notified that the Piscataqua River Bridge over the Piscataqua River (between Maine 
and New Hampshire) will be under construction throughout the duration of this project. All work on 
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or adjacent to the bridge shall be coordinated with the MaineDOT Project AC-IUM-1927(000)E 
Contractor and Resident Engineer. 
 

9) Permit Requirements (Special Provision 105.8.2) 
a) The Project is subject to the requirements of the Maine Pollutant Discharge Elimination System 

(MPDES) General Permit for Stormwater Discharge from Construction Activity 
b) A Notice of Intent (NOI) has not been issued or required for this project; however, the Contractor is 

still responsible to conduct the work in accordance with erosion and sedimentation control best 
practices.  

c) MaineDOT Best Management Practices 
d) The limit of disturbance (LOD) for this project has been estimated to be less than 0.90 acres. The 

Contractor shall prepare a LOD plan illustrating the Contractor’s proposed limit of earthwork 
disturbance in accordance with Special Provision 105.8.2. 

e) It is noted that portions of this project are within the Authority’s Municipal Separate Storm Sewer 
Systems (MS4) area(s). As a condition for Contract Award, the Contractor shall review, sign, and 
comply with the MS4 Stormwater Awareness Plan and the MS4 Targeted BMP Adoption Plan, 
included as Appendices C and D of this Proposal. 

 
10) General Requirements  

a) U-turns at toll plazas and median openings are not permitted (Supplemental Specification 105.5.1).  
b) Contractor access to and from the mainline shall not negatively impact mainline traffic flow. The 

Contractor may be required to establish lane closures to provide for safe access. Refer to Special 
Provision 652, Specific Project Maintenance of Traffic Requirements, for lane closure requirements 
and restrictions.  

c) All vehicles used on the Project, including delivery trucks and personal vehicles, shall be equipped 
with amber flashing beacons in accordance with the Special Provision 652.3.4. 

d) Class III safety vests must be worn at all times by construction workers, including concrete delivery 
truck drivers when not in their vehicle. 

 
11) Traffic Control (Special Provision Section 652): 

a) Contractor is responsible for supplying all traffic control devices. 
b) Contractor is responsible for placement, relocation, removal and maintenance of traffic control 

devices. Maintenance of traffic control devices is a 24-hour per day, seven days per week, 
responsibility as long as traffic control devices are within the Authority right-of-way.  Contractor 
shall inspect devices as required. 

c) Contractor shall provide proper and adequate illumination of the work area when work is occurring 
at night.  Refer to the MTA Supplemental Specifications available on the MTA website: 
http://www.maineturnpike.com/getattachment/Projects-Planning/Construction-Contracts/MTA-
2016-Supplemental-Specifications-Combined-11-10-2016.pdf.aspx?lang=en-US  

d) All work south of MM 3.4 shall be night work. No daytime lane closures or shoulder closures will be 
permitted. 

e) Turnpike Shoulder closures 
i) Shoulder closures shall maintain a minimum of four feet of lateral buffer space from an open 

travel lane when in place between 6:00 a.m. and 9:00 a.m. and between 3:00 p.m. and 6:00 p.m. 
This restriction increases to 6:00 a.m. to 8:00 p.m. in July and August.  Refer to Special 
Provision 652 for details. 
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f) Turnpike Lane closures  
i) One lane of traffic flowing in each direction at all times.  Minimum traveling width of 14’ 

required. 
ii) Requests for temporary lane closures shall be submitted a minimum of two working days in 

advance of scheduled closure.  Requests are subject to approval by MTA. 
g) Overnight stoppages of traffic for erection or removal of overhead signs 

i) Fee of $2,500 per five-minute period for each roadway (northbound and southbound) if the 
complete stoppage of traffic exceeds 25 minutes. 

ii) Requests shall be submitted five days in advance of scheduled stoppage. Request subject to 
approval of MTA. 

h) Stoppages of traffic for moving heavy or slow equipment across or on the travel lanes (stoppages 
less than five minutes) 
i) Fee of $500 per five minutes in excess of the five-minute allowance. 
ii) Requests shall be submitted two working days in advance of scheduled stoppage.  Request 

subject to approval by MTA. 
i) Work directly over traffic or within six feet of a travel lane will require a lane closure.  When the 

work involves a worker higher than eight feet above grade, then a truck mounted attenuator 
(TMA) shall be included in the work zone layout. 

j) All signs, which do not apply to current construction activity, shall be 100% covered or removed in 
accordance with the plans. This includes any speed limit signs when work zone speed is in operation. 

k) Traffic control devices shall be NCHRP 350, TL-3 compliant. 
 

12) Specific Contract Items 
a) Special Provision 626 Concrete Foundations – No soil borings or geotechnical engineering were 

performed for the ground mounted signs for this project. Ground mounted sign foundations sizes 
were determined based on geotechnical assumptions and recent experience in several areas. 

b) Special Provision 645 Remove and Stack Sign – Removed signs and steel H-beam supports shall 
be salvaged to the Authority.  The Contractor shall deliver salvaged signs, broken down into not 
greater than 100 SF sections, to the MTA Sign Shop off of Blackstrap Road.  Sign panels shall be 
stacked by approximate sizes at the Sign Shop.  Salvaged steel H-beam sign supports shall be 
labeled by size, shape and length and stacked by approximate sizes at the Sign Shop.  

c) Special Provision 645 Protection of Signs with Type XI Sheeting and Special Provision 719 
Signing Material – All proposed signs shall be fabricated with Type XI sheeting.  The Contractor 
is warned to exercise all due caution to avoid damage to the sheeting surface during fabrication, 
transportation, storage, and erection.   

d) Special Provision 650 for Dynamic Message Signs – This contract includes the furnishing and 
installation of three ground mounted DMS panels on steel H-beams. These DMS include ground 
mounted equipment cabinets and a solar power system designed by the Contractor and approved 
by the Authority.  

 
13) Questions 
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Dollars Cents Dollars Cents
203.20 COMMON EXCAVATION CY 60

205.511 WIDENING OF EXISTING 
SHOULDER

LF 250

304.10 AGGREGATE SUBBASE 
COURSE - GRAVEL

CY 60

606.13 31" W-BEAM GUARDRAIL - 
MID-WAY SPLICE (7' 

STEEL POSTS, 8" OFFSET 
BLOCKS, SINGLE FACED)

LF 650

606.1306 31" W-BEAM GUARDRAIL - 
MIDWAY SPLICE 

TANGENT TERMINAL

EA 2

606.1351 TERMINAL END - 
ANCHORED END - 31" W-

BEAM GUARDRAIL

EA 1

606.2652 TERMINAL END - REMOVE 
AND STACK

EA 1

606.353 DELINEATOR POST EA 17

615.07 LOAM CY 4

618.14 SEEDING METHOD 
NUMBER 2

UN 1

619.1202 TEMPORARY MULCH LS 1

626.12 QUAZITE JUNCTION BOX EA 6

CARRIED FORWARD:

SCHEDULE OF BID PRICES
CONTRACT NO. 2019.03

GUIDE SIGN MODIFICATIONS, PHASE IV
MAINE TURNPIKE EXITS 1-19

Item       
No

Item Description Units
Approx. 

Quantities
Unit Prices in Numbers Bid Amount in Numbers

P ‐ 2
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Dollars Cents Dollars Cents

BROUGHT FORWARD:

626.22 NON-METALLIC CONDUIT LF 2940

626.221 NON-METALLIC CONDUIT, 
DIRECTIONAL BORE

LF 850

626.32 24 INCH FOUNDATION EA 1

626.33 30 INCH FOUNDATION, 8-
FOOT OR LESS FOUNDATION

EA 12

626.3303 36 INCH FOUNDATION EA 7

626.373 REMOVE AND STACK 
CONCRETE PAD

EA 2

629.05 HAND LABOR, STRAIGHT 
TIME

HR 80

645.105 REMOVE AND STACK SIGN EA 41

645.109 REMOVE AND RESET SIGN EA 6

645.162 BREAKAWAY DEVICE MULTI 
POLE

EA 10

645.251 ROADSIDE GUIDE SIGN, 
TYPE 1

SF 5376.5

645.2511 SHEET ALUMINUM OVERLAY, 
TYPE 1

SF 582.5

645.2519 AUXILIARY PANEL 
SUPPORTS

LF 36

CARRIED FORWARD:

CONTRACT NO: 2019.03

Item       No Item Description Units
Approx. 

Quantities
Unit Prices in Numbers Bid Amount in Numbers

P ‐ 3
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Dollars Cents Dollars Cents

BROUGHT FORWARD:

645.252 ROADSIDE GUIDE SIGN, 
TYPE 1 - SUPPLIED BY 

AUTHORITY

EA 1

645.271 REGULATORY, WARNING, 
CONFIRMATION AND ROUTE 

ASSEMBLY, TYPE 1

SF 12

645.289 STEEL H-BEAM POLES LB 10360

645.80 WOOD POSTS LF 90

650.101 DYNAMIC MESSAGE SIGN 
(DMS) SYSTEM: MM 10.01_S

LS 1

650.101 DYNAMIC MESSAGE SIGN 
(DMS) SYSTEM: MM 21.78_S

LS 1

650.101 DYNAMIC MESSAGE SIGN 
(DMS) SYSTEM: MM 32.52_N

LS 1

650.201 DMS GROUND MOUNTED 
CONTROL CABINET: MM 

10.01_S

EA 1

650.201 DMS GROUND MOUNTED 
CONTROL CABINET: MM 

21.78_S

EA 1

650.201 DMS GROUND MOUNTED 
CONTROL CABINET: MM 

32.52_N

EA 1

650.901 DMS SOLAR POWER 
SYSTEM: MM 10.01_S

LS 1

650.901 DMS SOLAR POWER 
SYSTEM: MM 21.78_S

LS 1

650.901 DMS SOLAR POWER 
SYSTEM: MM 32.52_N

LS 1

CARRIED FORWARD:

CONTRACT NO: 2019.03

Item       
No

Item Description Units
Approx. 

Quantities
Unit Prices in Numbers Bid Amount in Numbers

P ‐ 4
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Dollars Cents Dollars Cents

BROUGHT FORWARD:

652.30 FLASHING ARROW EA 2

652.33 DRUM EA 240

652.35 CONSTRUCTION SIGNS SF 1100

652.361 MAINTENANCE OF TRAFFIC 
CONTROL DEVICES

LS 1

652.38 FLAGGERS HR 32

652.41 PORTABLE CHANGEABLE 
MESSAGE SIGN

EA 2

652.45 TRUCK MOUNTED 
ATTENUATOR

CD 150

652.451 AUTOMATED SPEED LIMIT 
SIGN

CD 100

656.632 30 INCH TEMPORARY SILT 
FENCE

LF 2400

659.10 MOBILIZATION LS 1

TOTAL:

CONTRACT NO: 2019.03

Item      
No

Item Description Units
Approx. 

Quantities
Unit Prices in Numbers Bid Amount in Numbers

P ‐ 5
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Contract 2019.03 
 

P - 8 

 
STATEMENT OF QUALIFICATIONS FORM 

 
 
On company letterhead, please respond to the following questions.  Include the original number 
and question in each response.  Please limit responses to not more than two pages total. Contractor 
may provide supplemental material that shows their experience (resumes, marketing materials, 
etc.). On the final page, include the following statement, followed by the signature of a company 
representative with the authority to sign the proposal. 
 

The undersigned, under the pains and penalty of perjury, offers the information 
provided above as evidence of [CONTRACTOR’S NAME] qualifications to 
perform the Work as bid upon according to all the requirements of the Plans and 
Specifications. 
 

 
 
1. Describe the Contractor’s previous experience installing guide signs along Interstate highways, 

including signs on steel beams and signs on overhead sign structures.  
 

2. Describe the Contractor’s previous experience with Interstate Temporary Traffic Control, 
including nighttime traffic control.   

 
3. Describe the Contractor or specialty Sub-Contractor’s previous experience installing ground 

mounted dynamic message signs (DMS) with solar power systems. Include a work plan that 
describes the Contractor or specialty Sub-Contractor’s procedure for completing this type of 
work. The work plan should include civil work, electrical work, solar power system design and 
deployment, and system testing.  
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