

MTA Board Meeting January 24, 2019

* Pending permits

** To be refined

MTA PROPOSED CONSTRUCTION CONTRACTS

Proposed contract values of \$150,000 and greater.

Project scope and estimated costs are subject to change.

Contract Number	Mile Marker	Project Location and Description	Construction Program Estimate	Proposed Month for Advertisement	Proposed Board Meeting for Contract Award
2019.06	10.6	York: Mountain Road bridge repair	\$ 900,000	January 2019	February 2019
	13.8	Ogunquit: North Berwick Road bridge repair			
	15.2	Wells: Ogunquit River culvert repair			
	31.2	Biddeford: Thatcher Brook culvert repair			
2019.03	1-25	Guide Sign Modifications Phase IV – Exits 1 to 25	\$ 750,000	February 2019	March 2019
2019.04	103	West Gardiner I-295 Toll Plaza	\$ 21,200,000	February 2019 *	March 2019 *
2019.11	62.3	Gray: Pleasant River culvert repair	\$ 2,700,000	February 2019	March 2019
	64.3	Gray: Route 26 Underpass bridge repair			
	65.2	Gray: Cole Brook culvert repair			
	68.6	New Gloucester: Bennett Road EVR			
	72.9	New Gloucester: Foster Brook culvert repair			
	82.7	Lewiston: Webster Road bridge repair			
2019.10	49.0	Portland: Warren Avenue bridge widening and rehabilitation	\$ 11,600,000	March 2019*	April 2019*
	49.3 - 51	Portland: Mainline pavement rehabilitation	\$ 1,600,000		
2019.01	42 - 44	Scarborough/South Portland: Mainline pavement shim	\$ 750,000	April 2019	May 2019
2019.02	25.5	Kennebunk Service Plaza parking expansion and Exit 25 pavement rehabilitation	\$ 7,700,000	June 2019 *	July 2019 *
2019.13	44.9	Portland: Exit 45 Pre-load	\$ 18,000,000**	June 2019 *	July 2019 *
2019.15	58.6 & 59.0	Cumberland and Gray Service Plaza Fuel System Replacement	\$ 1,550,000	June 2019	July 2019
2019.07	19.3	Exit 19/Route 109 Improvements	\$ 670,000	TBD	TBD
	50.0	Portland: Riverside Industrial Parkway EVR (pending ROW)	\$ 650,000	TBD	TBD
Total =			\$ 68,070,000		