

* Pending permits

Proposed contract values of \$150,000 and greater.

** Pending agreement with Town

Project scope and estimated costs are subject to change.

| Contract Number | Mile Marker | Project Location and Description | Construction Program Estimate | Proposed Month for Advertisement | Proposed Board Meeting for Contract Award |
|-----------------|-------------|---|-------------------------------|----------------------------------|---|
| 2019.15 | 59.0 | Gray Service Plaza Fuel System Replacement | \$ 1,600,000 | June 2019 | July 2019 |
| 2019.12 | 92.6 | Litchfield: Litchfield Mechanics Garage Construction | \$ 2,500,000 | July 2019 | September 2019 |
| 2019.14 | 44.9 | Portland: Exit 45 utility upgrades | \$ 2,400,000 | July 2019 * | August * |
| 2019.13 | 44.9 | Portland: Exit 45 Pre-load and utility upgrades | \$ 14,000,000 | July 2019 * | September 2019 * |
| 2019.02 | 25.5 | Kennebunk Service Plaza parking expansion and Route 35 traffic signal improvements ** | \$ 9,670,000 | TBD * | TBD * |
| 2019.08 | 50.0 | Portland: Forest Avenue/Riverside Industrial Parkway EVR (pending ROW) | \$ 750,000 | TBD | TBD |
| 2020.01 | 35.5 – 42.0 | Saco/Scarborough: Mainline pavement rehabilitation | \$ 7,700,000 | 1 st quarter | 1 st quarter |
| 2020.06 | 6.2 – 19.9 | York/Wells: Emergency Vehicle Ramps | \$ 1,050,000 | 1 st quarter * | 1 st quarter * |
| 2020.07 | 33.4 | Saco: Boom Road Bridge Repair | \$ 1,005,000 | 1 st quarter | 1 st quarter |
| | 41.4 | Scarborough: Beech Ridge Road Bridge Repair | | | |
| | 83.7 | Sabattus: Grove Street Bridge Repair | | | |
| 2020.02 | 44.9 | South Portland: Exit 45 Interchange Reconstruction | \$ 28,600,000 | 2 nd quarter * | 2 nd quarter * |
| 2020.03 | 43.0 – 46.0 | Scarborough, South Portland, Portland: Exit 44 NB improvements, mainline widening and safety improvements | \$ 23,500,000 | 2 nd quarter * | 2 nd quarter * |
| | 80.3 | Lewiston: Exit 80 Park and Ride Lot pavement rehabilitation | \$ 50,000 | 2 nd quarter | 2 nd quarter |
| 2020.04 | 46.0 – 49.0 | Portland/Westbrook: Mainline widening and safety improvements | \$ 31,000,000 | 3 rd quarter * | 3 rd quarter * |
| | | | | | |
| | | | | | |
| | | Total = | \$ 123,825,000 | | |