

Maine Turnpike Authority Draft 4-year Capital Investment Plan (2021-2024)

Total preliminary Construction Value for Project shown in initial year is for project duration. Projects have been listed in each year there are major construction activities with notation regarding funding year. If additional funds are shown in subsequent years, the project is being funded and/or built in phases.

Subject to availability of funds.

Using 30 Year Asset Model dated 3/24/2020.

Draft - Last Updated 6/9/2020

Year	Mile Marker	Project Name Underpass - Maine Turnpike under local road bridge or trail Overpass - Maine Turnpike on bridge over local road, river, or railroad	Municipality	Preliminary Construction Only Value for Project Not including the Engineering	Preliminary Work Scope	Anticipated Project Duration (Months)	Planning/Design Years	Estimated Year(s) of Construction
2021	0.3 to 1.3	Shoulder & Median Safety Improvements	Kittery	\$7,400,000 (Funded in 2019 & 2020)	Portions of shoulder & median safety improvements on Turnpike necessary if part-time shoulder use from Exit 7 in NH to Exit 3 in Maine is implemented, measuring approximately 1 mile in length, awarded by MaineDOT as part of I-95 Piscataqua River Bridge Repair Project (2019-2021). Scope: Remove existing grass median and guardrail, upgrade drainage to closed drainage system, install median concrete barrier with inside safety shoulders, place bituminous pavement, and reconstruct outside shoulders.	36	2018-2020	2019-2022
	0.2	Intelligent Transportation System for I-95 Piscataqua River Bridge	Kittery	\$2,500,000	Proposed install intelligent transportation system related High-level Bridge as part of MaineDOT I-95 Piscataqua River Bridge Repair Project for operation of the proposed part-time shoulder as a travel lane during peak traffic periods. Funding shown is portion of overall ITS project and proposed MTA share. Subject to Study and agreement with New Hampshire DOT and MaineDOT.	12	2018-2020	2021-2022
	1.25	Route 236 Underpass Bridge Repair	Kittery	\$833,000	Bridge Repair - Deck repairs, membrane, and repave. Traffic impacts to be discussed with MaineDOT and Municipal officials. To be coordinated with MaineDOT I-95 bridge repair schedule. Project could be deferred to 2022 depending on status of MaineDOT I-95 Piscataqua River Bridge Repair Project.	6	2019-2020	2021-2022
	6.8	York Maintenance 5 Bay Building Construction	York	\$1,000,000	New building for additional truck and equipment storage.	6	2019-2020	2021
	7.8	York Toll Plaza Replacement - Phase II	York	\$7,650,000	Demolition of the mile 7.3 York Toll Plaza location and realignment of I-95. To be coordinated with the opening of new plaza at 8.8.	9	2005-2021	2021
	8.8	York Toll Plaza Replacement - Phase 1	York	\$39,000,000 (Funded in 2019)	Ongoing construction of new 15 lane ORT Plaza (9 cash lanes & 6 ORT lanes), building, parking lot and access road from Chase's Pond Road, and related mitigation work.	36	2005-2018	2018-2021
	25	Kennebunk Service Plaza Pavement Rehabilitation & Exit 25 Ramps	Kennebunk	\$740,000	Pavement Rehabilitation for areas not done in 2019 - 2020.	4	2019-2020	2020-2021
	30-35.5	Mainline Pavement Rehabilitation	Arundel, Biddeford, Saco	\$6,500,000	Pavement rehabilitation.	5	2020	2021
	31.6	Exit 32 Biddeford Interchange	Biddeford	\$680,000	Extend south bound deceleration lane.	4	2020	2021
	42-46	Intelligent Transportation System	Scarborough, South Portland, Portland	\$3,000,000	Replace, adjust location for existing, and new locations for variable message signs and other ITS as determined.	12	2019-2020	2021-2022
	43 to 49	Median Safety Improvements	Scarborough, South Portland, Portland, Westbrook	\$16,090,000 (Funded in 2020)	Ongoing project to remove existing grass median and guardrail, upgrade drainage to closed drainage system, install median concrete barrier with inside safety shoulders, place bituminous pavement. Will be bid with widening contracts.	36	2019-2020	2020-2022
	44 to 49	Mainline Widening Lane Addition	Scarborough, South Portland, Portland	\$31,870,000 (Funded in 2020)	Ongoing project adding a lane north bound and south bound as result of the PAM study and board approval September 2018. 2 contracts: mile marker 43 to 46 bid in 2020 and mile mark 46-49 will be bid in 2021.	24	2017-2020	2020-2022
	44.9	Exit 45 Interchange Reconstruction	South Portland	\$25,300,000 (Funded in 2020)	Phase II to replace substandard toll plaza with 2 new plazas (north bound and south bound) and related ramps, replace existing substandard bridge, and correct geometric deficiencies. To be coordinated with Phase 1 Preload contract.	36	2017-2019	2019-2022
	45 to 48	Guide Sign Replacement	South Portland to Portland	\$400,000	Reset and replacement of interchange guide signs Exit 45-Exit 48. To be bid with mainline widening contract in 2020 and 2021.	6	2017-2020	2021-2022
	45.5	Crosby Maintenance 8 Bay Building Construction	South Portland	\$2,000,000	New building for additional truck and equipment storage.	6	2019-2020	2021
	68.6	Bennett Road Underpass Bridge Repair	New Gloucester	\$368,000	Bridge Repair - Substructure repairs, deck repairs, membrane, and repave. Traffic impacts to be discussed with municipality.	5	2020	2021
	86.1	Route 9 Underpass Bridge Repair	Sabatius	\$462,000	Bridge Repair - Substructure repairs, deck repairs, membrane, and repave. Traffic impacts & timing of other bridge projects in area will be reviewed with municipal officials and MaineDOT.	3	2020	2021
	89.1	Marsh Road Underpass Bridge Repair	Sabatius	\$347,000	Bridge Repair - Substructure repairs, deck repairs, membrane, and repave. Traffic impacts to be discussed with municipality.	5	2020	2021
	92.7	Litchfield Maintenance Paving Rehabilitation	Litchfield	\$150,000	Maintenance yard pavement rehabilitation	4	2020	2021
	102	Exit 102 Park & Ride Lot Pavement Rehabilitation	West Gardiner	\$40,000 (Funded in 2020)	Pavement rehabilitation park and ride lot. Work to be completed as part of the West Gardiner I295 ORT project.	3	2019	2020-2021
102	Exit 102 Gardiner Litchfield Underpass	West Gardiner	\$2,320,000	Preliminary study shows replacing the bridge and south bound on ramp with a new ramp further west which will provide long term benefit. Will be reviewed with MaineDOT and municipal officials.	12	2020	2021-2022	
103	West Gardiner I-295 Toll Plaza	West Gardiner	\$28,000,000 (Funded in 2020)	Ongoing Project - New ORT Plaza 800' north of existing toll plaza, 6 cash lanes and 4 ORT lane.	36	2017-2018	2019-2021	

Maine Turnpike Authority Draft 4-year Capital Investment Plan (2021-2024)

Total preliminary Construction Value for Project shown in initial year is for project duration. Projects have been listed in each year there are major construction activities with notation regarding funding year. If additional funds are shown in subsequent years, the project is being funded and/or built in phases.

Subject to availability of funds.

Using 30 Year Asset Model dated 3/24/2020.

Draft - Last Updated 6/9/2020

Year	Mile Marker	Project Name <small>Underpass - Maine Turnpike under local road bridge or trail Overpass - Maine Turnpike on bridge over local road, river, or railroad</small>	Municipality	Preliminary Construction Only Value for Project <small>Not including the Engineering</small>	Preliminary Work Scope	Anticipated Project Duration (Months)	Planning/Design Years	Estimated Year(s) of Construction
2021 continued		Right of Way Fence & LED Lighting	TBD	\$150,000	To be determined.	3	2020	2021
		Toll System Upgrades	Turnpike Wide	\$2,410,000	To support toll system.	36	2017-2019	2020-2022
		Drainage & Slope Repairs	TBD	\$328,000	Placeholder - To be defined Fall 2020 and winter 2021 for repairs in summer 2021.	4	2020	2021
		Clear Zone Improvements & Guardrail	TBD	\$690,000	Guardrail and median repair.	4	2020	2021
		Pavement Crack Sealing	TBD	\$80,000	Placeholder - To be defined Fall 2020 and winter 2021 for repairs in summer 2021.	4	2020	2021
TOTAL NEW FUNDING 2021 (Construction only)				\$32,608,000				

Maine Turnpike Authority Draft 4-year Capital Investment Plan (2021-2024)

Total preliminary Construction Value for Project shown in initial year is for project duration. Projects have been listed in each year there are major construction activities with notation regarding funding year. If additional funds are shown in subsequent years, the project is being funded and/or built in phases.

Subject to availability of funds.

Using 30 Year Asset Model dated 3/24/2020.

Draft - Last Updated 6/9/2020

Year	Mile Marker	Project Name Underpass - Maine Turnpike under local road bridge or trail Overpass - Maine Turnpike on bridge over local road, river, or railroad	Municipality	Preliminary Construction Only Value for Project Not including the Engineering	Preliminary Work Scope	Anticipated Project Duration (Months)	Planning/Design Years	Estimated Year(s) of Construction
2022	0.3 to 1.3	Mainline Pavement Rehabilitation	Kittery	(See 2021)	Pavement Rehabilitation - Awarded with MaineDOT I-95 bridge repair contract.	4	2018-2020	2019-2022
	0.3 to 1.3	Pavement, Shoulder & Median Safety Improvements	Kittery	(See 2021)	Portions of shoulder & median safety improvements on Turnpike necessary if part-time shoulder use from Exit 7 in NH to Exit 3 in Maine is implemented, measuring approximately 1 mile in length, awarded by MaineDOT as part of I-95 Piscataqua River Bridge Repair Project (2019-2021). Scope: Remove existing grass median and guardrail, upgrade drainage to closed drainage system, install median concrete barrier with inside safety shoulders, place bituminous pavement, and reconstruct outside shoulders.	36	2018-2020	2019-2022
	1.25	Route 236 Underpass Bridge Repair	Kittery	(See 2021)	Bridge Repair - Deck repairs, membrane, and repave. Traffic impacts to be discussed with MaineDOT and municipal officials. To be coordinated with MaineDOT I-95 bridge repair schedule.	6	2019-2020	2021-2022
	1.6	Ramp H South Bound On Ramp over I-95 Bridge Repair	Kittery	\$145,000	Bridge Repair - Substructure repairs, deck repairs, membrane, and repave. To be coordinated with MaineDOT I-95 bridge repair schedule.	4	2021	2022
	2	Wilson Road Bridge Repair	Kittery	\$382,000	Substructure repairs, deck repairs, membrane, and repave. Traffic impacts & timing of other bridge projects in area will be reviewed with municipal officials.	3	2021	2022
	2.2	Spruce Creek Overpass Bridge Repair	Kittery	\$1,160,000	Bridge Repair - Substructure repairs, deck repairs, membrane, and repave. To be coordinated with MaineDOT I-95 bridge repair schedule.	4	2021	2022
	3.1	Cutts Road Bridge Painting	York	\$510,000	Bridge Painting - Clean and paint steel superstructure.	2	2021	2022
	4.8	Beech Ridge Road Bridge Painting	York	\$520,000	Bridge Painting - Clean and paint steel superstructure.	2	2021	2022
	6.8	EZPass Customer Service Center York	York	\$2,500,000	Construct new EZPass Customer Service Center Building	18	2021	2022-2023
	10.6	Mountain Road Underpass Bridge Painting	York	\$306,000	Bridge Painting - Clean and paint steel superstructure.	3	2021	2022
	13.8	North Berwick Underpass Bridge Painting	Ogunquit	\$337,000	Bridge Painting - Clean and paint steel superstructure.	3	2021	2022
	17.3	Littlefield Road Emergency Vehicle Ramp	Wells	\$370,000	Improve safety for the traveling public and MTA workers and improve efficiency by constructing a new and improving existing slip ramp to allow plow trucks to reverse direction on local road instead of using center median openings. Will be reviewed with municipal officials. Subject to right of way and permitting.	4	2021	2022
	17.3	Littlefield Road Underpass Bridge Repair	Wells	\$380,000	Bridge Repair - Substructure repairs, deck repairs, membrane, and repave. Traffic impacts & timing of other bridge projects in area will be reviewed with municipal officials.	4	2021	2022
	35 - 36	Saco Interchange Improvements	Saco	\$40,750,000	City led study with MTA and MaineDOT. Study completed spring 2019 Expect first construction contract let 2022. Subject to permitting. Funds shown include paving existing interchange ramps.	24	2018-2021	2022-2024
	42 to 49	Mainline Pavement Rehabilitation	Scarborough, South Portland, Portland, Westbrook	\$8,000,000	Final overlay, to follow Portland area widening, in order to cleanup pavement markings and provide durable wearing surface.	6	2021	2022
	43 to 49	Median Safety Improvements	Scarborough, South Portland, Portland, Westbrook	(See 2021)	Ongoing project to remove existing grass median and guardrail, upgrade drainage to closed drainage system, install median concrete barrier with inside safety shoulders, place bituminous pavement. Will be bid with widening contracts.	36	2019-2020	2020-2022
	44 to 49	Mainline Widening Lane Addition	Scarborough, South Portland, Portland	(See 2021)	Ongoing project adding a lane north bound and south bound as result of the PAM study and board approval September 2018.	24	2017-2020	2021-2022
	44.9	Exit 45 Interchange Reconstruction	South Portland	(See 2021)	Ongoing construction to replace substandard toll plaza with 2 new plazas (north bound and south bound) and related ramps, replace existing substandard bridge, and correct geometric deficiencies.	36	2017-2019	2019-2022
	45.8	Crosby Maintenance Paving Rehabilitation	South Portland	\$190,000	Maintenance yard pavement rehabilitation.	4	2021	2022
	74	Rte. 122 & Old Hotel Rd. Bridge Rehabilitation	Auburn	\$2,800,000	Bridge Rehabilitation - Includes new deck, steel girders and approach work to raise the bridge. Traffic control to be reviewed with municipal officials.	12	2021	2022
93.3	Route 197 Underpass Bridge Rehabilitation	Litchfield	\$2,320,000	Bridge Rehabilitation - Includes new deck and approach work to raise the bridge. Traffic control to be reviewed with municipal officials.	18	2021	2022	
102 & 103	Exit 102 & Exit 103 Pavement Rehabilitation	West Gardiner	\$2,640,000	Pavement rehabilitation. To be coordinated with Exit 102 Bridge Rehabilitation and I-295 ORT Toll Plaza construction.	3	2021	2022	

Maine Turnpike Authority Draft 4-year Capital Investment Plan (2021-2024)

Total preliminary Construction Value for Project shown in initial year is for project duration. Projects have been listed in each year there are major construction activities with notation regarding funding year. If additional funds are shown in subsequent years, the project is being funded and/or built in phases.

Subject to availability of funds.

Using 30 Year Asset Model dated 3/24/2020.

Draft - Last Updated 6/9/2020

Year	Mile Marker	Project Name <small>Underpass - Maine Turnpike under local road bridge or trail Overpass - Maine Turnpike on bridge over local road, river, or railroad</small>	Municipality	Preliminary Construction Only Value for Project <small>Not including the Engineering</small>	Preliminary Work Scope	Anticipated Project Duration (Months)	Planning/Design Years	Estimated Year(s) of Construction
2022 Continued		Right of Way Fence & LED Lighting	TBD	\$500,000	To be determined.	3	2021	2022
		Toll System Upgrades	Turnpike Wide	\$2,410,000	To support toll system.	36	2017-2019	2020-2022
		Drainage & Slope Repairs	TBD	\$338,000	Placeholder - To be defined fall and winter for repairs in summer.	4	2021	2022
		Clear Zone Improvements & Guardrail	TBD	\$90,000	Placeholder - Guardrail and other work to improve clear zone.	4	2021	2022
		Pavement Crack Sealing	TBD	\$82,000	Placeholder - To be defined fall and winter for repairs in summer.	4	2021	2022
TOTAL NEW FUNDING 2022 (Construction only)				\$66,730,000				

Maine Turnpike Authority Draft 4-year Capital Investment Plan (2021-2024)

Total preliminary Construction Value for Project shown in initial year is for project duration. Projects have been listed in each year there are major construction activities with notation regarding funding year. If additional funds are shown in subsequent years, the project is being funded and/or built in phases.

Subject to availability of funds.

Using 30 Year Asset Model dated 3/24/2020.

Draft - Last Updated 6/9/2020

Year	Mile Marker	Project Name <small>Underpass - Maine Turnpike under local road bridge or trail Overpass - Maine Turnpike on bridge over local road, river, or railroad</small>	Municipality	Preliminary Construction Only Value for Project <small>Not including the Engineering</small>	Preliminary Work Scope	Anticipated Project Duration (Months)	Planning/Design Years	Estimated Year(s) of Construction
2023	0.6	Dennett Road Overpass Bridge Painting	Kittery	\$831,000	Bridge Painting - Clean and paint steel superstructure. To be coordinated with MaineDOT I-95 bridge repair schedule.	4	2022	2023
	1.3 to 6.8	Mainline Pavement Rehabilitation	Kittery to York	\$6,900,000	Pavement Rehabilitation - To be coordinated with MaineDOT I-95 bridge repair schedule.	4	2021	2022
	6.8	York Maintenance Pavement Rehabilitation	York	\$150,000	Maintenance yard pavement rehabilitation.	4	2022	2023
	15.4	Tatnic Road Underpass Bridge Repair	Ogunquit	\$388,000	Bridge Repair - Substructure repairs, deck repairs, membrane, and repave. Traffic impacts & timing of other bridge projects in area will be reviewed with municipal officials.	4	2020	2021
	17.3	Littlefield Road Underpass Bridge Painting	Wells	\$346,000	Bridge Painting - Clean and paint steel superstructure.	4	2022	2023
	19	Pan Am Railroad North Bound & South Bound Bridge Repair	Wells	\$1,100,000	Mainline bridge repair. Substructure repairs, deck repairs, membrane, and repave.	3	2022	2023
	19.1	Sanford Road North Bound & South Bound Bridge Repair	Wells	\$800,000	Mainline Bridge Repair - Substructure repairs, deck repairs, membrane, and repave.	3	2021	2022
	33	Saco River NB & SB Bridge Repair	Saco	\$1,180,000	Mainline bridge repair. Substructure repairs, deck repairs, membrane, and repave. Scope is under review.	6	2022	2023
	35 - 36	Saco Interchange Improvements	Saco	See 2022	City led study with MTA and MaineDOT. Study completed spring 2019. Expect first construction contract let 2022. Subject to permitting. Funds shown include paving existing interchange ramps.	24	2018-2021	2022-2024
	42	Two Rod Road Bridge Repair	Scarborough	\$273,000	Substructure repairs, deck repairs, membrane, and repave. Scope is under review.	3	2022	2023
	52.4	Exit 53 Park and Ride Lot	Falmouth	\$290,000	Capital funds to construct new park and ride lot. Working with community to find right of way.	4	2022	2023
	71.1	Royal River NB & SB Bridge Painting	Auburn	\$221,600	Bridge Painting - Clean and paint steel superstructure.	4	2022	2023
	74	Rte. 122 & Old Hotel Rd. Bridge Painting	Auburn	\$434,000	Under review. Bridge Painting - Clean and paint steel superstructure. Assumes rehabilitation project in 2022 keeps existing steel.	4	2022	2023
	87.5	Fisher Road Bridge Painting	Sabattus	\$348,000	Bridge Painting - Clean and paint steel superstructure.	4	2022	2023
	96.5	Stevenstown Road Underpass Repair	Litchfield	\$584,000	Mainline Bridge Repair - Substructure repairs, deck repairs, membrane, and repave.	3	2022	2023
	102	EZPass Customer Service Center West Gardiner	West Gardiner	\$5,000,000	Construct new EZPass Customer Service Center Building	18	2022	2023-2024
	102.6 to 109.1	Mainline Pavement Rehabilitation	West Gardiner, Farmingdale, Hallowell, Augusta	\$5,430,000	Pavement rehabilitation.	5	2022	2023
	104.6	Northern Avenue North Bound & South Bound Overpass	Farmingdale	\$519,000	Mainline Bridge Repair - Substructure repairs, deck repairs, membrane, and repave.	6	2022	2023
		Guide Signs	TBD	\$500,000	Any remaining large signs including service plaza signs	4	2022	2023
	Drainage & Slope Repairs	TBD	\$464,000	Placeholder - To be defined fall and winter for repairs in summer.	4	2022	2023	
	Clear Zone Improvements & Guardrail	TBD	\$100,000	Placeholder - Guardrail and other work to improve clear zone.	4	2022	2023	
	Pavement Crack Sealing	TBD	\$84,000	Placeholder - To be defined fall and winter for repairs in summer.	4	2022	2023	
TOTAL NEW FUNDING 2023 (Construction only)				\$25,111,600				

Maine Turnpike Authority Draft 4-year Capital Investment Plan (2021-2024)

Total preliminary Construction Value for Project shown in initial year is for project duration. Projects have been listed in each year there are major construction activities with notation regarding funding year. If additional funds are shown in subsequent years, the project is being funded and/or built in phases.

Subject to availability of funds.

Using 30 Year Asset Model dated 3/24/2020.

Draft - Last Updated 6/9/2020

Year	Mile Marker	Project Name <small>Underpass - Maine Turnpike under local road bridge or trail Overpass - Maine Turnpike on bridge over local road, river, or railroad</small>	Municipality	Preliminary Construction Only Value for Project <small>Not including the Engineering</small>	Preliminary Work Scope	Anticipated Project Duration (Months)	Planning/Design Years	Estimated Year(s) of Construction
2024	1.25	Route 236 Underpass Bridge Painting	Kittery	\$1,331,000	Bridge Painting - Clean and paint steel superstructure.	4	2023	2024
	1.5	Ramp J - North Bound Off Ramp over Route 1 South Bound Underpass Bridge Painting	Kittery	\$497,000	Bridge Painting - Clean and paint steel superstructure.	4	2023	2024
	Exit 7	Park & Ride Pavement Rehabilitation	York	\$55,000	Pavement Rehabilitation - Pavement resurfacing of the park & ride lot.	1	2023	2024
	11.9	Clay Hill Road Underpass Bridge Painting	York	\$421,000	Bridge Painting - Clean and paint steel superstructure.	4	2023	2024
	14.8	Captain Thomas Road Underpass Bridge Repair	Ogunquit	\$405,000	Bridge Repair - Substructure repairs, deck repairs, membrane, and repave. Traffic impacts & timing of other bridge projects in area will be reviewed with municipal officials.	3	2023	2024
	19.3	Exit 19 Wells Interchange Reconstruction	Wells	\$15,000,000	Build new ramps northbound and a new toll plaza	24	2022-2024	2024-2025
	19.9	Burnt Mill Bridge Underpass Bridge Repair	Wells	\$388,000	Bridge Repair- Substructure repairs, deck repairs, membrane, and repave.	3	2023	2024
	Exit 25	Park & Ride Pavement Rehabilitation	Kennebunk	\$50,000	Pavement Rehabilitation - Pavement resurfacing of the existing park & ride lot.	1	2023	2024
	35.3	Route 112 Underpass Bridge Repair	Saco	\$448,000	Bridge Repair- Substructure repairs, deck repairs, membrane, and repave.	4	2023	2024
	35 - 36	Saco Interchange Improvements	Saco	See 2022	City led study with MTA and MaineDOT. Study completed spring 2019.Expect first construction contract let 2022. Subject to permitting. Funds shown include paving existing interchange ramps.	24	2018-2021	TBD
	39.9	Broad Turn Underpass Bridge Repair	Scarborough	\$386,000	Bridge Repair- Substructure repairs, deck repairs, membrane, and repave.	4	2023	2024
	42.5	Scarborough Interchange Bridge Painting	Scarborough	\$489,000	Bridge Painting - Clean and paint steel superstructure.	4	2023	2024
	44.01	Gorham Road / Ramp Underpass Bridge Painting	Scarborough	\$289,000	Bridge Painting - Clean and paint steel superstructure.	4	2023	2024
	44.3	I295 SB Underpass Bridge Painting	Scarborough	\$872,000	Bridge Painting - Clean and paint steel superstructure.	4	2023	2024
	50	Forest Avenue North Bound and South Bound Bridge Rehabilitation	Portland	\$8,800,000	Bridge Rehabilitation.	24	2023	2024
	88.6 to 98	Mainline Pavement Rehabilitation	Sabattus, Litchfield	\$8,100,000	Pavement Rehabilitation.	4	2023	2024
		Drainage & Slope Repairs	TBD	\$358,000	Placeholder - To be defined fall and winter for repairs in summer.	4	2023	2024
		Electrical/Mechanical Upgrades & Replacement	TBD	\$350,000	TBD	3	2023	2024
	Clear Zone Improvements & Guardrail	TBD	\$100,000	Placeholder - Guardrail and other work to improve clear zone.	4	2023	2024	
	Pavement Crack Sealing	TBD	\$87,000	Placeholder - To be defined fall and winter for repairs in summer.	4	2022	2023	
TOTAL NEW FUNDING 2024 (Construction only)				\$38,426,000				