

PROPOSED CONSTRUCTION CONTRACTS FOR JUNE 25, 2026 MTA BOARD MEETING

Subject to the availability of funds

Proposed contract values of \$150,000 and greater.
Project scope and estimated costs are subject to change.

Contract Number	Mile Marker	Project Location and Description	Construction Program Estimate	Proposed Month for Advertisement	Proposed Board Meeting for Contract Award
2027.09	7 - 17 NB	York/Ogunquit/Wells: Roadside Clearing	\$ 250,000	September 2026	October 2026
2026.23	Various	Variable Message Sign Replacements	\$ 1,600,000	September 2026	October 2026
2026.24	TBD	Emergency Vehicle Ramp – location to be determined	\$ 600,000	October 2026	November 2026
2027.10	Various	Bridge Concrete Haunch Removals	\$ 1,200,000	October 2026	November 2026
2027.11	58.7	Cumberland: Service Plaza Truck Parking Expansion	\$ 2,630,000	November 2027	December 2027
2027.13	6.8	York: York Water Extension to York Maintenance	TBD	3 rd quarter 2026	3 rd quarter 2026
2027.04	27.2 & 33.0	Arundel/Saco: Kennebunk River and Saco River Bridge Repairs	\$ 4,920,000	January 2027	February 2027
2027.16	46.3	Portland: MTA Headquarters Parking Lot and Park & Ride Parking Lot Pavement Rehabilitation	\$ 888,000	1 st quarter 2027	1 st quarter 2027
2027.02	59.5 – 64.4, 60.8 & 61.6	Gray: Mainline Pavement Rehabilitation and Upper Marginal Way and Hunts Hill Road Bridge Repairs	\$ 6,980,000	January 2027	February 2027
2027.06	84.3, 89.2 & 96.5	Sabattus/Litchfield: Lisbon Road, Marsh Road and Stevenstown Road Bridge Repairs	\$ 1,810,000	January 2027	February 2027
2027.01	9.6 – 13.3	Wells: Mainline Pavement Rehabilitation, Wells Park and Ride and Transportation Center Pavement Rehabilitation	\$ 7,890,000	February 2027	March 2027
2027.05	28.3, 44.0, 44.1 & 47.1	Arundel/Scarborough/Portland: Limerick Road, Route 114, Route 114 over I-295 and Westbrook Street Bridge Repairs	\$ 2,870,000	February 2027	March 2027
2027.07	71.6	New Gloucester: Bald Hill Road Overpass Bridge Replacements	\$ 14,940,000	February 2027	March 2027
2027.08	51.6	Portland: Falmouth Spur Interchange Bridge Replacement Pre-load	\$ 5,000,000	May 2027	June 2027
2027.15	31.36	Biddeford: Route 111 Intersection Improvements	TBD	TBD	TBD