

2024.12
Cleaning And Painting Steel Structures
Shaker Road Underpass Bridge - Mile 64.3
Weymouth Road Underpass Bridge- Mile 66.2
Bennett Road Underpass Bridge Mile 68.6
August 29, 2025



Saffo Contracting has mobilized containment and access equipment to Shaker Road Bridge where they will be replacing the paint system.

Contractor: Saffo Construction, Inc.

Bid Amount: \$1,595,000.00

Percent Complete last approved pay estimate: 68.1 %

Project Schedule: Completion date November 21, 2025

Project Scope: The work consists of cleaning and painting the structural steel and metal work, and all non-galvanized bearing assemblies, with a three coat NEPCOAT paint system for Shaker Road Underpass Bridge, Weymouth Road Underpass Bridge, and Bennett Road Underpass Bridge.

Contractor Schedule: Saffo crews have sand blasted all three bridges and are working on the second coat of the three coat system. The dry summer has been helpful as the contractor is making great progress. Working 6 nights a week, they anticipate completing the project by the end of September.