

PROPOSED CONSTRUCTION CONTRACTS FOR FEBRUARY 26, 2026 MTA BOARD MEETING

Subject to the availability of funds

Proposed contract values of \$150,000 and greater.
Project scope and estimated costs are subject to change.

Contract Number	Mile Marker	Project Location and Description	Construction Program Estimate	Proposed Month for Advertisement	Proposed Board Meeting for Contract Award
2026.14	Various	Bridge Asphaltic Plug Joint rehabilitation	\$ 250,000	January 2025	February 2026
2026.10	32.8, FS 1.7 & 79.65	Biddeford/Falmouth/ Lewiston: South Street, Falmouth Road and Northern Hart Brook Culvert Repairs	\$ 1,120,000	January 2026	February 2026
2026.03	54.5-59.5	Cumberland/Gray: Mainline Pavement Rehabilitation	\$ 7,050,000	January 2026	February 2026
2026.06	19.9, 21.7, 23.6 & 24.7	Wells/Kennebunk: Burnt Mill Road, Coles Hill Road, High Street and Cat Mousam Road Bridge Repairs	\$ 2,120,000	February 2026	March 2026
2026.12	45.9, 57.1 & 91.2	South Portland/Cumberland/Litchfield: Culvert Repairs	\$ 1,944,000	February 2026	March 2026
2026.20	46.4	Portland: Headquarters/Administration Building Improvements Phase II	\$ 250,000	February 2026	March 2026
2026.18	Various	Pavement Repairs	\$ 100,000	March 2026	April 2026
2026.16	Various	Slope and Drainage Repairs	\$ 250,000	April 2026	April 2026
2026.08	25.3	Kennebunk: Kennebunk Maintenance Facility Fire Protection	\$ 1,850,000	April 2026	May 2026
2026.09	10 & 46.3	York/Portland: Mile 10 Maintenance, MTA Headquarters Parking Lot and Park & Ride Parking Lot Pavement Rehabilitation	\$ 886,000	April 2026	May 2026
2026.19	31.6	Biddeford: Biddeford SB off ramp improvements	\$ 1,770,000	April 2026	May 2026
2027.09	7 - 17 NB	York/Ogunquit/Wells: Roadside Clearing	TBD	September 2026	October 2026
2027.01	9.6 – 13.3	Wells: Mainline Pavement Rehabilitation, Wells Park and Ride and Transportation Center Pavement Rehabilitation	\$ 7,280,000	TBD	TBD
2027.02	59.5 – 64.4, 60.8 & 61.6	Gray: Mainline Pavement Rehabilitation and Upper Marginal Way and Hunts Hill Road Bridge Repairs	\$ 6,440,000	TBD	TBD
2027.04	27.2 & 33.0	Arundel/Saco: Kennebunk River and Saco River Bridge Repairs	\$ 4,910,000	TBD	TBD
2027.05	28.3, 44.0, 44.1 & 47.1	Arundel/Scarborough/Portland: Limerick Road, Route 114, Route 114 over I-295 and Westbrook Street Bridge Repairs	\$ 2,790,000	TBD	TBD
2027.06	84.3, 89.2 & 96.5	Sabattus/Litchfield: Lisbon Road, Marsh Road and Stevenstown Road Bridge Repairs	\$ 1,810,000	TBD	TBD
2027.07	71.6	New Gloucester: Bald Hill Road Overpass Bridge Replacement	\$ 13,000,000	TBD	TBD
2027.08	51.6	Portland: Falmouth Spur Interchange Bridge Replacement Pre-load	TBD	TBD	TBD