
2013.04 

Bridge & Culvert Repairs - Saco River, Nonesuch River, Scarborough, and Potters Brook, 

Litchfield 

Project Update 

May 16, 2013 

 

 
      

Contractor: CPM Constructors                   Bid Amount: $1,226,825  

Percent Complete last approved pay estimate: 0%     Eng. Estimate: $2,319,000   

 

Project Schedule: Complete November 2013 

 

Project Scope: The work at Saco River Bridge consists of lead paint removal, structural steel girder 

repairs, bearing replacement, concrete abutment and pier repairs (above and below water), application of 

protective coating, and maintenance of traffic.  

The work at Nonesuch River consists of concrete culvert repairs, epoxy injection crack repairs, riprap 

installation, erosion repair, and maintenance of traffic.  

The work at Potters Brook consists of concrete culvert repairs, epoxy injection crack repairs, and 

maintenance of traffic.  

 

Contractor Schedule: CPM Constructors begun work on the piers, they started work on pier one of 

five. 


