
2013.08 
Bridge Joint Repairs Project Update 

November 14, 2013 
 

 
   
Contractor: CPM Constructors, Freeport, ME                 Bid Amount: $ 159,960.00  
Percent Complete last approved pay estimate: 0%     Eng. Estimate: $220,255.00 
   
 
Project Schedule: Substantial Completion is November 1, 2013. Final completion is November 15, 
2013.  
 
Project Scope: The work consists of the replacement of existing bridge joint compression seals at 
Chases Pond Road (MM 6.8), Mountain Road (MM 10.6), Clay Hill Road (MM 11.9), Cummings Road 
Underpass (Mile 44.6), Running Hill Road (MM 45.4) and Hackett Road (Mile 76.9). The work 
also consists of miscellaneous steel repairs, joint armor repairs, and header concrete repairs. 
   

Contractor Schedule: CPM Constructors completed the work in the contract. One additional bridge 
joint location Two Rod Road in Scarborough, was added to the contract. They are waiting for the 
expansion joint rubber to be delivered. 


