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Contractor: CPM Constructors, Freeport, ME                 Bid Amount: $8,438,475.50 
Percent Complete last approved pay estimate: 55%       
 
Project Schedule: Substantial Completion by October 15, 2016 
 
Project Scope: The work consists of removing and replacing the existing Turnpike mainline bridges, 
northbound and southbound, over Alfred Plourde Parkway in the City of Lewiston as well as 
reconstructing both northbound and southbound mainlines approaching and departing these bridges. The 
work includes pavement overlay, full depth pavement, gravel, guardrail, structural concrete, concrete 
deck and parapets, fabrication and erection of steel beams, concrete and pile foundations, mechanically 
stabilized earth retaining walls, ramp construction, traffic signal installation, roadway lighting, and all 
other work incidental thereto in accordance with the Plans and Specifications. 
 
Contractor Schedule: CPM Constructors removed the Northbound bridge and its substructure. They 
completed some drainage work and excavation for the future SPUI ramps, adjacent to the bridge. CPM 
Constructors and their subcontractors have stopped work for a few weeks and expect to return mid-
March. 


