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Contractor: CPM Constructors, Freeport, ME                 Bid Amount: $8,438,475.50 
Percent Complete last approved pay estimate: 56%       
 
Project Schedule: Substantial Completion by October 15, 2016 
 
Project Scope: The work consists of removing and replacing the existing Turnpike mainline bridges, 
northbound and southbound, over Alfred Plourde Parkway in the City of Lewiston as well as 
reconstructing both northbound and southbound mainlines approaching and departing these bridges. The 
work includes pavement overlay, full depth pavement, gravel, guardrail, structural concrete, concrete 
deck and parapets, fabrication and erection of steel beams, concrete and pile foundations, mechanically 
stabilized earth retaining walls, ramp construction, traffic signal installation, roadway lighting, and all 
other work incidental thereto in accordance with the Plans and Specifications. 
 
Contractor Schedule: CPM Constructors have begun to construct the MSE wall section for phase 2 
Abutment 2. Now that the weather is getting warmer, the site will begin to get busy again constructing 
MSE walls, driving H-pile at abutment, 1 and constructing abutment footers. 


