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          Crosby Garage #3 
 
Contractor: Blane Casey Building                 Bid Amount: $ 3,965,232.20 
Percent Complete last approved pay estimate:  0%      
 
Project Schedule: Completion date November 29, 2019. 
 
Project Scope: The work consists of extending and rehabilitating one maintenance garage in Auburn, 
three in South Portland (Crosby), one in Gray, two in Kennebunk and one in Litchfield. The work at 
each garage includes temporarily supporting the backwall, removing the wall, constructing an extension 
of the building, replacing the existing siding with metal siding, replacing the existing roofing with metal 
roofing, installing electrical conduits on the new wall, installing lighting to improve visibility and 
accommodate the new space, adding unit heaters and transporting existing furnaces to Cumberland Sign 
Shop, and installing ceiling fans. 
 
Contractor Schedule: The contractor has prepped the Gray and Crosby maintenance buildings for the 
upcoming concrete slab and footing work. Currently the demolition of the heating, plumbing, and 
electrical systems is ongoing at Gray and Crosby. The contractor anticipates mobilizing to the 
Kennebunk facility the first week in May. 


