Contractor: Wyman & Simpson Inc.  
Bid Amount: $6,784,907  
Percent Complete last approved pay estimate: 75%  

Project Schedule: Completion date June 4, 2021  

Project Scope: The work consists of rehabilitating the Cobbosseecontee Stream Overpass (NB & SB) bridge in the Town of Litchfield/West Gardiner, Maine and repairing the Androscoggin River Overpass (NB & SB) bridges in the City of Lewiston/Town of Auburn, Maine. The work includes concrete deck and steel girder placement, concrete substructure modifications and repairs, approach work and paving, guardrail, bridge rails, substructure concrete repairs, bearing repairs, post tensioning sleeve repairs, maintenance of traffic, and all other work incidental thereto in accordance with the Plans and Specifications.

Contractor Schedule: At Cobbosseecontee: Wyman & Simpson began installing coffer dams around the piers in the water so they can excavate the material to construct the new pier extensions. They also began work on the pier repairs.