
2018.15 
Cobbosseecontee Stream Bridge Rehabilitation 

Androscoggin River Bridge Repair  
July 20, 2020 

 

 
Setting granite curb along parapet wall 

 
Contractor: Wyman & Simpson Inc.                 Bid Amount: $ 6,784,907 
Percent Complete last approved pay estimate:  90.1%      
 
Project Schedule: Completion date June 4, 2021 
 
Project Scope: The work consists of rehabilitating the Cobbosseecontee Stream Overpass (NB & SB) 
bridge in the Town of Litchfield/West Gardiner, Maine and repairing the Androscoggin River Overpass 
(NB & SB) bridges in the City of Lewiston/Town of Auburn, Maine. The work includes concrete 
deck and steel girder placement, concrete substructure modifications and repairs, approach work and 
paving, guardrail, bridge rails, substructure concrete repairs, bearing repairs, post tensioning sleeve 
repairs, maintenance of traffic, and all other work incidental thereto in accordance with the Plans 
and Specifications. 
 
Contractor Schedule: At Cobbosseecontee: Wyman & Simpson placed the concrete deck last week. 
Over the next few weeks, they will set the granite curb and form the parapet walls and endposts. In 
addition, they will continue with substructure repair on the piers. Their current plan is to have the bridge 
open in September.  


