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 Proposals must be accompanied by an original bid bond, certified or cashier's check payable 
to the Maine Turnpike Authority in an amount not less than Five (5%) Percent of the Total Amount 
in the Proposal, but not less than $500.00.  The Bidder to whom a Contract is awarded will be 
required to furnish a Surety Corporation Bond, satisfactory to the Authority, on the standard Contract 
Bond form of the Authority, for a sum not less than the Total Amount of the Proposal.   
  
 Proposals must be made upon the Proposal Forms furnished by the Authority separately with 
the Contract Documents, and must be enclosed in the sealed special addressed envelope provided 
therefore bearing the name and address of the Bidder, the name of the Contract, and the date and 
time of Proposal opening on the outside. 
 
 A pre-bid conference will be held on February 1, 2018 at 10:00 a.m. at the Maine Turnpike 
Authority, 2360 Congress Street, Portland, Maine.  
 
 The Authority reserves the unqualified right to reject any or all Proposals and to accept that 
Proposal which in its sole judgment will under all circumstances serve its best interest.   

 
MAINE TURNPIKE AUTHORITY 

 
 

 _____________________________  
Nate Carll  
Purchasing Manager 
Maine Turnpike Authority 
Portland, Maine 
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MAINE TURNPIKE AUTHORITY 
 

PROPOSAL 
 

CONTRACT 2018.03 
 

EXIT 44 SOUTHBOUND ON RAMP IMPROVEMENTS 
MILE 44.3 

 
 
 

TO MAINE TURNPIKE AUTHORITY: 
 
 The roadway work consists of improving the southbound on ramp at Exit 44 in the Town of 
Scarborough, Maine. The existing one lane entrance ramp will be widened to accommodate a two-
lane parallel entrance ramp merging with the two existing mainline travel lanes. The work includes 
reconstruction and grading on the mainline and ramp with earthwork, pavement, maintenance of 
traffic, signing, striping, guardrail, and electrical work. 
 
 This Work will be done under a Contract known as Contract 2018.03 according to the Plans 
and Specifications which are on file in the office of the Maine Turnpike Authority, 2360 Congress 
Street, Portland, Maine. 
 
 On the acceptance of this Proposal for said Work, the undersigned will give the required 
bond with good security conditioned for the faithful performance of said Work, according to said 
Plans and Specifications, and the doing of all other work required by said Specifications for the 
consideration herein named and with the further condition that the Maine Turnpike Authority shall 
be saved harmless from any and all damages that might accrue to any person, persons or property by 
reason of the carrying out of said Work, or any part thereof, or by reason of negligence of the 
undersigned, or any person or persons under his employment and engaged in said Work. 
 
 The undersigned hereby declares that he/she has carefully examined the Plans, Specifications 
and other Contract Documents, and that he/she will contract to carry out and complete the said Work 
as specified and delineated at the price per unit of measure for each scheduled item of Work stated 
in the Schedule of Prices as follows: 
 
 It is understood that the TOTAL AMOUNT stated by the undersigned in the following 
Schedule of Prices is based on approximate quantities and will be used solely for the comparison of 
bids, and that the quantities stated in the Schedule of Prices for the various items are estimates only 
and may be increased or decreased all as provided in the Specifications. 
 
 



SCHEDULE OF BID PRICES
CONTRACT NO. 2018.03

Exit 44 Southbound On Ramp Improvements
(MM 44.3)

Item 
Number

Item Description

Unit Prices
in Numbers

Dollars Cents

Bid Amount
in Numbers

CentsDollars

Approx.

Quantities

Item

No Units

202.15 REMOVING MANHOLE OR 
CATCH BASIN

2Each

202.202 REMOVING PAVEMENT 
SURFACE

2,700Square
 Yard

202.206 REMOVING RUMBLE STRIPS 3,800Linear 
Foot

203.20 COMMON EXCAVATION 7,600Cubic 
Yard

203.24 COMMON BORROW 300Cubic 
Yard

203.25 GRANULAR BORROW 3,275Cubic 
Yard

304.10 AGGREGATE SUBBASE 
COURSE - GRAVEL

1,125Cubic 
Yard

304.14 AGGREGATE BASE 
COURSE - TYPE A

1,050Cubic 
Yard

403.207 HOT MIX ASPHALT, 19.0 MM 
NOMINAL MAXIMUM SIZE

2,225Ton

403.2081 HOT MIX ASPHALT, 12.5 MM 
(POLYMER MODIFIED)

950Ton

403.213 HOT MIX ASPHALT, 12.5 MM 
NOMINAL MAXIMUM SIZE, 
BASE

850Ton

CARRIED FORWARD:
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Item 
Number

Item Description

Unit Prices
in Numbers

Dollars Cents

Bid Amount
in Numbers

CentsDollars

BROUGHT FORWARD:

Approx.

Quantities

2018.03CONTRACT NO:

Item

No Units

409.15 BITUMINOUS TACK COAT, 
APPLIED

740Gallon

419.30 SAWING BITUMINOUS 
PAVEMENT

3,200Linear 
Foot

470.08 BERM DROPOFF 
CORRECTION - GRINDINGS

150Ton

526.306 TEMPORARY CONCRETE 
BARRIER TYPE I - SUPPLIED 
BY AUTHORITY (2,900 LF)

1Lump 
Sum

527.343 WORK ZONE CRASH 
CUSHIONS - TL-3

2Unit

603.175 18 INCH REINFORCED 
CONCRETE PIPE - CLASS III

24Linear 
Foot

604.09 CATCH BASIN TYPE B1 2Each

606.13 31" W-BEAM GUARDRAIL - 
MID-WAY SPLICE (7' STEEL 
POSTS, 8" OFFSET BLOCKS, 
SINGLE FACED)

825Linear 
Foot

606.131 31" W-BEAM GUARDRAIL - 
MID-WAY SPLICE (8' STEEL 
POSTS, 8" OFFSET BLOCKS, 
SINGLE FACED)

200Linear 
Foot

606.1351 TERMINAL END - 
ANCHORED END - 31" W-
BEAM GUARDRAIL

1Each

606.2652 TERMINAL END - REMOVE 
AND STACK

1Each

606.352 REFLECTORIZED BEAM 
GUARDRAIL DELINEATOR

17Each

CARRIED FORWARD:
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Item 
Number

Item Description

Unit Prices
in Numbers

Dollars Cents

Bid Amount
in Numbers

CentsDollars

BROUGHT FORWARD:

Approx.

Quantities

2018.03CONTRACT NO:

Item

No Units

606.353 REFLECTORIZED FLEXIBLE 
GUARDRAIL MARKER

4Each

606.356 UNDERDRAIN DELINEATOR 
POST

25Each

606.3561 DELINEATOR POST - 
REMOVE AND RESET

10Each

606.791 GUARDRAIL - 350 FLARED 
TERMINAL - 31" W-BEAM 
GUARDRAIL

1Each

606.82 GUARDRAIL - REMOVE AND 
STACK EXISTING CRASH 
END

1Each

610.08 PLAIN RIPRAP 5Cubic 
Yard

610.16 HEAVY RIP RAP 385Cubic 
Yard

610.18 STONE DITCH PROTECTION 10Cubic 
Yard

610.181 TEMPORARY STONE CHECK 
DAM

100Cubic 
Yard

613.319 EROSION CONTROL 
BLANKET

2,550Square
 Yard

615.07 LOAM 1,100Cubic 
Yard

618.14 SEEDING METHOD NUMBER 
2

54Unit

CARRIED FORWARD:
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Item 
Number

Item Description

Unit Prices
in Numbers

Dollars Cents

Bid Amount
in Numbers

CentsDollars

BROUGHT FORWARD:

Approx.

Quantities

2018.03CONTRACT NO:

Item

No Units

618.141 SEEDING METHOD NUMBER 
3

30Unit

619.1201 MULCH - PLAN QUANTITY 84Unit

619.1202 TEMPORARY MULCH 1Lump 
Sum

620.58 EROSION CONTROL 
GEOTEXTILE

330Square
 Yard

626.122 QUAZITE JUNCTION BOX 
(18X11)

14Each

626.22 NON-METALLIC CONDUIT 2,700Linear 
Foot

626.31 18 INCH DIAMETER 
FOUNDATION

6Each

626.32 24 INCH DIAMETER 
FOUNDATION

16Each

626.33 30 INCH DIAMETER 
FOUNDATION

2Each

626.36 REMOVE OR MODIFY 
CONCRETE FOUNDATION

11Each

627.681 TEMPORARY 6 INCH 
PAINTED PAVEMENT 
MARKING LINE - YELLOW 
OR WHITE

4,950Linear 
Foot

627.73 TEMPORARY 6 INCH 
PAVEMENT MARKING TAPE

18,050Linear 
Foot

CARRIED FORWARD:
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Item 
Number

Item Description

Unit Prices
in Numbers

Dollars Cents

Bid Amount
in Numbers

CentsDollars

BROUGHT FORWARD:

Approx.

Quantities

2018.03CONTRACT NO:

Item

No Units

627.731 TEMPORARY 6 INCH BLACK 
PAVEMENT MARKING TAPE

14,100Linear 
Foot

627.744 6" WHITE OR YELLOW 
PAINTED PAVEMENT 
MARKING LINE

14,900Linear 
Foot

627.77 REMOVING EXISTING 
PAVEMENT MARKING

500Square
 Foot

627.812 TEMPORARY RAISED 
PAVEMENT MARKERS

500Each

627.94 PAVEMENT MARKING TAPE 200Linear 
Foot

627.941 PAVEMENT MARKING TAPE 
– DOTTED WHITE LANE 
LINE, 6-INCH WIDTH

600Linear 
Foot

627.944 PAVEMENT MARKINGS - 
RECESSED TAPE - WORDS, 
ARROWS AND STOP BARS

160Square
 Foot

629.05 HAND LABOR, STRAIGHT 
TIME

30Hour

631.10 AIR COMPRESSOR 
(INCLUDING OPERATOR)

20Hour

631.11 AIR TOOL (INCLUDING 
OPERATOR)

20Hour

631.12 ALL PURPOSE EXCAVATOR 
(INCLUDING OPERATOR)

30Hour

631.14 GRADER (INCLUDING 
OPERATOR)

30Hour

CARRIED FORWARD:
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Item 
Number

Item Description

Unit Prices
in Numbers

Dollars Cents

Bid Amount
in Numbers

CentsDollars

BROUGHT FORWARD:

Approx.

Quantities

2018.03CONTRACT NO:

Item

No Units

631.171 TRUCK - SMALL (INCLUDING 
OPERATOR)

30Hour

631.22 FRONT END LOADER 
(INCLUDING OPERATOR)

30Hour

631.36 FOREPERSON 30Hour

631.51 BUCKET TRUCK 20Hour

631.52 SCISSOR LIFT 20Hour

634.051 REMOVE AND STACK LIGHT 
STANDARD

3Each

634.160 HIGHWAY LIGHTING 1Lump 
Sum

634.175 REPLACEMENT LED 
FIXTURE, INSTALLED

3Each

634.208 REMOVE AND RESET LIGHT 
STANDARD

4Each

634.231 CONVENTIONAL LIGHT 
STANDARD WITH LED 
FIXTURE

10Each

645.105 REMOVE AND STACK SIGN 4Each

645.161 BREAKAWAY DEVICE 
SINGLE POLE

4Each

CARRIED FORWARD:
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Item 
Number

Item Description

Unit Prices
in Numbers

Dollars Cents

Bid Amount
in Numbers

CentsDollars

BROUGHT FORWARD:

Approx.

Quantities

2018.03CONTRACT NO:

Item

No Units

645.271 REGULATORY, WARNING, 
CONFIRMATION AND ROUTE 
ASSEMBLY SIGNS, TYPE I

102Square
 Foot

645.289 STEEL H-BEAM POLES 792Pound

645.501 REMOVE AND RESET 
MAINLINE SIGN NO. 1

1Each

645.502 REMOVE AND RESET 
MAINLINE SIGN NO. 2

1Each

652.30 FLASHING ARROW 2Each

652.312 TYPE III BARRICADES 5Each

652.33 DRUM 150Each

652.34 CONE 50Each

652.35 CONSTRUCTION SIGNS 910Square
 Foot

652.361 MAINTENANCE OF TRAFFIC 
CONTROL DEVICES

1Lump 
Sum

652.39 PORTABLE LIGHT TOWER 2Each

652.41 PORTABLE-CHANGEABLE 
MESSAGE SIGN

2Each

CARRIED FORWARD:
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 Acknowledgment is hereby made of the following Addenda received since issuance of the 
Plans and Specifications:           
           
           
 
 Accompanying this Proposal is an original bid bond, cashiers or certified check on            
       Bank, for                 , 
payable to the Maine Turnpike Authority.  In case this Proposal shall be accepted by the Maine 
Turnpike Authority and the undersigned should fail to execute a Contract with, and furnish the 
security required by the Maine Turnpike Authority as set forth in the Specifications, within the 
time fixed therein, an amount of money equal to Five (5%) Percent of the Total Amount of the 
Proposal for the Contract awarded to the undersigned, but not less than $500.00, obtained out of 
the original bid bond, cashier’s or certified check, shall become the property of the Maine Turnpike 
Authority; otherwise the check will be returned to the undersigned. 
 
 The performance of said Work under this Contract will be completed during the time 
specified in Subsection 107.1. 
 
 It is agreed that time is of the essence of this Contract and that I (we) will, in the event of 
my (our) failure to complete the Work within the time limit named above, pay to Maine Turnpike 
Authority liquidated damages in the amount or amounts stated in the Specifications. 
 
 The undersigned is an Individual/Partnership/Corporation under the laws of the State of 
______________, having principal office at ________________________________________, 
thereunto duly authorized.   
 
      ___________________________________ (SEAL)  
 
 
      ___________________________________ (SEAL)  
Affix Corporate Seal 
or Power of Attorney 
Where Applicable    ___________________________________ (SEAL) 
 
 
   
  
 By:   
 
 Its:       
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 Information below to be typed or printed where applicable: 
 
INDIVIDUAL: 

 

____________________________________ ____________________________________ 
  (Name)      (Address) 

 

PARTNERSHIP  -  Name and Address of General Partners: 

 

____________________________________ ____________________________________ 
  (Name)      (Address) 

 

____________________________________ ____________________________________ 
  (Name)      (Address) 

 

____________________________________ ____________________________________ 
  (Name)      (Address) 

 

____________________________________ ____________________________________ 
  (Name)      (Address) 

 

INCORPORATED COMPANY: 

 

____________________________________ ____________________________________ 
  (President)      (Address) 

 

____________________________________ ____________________________________ 
  (Vice-President)     (Address) 

 

____________________________________ ____________________________________ 
  (Secretary)      (Address) 

 

____________________________________ ____________________________________ 
  (Treasurer)      (Address) 
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MAINE TURNPIKE AUTHORITY 
 

MAINE TURNPIKE 
 

YORK TO AUGUSTA 
 

CONTRACT AGREEMENT 
 
 
 This Agreement made and entered into between the Maine Turnpike Authority, and 
sometimes termed the “Authority”, and    
  
herein termed the “Contractor”: 
 
 WITNESSETH: That the Authority and the Contractor, in consideration of the premises 
and of the mutual covenants, considerations and agreements herein contained, agree as follows: 
 
 FIRST:  The parties hereto mutually agree that the documents attached hereto and herein 
incorporated and made a part hereof collectively evidencing and constituting the entire Contract 
to the same extent as if herein written in full, are the Notice to Contractors, the Accepted Proposal, 
the Specifications, the Plans, this Agreement, the Contract Bond and all Addenda to the Contract 
Documents duly issued and herewith enumerated: 
  
  
 
 SECOND:  The Contractor for and in consideration of certain payments to be made as 
hereafter specified, hereby covenants and agrees to perform and execute all of the provisions of 
this Contract and of all documents and parts attached hereto and made a part thereof, and at his 
own cost and expense to furnish and perform everything necessary and required to construct and 
complete, ready for its intended purpose, in accordance with the Contract and such instructions as 
the Engineer may give, acceptable to the Authority, in the times provided, all of the Work covered 
and included under Contract No. __________ covering ____________ as herein described. 
 
 THIRD:  In consideration of the performance by the Contractor of his covenants and 
agreements as herein set forth, the Authority hereby covenants and agrees to pay the Contractor 
according to the Schedule of Prices set forth in the Proposal with additions and deductions as 
elsewhere herein provided in the times and in the manner stated in the Specifications.  This 
Agreement shall insure to the benefit of, and shall be binding upon the parties hereto, and upon 
their respective successors and assigns; but neither party hereto shall assign or transfer his interest 
herein in whole or in part without the consent of the other, except as herein provided. 
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 IN WITNESS WHEREOF the parties to this Agreement have executed the same in 
quintuplicate. 
      
      AUTHORITY -  
 
      MAINE TURNPIKE AUTHORITY 
 
  
 By:    

 Title:    CHAIRMAN   
 
 
 Date of Signature:   
 
ATTEST: 
            
__________________ 
Secretary 
 
      CONTRACTOR -  
       
              
  CONTRACTOR 
  
 By:    

 Title:        
  
 Date of Signature:   
 
WITNESS: 
        
__________________ 
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CONTRACT BOND 
 
 

KNOW ALL MEN BY THESE PRESENTS that   

of ___________________ in the County of ___________________ and State of _____________ 

as Principal, and _________________________________ a Corporation duly organized under the 

laws of the State of _____________ and having a usual place of business in   

  
 
 As Surety, are held and firmly bound unto the Maine Turnpike Authority in the sum of 
______________________________________________________Dollars ($___________.___), 
to be paid to said Maine Turnpike Authority, or its successors, for which payment, well and truly 
to be made, we bind ourselves, our heirs, executors, successors and assigns jointly and severally 
by these presents. 
 
 The condition of this obligation is such that the Principal, designated as Contractor in the 
foregoing Contract No. ________________ shall faithfully perform the Contract on his part and 
satisfy all claims and demands incurred for the same and shall pay all bills for labor, material, 
equipment and all other items contracted for, or used by him, in connection with the Work 
contemplated by said Contract, and shall fully reimburse the Obligee for all outlay and expense 
which the Obligee may incur in making good any default of said Principal, then this Obligation 
shall be null and void; otherwise it shall remain in full force and effect. 
  
 Signed and sealed this _____ day of ___________________, A.D., 201___  
 
 
Witnesses:      CONTRACTOR 
 
________________________  ___________________________________ (SEAL) 
 
________________________  ___________________________________ (SEAL) 
 
________________________  ___________________________________ (SEAL) 
 
       SURETY 
 
________________________  ___________________________________ (SEAL) 
 
________________________  ___________________________________ (SEAL) 
 
________________________  ___________________________________ (SEAL) 
 
 

(Surety must attach copy of Power of Attorney showing authority of Office or Agent to execute bonds) 
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FINAL LIEN AND CLAIM WAIVER AND AFFIDAVIT 
 
 
 Upon receipt of the sum of _______________________________________________, which sum 
represents the total amount paid, including the current payment for work done and materials supplied for 
Project No. _________________, in __________________________, Maine, under the undersigned’s 
Contract with the Maine Turnpike Authority. 
 
 The undersigned, on oath, states that the Final Payment of _______________________________ 
is the final payment for all work, labor, materials, services and miscellaneous (all of which are hereinafter 
referred to as “Work Items”) supplied to the said Project through _____________________________and 
that no additional sum is claimed by the undersigned respecting said Project. 
 
 The undersigned, on oath, states that all persons and firms who supplied Work Items to the 
undersigned in connection with said Project have been fully paid by the undersigned for such Work Items 
or that such payment will be fully effected immediately upon receipt of this payment. 
 
 In consideration of the payment herewith made, the undersigned does fully and finally release and 
hold harmless the Maine Turnpike Authority, and its Surety, if any, from any and all claims, liens or right 
to claim or lien, arising out of this Project under any applicable bond, law or statute. 
 
 It is understood that this Affidavit is submitted to assure the Owner and others that all liens and 
claims relating to the Work Items furnished by the undersigned are paid. 
 
_______________________________________ 
  (Contractor) 
 
      By:  _________________________________________ 
 
      Title:  ________________________________________ 
 
State of MAINE 

County of ___________________ 
 
 
I, _________________________, hereby certify on behalf of ____________________________________  
                     (Company Officer)        (Company Name)  

its ________________________, being first duly sworn and stated that the foregoing representations are 
                             (Title)  

are true and correct upon his own knowledge and that the foregoing is his free act and deed in said capacity 
and the free act and deed of the above-named 
 
. 
  (Company Name) 
 
 The above-named, ________________________, personally appeared before me this ____ day of 
_______________ and swears that this is his free act and deed. 
 

(SEAL) 
  

      Notary Public 

 My Commission Expires:   
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PART II - SPECIAL PROVISIONS 
 
SECTION TITLE   PAGE 
 
  __  GENERAL DESCRIPTION OF WORK SP-1 
 
  __  PLANS   SP-1 
 
101.2  DEFINITION   SP-1 
 
103.4  NOTICE OF AWARD   SP-1 
 
104.3.8 WAGE RATES AND LABOR LAWS SP-2 
 
104.4.6 UTILITY COORDINATION SP-4 
 
104.4.7 COOPERATION WITH OTHER CONTRACTORS SP-4 
 
105.8.2 PERMIT REQUIREMENTS SP-4 
 
107.1 CONTRACT TIME AND CONTRACT COMPLETION DATE SP-6 
 
107.1.1 SUBSTANTIAL COMPLETION SP-6 
 
107.4.6 PROSECUTION OF WORK SP-6 
 
202.  REMOVING STRUCTURES AND OBSTRUCTIONS SP-7 
  (Removing Pavement Surface) 
 
202.  REMOVING STRUCTURES AND OBSTRUCTIONS SP-9 
  (Removing Rumble Strips) 
 
203.  EXCAVATION AND EMBANKMENT SP-11 
 
401.  HOT MIX ASPHALT PAVEMENT SP-13 
 
403.  HOT MIX ASPHALT PAVEMENT SP-19 
 
409.  BITUMINOUS TACK COAT SP-21 
 
419.  SAWING AND SEALING JOINTS IN BITUMINOUS SP-23 
  PAVEMENT 
  (Sawing Bituminous Pavement) 
 
470.  BERM DROP OFF CORRECTION SP-24 
 (Berm Drop Off Correction – Grindings) 
 (Berm Correction) 
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SECTION  TITLE  PAGE 
 

 
 
 

 
526. CONCRETE BARRIER SP-26 
 (Temporary Concrete Barrier Type I – Supplied by Authority) 
 
527. ENERGY ABSORBING UNIT SP-29 
 (Work Zone Crash Cushion) 
 
603. PIPE CULVERTS AND STORM DRAINS SP-31 
 (Reinforced Concrete Pipe) 
 (Concrete Collar) 
 (Corrugated Polyethylene Pipe) 
 
606. GUARDRAIL   SP-33 
 (31” W-Beam Guardrail – Mid-way Splice (7’ Steel Posts, 8” Offset Blocks, Single Faced) 
 (31” W-Beam Guardrail – Mid-way Splice (8’ Steel Posts, 8” Offset Blocks, Single Faced) 
 (31” W-Beam Guardrail – Mid-way Splice (7’ Steel Posts, 8” Offset Blocks, Double Faced) 
 
606. GUARDRAIL   SP-35 
 (Terminal End – Anchored End – 31” W-Beam Guardrail) 
 
606. GUARDRAIL SP-37 
 (Terminal End – Remove and Reset) 
 (Terminal End – Remove and Stack) 
 
606. GUARDRAIL SP-39 
 (Reflectorized Beam Guardrail Delineator) 
 
606. GUARDRAIL   SP-41 
 (Underdrain Delineator Post) 
 (Delineator Post – Remove and Reset) 
 (Delineator Post – Remove and Stack) 
 
606. GUARDRAIL   SP-44 
 (Guardrail – 350 Flared Terminal – 31” W-Beam Guardrail) 
 
 
606. GUARDRAIL   SP-46 
 (Guardrail – Remove and Stack Existing Crash End) 
 (Guardrail – Remove and Reset Existing Crash End) 
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610. STONE FILL, RIPRAP, STONE BLANKET, AND STONE  SP-48 
 DITCH PROTECTION 
 (Temporary Stone Check Dams) 
 
613. EROSION CONTROL BLANKET SP-50 
 
619. MULCH SP-51 
 (Mulch – Plan Quantity) 
 (Temporary Mulch) 
 
626.  FOUNDATIONS, CONDUIT, AND JUNCTION BOXES SP-53 
 FOR HIGHWAY SIGNING, LIGHTING AND SIGNALS 
 (Quazite Junction Box (36x24)) 
 (Quazite Junction Box (18x11)) 
 
627. PAVEMENT MARKINGS SP-54 
 (Temporary Painted Pavement Markings) 
 
627. PAVEMENT MARKINGS SP-56 
 (Temporary 6 Inch Pavement Marking Tape) 
 (Temporary 6 Inch Black Pavement Marking Tape) 
 
627. PAVEMENT MARKINGS SP-59 
 (Temporary Raised Pavement Markers) 
 
627. PAVEMENT MARKINGS SP-61 
 (Pavement Marking Tape) 
 (Pavement Marking Tape – Dotted White Lane Line, 6-Inch Width) 
 
627. PAVEMENT MARKINGS SP-63 
 (Recessed Pavement Marking Tape) 
 
631. EQUIPMENT RENTAL SP-65 
 
634. HIGHWAY LIGHTING SP-67 
  (Remove and Stack Light Standard) 
  (Remove and Reset Light Standard) 
  (Conventional Light Standard with LED Fixture) 
  (Replacement LED Fixture, Installed) 
 
645. HIGHWAY SIGNING SP-72 
 (Remove and Stack Sign) 
 (Remove and Reset Sign) 
 
645. HIGHWAY SIGNING SP-74 
  (Remove and Reset Mainline Sign) 
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652. MAINTENANCE OF TRAFFIC SP-76 
  (Portable Light Tower) 
 
652. MAINTENANCE OF TRAFFIC  SP-77 
 (Automated Trailer Mounted Speed Limit Sign) 
 
652. MAINTENANCE OF TRAFFIC SP-80 
  (Temporary Portable Rumble Strips) 
 
652. MAINTENANCE OF TRAFFIC  SP-82 
 (Specific Project Maintenance of Traffic Requirements) 
 
719 SIGNING MATERIAL  SP-83 
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MAINE TURNPIKE AUTHORITY 
 

SPECIFICATIONS 
 

PART I - SPECIAL PROVISIONS 
 
 All work shall be governed by the Maine Department of Transportation Standard 
Specifications, Revision of November 2014, except for that work which applies to sections of the 
Maine Department of Transportation Standard Specifications which are amended by the Maine 
Turnpike Supplemental Specifications and the following modifications, additions, and deletions. 
 
General Description of Work 
 
 The roadway work consists of improving the southbound on ramp at Exit 44 in the Town of 
Scarborough, Maine. The existing one lane entrance ramp will be widened to accommodate a two-
lane parallel entrance ramp merging with the two existing mainline travel lanes. The work includes 
reconstruction and grading on the mainline and ramp with earthwork, pavement, maintenance of 
traffic, signing, striping, guardrail, electrical work, all other work incidental thereto in accordance 
with the Plans and Specifications. 
 
Plans 
 
 The drawings included in these Contract Documents, and referred to as the Plans, show the 
general character of the work to be done under this Contract.  They bear the general title “Maine 
Turnpike – Contract 2018.03 – Exit 44 Southbound On Ramp Improvements Mile 44.3”.  The right 
is reserved by the Resident to make such minor corrections or alterations in the Plans as he deems 
necessary without change in the unit prices on the Schedule of Prices of the Proposal. 
 
101.2  Definition 
 
Holidays 
 
 The following is added after Memorial Day in the Supplemental Provisions: 
 
 Independence Day 2018 12:00 p.m. preceding Tuesday to  
 (Fourth of July) 12:00 p.m. the following Thursday. 
 
103.4  Notice of Award 
 
 The following sentence is added: 
 
 The Maine Turnpike Authority Board is scheduled to consider the Contract Award on 
February 22, 2018.     
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104.3.8  Wage Rates and Labor Laws 
 
Section 104.3.8 Wage Rates and Labor Laws has been amended as follows: 
 

 The fair minimum hourly rates determined by the State of Maine Department of Labor for 
this Contract are as follows: 



 

THIS DOCUMENT MUST BE CLEARLY POSTED AT THE PERTAINING STATE FUNDED PREVAILING WAGE 

CONSTRUCTION SITE 

                                                                                 State of Maine 
Department of Labor 

Bureau of Labor Standards 
Augusta, Maine 04333-0045 
Telephone (207) 623-7906 

 
Wage Determination - In accordance with 26 MRSA §1301 et. seq., this is a determination by the 
Bureau of Labor Standards, of the fair minimum wage rate to be paid to laborers and workers 
employed on the below titled project. 
 
Title of Project --------2018.03-Exit 44 Southbound on Ramp Improvements 

 
  
Location of Project --Scarborough, Cumberland County 

  
2018 Fair Minimum Wage Rates 

Highway & Earth Cumberland County 
 

 
 
 
The Laborer classifications include a wide range of work duties.  Therefore, if any specific occupation to be 
employed on this project is not listed in this determination, call the Bureau of Labor Standards at the above 
number for further clarification. 
 
Welders are classified in the trade to which the welding is incidental. 
 
Apprentices - The minimum wage rate for registered apprentices are those set forth in the standards and policies 
of the Maine State Apprenticeship and Training Council for approved apprenticeship programs. 
 
Posting of Schedule - Posting of this schedule is required in accordance with 26 MRSA §1301 et. seq., by any 
contractor holding a State contract for construction valued at $50,000 or more and any subcontractors to such a 
contractor. 
 
Appeal - Any person affected by the determination of these rates may appeal to the Commissioner of Labor by 
filing a written notice with the Commissioner stating the specific grounds of the objection within ten (10) days 
from the filing of these rates. 
 
Determination No: HI-034-2018                                                                 A true copy 
 

Filing Date: January 19, 2018                                 Attest:   
                                                                                                                                                                Scott A. Cotnoir 
Expiration Date: 12-31-2018                                                                      Wage & Hour Director 
  
BLS(Highway & Earth Cumberland) 

 
Minimum Minimum 

   
Minimum Minimum 

 Occupation Title Wage Benefit Total 
 

Occupation Title Wage Benefit Total 

Asphalt Raker $16.00  $0.44  $16.44   Ironworker – Ornamental $23.13  $4.80  $27.93  

Backhoe Loader Operator $20.00  $2.23  $22.23  

 

Ironworker - Reinforcing $24.79  $10.60  $35.39  

Boom Truck (Truck Crane) Operator $21.66  $6.86  $28.52  

 

Ironworker - Structural $21.80  $4.88  $26.68  

Bulldozer Operator $22.30  $4.19  $26.49   Laborer (Includes Helper-Tender)  $14.50  $0.94  $15.44  

Carpenter $21.00  $2.36  $23.36  

 

Laborer - Skilled $17.00  $2.22  $19.22  

Cement Mason/Finisher $17.00  $0.56  $17.56  

 

Line Erector-Power/Cable Splicer $26.00  $7.59  $33.59  

Crane Operator =>15 Tons) $26.00  $5.97  $31.97  

 

Loader Operator - Front-End $19.88  $3.74  $23.62  

Crusher Plant Operator $17.75  $2.39  $20.14  

 

Mechanic- Maintenance $21.00  $3.15  $24.15  

Diver $28.50  $1.48  $29.98   Painter $17.00  $0.00  $17.00  

Driller -Rock $18.38  $2.60  $20.98   Paver Operator $18.00  $1.57  $19.57  

Earth Auger Operator $22.97  $6.17  $29.14  

 

Pipelayer $18.00  $3.16  $21.16  

Electrician - Licensed $26.00  $4.67  $30.67  

 

Pump Installer $21.00  $3.73  $24.73   

Electrician Helper/Cable Puller 

(Licensed) 

$17.00  $2.84  $19.84  

 

Reclaimer Operator $19.13  $2.98  $22.11  

Elevator Constructor/Installer $19.25  $1.62  $20.87   Roller Operator - Earth $16.00  $1.89  $17.89  

Excavator Operator $21.54  $3.44  $24.98   Roller Operator - Pavement $18.00  $2.07  $20.07  

Fence Setter $17.25  $1.72  $18.97  

 

Screed/Wheelman $22.88  $4.25  $27.13  

Flagger $12.50  $0.00  $12.50  

 

Truck Driver - Light $17.83  $3.74  $21.57  

Grader/Scraper Operator $21.33  $5.65  $26.98  

 

Truck Driver - Medium $18.00  $1.89  $19.89  

Highway Worker/Guardrail Installer $16.50  $0.79  $17.29   Truck Driver -  Heavy $16.50  $1.53  $18.03  

Hot Top Plant Operator $23.38  $5.55  $28.93   Truck Driver - Tractor Trailer $19.00  $2.79  $21.79  
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104.4.6  Utility Coordination 

 
This Subsection is amended by the addition of the following: 

 
These Special Provisions outline the arrangements which have been established by the 

Authority for coordination of the work to be accomplished by the utilities. The scope and schedule 
of utility relocation work is noted herein. The Contractor shall plan and conduct his work 
accordingly. 

 
General 
 
 Utility working days are Monday through Friday, conditions permitting. Times are 
estimated on the basis of a single crew for each utility. Any times and dates mentioned are 
estimates only and are dependent upon favorable weather, working conditions, and freedom from 
emergencies. The Contractor shall have no claim against the Authority if they are exceeded.   
 

The Contractor shall plan and conduct his operations in accordance with the following 
utility schedule. The Contractor must comply with all OSHA regulations pertaining to work 
adjacent to utility wires. The Contractor shall plan and conduct his work accordingly.   
 

Maine Turnpike Authority utilities are located within the Project limits. The Contractor 
shall ascertain the location of the existing utilities and any other necessary information by direct 
inquiry at the office of the utility owner. 
 
104.4.7  Cooperation With Other Contractors 

 
This Subsection is amended by the addition of the following: 

 
  Adjacent contracts currently scheduled for the 2018 construction season include:  
 

MTA Contract 2016.08 – Interchange 44 Barrier Toll Plaza Open Road Tolling 
Conversion, MM 44.3 
 
MTA Contract 2018.13 – Guide Sign Modifications – Phase III, MM 42 & 44 

 
 The following Subsection is added:   
 
105.8.2  Permit Requirements 

 
 The Project is being constructed under the Maine Department of Environmental Protection 
(DEP) Natural Resources Protection Act Permit by Rule regulations Section 11 – State 
Transportation Facilities, updated July 8, 2012.  A copy of the Section 11 – State Transportation 
Facilities Permit by Rule regulations are attached in Appendix B. 
 
 The Project is being permitted under Section 404 of the Clean Water Act, through the US 
Army Corps of Engineers Maine General Permit, Category 1. The Project is subject to the General 
Conditions of the Category 1 Authorization effective October 13, 2015 through October 13, 2020.  
A copy of the General Permit is attached in Appendix C.  A signed copy of the Category 1 Self-
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Verification Notification Form was sent to the Army Corps Maine Project Office on October 27, 
2017.  
   
 The Project is subject to the requirements of the Maine Pollutant Discharge Elimination 
System (MPDES) General Permit for Stormwater Discharge from Construction Activity, as 
promulgated by the US Environmental Protection Agency (US EPA) and Administrated by the 
Maine Department of Environmental Protection (DEP).   
 
 A Notice of Intent (NOI), accompanied by a preliminary Limit of Disturbance (LOD) plan 
was submitted by the Authority to the DEP for coverage under the Maine Construction General 
Permit (MCGP). Compliance with the erosion and sedimentation control requirements outlined in 
this Contract is required by the Contractor. 
 
 The Contractor shall prepare a LOD plan illustrating the Contractor’s proposed limit of 
earthwork disturbance.  The LOD plan shall show all construction access locations, field office 
locations, material and temporary waste storage locations, as well as include the Contract limits of 
earthwork disturbance.  All applicable erosion and sedimentation control devices needed shall be 
detailed on the Contractor’s LOD plan and are not limited to those devices shown on the Contract 
LOD plan.  This Plan shall be submitted for review and approval, to the Resident within 14 
days of Contract award.  Payment for creating, revising, and completing this plan shall be 
incidental to Item 659.10, Mobilization. 
 

The LOD for this Contract, which were submitted as part of the NOI, has been estimated 
to be 5.11 acres. 
 

At any time during the Contract, if the Limit of Disturbance needs to be adjusted to 
accommodate construction activities, the Contractor shall resubmit the LOD plan (including any 
additional erosion and sedimentation control measures needed) to the Resident for review and 
approval prior to any additional disturbance taking place: 

 
• If the cumulative area of disturbance exceeds the estimated LOD noted above, by less 

than one acre, the Resident shall have a minimum of five (5) working days to approve 
the revised LOD plan. 

• If the cumulative area of disturbance exceeds the estimated LOD noted above, by over 
one acre, the Resident shall first approve of the plan and then possibly resubmit the 
NOI for MaineDEP approval.  The approval may take a minimum of 21 working days.   

 
 Compliance with the erosion and sedimentation control requirements outlined in this 
Contract is required by the Contractor.   
 
 The Contractor shall comply with the conditions outlined in the Army Corps General 
Permit, Maine Department of Environmental Protection NRPA Permit by Rule, the US Army 
Corps of Engineers General Permit, and the Maine Pollutant Discharge Elimination System 
General Permit for stormwater discharge associated with construction activity.  The Contractor 
shall indemnify and hold harmless the Maine Turnpike Authority or its agents, representatives and 
employees against any and all claims, liabilities or fines arising from or based on the violation of 
the above noted permits. 
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This Project is also subject to the requirements of the Maine Pollutant Discharge and 
Elimination System (MPDES) General Permit for the Discharge of Stormwater from MTA’s 
Municipal Separate Storm Sewer Systems (MS4), because it is located within an Urbanized 
Area (UA) as defined by the 2000 census by the U.S. Bureau of the Census.  MS4 compliance 
requires all Contractors to be properly trained in Erosion and Sedimentation Control (ESC) 
measures (as per Special Provision Subsections 105.8.1 and 656.07) and implement measures 
to reduce pollutants in stormwater runoff from construction activities. 
 
107.1  Contract Time and Contract Completion Date 
 
 This Subsection is amended by the addition of the following: 
 
 The work shall be substantially complete on or before June 21, 2018 and all work shall be 
completed on or before November 17, 2018.   
 
107.1.1  Substantial Completion 
 
 This Subsection is amended by the addition of the following: 
 
 Substantially complete shall be defined by the Authority as the following: 
 

• Two lanes of the Exit 44 On Ramp fully open to traffic including shoulders, guardrail, 
surface pavement, drainage, lighting, signage and striping. 

• All disturbed slopes loamed, seeded and mulched, temporary erosion control mix 
and/or blanket installed where necessary.  

• No lane closures, except for demobilization (removal of construction signs and drums, 
and general clean-up). 

 
 Supplemental Liquidated damages on a calendar day basis in accordance with Subsection 
107.8 shall be assessed for each calendar day that substantial completion is not achieved.   
 
The following Subsection is added: 
 
107.4.6  Prosecution of Work 
 

The following activities must be completed by the date specified: The construction of the 
embankment widening shall be completed, up to and including the base coarse of pavement, 
guardrail and lighting with two lanes open to traffic on Exit 44 Southbound On Ramp by May 24, 
2018. Supplemental Liquidated damages on a calendar day basis in accordance with Subsection 
107.8 shall be assessed for each calendar day that these activities are not completed. 
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SPECIAL PROVISIONS 
 

SECTION 202 
 

REMOVING STRUCTURES AND OBSTRUCTIONS 
 

(Removing Pavement Surface) 
 

202.01  Description 
  
The following sentences are added: 
 

This work shall also consist of removing the surface of the bituminous concrete pavement 
in all locations to the depth, width, grade, and cross section on the mainline as shown on the Plans 
or as directed by the Resident.   
 
 Removal of approach pavement shall be completed through the use of a milling machine.  
The milling machine(s) shall be capable of accurately establishing profile grades by referencing 
from a floating straight edge, a minimum of 30 feet. 
 
 Areas requiring shim pavement to reach final pavement grade shall not be milled. 
 
202.061  Removing Pavement Surface 
 
This Subsection is deleted and replaced with the following: 
 

The equipment for removing the bituminous surface, excluding bridge decks, shall be a 
power-operated milling machine or planer capable of removing the bituminous concrete pavement 
to the required depth, transverse cross slope, and profile grade by use of an automated grade and 
slope control system. The controls shall automatically increase or decrease the pavement removal 
depth as required, and readily maintain desired cross slope to compensate for surface irregularities 
in the existing pavement course. The mill head on the machine shall have a maximum 8mm tooth 
spacing pattern and a minimum triple wrap configuration. The milling machine shall be capable 
of accurately establishing profile grades by referencing from a floating straight edge, minimum of 
30± feet.  The equipment shall also have an effective means for removing excess material from the 
surface and preventing flying material in compliance with Subsections 105.2.5 Compliance with 
Health and Safety Laws and 105.2.6 Convenience of the Public, of the Specification. 
 

The contractor shall operate the milling machine such that the forward operating speed of 
the machine in feet per minute (fpm) does not exceed 65% of the mill head in revolutions per 
minute (rpm). i.e. 100 rpm head speed equals maximum forward operating speed of 65 fpm. The 
contractor shall avoid stopping the milling operation during truck exchanges by staging the haul 
units accordingly. 
 

The Contractor shall locate, identify and remove all objects in the pavement through the 
work area that would be detrimental to the milling machine. 
 

The Contractor shall be responsible for the layout of the longitudinal centerline between 
the travel lane and passing lane.   
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The finished milled surface will be inspected before being accepted, an any deviations in 

the profile exceeding 3/8 inch under a 16 foot string line or straightedge placed parallel to the 
centerline will be corrected. Any deviations in the cross slope that exceed 3/8 inch under a 10 foot 
string line or straightedge placed transversely to the centerline will be corrected. In no case shall 
the cross slope in a single lane width be inverted resulting in a depression as measured transverse 
to the direction of travel. Any cross-slope inversions or depressions shall be corrected by spot 
shimming the area with HMA as directed by the resident prior to installing any leveling or wearing 
course. These corrections shall be done with no additional expense to the Authority. 
  

All surplus pavement grindings shall be disposed of by the Contractor off the Turnpike 
right-of-way.  All grindings shall be disposed of in accordance with the Maine Department of 
Environmental Protection Solid Waste Management Requirements. 
 
202.07  Method of Measurement 
 

The removal of existing bituminous concrete pavement – will be measured by the square 
yard of material removed to the required depth. 
 

The following sentences are added: 
 

Transporting and stockpiling of the pavement grindings at the maintenance facilities will 
not be measured separately for payment, but shall be incidental to the Removing Pavement Surface 
items. 
 

Installation of temporary bituminous ramps for maintenance of traffic will not be measured 
separately for payment, but shall be incidental to the Contract. 
 

Removal of temporary bituminous ramps for maintenance of traffic will not be measured 
separately for payment, but shall be incidental to the Contract. 
 
202.08  Basis of Payment 
  

Removing Pavement Surface will be paid for at unit price per square yard which price 
shall be full compensation for removing and disposing of the bituminous and gravel materials. 
 

Payment will be made under: 
 
Pay Item         Pay Unit 
 
202.202  Removing Pavement Surface    Square Yard 
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SPECIAL PROVISION 
 

SECTION 202 
 

REMOVING STRUCTURES AND OBSTRUCTIONS 
 

(Removing Rumble Strips) 
 
202.01  Description 
 

The following paragraph is added: 
 

This work shall consist of grinding existing rumble strip locations to a depth of 1-1/2 
inches, coating vertical and horizontal surfaces with bituminous tack coat, and installing 1-1/2 
inches of hot mix asphalt, 9.5 mm over the entire milled area. Locations and lengths of removal 
shall from Sta. 2137+00 to Sta. 2175+00 on the southbound roadways as shown on the Plans or as 
approved by the Resident.  

 
The following Subsections are added: 

 
202.011  Materials 
 

Grinding shall be done in accordance with Section 202. Bituminous tack coat shall conform 
to Section 409. 
 

Hot mix asphalt, 9.5 mm shall conform to Section 401. 
 
202.025  General 
 

Existing rumble strips are approximately 16 inches long, seven inches wide, 1/2 inch deep, 
and spaced approximately every five inches. 
 
202.07  Method of Measurement 
 

The following paragraph is added: 
 

Removing Rumble Strips shall be measured by the linear foot removed and accepted. 
Measurement shall be parallel to the baseline. 
 
202.08  Basis of Payment 
 

The following sentences are added: 
 

Removing Rumble Strips shall be paid for at the Contract unit price per linear foot which 
includes all grinding, bituminous tack coat, pavement, equipment and labor necessary to 
satisfactorily complete the work. 
 

Removing Pavement Surface will be paid for at unit price per square yard which price shall 
be full compensation for removing and disposing of the bituminous and gravel materials. 
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Payment will be made under: 

 
Pay Item         Pay Unit 
 
202.206  Removing Rumble Strips Linear Foot 
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SPECIAL PROVISION 
 

SECTION 203 
 

EXCAVATION AND EMBANKMENT 
 
203.01  Description 
 
 The following paragraph is added: 
 
 This work shall consist of cutting, removing and disposing of the full depth of existing 
bituminous concrete pavement at the approaches to the bridge structures within the limits of work as 
shown on the Plans or as approved by the Resident.  The pavement shall be sawcut to the full depth 
of pavement at the limits of the excavation to provide a clean, vertical cut surface. 
 
203.04  General 
 
 The following sentence is added to the end of the third paragraph. 
 
 There are no approved waste storage areas or waste areas within the Project limits unless 
shown on the Plans. Unsuitable materials shall be disposed of off-site in accordance with Subsection 
203.06. 
 
 All excavations shall be accomplished in accordance with the applicable OSHA Standards.  
The Resident reserves the right to request the Contractor to prepare an excavation plan.  This plan 
shall include, but not necessarily be limited to, the limit and depth of excavation, side slope, shoring, 
trench box and utility support. 
 
203.10  Embankment Construction - General 
 
 The thirteenth and fourteenth paragraphs are deleted and replaced with the following: 
 
 All portions of the embankment shall be compacted in accordance with the designated 
embankment compaction requirements specified for the Project. 
 
 The existing slopes should be benched as shown on the drawings prior to placing additional 
fill.  Embankment fill should be placed in lifts which extend laterally beyond the limits of the design 
side slopes such that the specified degree of compaction is achieved within the limits of the 
completed embankment.  The slopes should then be trimmed back to design dimensions. 
 
203.16  Winter Construction of Embankments 
 
 The word “core” is deleted from the first and second sentences in the first paragraph. 
 
203.18  Method of Measurement 
  

The following paragraphs are added: 
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 There will be no additional payment for the required excavation plan, and costs shall be 
incidental to the Excavation items. 
  



  Contract 2018.03 

SP - 13 
 

SPECIAL PROVISION 
 

SECTION 401 
 

HOT MIX ASPHALT PAVEMENT 
 
Section 401 of the Maine Turnpike Authority 2016 Supplemental Specifications is modified as 
follows: 
 
401.01  Description 
  
The following paragraph is added: 
 
 A Quality Control Plan(QCP) is required. 
 
401.02  Materials 
 
Section 401.02 is deleted in its entirety and replaced with the following: 
 

Aggregates for HMA Pavements Coarse Aggregate and fine aggregate for HMA 
pavements shall be graded such that when combined in the proper proportions, including filler if 
required, the resultant blend will meet the composition of mixture for the type of pavement 
specified. Materials shall meet the requirements specified in Section 700 – Materials: 

 
Asphalt Cement 702.01 
Aggregates for HMA Pavement 703.07 
RAP for HMA Pavement 703.08 
HMA Mixture Composition 703.09 

 
 Mainline Surface HMA Coarse aggregate: The material retained on the No. 4 sieve, shall 
consist of angular fragments obtained from crushed quarry stone and be free of dirt or other 
objectionable materials. Coarse aggregate shall have a Micro-Deval value of 16.0 percent or less 
as determined by AASHTO T 327.  The crushed stone shall have a maximum of 1.5% material 
finer than the No. 200 mesh when tested in accordance with AASHTO T-11. Flat and elongated 
particles shall not exceed a maximum of 8% at a 5:1 ratio in accordance with ASTM D-4791. 
Coarse aggregate angularity shall be a minimum of 95/90 in accordance with AASHTO T-335. 
 
 Mainline Surface HMA Fine aggregate: The material passing the No. 4 sieve, shall be 
crushed manufactured sand free from dirt, clay balls, or other objectionable material. Natural sand 
may be incorporated into the mix at a rate no greater than 13 percent by weight of total aggregate. 
The unconfined void content of the fine aggregate blend shall be a 45 minimum value when tested 
in accordance with AASHTO T-304, method A. AASHTO T-176 sand equivalent value shall be 
45 minimum. 
 
 Asphalt Low Modulus Joint Sealer: Asphalt Low Modulus Joint Sealer shall be a modified 
asphalt and rubber compound designed for sealing and improving the strength and performance of 
the base asphalt cement and shall conform to ASTM D6690 Type IV and the following 
specifications: 
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 Cone Penetration    90-150 

Flow @ 60°C [140ºF]    3.0mm [1/8 in] max 

Bond, non-immersed   Three 12.7mm [½ in] specimens pass 
3 cycles @ 200% extension @ -29°C 
[-20ºF] 

Resilience, %     60 min 

Asphalt Compatibility, ASTM D5329  pass* 

* There shall be no failure in adhesion, formation of any oily exudate at the interface 
between the sealant and asphaltic concrete or other deleterious effects on the asphaltic 
concrete or sealant when tested at 60°C [140ºF]. 
 

 The contractor shall provide the Resident or authorized representative with a copy of the 
material manufacturer's recommendations pertaining to heating, application, and reheating prior 
to the beginning of operations or the changing of materials. 
 
Section 401.03 Composition of Mixtures 
 
Section 401.03 is deleted in its entirety and replaced with the following: 
 

HMA pavement mixtures for local road and bridge projects shall be a currently approved 
MDOT design. 
 

HMA pavement mixtures for Mainline paving projects shall conform to the following 
requirements: 
 

The Contractor shall compose the Hot Mix Asphalt Pavement with aggregate, Performance 
Graded Asphalt Binder (PGAB), and mineral filler if required.  HMA shall be designed and tested 
according to AASHTO R35 and the volumetric criteria in Table 1.  The Contractor shall size, 
uniformly grade, and combine the aggregate fractions in proportions that provide a mixture 
meeting the grading requirements of the Job Mix Formula (JMF).  The Contractor may use a 
maximum of 15 percent reclaimed asphalt pavement (RAP) in any mainline surface course, and a 
maximum of 20 percent RAP in any base, intermediate, or shim course. Current MaineDOT 
approved designs with up to 20 percent RAP will be allowed on local roads. 

 
 The Contractor shall submit a job mix formula (JMF) developed for each specified mixture 
at least 30 days prior to placement. 
 

The JMF shall establish a single percentage of aggregate passing each sieve size within the 
limits shown in Subsection 703.09.  The mixture shall be designed and produced, including all 
production tolerances, to comply with the allowable control points for the particular type of 
mixture as outlined in Subsection 703.09.  The JMF shall state the original source, gradation, and 
percentage to be used of each portion of the aggregate and mineral filler if required.  It shall also 
state the proposed PGAB content, the name and location of the refiner, the supplier, the source of 
PGAB submitted for approval, the type of PGAB modification if applicable, and the location of 
the terminal if applicable. 
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In addition, the Contractor shall provide the following information with the proposed 

JMF: 
 

 Properly completed JMF indicating all mix properties (Gmm, VMA, VFB, etc.). 

 Stockpile Gradation Summary. 

 Test reports for individual aggregate consensus properties. 

 Design Aggregate Structure Consensus Property Summary. 

 Design Aggregate Structure Trial Blend Gradation Plots (0.45 power chart). 

 Trial Blend Test Results for at least three different aggregate blends. 

 Selected design aggregate blend. 

 Test results for the selected design aggregate blend at a minimum of three binder 
contents. 

 Test results for final selected blend compacted to Nmax. 

 Specific Gravity for the PGAB to be used. 

 Recommended mixing and compaction temperatures from the PGAB supplier. 

 Material Safety Data Sheets (MSDS) For PGAB. 

 Asphalt Content vs. Air Voids trial blend curve. 

 Test report for Contractor’s Verification sample. 

 Summary of RAP test results (if used), including count, average and standard 
deviation of binder content and gradation. 

 
At the time of JMF submittal, the Contractor shall identify and make available the 

stockpiles of all proposed aggregates at the plant site.  There must be a minimum of 150 ton for 
stone stockpiles, 75 ton for sand stockpiles, and 50 ton of blend sand before the Authority will 
sample.  The Authority shall obtain samples for laboratory testing.  The Contractor shall also make 
available to the Authority the PGAB proposed for use in the mix in sufficient quantity to test the 
properties of the asphalt and to produce samples for testing of the mixture.  Before the start of 
paving, the Contractor and the Authority shall split a production sample for evaluation.  The 
Contractor shall test its split of the sample and determine if the results meet the requirements.  If 
the results are found to be acceptable, the Contractor will forward their results to the Authority’s 
Lab, which will test the Authority’s split of the sample.  The results of the two split samples will 
be compared and shared between the Authority and the Contractor.  If the Authority finds the 
mixture acceptable, an approved JMF will be forwarded to the Contractor.  The Authority will then 
notify the Contractor that paving may commence.  The first day’s production shall be monitored, 
and the approval may be withdrawn if the mixture exhibits undesirable characteristics such as 
checking, shoving or displacement.  The Contractor shall be allowed to submit aim changes within 
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24 hours of receipt of the first Acceptance test result for an individual JMF.  Adjustments will be 
allowed of up to 2% on the percent passing the 2.36 mm sieve through the 0.075 mm and 3% on 
the percent passing the 4.75 mm or larger sieves.  Adjustments will be allowed on the %PGAB of 
up to 0.2 percent.  Adjustments will be allowed on GMM of up to 0.010.  
 

The Contractor shall submit a new JMF for approval each time a change in material source 
or materials properties is proposed.  The same approval process shall be followed.  The cold feed 
percentage of any aggregate except natural sand may be adjusted up to 10 percentage points from 
the amount listed on the JMF, however no aggregate listed on the JMF shall be eliminated.  Natural 
sand may be adjusted up to 5 percent from the amount listed on the JMF but shall not exceed 13% 
by weight of total aggregates.  The cold feed percentage for RAP may be reduced up to five 
percentage points from the amount listed on the JMF and shall not exceed the percentage of RAP 
approved in the JMF or for the specific application. 

 
TABLE 1 

VOLUMETRIC DESIGN CRITERIA 
 

Design 
ESAL’s 

(Millions) 

Required Density 
(Percent of Gmm) 

Voids in the Mineral 
Aggregate 

(VMA)(Minimum Percent) 

Voids Filled 
with Binder 

(VFB) 
(Minimum 

%) 

 
 

Fines/Eff. 
Binder 
Ratio 

Nominal Maximum Aggregate 
Size (mm) 

Ninitial Ndesign Nmax 19 12.5 9.5 4.75   

10 to <30 <89.0 96.0 <98.0 13.5 14.5 15.5 15.5 65-80* 0.6-1.2 

*  For 9.5 mm nominal maximum aggregate size mixtures, the maximum VFB is 82. 
* For 4.75 mm nominal maximum aggregate size mixtures, the maximum VFB is 84. 
* For 4.75mm nominal maximum aggregate size mixtures, the Fines/Effective Binder Ratio is 
0.6-1.4 

 
As part of the JMF submittal, there are Hamburg Wheel Tracker requirements, the 

Contractor shall provide the Authority the test results in accordance with AASHTO T324. The 
results shall be generated by a third party independent testing laboratory as approved by the 
Authority. The test results shall meet the requirements of Table 1A: 

 
TABLE 1A 

HAMBURG WHEEL TRACKER REQUIREMENTS 
Specified PG 
Binder Grade 

Test Temperature 
(ºC) 

Maximum Rut 
Depth (mm) 

Minimum 
Number of Passes 

Minimum 
Allowable SIP* 

64-28 45 12.5 20,000 15,000 
64E-28 45 8.0 20,000 15,000 
70E-34 45 6.3 20,000 15,000 

* As calculated by the most recently published version of the Maine DOT HWT worksheet, which 
is available online at http://www.maine.gov/mdot/contractors/publications/ 
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Section 401.08 Hauling Equipment Trucks for Hauling HMA 
 
Add the following paragraph: 
 
 The undercarriage of haul units actively hauling HMA to the site shall be relatively free 
of dust / mud agglomerations. Haul units found to be contaminating the paving surface shall be 
removed from the site and cleaned prior to returning.  
  
Section 401.091 Material Transfer Vehicle (MTV) 
 

The fourth paragraph shall be deleted and replaced with: 
 

The MTV shall be designed so that the mix receives additional mixing action. 
 
Section 401.165 Longitudinal Joint Density 
 
The first paragraph shall be deleted and replaced with: 
 

When noted in Special Provision Section 403, the Authority will measure the pavement 
density of longitudinal joints between adjoining mainline travel lanes in both the unconfined and 
confined condition as determined by the days paving operation. 
 
The eighth paragraph shall be deleted and replaced with: 
 

The minimum density of the completed pavement shall be 92.0 percent of the theoretical 
maximum density obtained. Two consecutive failing tests shall result in production shut down. 
Prior to resuming paving operations, the contractor quality control unit shall satisfy the Authority 
that the paving operation will produce joint densities in compliance with the Specifications. 
 
The eleventh paragraph and associated table shall be deleted and replaced with: 
 

Payment reduction will be applied to each sublot that has a density lower than 92.0% as 
outlined below. 
 

PERCENT COMPACTION PERCENT PAY 
92.0 or greater 100 

91.9 to 90.0 95 
89.9 or less 90 

 
Section 401.17 Joints 
 
The fourth paragraph shall be deleted and replaced with: 
 

When required by Special Provision Section 403, Mainline Longitudinal joints shall be 
constructed as notched-wedge joint and constructed in a manner that will best ensure joint 
integrity. 
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Section 401.18 Quality Control 
 
The following shall be added to section c. Quality Control Technician(s) QCT: 
 
 The QCT shall be on site during paving operations performing quality control activities. 
QCT’s shall not act as equipment operators or laborers.  

 
Section 401.191 Inspection/Testing 
 
In paragraph nine delete and replace Item #8 with: 
 

8. Secure High Speed Internet Access 
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SPECIAL PROVISION 

 
SECTION 403 

 
HOT MIX ASPHALT PAVEMENT 

 
Course HMA 

Grading 
Item 

Number 
Total 

Thickness 
No. of 
Layers 

Complimentary 
Notes 

 
Mainline and Ramp Variable Depth Mill and Pave  

 
Wearing 12.5mm 403.2081 1.5” 1 A,C,F,G,H,I,J,K,L,N 

Intermediate 12.5mm 403.213 1.5” 1 B,C,F,J,L,N 
 

Mainline and Ramp Full Depth Construction and Full Depth Pavement Removal  
 

Wearing 12.5mm 403.2081 1.5” 1 A,C,F,G,H,I,J,K,L,N 
Intermediate 12.5mm 403.213 1.5” 1 B,C,F,J,L,N 

Base 19.0mm 403.207 7” 3 B,C,F,J,L,N 
 

COMPLEMENTARY NOTES 
 

A. The required PGAB for this mixture shall be 64E-28. 
B. The required PGAB for this mixture shall be 64-28. 
C. A maximum of 15 percent RAP may be used. 
D. RAP may not be used. 
E. The Maine DOT will conduct the job mix verification. The aggregate qualities shall meet 

the design traffic level of 3 to <10 million ESALS for mix placed under this contract. The 
design verification, Quality Control, and Acceptance tests for this mix will be performed 
at XX gyrations. (N design) Minimum and Maximum PGAB content shall not apply. 

F. The MTA will conduct the job mix verification. The aggregate qualities shall meet the 
design traffic level of 10 to <30 million ESALS for mix placed under this contract. The 
design verification, Quality Control, and Acceptance tests for this mix will be performed 
at 75 gyrations. (N design) 

G. A material transfer vehicle (MTV) shall be used for the placement of Hot Mix Asphalt 
wearing surface on all roadways including acceleration and deceleration lanes and all 
ramps. 

H. Joints shall be constructed as the “notched wedge” type in accordance with Subsection 
401.17. 

I. Joint density will be measured in accordance with Subsection 401.165. 
J. Tack coat shall be applied between all layers of pavement at a rate of 0.04 G/SY. 
K. PGAB shall conform to the provisions of 403.02 – Polymer Modified PGAB for HMA 
L. The contractor shall furnish a quality control technician equipped with an approved 

densometer to ensure density requirements are met. 
M. Hydrated Lime shall be incorporated into the mixture. 
N. No vehicular loads shall be permitted on newly completed pavement until adequate 

stability has been attained and the material has cooled sufficiently to prevent distortion or 
loss of fines. The newly paved area may be opened to traffic after the internal temperature 
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of the pavement has cooled to 120° F. The Resident will test the internal temperature of 
the pavement and shall be the sole judge as to the opening to traffic. The period of time 
before opening to traffic may be extended at the discretion of the Resident. The lane closure 
may not be removed until the internal temperature has cooled to 120° F. 
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SPECIAL PROVISION 
 

SECTION 409 
 

BITUMINOUS TACK COAT 
 
409.02  Bituminous Material 
 

This Subsection is deleted and replaced with the following: 
 

Bituminous material shall conform to the Specifications for Emulsified Asphalt RS-1h, of 
the AASHTO Designation M-140.  
 
409.05  Equipment 
 

Add “or as determined by the Resident”, after the words “gal/yd2]” in the fourth line of the 
second paragraph of this Subsection.   
 
409.06  Preparation of Surface 
 

The following paragraph is added: 
 

All existing pavement and shoulder areas on which bituminous concrete mixtures are to be 
placed shall receive a tack coat.  The surface area where the tack coat is to be applied shall be dry 
and cleaned of all dirt, sand, and loose material.  Cleaning shall be accomplished by use of 
revolving brooms or mechanical sweepers.  Undesirable material not removed by the above means 
shall be cleaned by hand sweeping or scraping, or a combination of both.  Small areas otherwise 
inaccessible may be swept with hand brooms.  The tack coat shall be applied only when the existing 
surface is dry. 
 
409.08  Method of Measurement 
 

The following paragraphs are added: 
 

Measurement will be based on delivery slips made out in duplicate by the Contractor and 
signed by the Resident, or his representative, at the point of delivery.  One of these slips shall be 
retained by the Resident and one by the Contractor.  Delivery slips shall be furnished by the 
Contractor and shall provide space for identifying the vehicle and driver, for stating the volume of 
material carried, the source of the material, the date, and the Resident or his representative's 
signature. 
 

Material included in the delivery slips and not used or rejected shall be deducted from the 
amount being measured for payment.  Each day's delivery slips shall be reconciled by the 
Contractor and the Resident within 24-hours. 
 

Cleaning of the surface area where tack coat is to be applied shall be incidental to Item 
409.15, Bituminous Tack Coat - Applied. 
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409.09  Basis of Payment 
 
 The following pay items are added: 
 
Pay Item          Pay Unit 
 
409.15  Bituminous Tack Coat – Applied     Gallon 
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SPECIAL PROVISION 
 

SECTION 419 
 

SAWING AND SEALING JOINTS IN BITUMINOUS PAVEMENT 
 

(Sawing Bituminous Pavement) 
 
419.01  Description 
 
 This work consists of sawing bituminous concrete pavement as shown on the Plans, as 
specified herein or as approved by the Resident. 
 
419.02  General 
 
 The bituminous concrete pavement to be sawed shall be accurately marked before cutting. 
The marking shall be in accordance with the locations as shown on the Plans or as approved by the 
Resident.  Cutting shall be with an approved power driven saw with an abrasive blade.   
 
 Unless otherwise noted or directed, the sawcut shall be vertical, a minimum of 3/8 inch wide, 
and extend to the depth as shown on the Plans.   
 
 Residue or debris from the sawing operation shall be removed immediately and legally 
disposed of by the Contractor. 
 
419.03  Method of Measurement 
 
 Sawing Bituminous Pavement will be measured by the linear foot of pavement actually cut 
and accepted.  No additional payment will be made for variations in the pavement thickness. 
 
419.04  Basis of Payment 
 
 Sawing Bituminous Pavement will be paid for at the Contract unit price per linear foot which 
shall be full compensation for all materials, tools, equipment labor, and all incidentals necessary for 
the completion of the work to the satisfaction of the Resident.  The disposal of sawcut residue shall 
be incidental to this item. 
 
 Payment will be made under: 
 
Pay Item         Pay Unit 
 
419.30  Sawing Bituminous Pavement     Linear Foot 
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SPECIAL PROVISION 
 

SECTION 470 
 

BERM DROP OFF CORRECTION 
 

(Berm Drop Off Correction – Grindings) 
(Berm Correction) 

 
470.01  Description 
 

This work shall consist of furnishing and placing bituminous grindings to eliminate the berm 
drop off along the inside and outside shoulder edges at all locations, including guardrail sections at 
locations shown on the plans or as directed by the Resident.   

 
The work shall also consist of removing materials at the inside and outside shoulder edges at 

all locations, including guardrail sections at locations shown on the plans or as directed by the 
Resident.   
 
470.02  Bituminous Materials 
 

The recycled bituminous pavement shall be reprocessed (crushed) to meet the following 
gradations: 

 
       Percentage by Weight 
  Sieve Designation   Passing Square Mesh Sieve 

   ¾”     100 
   ½”     95-100 
   No. 4     50-80 
   No. 50     18-28 
   No. 200    3-10 
 

470.03  Method of Construction 
 

Work under this item shall be in accordance with the details as shown on the Plans or as 
directed by the Resident. 

 
 At a minimum, a walk behind plate compactor shall be used for compaction.  Other methods 
may be used upon approval by the Resident.   
 
470.04  Method of Measurement 
 

Berm Drop Off Correction – Grindings will be measured by the ton of pavement grindings 
delivered and installed. 

 
Material included in the delivery slips and not used or rejected shall be deducted from the 

amount being measured for payment. 
 
Berm Correction will be measured by the linear foot for material removed. 
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470.05  Basis of Payment 
 

The accepted quantity of “Berm Drop Off Correction – Grindings” will be paid for at the 
contract unit price per ton, which price shall include all materials, crushing to gradation range, 
weighing, transportation, placement, labor, equipment, and all incidentals necessary to accomplish 
the work. 
 

The accepted quantity of “Berm Correction” will be paid for at the contract unit price per 
linear foot, which price shall include removing all materials, grading, transportation, labor, 
equipment, and all incidentals necessary to accomplish the work. 

 
Payment will be made under: 

 
Pay Item Pay Unit 
 
470.08  Berm Drop Off Correction – Grindings   Ton 
470.081 Berm Correction       LF 
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SPECIAL PROVISION 
 

SECTION 526 
 

CONCRETE BARRIER 
 

(Temporary Concrete Barrier Type I – Supplied by Authority) 
  

526.01  Description 
 
 The following paragraphs are added: 
 
 This work shall consist of loading, transporting, setting, resetting, removing, transporting and 
stacking Temporary Concrete Barrier Type I – Supplied by Authority. The barrier shall have 
attachments allowing individual sections to be connected into a continuous barrier. 
 
 The work also includes supplying connecting pins and furnishing and mounting retro-
reflective delineators, per Subsection 526.02 and 526.03. 
 
 Concrete barriers supplied by Authority shall be available at the following location(s):  
 
 Maintenance Area     Linear Feet of Barrier 
 
 Kennebunk Motel Site Mile 25.5   2,900 
  

Upon substantial completion of work, the Contractor shall remove and transport the barrier 
back to its maintenance area of origin. All barrier shall be returned, sorted and stacked according 
to type in locations directed by the project Resident or maintenance area foreman.  
 
526.02  Materials  
 
 The following paragraphs are added: 
 

e. Delineators shall be bi-directional with a minimum effective reflective area of eight 
square inches as approved by the Resident. The reflectors shall be methyl 
methacrylate and the housing of acrylonitrile butadiene styrene.  Color shall be in 
accordance with the MUTCD. 

 
526.021  Acceptance  
 
 The Resident shall have the authority to accept or reject all Temporary Concrete Barrier 
Type I – Supplied by Authority used on the Project that does not meet the requirements of this 
specification 
 
526.03  Construction Requirements  
 
 The following paragraphs are added:  
 



  Contract 2018.03 

SP - 27 
 

 The Contractor shall notify the Resident prior to the scheduled pick-up and delivery of 
concrete barrier.  No barrier shall be removed from or stacked at the Turnpike Maintenance Area 
without approval of the Resident.  
 

The Contractor shall move and place barrier-utilizing methods that will not damage the 
barrier.  Barrier that is damaged by the Contractor by failing to use proper methods shall be 
replaced by the Contractor at no additional cost to the Maine Turnpike Authority. 
 

Concrete barrier supplied by the Authority consists of several different styles.  Not all 
barriers may be compatible.  The Contractor shall utilize caution when setting barrier to use 
identical barrier types as adjacent barrier.  Non-compatible barrier that cannot be attached together 
shall be overlapped by a minimum of 10 feet with the blunt end on the non-traffic side of the 
barrier.  This work will not be measured separately for payment, but shall be incidental to the 
concrete barrier. 

 
Concrete barrier placed at roadway low points shall be shimmed on 1” by 2” by 2’ long 

wood planks to allow drainage to pass under the barrier.  In addition, the Resident may direct the 
Contractor to shim the concrete barrier at other locations to provide for proper roadway drainage.  
All labor, material, and equipment necessary to shim the barrier will not be measured separately 
for payment, but shall be incidental to the Concrete Barrier.   
 

The removal of concrete barrier from adjacent to the travel lane may be conducted without 
a lane closure if it is accomplished in accordance with the following requirements: 

 
1. Barrier is removed from the trailing end and the workmen and equipment involved in 

the operation are always behind the barrier.  No workmen or equipment shall enter the 
travel lane. 

2. Barrier shall be dragged away from the travel lane to at least a 30-degree angle by the 
use of a cable.  

3. Barrier shall be lifted no more than six inches while within 10 feet of the travel lane. 
 
 Retro-Reflective Delineators shall be mounted as follows:  
 

1. One on top of each barrier. 
2. One on the traffic side of every barrier used in a taper.  
3. One on the traffic side of every other barrier at regularly spaced intervals and locations.  
4. Delineators shall be installed on both sides of the barrier if barrier is used to separate 

opposing traffic.  
5. Delineators shall be physically adhered so as to withstand the force of throw from a 

snow plow. 
6. If more than 25% of delineators in any 50 foot section of barrier fall off for any reason, 

the Contractor will be responsible for reinstalling all the delineators in that run at that 
their own cost.  

7. Contractor is required to submit the installation method for review and approval to the 
Resident. 

 
526.04  Method of Measurement  
 
 The following paragraphs are added: 
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 Temporary Concrete Barrier Type I – Supplied by Authority shall be measured for payment 
by the lump sum.  
 
 The loading, transporting, setting, resetting, removing, transporting, sorting and stacking 
of the barrier, the furnishing, installation and maintenance of the barrier delineators, and furnishing 
and installing connector pins will not be measured separately for payment, but shall be incidental 
to the cost of the Barrier.  Temporary storage of Concrete Barrier between construction phases, if 
required, will not be measured separately for payment, but shall be incidental to the cost of the 
Barrier.  All equipment required to load, unload, transport and stack Concrete Barrier shall be 
supplied by the Contractor.  
 
 Any Barrier lost or damaged by the Contractor shall be replaced by the Contractor at no 
additional cost to the Authority. 
 
526.05  Basis of Payment  
 
 The fifth paragraph is deleted and not replaced. 
 
 The following paragraphs are added: 
 
 Temporary Concrete Barrier Type I – Supplied by Authority will be paid for at the Contract 
lump sum price, complete in place.  Such payment shall be full compensation for loading, 
transporting, setting, resetting, temporary storage, removing, transporting and stacking at the area 
designated, furnishing all materials, and all other incidentals necessary to complete the work.  
Temporary Concrete Barrier Type I – Supplied by Authority and all connecting pins shall remain 
the property of the Authority, and shall be returned to the Turnpike Maintenance Area as 
designated in Subsection 526.01. 
 
 Payment of Concrete Barrier shall be based on a percentage of the work accomplished 
during that pay period. 
 
 Payment will be made under: 
 
Pay Item         Pay Unit 
 
526.306 Temporary Concrete Barrier, Type I – Supplied by  Lump Sum 
  Authority 
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SPECIAL PROVISION 
 

SECTION 527 
 

ENERGY ABSORBING UNIT 
 

(Work Zone Crash Cushion) 
 
527.01  Description  
 
 The first paragraph is deleted in its entirety and replaced with the following:  
 
 The Contractor shall furnish and install work zone crash cushions where shown on the 
Plans, as specified herein, in Special Provision 652, or as approved by the Resident.  Work zone 
crash cushions are required at each exposed end of temporary concrete barrier or guardrail. 
 
 The exposed end of the concrete barrier within 30 feet of the mainline travel lane shall be 
protected at all times.  Barrier shall not be reset until after the work zone crash cushion(s) has been 
set to protect the exposed end of the barrier.   
 
527.02  Materials  
 
 The following paragraph is added: 
 
 Only work zone crash cushions meeting the NCHRP Report 350 TL-3 crash test 
requirements may be used on the turnpike and local roadways with posted speeds of 45 MPH or 
greater.  Work zone crash cushions meeting the NCHRP Report 350 TL-2 crash test requirements 
may be used on local roadways with posted speeds of 40 MPH or less.  The Contractor shall 
provide the Resident with documentation of the proposed work zone crash cushion’s NCHRP 
Report 350 Crash Test Results prior to installation at the jobsite. 
 
527.03  Construction Requirements 
 
 The following is added to the end of the first paragraph:  
 
 The design speeds for work zone crash cushions shall be 45 mph for local road and 70 mph 
for turnpike roadways unless otherwise noted on the Plans.   
 
527.04  Method of Measurement 
 
 Work Zone Crash Cushions used to protect exposed ends of guardrail for steel girder 
erection will not be measured separately for payment, but shall be included under the Maintenance 
of Traffic for Steel Girder Erection item.  
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527.05  Basis of Payment  
 
 Payment will be made under:  
Pay Item         Pay Unit 
 
527.343 Work Zone Crash Cushions – TL-3    Unit 
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SPECIAL PROVISION 
 

SECTION 603 
 

PIPE CULVERTS AND STORM DRAINS 
 

(Reinforced Concrete Pipe) 
(Concrete Collar) 

(Corrugated Polyethylene Pipe) 
 
603.01  Description 
 
 The following paragraphs are added: 
 
 This work shall also consist of furnishing and installing Class III or Class V reinforced 
concrete pipe at the locations as shown on the Plans or as approved by the Resident.   
 
 This work also consists of furnishing and installing a concrete collar to join existing concrete 
pipe to the proposed concrete or Corrugated High Density Polyethylene (HDPE) pipe in accordance 
with the details as shown on the Plans.  The Contractor shall note that the concrete pipe ends may be 
of different sizes and may not fit snugly together. 
 
 This work shall also consist of furnishing and installing various sizes of corrugated HDPE 
pipe, including a dual wall adaptor fitting by Hancor or an approved equal as shown on the plans. 
No other pipe types within the Option III alternatives will be accepted. 
  
603.02 Materials 
 
 All Corrugated High Density Polyethylene (HDPE) pipe for storm water and drainage 
systems shall meet the requirements of Subsection 706.06. 
 
603.11  Method of Measurement 
 
 The following paragraph is added: 
 
 The Concrete Collar shall be measured by each unit installed, complete in place and accepted.  
This shall be full compensation for furnishing labor and materials to construct a Concrete Collar to 
connect the existing and proposed pipe ends in a working like manner. 
 
 Dual Wall Adapter Fitting shall be included for payment as three additional linear feet of the 
largest pipe involved.  
  
603.12  Basis of Payment 
 
 Concrete Collars will be paid for at the Contract unit price each regardless of the size of the 
existing and proposed pipes. 
 
 Corrugated HDPE pipe will be paid for under the appropriate sized Culvert Pipe Option III 
pay items 
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Payment will be made under: 

 
Pay Item         Pay Unit 
 
603.155 12 inch Reinforced Concrete Pipe - Class III   Linear Foot 
603.165 15 inch Reinforced Concrete Pipe - Class III   Linear Foot 
603.1653 15 inch Reinforced Concrete Pipe - Class V   Linear Foot 
603.175 18 inch Reinforced Concrete Pipe - Class III    Linear Foot 
603.1753 18 inch Reinforced Concrete Pipe - Class V   Linear Foot 
603.195 24 inch Reinforced Concrete Pipe - Class III   Linear Foot 
603.1953 24 inch Reinforced Concrete Pipe - Class V   Linear Foot 
603.205 30 inch Reinforced Concrete Pipe - Class III   Linear Foot 
603.2053 30 inch Reinforced Concrete Pipe - Class V   Linear Foot 
603.215 36 inch Reinforced Concrete Pipe - Class III   Linear Foot 
603.2153 36 inch Reinforced Concrete Pipe - Class V   Linear Foot 
603.225 42 inch Reinforced Concrete Pipe - Class III   Linear Foot 
603.2253 42 inch Reinforced Concrete Pipe - Class V   Linear Foot 
603.235 48 inch Reinforced Concrete Pipe - Class III   Linear Foot 
603.2353 48 inch Reinforced Concrete Pipe - Class V   Linear Foot 
603.245 54 inch Reinforced Concrete Pipe - Class III   Linear Foot 
603.2453 54 inch Reinforced Concrete Pipe - Class V   Linear Foot 
603.255 60 inch Reinforced Concrete Pipe - Class III   Linear Foot 
603.2553 60 inch Reinforced Concrete Pipe - Class V   Linear Foot 
603.265 66 inch Reinforced Concrete Pipe - Class III   Linear Foot 
603.2653 66 inch Reinforced Concrete Pipe - Class V   Linear Foot 
603.275 72 inch Reinforced Concrete Pipe - Class III   Linear Foot 
603.2753 72 inch Reinforced Concrete Pipe - Class V   Linear Foot 
603.155 12 Inch Reinforced Concrete Pipe – Class III   Linear Foot 
603.28  Concrete Collar      Each 
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SPECIAL PROVISION 
 

SECTION 606 
 

GUARDRAIL 
 

(31” W-Beam Guardrail – Mid-way Splice (7’ Steel Posts, 8” Offset Blocks, Single Faced) 
(31” W-Beam Guardrail – Mid-way Splice (8’ Steel Posts, 8” Offset Blocks, Single Faced) 
(31” W-Beam Guardrail – Mid-way Splice (7’ Steel Posts, 8” Offset Blocks, Double Faced) 

 
606.01  Description 
 
 The section is amended by the addition of the following: 
 
 This work shall consist of furnishing and installing guardrail components the required 
locations in accordance with the Specifications and in reasonably close conformity with the lines 
and grades shown on the Plans. The types of guardrail are designated as follows: 
  
 31” W-Beam Guardrail – Mid-way Splice (7’ Steel Posts, 8” Offset Blocks) 
 31” W-Beam Guardrail – Mid-way Splice (8’ Steel Posts, 8” Offset Blocks) 
 
606.02 Materials 
 
 The section is amended by the addition of the following: 
 
 Steel posts shall be 7 feet or 8 feet long as specified in the plans.   
 

The guardrail elements shall be per the Components’ List found on Sheet No. 2 of 2 of 
draft Drawing SGR47 – 31” W-Beam Guardrail with Standard 8” Offset Block in the Task Force 
13 Report noted above and/or as noted in the Contract Documents unless noted otherwise. 
 
606.04 Rails 
 

The section is amended by the addition of the following: 
 
 Height of top of rail shall be 31” measured from final grade. Height transition from 31” W-
Beam, mid-spliced guardrail to existing guardrail shall occur over a 25’ length. 
  
606.08  Method of Measurement 
 
 The section is amended by the addition of the following: 
 
 31” W-Beam Guardrail – Mid-way Splice (7’ Steel Posts, 8” Offset Blocks) and 31” W-
Beam Guardrail – Mid-way Splice (8’ Steel Posts, 8” Offset Blocks) will be paid for at the contract 
unit price per linear foot of rail satisfactorily installed and accepted. 
 
606.09  Basis of Payment 
 
 The section is amended by the addition of the following: 
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 The accepted quantity of 31” W-Beam Guardrail – Mid-way Splice (7’ Steel Posts, 8” 
Offset Blocks) and 31” W-Beam Guardrail – Mid-way Splice (8’ Steel Posts, 8” Offset Blocks) 
will be paid for at the contract unit price per linear foot of rail and shall be full compensation for 
furnishing all labor, equipment and materials necessary to complete the work.    
 
 Payment will be made under: 
 
Pay Item         Pay Unit 
 
606.13  31” W-Beam Guardrail – Mid-way Splice (7’ Steel Posts,  

8” Offset Blocks, Single Faced)    Linear Foot 
 
606.131  31” W-Beam Guardrail – Mid-way Splice (8’ Steel Posts,  

8” Offset Blocks, Single Faced)    Linear Foot 
 
606.132  31” W-Beam Guardrail – Mid-way Splice (7’ Steel Posts,  

8” Offset Blocks, Double Faced)    Linear Foot 
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SPECIAL PROVISION 
 

SECTION 606 
 

GUARDRAIL 
 

(Terminal End - Anchored End – 31” W-Beam Guardrail) 
 
606.01  Description 
 
 The section is amended by the addition of the following: 
 
 This work shall consist of furnishing and installing Terminal End – Anchored End – 31” 
W-Beam Guardrail end treatment in accordance with these Specifications and Plan Sheet details, 
the AASHTO-AGC-ARBTA Joint Committee Task Force 13 Report:  A Guide to Standardized 
Highway Barrier Hardware, Drawing SEW31 in AASHTO Manual for Assessing Safety Hardware 
(MASH) approval letter B-256; and in reasonably close conformity with the lines and grades as 
shown on the Plans or as approved by the Resident. 
 
606.02  Materials 
 
 The following sentences are added: 
 
 The guardrail elements shall be per the Components’ List found on Sheet No. 2 & 3 of 3 
of Drawing SEW31 – Trailing-end Anchorage System in the Task Force 13 Report noted above 
and/or as noted in the Contract Documents. The component RWM14a shall be modified to a length 
of 9’-4½” measured from the center of the Midway Splice to the center of the last guardrail post. 
 
606.042  Terminal End - Anchored End 
 

The following sentences are added: 
 
 Installation of the Terminal End – Anchored End - 31” W-Beam Guardrail end treatment 
shall be in accordance with these plans and specifications, the AASHTO-AGC-ARBTA Joint 
Committee Task Force 13 Report and the Details on Sheet No. 1 of 3 of Drawing SEW31 – 
Trailing-End Anchorage System. 
 
606.08  Method of Measurement 
 
 The second paragraph is amended by the addition of: “, Terminal End - Anchored End – 
31” W-Beam Guardrail, ” after the words “Terminal section, ”. 
 
606.09  Basis of Payment 
 
 The first paragraph is amended by the addition of: “, Terminal End - Anchored End – 31” 
W-Beam Guardrail, ” after the words “Terminal section, ”. 
 

The second paragraph is amended by the addition of: “, Terminal End - Anchored End – 
31” W-Beam Guardrail, and ” after the words “NCHRP 350 end treatments ”. 
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Payment will be made under: 

 
Pay Item Pay Unit 
 
606.1351 Terminal End - Anchored End – 31” W-Beam Guardrail Each 
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SPECIAL PROVISION 
 

SECTION 606 
 

GUARDRAIL 
 

(Terminal End - Remove and Reset)  
(Terminal End - Remove and Stack) 

 
606.01  Description 
 
 The following sentences are added: 
 
 This work shall also consist of removing existing terminal end elements, component parts 
and hardware, and resetting to the proper location.  
 
This work shall also consist of removing existing terminal end elements, component parts and 
hardware, and stacking at Crosby Maintenance Area located at Mile Marker 45.8 Southbound. 
 

In locations where new guardrail is being installed on the departure side, terminal ends are 
required as end treatments.  These terminal ends shall be provided from the ones designated under 
this item to be stacked.  Installation of these terminal ends shall also be included under this item.   
 
606.08  Method of Measurement 
 
 The following sentences are added: 
 
 Terminal End - Remove and Reset will be measured by each unit satisfactorily reset. 
 
 Terminal End - Remove and Stack will be measured by each unit satisfactorily stacked.  
 
 Terminal ends removed, but not suitable to be reset or stacked shall become property of the 
Contractor. Payment shall be incidental to the other guardrail pay items. 
 
606.09  Basis of Payment 
 
 The following paragraphs are added: 
 
 The accepted quantity of Terminal End – Remove and Reset will be paid for at the Contract 
unit price bid which shall be full compensation for removing and resetting the terminal end and all 
equipment, labor and incidentals necessary to complete the work. 
 
 The accepted quantity of Terminal End – Remove and Stack will be paid for at the Contract 
unit price bid which shall be full compensation for removing and stacking the terminal end and all 
equipment, labor and incidentals necessary to complete the work. This price shall be full 
compensation for removing all rails, posts, offset brackets, nuts, bolts, washers, hardware, all labor, 
transportation and all other incidentals necessary to complete the work.  No additional compensation 
will be made for furnishing terminal ends from the stacked location and installing them on the 
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departure side of the new guardrail, but shall be incidental to the Remove and Stack Terminal End 
item. 
 
 Payment will be made under: 
 
Pay Item             Pay Unit 
 
606.2651 Terminal End - Remove and Reset     Each 
606.2652 Terminal End - Remove and Stack                            Each 
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SPECIAL PROVISION 
 

SECTION 606 
 

GUARDRAIL 
 

(Reflectorized Beam Guardrail Delineator) 
 

606.01  Description 
 
 The following paragraphs are added: 
 
 Reflectorized beam guardrail delineators shall be installed on existing guardrail to remain 
in place, guardrail noted to be removed, modified and reset (single and/or double rail) or new 
guardrail, at the locations noted on Maintenance of Traffic plans or as approved by the Resident.  
The delineators shall be installed prior to traffic being shifted closer to the identified guardrail run.  
The color for the reflective sheeting shall be silver (white) when installed on the outside shoulder 
and yellow when installed on the inside shoulder. 
 
 Reflectorized beam guardrail delineators shall be mounted as follows:  
 

1. Delineators on guardrail adjacent to a shifted detour should be spaced every other 
guardrail post and located at the bolt in the valley of the guardrail beam. 
 

2. On existing steel bridge rail, the delineators shall be mechanically attached towards 
the top, every 10 feet, and bottom, every 20 feet.  Delineators shall also be 
mechanically attached in a similar pattern to concrete endposts that are 10 feet or 
longer.  

 
3. If more than 25% of delineators in any 50 feet of guardrail, bridge rail, or endposts 

fall off for any reason, the Contractor will be responsible for reinstalling all 
delineators in that run at that their own cost.  

 
4. In no instance shall delineators be installed on guardrail which deviates substantially 

from the alignment (horizontal or vertical) of the roadway or which is located more 
than eight feet from the edge of pavement. 

 
5. On Tangents, mount delineators every 62.5-feet or every 10th post. 
 
6. On Curves, mount delineators every 31.25-feet or every 5th post. 
 

 Exceptions and/or modifications will only be made with the approval of the Resident.   
 
 Contractor is required to submit installation method for review and approval to the 
Resident. 
 
606.02  Materials 
 
 The fourth paragraph is deleted and replaced with the following: 
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 The reflectorized beam guardrail delineators shall be fabricated from galvanized steel. 
 
 Reflective sheeting shall meet the requirements of Subsection 719.01, Reflective Sheeting 
– minimum ASTM Type XI; 3M™ Diamond Grade™ DG³ Reflective Sheeting Series 4000 or 
approved equal. 
 
606.08  Method of Measurement 
 
 The following paragraph is added: 
 
 Reflectorized Beam Guardrail Delineators will be measured by each unit of the kind 
specified and installed.  Maintenance and replacement of delineators will not be measured 
separately for payment unless otherwise approved by the Resident. 
 
606.09  Basis of Payment 
 
 The second and third sentences in the first paragraph are deleted and replaced with the 
following: 
 
 Reflectorized Beam Guardrail Delineators will be paid for at the Contract unit price each 
when installed on existing guardrail, complete in place, which price shall be full payment for 
furnishing and installing all components and for all incidentals necessary to complete the 
installation. Reflectorized Beam Guardrail Delineators will not be paid for on new guardrail. 
 
 Payment will be made under: 
 
Pay Item Pay Unit 
 
606.352 Reflectorized Beam Guardrail Delineator Each 
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SPECIAL PROVISION 
 

SECTION 606 
 

GUARDRAIL 
 

(Underdrain Delineator Post) 
(Delineator Post – Remove and Reset) 
(Delineator Post - Remove and Stack) 

 
606.01  Description 
 
 The following paragraphs are added: 
 
 This work shall also consist of furnishing and installing new delineator posts and/or 
removing and resetting and/or removing and stacking existing delineator posts within the Contract 
limits at the Crosby Maintenance Area located at Mile Marker 45.8 Southbound.  The existing 
reflectorized delineator panels shall be removed and replaced with new reflectorized delineator 
panels as required by the Resident. 
 
 Existing and new delineator posts shall be located as follows, with the indicated panel: 
  
 Outside Shoulder: 
 

 One at guardrail trailing ends (green delineator). 
 Two at guardrail approach ends (one red delineator on first post and one red delineator 

on angle points.) 
 
Median: 
 
 One at guardrail trailing ends (green delineator, facing traffic). 
 Two at guardrail approach ends (one red delineator on first post of CAT units, green 

on guard rail side, red on median opening side; and one red (both sides) delineator at 
angle point.) 

 One at all other median guardrail angle points (red on both sides) 
 

Other Locations:  
 

 One at culvert outlets (green delineator). 
 Twenty per mile evenly spaced at the edge of outside shoulder (white delineator). 
 One at electrical junction boxes not associated with another item (red delineator). 
 One at communication only junction boxes not associates with another item (orange 

delineator). 
 
 Delineator posts that do not exist in the locations described above, shall be supplied and 
installed by the Contractor.  The installation of the delineator post shall include the demountable 
reflectorized delineator panel.   
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 White edge delineators shall not be installed on any portion of the widened shoulder for 
Guardrail 350 Flared Terminal installations, and shall not be installed behind the Guardrail 350 
Flared Terminal rail segments. 
 
606.02  Materials 
 
 The following paragraphs are added: 
 
 Non-Guardrail Delineator Posts shall conform to Subsection 606.02 paragraph 3.   
  
 The seventh through ninth sentences of the fourth paragraph are deleted and replaced with 
the following: 
 
 Reflectorized flexible guardrail markers shall be a minimum of 2-inches in diameter, a 
maximum of 36” in length, ovalized at the top of the post to allow application of 3 inch by 9 inch 
high intensity reflective sheeting, and shall be capable of recovering from repeated impacts. The 
flexible guardrail delineator markers shall be grey and capped at the top with a flexible rubber cap; 
Safe-Hit Flexible Guardrail Delineator or approved equal. Reflective material shall meet the 
requirements of ASTM Type IX Diamond Grade VIP (Visual Impact Performance). 
 
The demountable reflectorized delineator panels shall meet the material requirements of Subsection 
719.06.  The delineator panel shall be rectangles measuring 9" x 3".    
 
606.03  Posts 
 
 The following paragraphs are added: 
 
 The top of delineator posts shall be installed 4’ - 6” (54”) above edge of pavement 
elevation.  Delineators shall be installed four feet from edge of pavement except those delineating 
end treatments, culverts and electrical items. 
 
 Mile marker posts shall be mounted on breakaway supports.  The bottom of the sign shall be 
5’ - 0” (60”) above the pavement at the solid white line and shall be offset five feet from the edge of 
pavement.   
  
 A mock-up of the guardrail delineator posts shall be submitted to the Resident for approval 
prior to installation. 
 
 Any materials damaged by the Contractor’s operations shall be replaced at no additional cost 
to the Authority.   
 
 Top of the delineator panel shall be flush with the top of post.   
 
606.08  Method of Measurement 
 
 The following paragraphs are added: 
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 Delineator Posts shall be measured by each unit satisfactorily installed.  Delineator Post- 
Removed and Reset will be measured by each unit satisfactorily removed and reset. Delineator Posts 
Removed and Stacked will be measured by each unit satisfactorily removed and stacked. 
 
 Mile Marker post shall be measured for payment as Delineator Post. The breakaway supports 
shall be incidental to the Underdrain Delineator Post pay item. 
  
606.09  Basis of Payment 
 
 The following sentences are added: 
 
 The accepted quantity of Delineator Posts will be paid for under the Underdrain Delineator 
Post item, at the Contract unit price per each which price shall be full compensation for the post and 
specified delineator or mile marker panel, complete in place. 
 
 The accepted quantity of Delineator Post - Removed and Reset will be paid for at the Contract 
unit price each, which price shall be full compensation for removing and resetting the delineator 
panel or mile marker panel and post and all incidentals necessary to complete the work. 
 
The accepted quantity of Delineator Posts Removed and Stacked will be paid for at the Contract unit 
price each, which price shall be full compensation for removing and stacking delineator panel or 
mile marker panel and posts and all incidentals necessary to complete the work. 
 
 Payment will be made under: 
 
Pay Item         Pay Unit 
 
606.3561 Delineator Post - Remove and Reset  Each 
606.3562 Delineator Post - Remove and Stack  Each 
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SPECIAL PROVISION 
 

SECTION 606 
 

GUARDRAIL 
 

(Guardrail – Flared Terminal – 31” W-Beam Guardrail) 
 

606.01  Description 
 
 The following sentences are added: 
 
 This work shall consist of furnishing and installing a FLEAT (Flared Energy Absorbing 
Terminal) for use with the 31” W-Beam Guardrail – Mid-way Splice (7’ Steel Posts,  
8” Offset Blocks, Single Faced) as manufactured by Road Systems, Inc., 1507 East 4th Street, Big 
Spring, Texas 79720, (915) 263-2435, and retroreflective adhesive sheeting in accordance with 
these Specifications and the manufacturer’s installation instructions, and in reasonably close 
conformity with the lines and grades as shown on the Plans or as approved by the Resident.   
 
606.02  Materials 
 
 The following sentence is added: 
 
 Guardrail – Flared Terminal – 31” W-Beam Guardrail components shall be comprised of 
those shown in the manufacturers installation instructions. 8” blocks shall be used. 
 
 Reflective sheeting shall meet the requirements of Subsection 719.01, Reflective Sheeting 
– minimum ASTM Type XI; 3M™ Diamond Grade™ DG³ Reflective Sheeting Series 4000 or 
approved equal, color WHITE.  
 
 The contractor shall request for the impact face object marker, black chevron on yellow 
background, to be included in the shipped materials when installation is on the left side of roadway. 
 
 The following Subsections are added: 
 
606.03  Posts 
 
 Wood offset blocks shall be toe-nailed in two locations to the wood post to prevent the 
blocks from moving.   
 
606.035  Construction Requirements 
 
 The Contractor shall submit a set of installation drawings to the Resident for approval.  The 
system shall be installed in accordance with the manufacturer’s recommendation and the 
installation drawings. 
 
 A reflective adhesive sheeting shall be applied to the nose of the FLEAT System after 
installation.  The existing sheeting shall be replaced on FLEAT systems to be removed, modified, 
and reset.  Color – WHITE.   
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606.041  Reflective Sheeting 
 
 The color for the reflective sheeting shall be silver (WHITE) when installed on the outside 
shoulder and shall be black chevron on yellow background only when installed on the inside 
shoulder. 
 
606.08  Method of Measurement 
 
 The second paragraph is amended by the addition of: “Guardrail – Flared Terminal – 31” 
W-Beam Guardrail, ” after the words “Terminal section, ”. 
 
 Guardrail – Flared Terminal – 31” W-Beam Guardrail will be measured by each unit 
satisfactorily complete in place and accepted.   
 
606.09  Basis of Payment 
 
 The first paragraph is amended by the addition of: “Guardrail – Flared Terminal – 31” W-
Beam Guardrail, ” after the words “Terminal section, ”. 
 
 The second paragraph is amended by the addition of: “, Guardrail – Flared Terminal – 31” 
W-Beam Guardrail, and ”  after the words “NCHRP 350 end treatments ”. 
 
 The retroreflective sheeting will not be measured separately for payment, but shall be 
incidental to the Guardrail – Flared Terminal – 31” W-Beam Guardrail item. 
 
 Payment will be made under: 
 
Pay Item           Pay Unit 
 

606.791 Guardrail – Flared Terminal – 31” W-Beam Guardrail  Each  
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SPECIAL PROVISION 
 

SECTION 606 
 

GUARDRAIL 
 

(Guardrail – Remove and Stack Existing Crash End) 
(Guardrail – Remove and Reset Existing Crash End) 

 
606.01  Description 
 
 The following paragraph is added: 
 
 This work shall consist of removing and stacking existing crash ends (MELT units), 
component parts and hardware, and removing, modifying and resetting existing crash ends at 
locations shown on the plans.  Existing crash end components and materials shall be stockpiled at 
the Crosby Maintenance Area located at Mile Marker 45.8 Southbound. 
 
 This work consists of removing and resetting existing FLEAT 350 Terminals System as 
shown on the plans, backfilling post holes, and repairing pavements as required. 
  
606.035  Construction Requirements 
 
 Existing post holes shall be backfilled with compacted gravel and finished with 3-inches of 
asphalt grindings.  Post holes located in paved sections shall be backfilled with Hot Bituminous 
Pavement to a thickness matching the surrounding pavement thickness. 
 
 Any parts and/or components of existing FLEAT 350 Terminal that are found to be 
deficient, damaged, or otherwise in unsatisfactory condition prior to removal shall be replaced by 
the contractor with parts and components furnished by the Authority.   
  
 Any parts and/or components of existing FLEAT 350 Terminal that are damaged by the 
contractor during removal and resetting of the units shall be replaced with new parts and/or 
components at no cost to the Authority. 
 
606.08  Method of Measurement 
 
 The following paragraph is added: 
 
 Guardrail Remove and Stack Existing Crash End will be measured on a per each basis of 
crash end satisfactorily removed and stacked.   
 
 Guardrail Remove and Reset Existing Crash End will be measured on a per each basis of 
crash end satisfactorily removed and reset.   
 
606.09  Basis of Payment 
 
 The following paragraphs are added: 
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 The accepted quantity of Guardrail Remove and Stack Existing Crash End will be paid for 
at the Contract unit price bid, which price shall be full compensation for removing, transporting and 
disposing all guardrail elements, component parts and hardware, backfilling post holes, equipment, 
labor and all incidentals necessary to complete the work.   
  
 Guardrail – Remove and Reset Existing Crash End will be paid for at the Contract unit 
price, complete in place and accepted.  Payment shall be full compensation for furnishing all labor, 
equipment, materials and incidentals necessary to complete the work. 
 
 Connection of FLEAT 350 Systems to the existing median guardrail will not be paid for 
separately, but shall be incidental to Item 606.83. 
 
 Payment will be made under: 
 
Pay Item         Pay Unit 
 
606.82  Guardrail – Remove and Stack Existing Crash End  Each 
606.83  Guardrail – Remove and Reset Existing Crash End  Each 
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SPECIAL PROVISION 
 

SECTION 610 
 

STONE FILL, RIPRAP, STONE BLANKET AND STONE DITCH PROTECTION 
 

(Temporary Stone Check Dams) 
 
610.01  Description 
 
  
 Paragraph (g) is added as follows: 
 
(g) Stone Check Dams – Machine placed stone, including the placement, removal and storage 
of the stone used for temporary stone check dams. 
 
610.032.e. Stone Check Dams  
 
 The following paragraph is added: 
 
 Stone check dams shall be constructed in accordance with the details as shown on the Plans, 
detailed in the MaineDOT’s latest Best Management Practices, or as approved by the Resident.  The 
stone shall be placed in one operation without special handling or handwork except to create a low 
point along the top gradient above the ditch flow lines. 
 
 The following Subsection is added: 
 
610.033  Removing Stone 
 
 The stone for temporary stone check dams shall be removed after vegetation has been 
established in the ditches as approved by the Resident.   
 
 Any damage to the slopes and ditches caused by the removal of the stone check dams shall 
be repaired by the Contractor at his own expense. 
 
 The area directly under the temporary stone check dams shall be loamed, seeded and mulched 
immediately after the removal of the stone check dams.  The loam, seed and mulch will be measured 
for payment under the appropriate pay items. 
 

Stone used for temporary stone check dams shall be removed and stored and shall become 
the property of the Contractor at the completion of the Project. 

 
The following Subsection is added: 

 
610.034  Maintenance 
 
 Stone check dams shall be maintained by the Contractor.  Sediment deposits behind check 
dams shall be removed when the depth of sediment reaches 50 percent of the check dam height. 
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610.05  Method of Measurement 
 
 The following paragraphs are added: 
 
 Stone for Temporary Stone Check Dams will be measured by the cubic yard complete in 
place.   The removal and storage of the stone will not be measured separately for payment, but shall 
be incidental to the Temporary Stone Check Dam item.  This shall include the transporting and 
unloading of the stone.  If this stone is reused on the Project, it will be measured separately for 
payment under the appropriate pay item. 
 
 The removal and disposal of sediment from behind the Temporary Stone Check Dams will 
not be measured separately for payment, but shall be incidental to the Temporary Stone Check Dam 
pay item. 
 
610.06  Basis of Payment 
 
 The following sentences are added: 
 
 The accepted quantities of stone for Temporary Stone Check Dams will be paid for at the 
Contract unit price per cubic yard. 
 
 Payment will be made under: 
 
Pay Item         Pay Unit 
 
610.181 Temporary Stone Check Dam     Cubic Yard 
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SPECIAL PROVISION 
 

SECTION 613 
 

EROSION CONTROL BLANKET 
 
613.01  Description 
 

This work shall also include seeding, mulching and watering the median swale and/or 
longitudinal flow line to the limits and width as shown on the Plans or as directed by the Resident.   

 
613.02  Materials 
 

The following sentences are added: 
 

Seeding shall meet the requirements of Section 618, Seeding, Method Number 2. 
 
Mulch shall meet the requirements of Section 619.  

 
 The following Subsection is added: 
 
613.041  Maintenance and Acceptance 
 
 See Section 618.10 for maintenance and acceptance of seeding. 
 
613.042  Mulch 
 

All mulch shall be placed after the area has been seeded and prior to the installation of the 
Erosion Control Blanket. 
 
613.09  Basis of Payment 
 

The following "and mulch" is added after the words "initial seeding" in the second 
sentence. 
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SPECIAL PROVISION 
 

SECTION 619 
 

MULCH 
 

(Mulch – Plan Quantity) 
(Temporary Mulch) 

 
619.01  Description 
 
 The first paragraph is modified by the addition of the following:   
 
 “as a temporary or permanent erosion control measure” after the word “mulch”. 
  
 Add the following sentence at the end of the first paragraph: 
 
 Refer to Section 656 Temporary Soil and Water Pollution Control, for more information 
on Temporary Mulch. 
 
619.03  General 
 
 The first paragraph is deleted and replaced with the following: 
 
 Cellulose fiber mulch shall not be used within 200 feet of a wetland or stream.  The limits 
shall be 200 feet up station and down station of the wetland or streams as well as the slopes adjacent 
to the stream.  The application of hay or straw mulch with an approved binder shall be used at 
these locations to prevent erosion.  
 
 The use of cellulose fiber mulch will only be allowed at other areas with the approval of 
the Resident.   The Contractor may be required to demonstrate that the material may be applied in 
a manner that will prevent erosion and will aid in the establishment of permanent vegetation.  The 
Resident reserves the right to require the use of hay or straw mulch at all locations if he determines 
that the cellulose mulch is ineffective.  Cellulose fiber mulch is not acceptable for winter 
stabilization. 
 
619.06  Method of Measurement 
 
 The following sentence is added: 
 
 Temporary Mulch will be paid for by the lump sum. 
 
619.10  Basis of Payment 
 

Temporary Mulch will be paid for at the Contract price per lump sum which shall be full 
compensation for furnishing and spreading the Temporary Mulch as many times as necessary as 
determined by the Contractor’s operations and staging.  The price shall also include the additional 
mulch netting and snow removal necessary during the winter months.   
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Payment will be made under: 
 
Pay Item Pay Unit 
 
619.1201 Mulch – Plan Quantity  Unit 
619.1202 Temporary Mulch  Lump Sum 
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SPECIAL PROVISION 
 

SECTION 626 
 

FOUNDATIONS, CONDUIT, AND JUNCTION BOXES 
FOR HIGHWAY SIGNING, LIGHTING AND SIGNALS 

  
(Quazite Junction Box (36x24)) 
(Quazite Junction Box (18x11)) 

 
626.02 General 
 
The following paragraph is added: 
 

Junction boxes for the electrical and communication conduit associated with the toll 
equipment and intelligent transportations systems shall be polymer concrete as manufactured by 
QUAZITE® a division of Hubbell Power Systems. The boxes shall be 36” x 24” and 21” deep. 
The words ELECTRICAL or COMMUNICATION shall be stamped on the cover as noted in the 
Plans or directed by the Resident. The boxes shall have an 15,000 lb. load rating. All existing 
QUAZITE® Junction Boxes in useable condition shall be removed and relocated as directed by 
the Resident Engineer. 
 

Junction boxes for the electrical associated with highway lighting shall be polymer 
concrete as manufactured by QUAZITE® a division of Hubbell Power Systems. The boxes shall 
be 18” x 11” and 18” deep. New boxes shall have the word LIGHTING stamped on the cover 
as noted in the Plans or directed by the Resident. The boxes shall have an 15,000 lb. load rating.  
 
626.04 Method of Measurement 
 

The following sentence is added:Quazite junction box shall be measured by each unit in 
place and accepted existing or new. 
 
626.05 Basis of Payment 
 

The words, “polymer concrete” shall be added after the words, “precast concrete” in the 
second sentence of the second paragraph. 
 
Payment will be made under: 
 
 
Pay Item         Pay Unit 
 
626.121  Quazite Junction Box (36X24)     Each 
626.122 Quazite Junction Box (18X11)    Each 
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SPECIAL PROVISION 
 

SECTION 627 
 

PAVEMENT MARKINGS 
 

(Temporary Painted Pavement Markings) 
627.01 Description 
 
The following paragraphs are added: 
 

This work shall consist of furnishing and placing temporary painted pavement markings at 
locations shown on the Plans or as approved by the Resident. 
 

Lines on the turnpike and ramps shall be six inches wide. Lines on local roads shall be four 
inches wide. 
 

Temporary raised pavement markers will not be allowed as a substitute for temporary 
painted pavement marking lines unless approved by the Resident for use as a transition between 
the existing pavement markings and the temporary painted pavement marking lines. Temporary 
raised pavement markings may be used as a substitute for temporary painted pavement markings 
when the markings are immediately adjacent to a concrete barrier or guardrail such that the 
markings will not be subject to traffic. The temporary raised pavement markers will be measured 
for payment as temporary painted pavement markings when their use has been approved by the 
Resident. 
 
Materials 
 
This Subsection is deleted in its entirety and replaced with the following: 
 

Pavement marking paint shall be 100 percent acrylic, low VOC, fast drying, white and 
yellow waterborne traffic paint. 
 

The paint shall be formulated and processed specifically for service as a binder for beads, 
in such a manner as to produce maximum adhesion, refraction, and reflection. Any capillary action 
of the paint shall not be such as to cause complete coverage of the beads. The binder shall be 100 
percent acrylic, as determined by infrared analysis according to ASTM D2621. VOC levels shall 
comply with ASTM D3960. Lead percentage shall comply with ASTM D3335. The paint shall be 
rated as non-combustible. 
 
627.04 General 
 
The third paragraph is deleted and replaced with the following: 
 

Broken lines shall consist of alternate 10 foot painted line segments and 30 foot gaps. 
 

Dotted white lines (DWL) shall consist of alternate three foot painted line segments and 
nine foot gaps. 
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Method of Measurement 
 

Painted pavement marking lines will be measured by the linear foot. 
 

The second and third sentences in the second paragraph are deleted and replaced with the 
following: 
 

The measurement of broken white lines, both permanent and temporary, will include the 
gaps when painted. Temporary Painted Pavement Marking lines will be measured for payment by 
the linear foot. 
 

Removal of the Temporary Painted Pavement Marking lines will be measured for payment 
as Removing Existing Pavement Markings. 
 
Basis of Payment 
 
The following paragraphs are added: 
 

The accepted quantity of Painted Pavement Marking lines will be paid at the Contract price 
per linear foot. This price shall include all labor and materials to furnish, install and maintain the 
paint markings. 
 
Payment will be made under: 
 
Pay Item          Pay Unit 
 
627.681  Temporary 6 Inch Painted Pavement Marking Line –  
  Yellow or White       Linear Foot 
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SPECIAL PROVISION 
 

SECTION 627 
 

PAVEMENT MARKINGS 
 

(Temporary 6 Inch Pavement Marking Tape) 
(Temporary 6 Inch Black Pavement Marking Tape) 

 
627.01 Description 
 

The following sentence is added: 
 
This work shall also consist of furnishing, placing, maintaining and removing temporary 

pavement marking tape at locations shown on the Plans or as directed by the Resident. 
 

This work shall also consist of furnishing, placing, maintaining and removing temporary 
black pavement marking tape at locations shown on the Plans or as directed by the Resident. 
Temporary 6 Inch Black Pavement Marking Tape shall be used to cover conflicting existing 
pavement marking paint. 
 
627.02 Materials 
 

The following paragraph is added: 
 

Temporary pavement marking tape shall be Stamark Wet Reflective Removable 
Pavement Marking Tape Series 710 as manufactured by 3M of St. Paul, Minnesota or an 
approved equal. 
 

Temporary pavement marking tape shall be Stamark Removable Black Line Mask Tape 
Series 715 as manufactured by 3M of St. Paul, Minnesota or an approved equal. 
 
627.04 General 
 

The following paragraphs are added: 
 

Work under this item shall be in accordance with the manufacturer's recommendations. 
A factory representative from 3M shall be present for the first application of all temporary 
pavement marking tape to insure proper application and product performance. 
 

The pavement markings shall be applied mechanically to clean dry pavement as 
recommended by the manufacturer and approved by the Resident. 
 

Temporary pavement markings shall consist of applying six inch solid white, six inch 
broken white, and six inch yellow reflectorized pavement marking tape for traffic maintenance 
during construction as shown on the Plans or as directed by the Resident. 
 

Temporary pavement marking tape that loses reflectivity, becomes broken, dislodged or 
missing during the life of the Contract shall be replaced by the Contractor at no additional cost to 
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the Authority. 
 
627.06 Application 
 

The following paragraphs are added: 
 

For application of the tape, when the pavement temperature is below 50°F, heat shall be 
applied to the pavement surface, if deemed necessary by the factory representative or as directed 
by the Resident, at no additional cost to the Authority. Proper primer for the temperatures shall 
be used as directed by the manufacture. 
 

The pavement mark tape shall be rolled over with a vehicle once application is complete 
and then scored every 20 feet when placed in long runs to prevent full length unraveling. 
 
627.08 Removing Lines and Markings 
 

The following sentence is added: 
 

Removal of temporary pavement marking tape shall be accomplished without the use of 
heat, solvents, grinding or sandblasting and in such a manner that no damage to the pavement 
results. 
 
627.09 Method of Measurement 
 

The following paragraph is added: 
 

Temporary Pavement Markings - Tape will be measured for payment by the linear foot. 
The measurement of broken lines will not include the gaps. 
 
627.10 Basis of Payment 
 

The following paragraphs are added: 
 

Payment for the Temporary Pavement Markings - Tape will be made at the Contract bid 
price per linear foot, which price shall include furnishing, installing, maintaining and removing 
the temporary tape and all materials, labor, equipment and incidentals necessary to accomplish 
the work. Replacement of Temporary Pavement Markings - Tape, as described above, will be 
incidental and no separate payment will be made. 
 

Payment for the Temporary 6 Inch Black Pavement Marking Tape will be made at the 
Contract bid price per linear foot installed, which price shall include furnishing, installing, 
maintaining and removing the temporary tape and all materials, labor, equipment and incidentals 
necessary to accomplish the work. Replacement of 6 Inch Black Temporary Pavement Marking 
Tape, as described above, will be incidental and no separate payment will be made. 
  



  Contract 2018.03 

SP - 58 
 

Payment will be made under: 
 
Pay Item          Pay Unit 
 
627.73 Temporary 6 Inch Pavement Marking Tape    Linear Foot 
 
627.731 Temporary 6 Inch Black Pavement Marking Tape    Linear Foot 
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SPECIAL PROVISION 

 
SECTION 627 

 
PAVEMENT MARKINGS 

 
(Temporary Raised Pavement Markers) 

 
627.01  Description 
 

The following sentence is added: 
 

This work shall consist of furnishing, placing and removing temporary raised pavement 
markers at locations as shown on the Plans or as directed by the Resident. 
 
627.02  Materials 
 

The second paragraph is deleted and replaced with the following: 
 

The temporary raised pavement markers shall be white or yellow one way markers (Type 
Tom W-1, Y-1, Grade WZ) as distributed by Davidson Plastics Co. (DAPCO), Kent, WA, or an 
approved equal.  Colors shall conform to 2009 MUTCD requirements. 
 
627.04  General 
 

The following sentences are added: 
 

Temporary raised pavement markers shall be used to delineate travel lanes (BWLL) after 
placement of the surface course (HMA 12.5 mm).   
 

Temporary raised pavement marker that lose reflectivity, becomes broken, dislodged or 
missing during the life of the Contract shall be replaced by the Contractor at no additional cost to 
the Authority. 
 

The spacing and number of temporary pavement markers installed as edge lines shall be 
the same as shown for the BWLL on the Plans for Temporary Pavement Marking. 
 
627.09  Method of Measurement 
 

The following sentence is added: 
 

Temporary Raised Pavement Markers will be measured by each unit, complete in place, 
maintained and accepted. 
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627.10  Basis of Payment 
 

The following paragraphs are added: 
 

The accepted quantity of Temporary Raised Pavement Markers white and/or yellow will 
be paid for at the Contract price each.  This price shall include all labor and materials to furnish, 
install, maintain, and remove the markers. 
 

Payment will be made under: 
 
Pay Item Pay Unit 
 
627.812 Temporary Raised Pavement Markers Each 
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SPECIAL PROVISION 
 

SECTION 627 
 

PAVEMENT MARKINGS 
 

(Pavement Marking Tape) 
(Pavement Marking Tape – Dotted White Lane Line, 6-inch Width) 

 
627.01  Description 
 
 The following sentence is added:  
 
 This work shall consist of furnishing and placing reflective pavement marking tape in 
conformity with the Plans, as specified herein and as directed by the Resident. 
  
 The pavement marking tape shall be installed at all locations. 
 
627.02  Materials  
 
 The following sentence is added: 
 

For the Broken White Lane Line (BWLL), Pavement Marking Tape shall be 3M Stamark™ 
High Performance Tape Series 380AW – High Performance pavement marking tape, color- white, 
six (6) inch width, as manufactured by 3M of St. Paul, Minnesota. 
 
 For the Dotted White Lane Line (DWLL), Pavement Marking Tape shall be 3M Stamark™ 
High Performance Tape Series 380I ES – High Performance pavement marking tape, color- white, 
six (6) inch wide and twelve (12) inch wide, as manufactured by 3M of St. Paul, Minnesota. 
 
 3M Traffic Safety Systems Division 
 Mr. Michael D. Allen 
 Tel: (401) 368-0438 
 Email: mdallen@mmm.com  
  
627.04  General 
 
 The following paragraphs are added:   
 
 The tape shall be used as a supplemental broken white lane line.  The tape shall be installed 
between the painted Broken White Lane Line (BWLL) spaced eighty (80) foot center to center as 
shown on the Plans.  The length of the tape shall be three (3) feet. 
 
The tape shall also be used to mark a Dotted White Lane Line (DWLL) and shall be installed on 
parallel deceleration and acceleration lanes at locations as noted in the Plans.  On deceleration 
lanes, the tape shall be installed from the beginning of the full width deceleration lane and shall 
extend to the theoretical gore markings.  On acceleration lanes, the DWLL shall extend from the 
theoretical gore markings to a point one-half of the total length of the acceleration lane (including 
the lane taper length).  Layout data is noted on the Plans.  Dotted White Lane Line tape shall be 

mailto:mdallen@mmm.com
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three (3) foot in length and shall be spaced nine (9) feet apart.  Spacing from the Solid White Lane 
Line (SWLL) or the Theoretical Gore Markings shall be nine (9) feet.  
 
627.05  Preparation of Surface 
 
 The following paragraph is added: 
 
 The Contractor shall mill a groove in the pavement for each tape length to be placed (“in-
and-out” pattern).  Continuous grooving for installation of the tape shall not be allowed.  The groove 
length shall be the required tape length plus 12 inches on both ends.  Tape length spacing shall be as 
shown on the plans.  The groove width for inlaid tape pavement marking shall be the pavement 
marking width plus 1 inch, with a tolerance of ± ¼ inch.  The groove shall have a uniform depth of 
150 Mils (±20 Mils).   Groove position shall be a minimum of 2 inches from the edge of the pavement 
marking to the longitudinal pavement joint. The bottom of the groove shall have a smooth, flat 
finished surface.  The use of gang stacked Diamond cutting blades is required for asphalt pavement 
surfaces.  The spacers between blade cuts shall be such that there will be less than a 10 mil rise in 
 
 the finished groove between the blades.  
 

Grooves shall be clean, dry and free of laitance, oil, dirt, grease, paint or other foreign 
contaminants. The Contractor shall prevent traffic from traversing the grooves, and re-clean grooves, 
as necessary, prior to application of the primer and pavement marking tape.  Depth plates shall be 
provided by the contractor to assure that desired groove depth is achieved. 
 
 Reference is made to 3M Information Folder 5.18 Grooving Applications, May 2011, 
“Application Guidelines for Pavement Marking in Grooved Pavement Surfaces.” 
 
627.09  Method of Measurements 
 
 The following paragraph is added: 
 
 The quantity of Pavement Marking Tape measured for payment will be the linear feet of tape 
in place and accepted.  The measurement will not include the gaps.   
 
627.10  Basis of Payment 
 
 The following paragraphs are added: 
 
 The accepted quantity of pavement marking tape will be paid for at the Contract unit price 
per linear foot which price shall include all material, pavement grooving, equipment, labor and 
incidentals necessary to complete the work. 
 
 Payment will be made under: 
 
Pay Item  Pay Unit 
 
627.94 Pavement Marking Tape Linear Foot 
627.941 Pavement Marking Tape – Dotted White Lane Line, 6-inch Width Linear Foot 
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SPECIAL PROVISION 
 

SECTION 627 
 

PAVEMENT MARKINGS 
 

(Recessed Pavement Marking Tape) 
 
627.01  Description 
 
 The following sentence is added:  
 
 This work shall consist of furnishing and placing recessed, reflective pavement 
marking tape in conformity with the Plans, as specified herein and as directed by the Resident. 
 
627.02  Materials  
 
 The following sentence is added:  
 
 Pavement Marking Tape for ramp lane reduction arrows shall be precut by the 
manufacturer, and shall be 3M Stamark Extended Season Tape Series 380IES– High Performance 
pavement marking tape, color- white, twelve (12) inch wide, as manufactured by 3M of St. Paul, 
Minnesota. 
 
 3M Traffic Safety Systems Division 
 Mr. Michael D. Allen 
 Tel: (401) 368-0438 
 Email: mdallen@mmm.com 
  
627.04  General 
 
 The following sentences are added:   
 

The recessed tape shall be installed as lane-reduction transition markings. The location of 
the markings is noted on the plans. 
 
 
627.05  Preparation of Surface 
 
 The following paragraph is added: 
 
 The Contractor shall mill a rectangular groove in the pavement for each lane 
reduction arrow to be placed. The groove length or area shall be 18.75 feet. Tape lane reduction 
arrow spacing shall be as shown on the plans. The groove width for inlaid tape pavement marking 
shall be 6.25 feet. The groove shall have a uniform depth of 150 Mils (±20 Mils).  
 
 The bottom of the groove shall have a smooth, flat finished surface. The use of gang stacked 
Diamond cutting blades is required for asphalt pavement surfaces. The spacers between blade cuts 
shall be such that there will be less than a 10 mil rise in the finished groove between the blades. 

mailto:mdallen@mmm.com
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 Grooves shall be clean, dry and free of laitance, oil, dirt, grease, paint or other foreign 
contaminants. The Contractor shall prevent traffic from traversing the grooves, and re-clean 
grooves, as necessary, prior to application of the primer and pavement marking tape. Depth plates 
shall be provided by the contractor to assure that desired groove depth is achieved.  
 
 Reference is made to 3M Information Folder 5.18 Grooving Applications, May 2011, 
“Application Guidelines for Pavement Marking in Grooved Pavement Surfaces.” 
 
627.09  Method of Measurements 
 
 The following paragraphs are added: 
 
 The accepted quantity of Pavement Marking Line – Recessed Tape will be measured for 
payment by the linear foot in place and accepted. The measurement will not include the gaps. 
 
The accepted quantity of Pavement Markings – Recessed Tape – Words and Arrows will be 
measured for payment by the square foot in place and accepted. 
 
627.10  Basis of Payment 
 
 The following paragraphs are added: 
  
The accepted quantity of Pavement Marking Line – Recessed Tape will be paid for at the Contract 
unit price per linear foot which price shall include all material, pavement grooving, equipment, 
labor and incidentals necessary to complete the work. 
 
The accepted quantity of Pavement Markings – Recessed Tape - Words and Arrows will be paid 
for at the Contract unit price per square foot which price shall include all material, pavement 
grooving, equipment, labor and incidentals necessary to complete the work.  
 
 
 Payment will be made under: 
 
Pay Item  Pay Unit 
 
627.944 Pavement Markings – Recessed Tape – Words, Arrows 
 and Stop Bars Square Foot 
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SPECIAL PROVISION 
 

SECTION 631 
 

EQUIPMENT RENTAL 
 

631.02  General 
 
The following sentences are added: 
 

Jackhammer - To be included under category of air tool. 
 

Bucket truck - Approved one man, able to reach 30 feet high bucket truck with 10 feet 
lateral extension. 
 

Scissor Lift - Hydraulic scissors lift with a minimum capacity of three workers. 
 
631.08  Basis of Payment 
 
The following paragraphs are added: 
 

Such related costs such as use of hand tools, meal and room expenses, benefits, insurance, 
retirement, travel time, overtime, overhead and profit will not be measured separately for payment, 
but shall be incidental to the unit price for the bid item. 
 

Note: For extra materials required for miscellaneous work the General Contractor shall be 
allowed 15 percent overhead and profit on the cost of materials and rental equipment (not 
covered by miscellaneous unit items). Rates for Subcontractor owned equipment required to 
perform miscellaneous work, not otherwise provided for in the Contract, shall be negotiated. 
 

The General Contractor will be allowed 10 percent overhead and profit on the 
subcontractor's cost of materials, and subcontractors rented equipment (not covered by 
miscellaneous unit items). The General Contractor shall include his markup on the Subcontractor's 
labor in the pay items. 
 

The labor hour bid items shall include labor and labor burdens, benefits, supervision, 
transportation, travel time and allowances, overnights, small tools and equipment, subcontractor 
overhead and profit, and General Contractor overhead and profit. Time will be measured from the 
start of work to the stoppage of work at the project site; less the time taken for lunch.  No deduction 
of time will be taken for the standard morning "coffee break". 
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Payment will be made under: 
 
Pay Item  Pay Unit 
 
631.50 Jackhammer (air tool including operator) Hour 
631.51 Bucket truck Hour 
631.52 Scissor Lift Hour 
631.55 Plumber Hour 
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SPECIAL PROVISION 
 

SECTION 634 
 

HIGHWAY LIGHTING 
 

(Remove and Stack Light Standard) 
(Remove and Reset Light Standard) 

(Conventional Light Standard with LED Fixture) 
(Replacement LED Fixture, Installed) 

 
634.01 Description 
 
The following paragraph is added: 
 

This work shall consist of removing existing light standards, luminaires, and any 
breakaway devices and resetting with all associated appurtenances and wiring system on to new 
concrete foundations. Some existing light standards, as noted on the Plans, will be removed and 
the Contractor shall stack them at the Authority’s sign shop. New or reset existing light standards, 
LED luminaires, any breakaway devices and associated appurtenances, will be installed at the 
locations shown on the Plans. This work shall also include installing new light standards with new 
LED fixtures, all new associated appurtenances and wiring system at locations shown on the 
plans. 

 
All existing damaged light standards removed and not reset by the Contractor shall be 

delivered and stacked at the Authority’s Sign Shop along the Turnpike Northbound at MM 58. All 
non-LED luminaires will be property of the contractor. 
 

All new light standards will be 35 feet tall and have a post top tenon with bracket arm as 
detailed in the plans.  All existing light standards to be removed and reset shall have the existing 
bracket arms replaced with the post top tenon with bracket arm. 

 
Existing lighting is intended to remain operational until new luminaires are installed and 

operational. Existing luminaires, conduit and lighting standards shall be protected until approved 
by the Resident to be removed.  Any temporary lighting that may be needed during removing 
and resetting of existing light standards or during the maintenance of traffic shall be paid for under 
Item 652.39 Portable Light Tower.  

 
The work shall also consist of furnishing and installing disconnect fuse kits, matched to 

the pole wiring configuration, in the pole base of light standards without a disconnect fuse kit, or 
with a damaged disconnect fuse kit. 

 
The work shall also consist of furnishing and installing new wires, matched to the pole 

wiring configuration, from the (existing or new) disconnect fuse kit to the (new) LED fixture, at 
all locations shown on the Plans; and at any other locations where the existing wires at the 
luminaire are brittle and/ or there is insufficient slack in the wires to cut out the brittle wires and 
properly connect the new LED fixture. 
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SPECIAL PROVISION 
 

SECTION 645 
 

HIGHWAY SIGNING 
 

(Remove and Stack Sign) 
(Remove and Reset Sign) 

 
645.07  Demounting and Reinstalling Existing Signs and Poles 
 
 The following paragraphs are added: 
 
 At locations noted on the Plans, existing ground-mounted signs are designated to be 
removed and reset.  This work shall consist of removing the sign panels, removing and resetting 
or disposing of the existing steel post and resetting the sign panels on a new steel post if required 
in the appropriate specified location.  The Resident will determine if a new steel post is required. 
 
 At locations as shown on the Plans, existing ground-mounted signs are designated to be 
removed and stacked.  This work shall consist of removing and stacking existing sign panels and 
posts at the Authority’s Sign Shop along the Turnpike Northbound at MM 58 and the excavations 
shall be backfilled and ground restored to the satisfaction of the Resident. 
 
 Any existing signs not shown on the Plans are to remain in their existing condition unless 
directed otherwise by the Resident. 
 
645.08  Method of Measurement 
 
 The following sentences are added: 
 
 Removing and Resetting existing ground-mounted signs shall be measured as complete 
units each, removed, reset and accepted.  
 
 Removing and stacking existing signs shall be measured as complete units each removed 
and stacked.   
 
645.09  Basis of Payment 
 
 The following paragraphs are added: 
 
 The accepted signs removed and stacked shall be paid for at the Contract unit price each as 
specified.  Such price shall include removing and stacking sign panels and supports at the location 
specified.   
 
 The accepted signs Removed and Reset will be paid for at the Contract unit price each as 
specified.  Such price will include removing and resetting sign panels, removing and resetting or 
disposing existing wood post and resetting the sign panels on the existing or new wood post and 
new hardware as required to complete the sign installation.  Any signs or supports damaged by the 
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Contractor shall be replaced by him with new signs or supports conforming to the applicable 
Specifications at no additional cost to the Authority. 
Payment will be made under: 
 
Pay Item         Pay Unit 
 
645.105 Remove and Stack Sign Each 
645.109 Remove and Reset Sign Each 
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SPECIAL PROVISION 
 

SECTION 645 
 

HIGHWAY SIGNING 
 

(Remove and Reset Mainline Sign) 
 

645.1 Description 

The following paragraphs are added: 

This work shall consist of removing and resetting the existing highway guide signs as 
shown on the Plans. The work includes a combination of the following: removal, resetting, 
modifying, furnishing, and disposal of concrete foundations, steel posts, wood posts, and 
breakaway foundations. Existing materials from the existing sign installation may be reused to 
reset the existing sign or another sign. 

The signs shall remain visible to turnpike drivers at all times unless other provisions have 
been approved. 

645.2 General 

The following sentences are added: 

New concrete foundations shall conform to the requirements of Section 626 and shall be 
in conformance with the Maine Department of Transportation Standard Details. 

Breakaway devices shall be B525 or B650 as manufactured by Transpo Industries, Inc. 
(www.transpo.com). 

645.05 Signs 

The following paragraphs are added: 

The removal and resetting of the mainline signs shall be completed in accordance with 
the details as shown on the Plans. The Contractor shall keep all signs visible to turnpike drivers 
except for the period of time necessary to actually complete the relocation. The sign panel shall 
not be removed and relocated until after the proposed sign support system (foundation and posts) 
have been installed in the final location.  One (1) working day is allowed for the sign relocation. 

The Contractor may elect to utilize all new materials or reuse materials from other sign 
locations that have previously been reset. The cutting of structural steel post shall be accomplished 
by mechanical means. The use of burning to cut shall not be allowed. One single connection will 
be allowed to extend a post to the required length. A full penetration weld or a bolted splice shall be 
required for the connection. The Contractor shall submit his proposed connection method to the 
Resident for approval. Any damaged area shall be repaired with two coats of zinc-rich chromium 
paint. Material removed from an existing sign location and not reused at a proposed sign location 
shall become the property of the Contractor. 

All signs posts on breakaway foundations shall be installed in accordance with the 
Specifications for breakaway devices. Multipost signs shall be constructed with the required splice 
as in accordance with the Plans. 

  

http://www.transpo.com/
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645.8 Method of Measurement 

The following sentence is added: 

Remove and Reset Mainline Sign shall be measured for payment as one lump sum for each 
pay item number as shown on the Plans. 

645.9 Basis of Payment 

The payment for Remove and Reset Mainline Sign shall be at the Contract lump sum 
price for each sign number. This payment shall be full compensation for furnishing all new 
materials, removing, modifying resetting existing material and signs, and all labor and equipment 
necessary to complete the installation in accordance with the details as shown on the Plans. This 
may include furnishing and installing new materials such as structural steel, concrete foundations, 
and single and multipole breakaway devices. Compensation for the excavation and backfill for the 
concrete foundation, as well as removal of the concrete foundation, shall be included in this item. 

 
Payment will be made under: 
 
Pay Item         Pay Unit 
 
645.501 Remove and Reset Mainline Sign No. 1 Lump Sum 

645.502 Remove and Reset Mainline Sign No. 2   Lump Sum 
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SPECIAL PROVISION 
 

SECTION 652 
 

MAINTENANCE OF TRAFFIC 
 

(Portable Light Tower) 
 
652.1  Description 
  
The following sentence is added to the second paragraph:   
  
 Traffic control devices shall also include portable light towers.  
 
652.1.1  General 
 

Portable light towers shall be used, when approved by the Resident, to illuminate areas 
where existing highway lighting has been removed until new or reset highway lighting is 
installed and operational. 
 
652.7  Method of Measurement 
 

This subsection is amended by the addition of the following to the first paragraph: 
 
Only Portable Light Towers installed with prior approval of the Resident shall be 

measured for payment. Each Light Tower will only be measured for payment once, regardless of 
the number of times or locations used. Light Towers utilized for the Contractor’s operations will 
not be paid for. 

 
652.8.2  Basis of Payment 
 
Payment will be made under: 
 
Pay Item         Pay Unit 
 
652.39  Portable Light Tower Each 
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SPECIAL PROVISION 
 

SECTION 652  
 

MAINTENANCE OF TRAFFIC 
 

(Automated Trailer Mounted Speed Limit Sign) 
 
 
652.1  Description  
 
 This special provision provides for furnishing, operating, and maintaining an Automated 
Trailer Mounted Radar Speed Limit Sign for project use. The Contractor shall furnish, operate, 
and maintain the Automated Trailer Mounted Radar Speed Limit Signs during the project 
operations. 
 
652.1.1 Instruction and maintenance manuals shall be provided. 
 
652.2  Materials 
 
Automated Trailer Mounted Speed Limit Sign 
 
 Trailer mounted speed limit signs shall be self-contained units including sign assembly, 
flashing lights, directional radar to measure speed limits, a regulatory speed limit sign, a 
construction sign stating “Work Zone Speed Limit When Flashing” and power supply 
specifically constructed to operate as a trailer-mounted sign. The preferred color of the unit shall 
be “construction orange”. 
 
Signs  
 
 Base material for the regulatory speed limit signs shall be weather proof, rigid substrate 
specifically manufactured for highway signing and meet the retro-reflective sheeting application 
requirements of the sheeting manufacturer. 
 
 Sign text shall consist of the letters, digits and symbols either applied by stick-on or silk 
screen, to conform to the dimensions and designs indicated in the Contract, MUTCD and/or 
FHWA Standard Highway Signs. The materials and methods shall be in accordance with 
standard commercial processes. 
 
 The regulatory sign should have changeable speed limit numbers. 
 
 “Work Zone” construction signs shall be mounted on the trailer unit above and below the 
regulatory speed limit sign. (see Appendix A). The “When Flashing “construction sign shall be 
added to the trailer. 
 
 Signs and secondary signs shall follow the MUTCD for minimum mounting heights. 
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Power supply  
 
 The power supply shall be either full battery power with solar panel charging (capable of 
maintaining a charged battery level) and 135 ampere, 12 volt deep cycle batteries, or diesel 
powered generator with a fuel capacity sufficient for 10 hours of continuous operation. 
 
Flashing Lights  
 
 Each unit shall be equipped with two mono-directional flashing lights, placed in 
accordance with the MUTCD, with amber lenses and reflectors, which are visible through a 
range of 120 degrees when viewed facing the sign. The lights, either strobe, halogen, or 
incandescent lamps, shall be visible for a minimum distance of one mile under daylight 
conditions and shall have a minimum flash rate of 40 flashes per minute. An “On” indicator light 
shall be mounted on the back of the signs, which is visible for at least 500 feet to provide 
confirmation that the flashing lights are operating. 
 
Radar  
 
 The directional radar shall monitor approaching traffic only. The radar shall be capable of 
measuring speeds from 5 to 70 MPH at a distance of up to 1500 feet and shall have a high speed 
cut off thresh hold. 
 

CONSTRUCTION REQUIREMENTS 
 
652.3.2 Responsibility of the Contractor  
 
 The Contractor shall furnish the Automated Trailer Mounted Speed Limit Sign as 
described in this Special Provision for this project. 
 
 All existing speed limit signs, which conflict with the construction zone trailer mounted 
speed limit signs shall be covered completely during the operation of the flashing lights. These 
signs shall be immediately uncovered when the use of the flashing lights is discontinued. 
 
 Automated Trailer Mounted Speed Limit Signs shall be used only during the Contractor’s 
actual work hours, unless specifically authorized by the Engineer. 
 
 The Resident will record the actual time and location for the signs on a daily basis when 
the Automated Trailer Mounted Speed Limit Signs are in use. 
 
 Automated Trailer Mounted Speed Limit Signs shall be located as shown on the plans.  
 
 Automated Trailer Mounted Speed Limit Signs shall be delineated with retro-reflective 
temporary traffic control devices while in use and shall also be delineated by affixing a retro-
reflective material directly on the trailer. 
 
 Upon delivery of the Automated Trailer Mounted Speed Limit Sign and before 
acceptance by the Authority, the Contractor shall have a representative of the manufacturer 
review the condition and notify the Resident in writing, of all deficiencies noted. 
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 The Contractor shall arrange to have all necessary repairs performed at no cost to the 
Authority. 
 
 To avoid impairing driver vision, the Contractor shall dim the lighted speed limit 
readings by 50 percent during nighttime use, and restore full power lighting during daytime 
operation. 
 
652.7 Method of Measurement  
  

Automated Trailer Mounted Speed Limit Sign shall be measured for payment by the 
calendar day for each calendar day that the unit is used on a travel lane or shoulder on the 
project, as approved by the Resident, and shall include the Trailer, Radar Speed Limit Sign, 
flashing beacon amber lights, regulatory speed limit sign, “Work Zone Speed Limit When 
Flashing” construction sign, fuel, necessary maintenance, and all checking of Radar Speed Limit 
Signs by manufacturer. Also included are all project moves including the transporting and 
delivery of the unit. 
 
652.8 Basis of Payment  
 

The Automated Trailer Mounted Speed Limit Sign(s) will be paid for at the Contract unit 
price per calendar day. This price shall include all costs associated with the use of the Automated 
Trailer Mounted Speed Limit Sign. 
 
 Payment will be made under: 
 
Pay Item         Pay Unit 
 
652.451 Automated Trailer Mounted Speed Limit Sign Calendar Day 
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SPECIAL PROVISION 
 

SECTION 652 
 

MAINTENANCE OF TRAFFIC 
 

(Temporary Portable Rumble Strips) 
 
652.01  Description 
  

This work consists of furnishing and placing temporary portable rumble strips RoadQuake 
2F TPRS or an approved equal. 
 
652.02  Materials 
 

Furnish a temporary portable rumble strip system, which includes a method to transport 
and move these to on-site locations where they will be used. The Contractor shall submit for 
approval, literature and all necessary certifications to the Maine Turnpike prior to procurement of 
the product. 
 
652.03  General 
 
Placement: 
 

Provide rumble strips where the plans show or as directed by the Resident as follows: 
 

Prior to placing rumble strips, clean the roadway of sand and other materials, that may 
cause slippage. 

 
Place one end of the rumble strips 6 inches from the roadway centerline. Extend the strips 

perpendicular to the direction of travel. Ensure strips lay flat on the roadway surface. 
 
Only one series of rumble strips, placed before the first work zone, is required per direction, 

of travel for multiple work zones spaced 1 mile or less apart. Work zones spaced greater than 1 
mile apart require a separate series of rumble strips. Each lane shall use one group of temporary 
rumble strips. 

 
Bracketed “Rumble Strip Ahead” signs shall be utilized and will be paid for under the 

respective construction sign pay items. 
 
Maintenance: 
 

Maintain rumble strips as follows: 
 
If rumble strips slide, become out of alignment, or are no longer in the wheel path of 

approaching vehicles during the work period, thoroughly clean both sides of the rumble strips and 
reset on a clean roadway. 
 

Repair or replace damaged rumble strips immediately. 
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652.04  Method of Measurement 
 

The accepted quantity of temporary portable rumble strips shall be measured by the unit 
complete in place, per lane closure application.  A unit shall consist of 1 group of 3 full-lane width 
of rumble strips.  As shown in the plans, a maximum of 3 units may be used at each lane closure.  
A unit shall be measured for each group of rumble strips, each time they are used for a lane closure. 
 
652.05  Basis of Payment 
 

The accepted quantity of temporary portable rumble strips will be paid for at the contract 
unit price per group which shall include the transport device. Payment is full compensation for 
providing, relocating, maintaining or replacing, and removing temporary portable rumble strips.  

 
If the pay item is not included in the contract quantities, then the Authority does not 

anticipate the use of this item on the contract.  If contractor wishes to utilize temporary portable 
rumble strips and the item is not in the contract, then the contractor may propose use of them to 
the Authority for consideration. 
 
Pay Item         Pay Unit 
 
652.46  Temporary Portable Rumble Strip Unit 
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SPECIAL PROVISION 
 

SECTION 652 
 

MAINTENANCE OF TRAFFIC 
 

(Specific Project Maintenance of Traffic Requirements)  
 

This Specification describes the specific project maintenance of traffic requirements for 
this Project. 
 

Work directly over traffic or within six feet of a travel lane as measured from the painted 
pavement marking line or traffic control device will require a lane closure.   
 

The following minimum traffic requirements shall be maintained. These requirements may 
be adjusted based on the traffic volume when authorized by the Authority.   
 
Maine Turnpike and Exit 44 Southbound On Ramp Traffic Control Requirements 
 

This Section outlines the minimum requirements that shall be maintained for work on, over, 
or adjacent to the Maine Turnpike roadway.  Operations are allowed as outlined below: 

 

Temporary Lane Closure 8:00 p.m. to 6:00 a.m. next day Sunday 
through Friday 

Temporary Mainline Shoulder Closures 8:00 p.m. to 6:00 a.m. next day Sunday 
through Friday 

Equipment Moves 8:00 p.m. to 6:00 a.m. next day Sunday 
through Friday 

 
Permanent ramp lane closure is excluded from the temporary lane and shoulder restrictions noted 
in table above. 
 
Maine Turnpike Mainline Traffic Shift 
 
 Prior to shifting traffic toward the median shoulder contractor shall make necessary berm 
corrections for the median shoulder.  
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SPECIAL PROVISION 
 

SECTION 719 
 

SIGNING MATERIAL 
 

Section 719.01 Reflective Sheeting 
 

This Subsection is deleted in its entirety and replaced with the following: 
 
Retroreflective sheeting for signs shall meet at a minimum the requirements for, ASTM 

4956 – Type VII, Type VIII or Type IX, for all signs. All Type 1 Guide Signs shall meet at a 
minimum the requirements for ASTM 4956 –Type XI sheeting. Use of overlay film that 
degrades the retroreflectivity of the sign sheeting (i.e. Avery-Dennison overlay film) will be 
prohibited. 

 
Reflective sheeting, used in sign construction, shall have been manufactured within the 

six months immediately prior to the fabrication of each sign.  Upon delivery at the job site of 
each shipment of signs, a letter of certification shall be provided that the reflective sheeting 
conforms to the requirements.  

 
Signs may only be covered using materials and techniques explicitly approved by the 

sheeting manufacturer for that purpose and shall not alter the sign sheeting warranty. 
 

• For Type 1 Guide Signs, all reflective sheeting shall be color matched on each sign unit. 
• All warning signs shall be fluorescent yellow except for Ramp Advisory Speed signs which 

shall be yellow. 
• All Construction Series signs that use orange backgrounds shall be fluorescent orange. 
• All Pedestrian Signs shall be fluorescent yellow-green. 
• EZ-PASS Purple shall conform to the FHWA Purple color block. 
 
719.02 Demountable High Intensity Reflectorized Letters, Numerals, Symbols, and Borders  
 

This Subsection, including the title, is deleted in its entirety and replaced with the 
following: 
 
719.02 Direct Applied Reflectorized Letters, Numerals, Symbols, and Borders   
 

Direct applied letters, numerals, symbols and borders shall consist of cut out sheeting and 
shall meet at a minimum the requirements for ASTM 4956 – Type VII, Type VIII or Type IX 
sheeting. 
 

All Type 1 Guide Signs shall meet at a minimum the requirements for ASTM 4956 –
Type XI sheeting. 
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Automated Trailer Mounted Speed Limit Sign 
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Appendix B 
 

Maine Department of Environmental Protection (DEP) Natural 
Resources Protection Act Permit by Rule 

 
Section 11 – State Transportation Facilities Permit by Rule  
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US Army Corps of Engineers Maine 
 

General Permit 
 







October 23, 2017

United States Department of the Interior
FISH AND WILDLIFE SERVICE
Maine Ecological Services Field Office

P. O. Box A
East Orland, ME 04431

Phone: (207) 469-7300 Fax: (207) 902-1588
http://www.fws.gov/mainefieldoffice/index.html

In Reply Refer To:
Consultation Code: 05E1ME00-2018-SLI-0051
Event Code: 05E1ME00-2018-E-00112 
Project Name: Exit 44 Southbound On-ramp

Subject: List of threatened and endangered species that may occur in your proposed project
location, and/or may be affected by your proposed project

To Whom It May Concern:

The enclosed species list identifies the threatened, endangered, candidate, and proposed species
and designated or proposed critical habitat that may occur within the boundary of your
proposed project or may be affected by your proposed project. This species list fulfills the
requirements of the U.S. Fish and Wildlife Service (Service) under section 7(c) of the
Endangered Species Act (Act) of 1973, as amended (16 U.S.C. 1531 et seq.).

New information based on updated surveys, changes in the abundance and distribution of
species, changed habitat conditions, or other factors could change this list. Please feel free to
contact us if you need more current information or assistance regarding the potential impacts to
federally proposed, listed, and candidate species and federally designated and proposed critical
habitat. Please note that under 50 CFR 402.12(e) of the regulations implementing section 7 of
the Act, the accuracy of this species list should be verified after 90 days. This verification can be
completed formally or informally as desired. The Service recommends that verification be
completed by visiting the ECOS-IPaC Web site at regular intervals during project planning and
implementation for updates to species lists and information. An updated list may be requested
through the ECOS-IPaC system by completing the same process used to receive the enclosed
list.

The purpose of the Act is to provide a means whereby threatened and endangered species and
the ecosystems upon which they depend may be conserved. Under sections 7(a)(1) and 7(a)(2)
of the Act and its implementing regulations (50 CFR 402 et seq.), Federal agencies are required
to utilize their authorities to carry out programs for the conservation of threatened and
endangered species and to determine whether projects may affect threatened and endangered
species and/or designated critical habitat.

A Biological Assessment is required for construction projects (or other undertakings having
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similar physical impacts) that are major Federal actions significantly affecting the quality of the
human environment as defined in the National Environmental Policy Act (42 U.S.C. 4332(2)
(c)). For projects other than major construction activities, the Service suggests that a biological
evaluation similar to a Biological Assessment be prepared to determine whether the project may
affect listed or proposed species and designated or proposed critical habitat. Recommended
contents of a Biological Assessment are described at 50 CFR 402.12.

If a Federal agency determines, based on the Biological Assessment or biological evaluation,
that listed species or designated critical habitat may be affected by the proposed project, the
agency is required to consult with the Service pursuant to 50 CFR 402. In addition, the Service
recommends that candidate species, proposed species and proposed critical habitat be addressed
within the consultation. More information on the regulations and procedures for section 7
consultation, including the role of permit or license applicants, can be found in the Endangered
Species Consultation Handbook at: 
http://www.fws.gov/endangered/esa-library/pdf/TOC-GLOS.PDF

This species list also identifies candidate species under review for listing and those species that
the Service considers species of concern. Candidate species have no protection under the Act
but are included for consideration because they could be listed prior to completion of your
project. Species of concern are those taxa whose conservation status is of concern to the
Service (i.e., species previously known as Category 2 candidates), but for which further
information is needed.

If a proposed project may affect only candidate species or species of concern, you are not
required to prepare a Biological Assessment or biological evaluation or to consult with the
Service. However, the Service recommends minimizing effects to these species to prevent
future conflicts. Therefore, if early evaluation indicates that a project will affect a
candidate species or species of concern, you may wish to request technical assistance from this
office to identify appropriate minimization measures.

Please be aware that bald and golden eagles are not protected under the Endangered Species
Act but are protected under the Bald and Golden Eagle Protection Act (16 U.S.C. 668 et seq.). 
Projects affecting these species may require development of an eagle conservation plan:

 Information on the location of bald eaglehttp://www.fws.gov/windenergy/eagle_guidance.html
nests in Maine can be found on the Maine Field Office Web site:
http://www.fws.gov/mainefieldoffice/Project%20review4.html

Additionally, wind energy projects should follow the wind energy guidelines:
 for minimizing impacts to migratory birds and bats. Projectshttp://www.fws.gov/windenergy/

may require development of an avian and bat protection plan.

Migratory birds are also a Service trust resource. Under the Migratory Bird Treaty Act,
construction activities in grassland, wetland, stream, woodland, and other habitats that would
result in the take of migratory birds, eggs, young, or active nests should be avoided. Guidance
for minimizing impacts to migratory birds for projects including communications towers (e.g.,
cellular, digital television, radio, and emergency broadcast) can be found at: 



10/23/2017 Event Code: 05E1ME00-2018-E-00112  3

  

 and at:http://www.fws.gov/migratorybirds/CurrentBirdIssues/Hazards/towers/towers.htm
; and at:http://www.towerkill.com

http://www.fws.gov/migratorybirds/CurrentBirdIssues/Hazards/towers/comtow.html

We appreciate your concern for threatened and endangered species. The Service encourages
Federal agencies to include conservation of threatened and endangered species into their project
planning to further the purposes of the Act. Please include the Consultation Tracking Number in
the header of this letter with any request for consultation or correspondence about your project
that you submit to our office.

Attachment(s):

Official Species List
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Official Species List
This list is provided pursuant to Section 7 of the Endangered Species Act, and fulfills the
requirement for Federal agencies to "request of the Secretary of the Interior information whether
any species which is listed or proposed to be listed may be present in the area of a proposed
action".

This species list is provided by:

Maine Ecological Services Field Office
P. O. Box A
East Orland, ME 04431
(207) 469-7300
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Project Summary
Consultation Code: 05E1ME00-2018-SLI-0051

Event Code: 05E1ME00-2018-E-00112

Project Name: Exit 44 Southbound On-ramp

Project Type: TRANSPORTATION

Project Description: Proposed improvements to Exit 44 southbound on-ramp, including road
widening, shoulder and ditch improvements, and addition of guardrail. No
trees will be removed.

Project Location:
Approximate location of the project can be viewed in Google Maps:
https://www.google.com/maps/place/43.618314174652106N70.35898100135282W

Counties: Cumberland, ME
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Endangered Species Act Species
There is a total of 1 threatened, endangered, or candidate species on this species list. Species on
this list should be considered in an effects analysis for your project and could include species
that exist in another geographic area. For example, certain fish may appear on the species list
because a project could affect downstream species. See the "Critical habitats" section below for
those critical habitats that lie wholly or partially within your project area under this office's
jurisdiction. Please contact the designated FWS office if you have questions.

Mammals

NAME STATUS

Northern Long-eared Bat Myotis septentrionalis
No critical habitat has been designated for this species.

Species profile: https://ecos.fws.gov/ecp/species/9045

Threatened

Critical habitats
There are no critical habitats within your project area under this office's jurisdiction.
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