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MAINE TURNPIKE AUTHORITY  

 

NOTICE TO CONTRACTORS 

 

 

 Sealed Proposals will be received by the Maine Turnpike Authority for: 

 

 

CONTRACT 2026.06 

 

BRIDGE REPAIRS 

BURNT MILL ROAD UNDERPASS (MM 19.9) 

COLES HILL ROAD UNDERPASS (MM 21.7) 

HIGH STREET UNDERPASS (MM 23.6) 

CAT MOUSAM ROAD UNDERPASS (MM 24.7) 

 

at the office of the Maine Turnpike Authority, 2360 Congress Street, Portland, ME, until 11:00 a.m., 

prevailing time as determined by the Authority on March 17, 2026 at which time and place the 

Proposals will be publicly opened and read.  Bids will be accepted from Contractors prequalified 

by the Maine Department of Transportation for Bridge Construction Projects.  All other bids may be 

rejected.  This Project includes a wage determination developed by the State of Maine Department 

of Labor. 

 

 The work consists of general repairs and modifications to Burnt Mill Road Underpass Bridge 

at Mile 19.9, Coles Hill Road Underpass at Mile 21.7, High Street Underpass at Mile 23.6, and Cat 

Mousam Road Underpass at Mile 24.7.  The work includes milling and filling the bituminous 

wearing surfaces at all locations, parapet joint repairs and bridge joint repairs at Coles Hill Road, 

High Street, and Cat Mousam Road, haunch concrete removal at Burnt Mill Road, approach work 

and paving, maintenance of traffic and all other work incidental thereto in accordance with the Plans 

and Specifications. 

 

 The half size Plans and Contract Documents may be obtained from the Authority upon 

payment of One Hundred ($100.00) Dollars for each set, which payment will not be returned.  

Checks shall be made payable to:  Maine Turnpike Authority.  The Plans and Contract Documents 

may also be downloaded from a link on our website at 

https://www.maineturnpike.com/projects/construction-contracts . 

 

For general information regarding Bidding and Contracting procedures, contact Nate Carll, 

Purchasing Manager, at (207) 482-8115.  For information regarding Schedule of Items, plan holders 

list and bid results, visit our website at https://www.maineturnpike.com/projects/construction-

contracts .  To submit project specific questions, use the electronic Request for Information (RFI) 

tab at https://www.maineturnpike.com/projects/construction-contracts for Contract 2026.06.  

Responses will not be prepared for questions received by telephone.  Bidders shall not contact any 

other Authority staff or Consultants for clarification of Contract provisions, and the Authority will 

not be responsible for any interpretations so obtained. 

 

 All work shall be governed by the Specifications entitled "State of Maine, Department of 

Transportation, Standard Specifications, Revision of November 2014”, “Standard Details, 

https://www.maineturnpike.com/projects/construction-contracts
https://www.maineturnpike.com/projects/construction-contracts
https://www.maineturnpike.com/projects/construction-contracts
https://www.maineturnpike.com/projects/construction-contracts
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Revision of November 2014” and “Best Management Practices for Erosion and Sediment 

Control”, latest issue.  Copies and recent updates to these publications can be downloaded at: 

https://www.maine.gov/dot/publications/brochures-guides . 

  

 Proposals must be accompanied by an original bid bond, certified or cashier's check payable 

to the Maine Turnpike Authority in an amount not less than Five (5%) Percent of the Total Amount 

in the Proposal, but not less than $500.00.  The Bidder to whom a Contract is awarded will be 

required to furnish a Surety Corporation Bond, satisfactory to the Authority, on the standard Contract 

Bond form of the Authority, for a sum not less than the Total Amount of the Proposal.   

  

 Proposals must be made upon the Proposal Forms furnished by the Authority separately with 

the Contract Documents, and must be enclosed in the sealed special addressed envelope provided 

therefore bearing the name and address of the Bidder, the name of the Contract, and the date and 

time of Proposal opening on the outside. 

 

 A pre-bid conference will be held on February 26, 2026, at 11:00 a.m. at the Maine Turnpike 

Authority, 2360 Congress Street, Portland, Maine. The deadline to submit questions will be March 

10, 2026, at 4:00 p.m. 

 

 The Authority reserves the unqualified right to reject any or all Proposals and to accept that 

Proposal which in its sole judgment will under all circumstances serve its best interest.   

 

MAINE TURNPIKE AUTHORITY 

 

 

         

Nate Carll  

Purchasing Manager 

Maine Turnpike Authority 

 

 

Portland, Maine 

 

 

 

 

 

 

 

https://www.maine.gov/dot/publications/brochures-guides
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MAINE TURNPIKE AUTHORITY 
 

PROPOSAL 
 

CONTRACT 2026.06 
 

BRIDGE REPAIRS 
BURNT MILL ROAD UNDERPASS (MM 19.9) 
COLES HILL ROAD UNDERPASS (MM 21.7) 

HIGH STREET UNDERPASS (MM 23.6) 
CAT MOUSAM ROAD UNDERPASS (MM 24.7) 

 
 

TO MAINE TURNPIKE AUTHORITY: 
 
 The work consists of general repairs and modifications to Burnt Mill Road Underpass Bridge 
at Mile 19.9, Coles Hill Road Underpass at Mile 21.7, High Street Underpass at Mile 23.6, and Cat 
Mousam Road Underpass at Mile 24.7.  The work includes milling and filling the bituminous 
wearing surfaces at all locations, parapet joint repairs and bridge joint repairs at Coles Hill Road, 
High Street, and Cat Mousam Road, haunch concrete removal at Burnt Mill Road, approach work 
and paving, maintenance of traffic and all other work incidental thereto in accordance with the Plans 
and Specifications. 
 
 This Work will be done under a Contract known as Contract 2026.06 according to the Plans 
and Specifications which are on file in the office of the Maine Turnpike Authority, 2360 Congress 
Street, Portland, Maine. 
 
 On the acceptance of this Proposal for said Work, the undersigned will give the required 
bond with good security conditioned for the faithful performance of said Work, according to said 
Plans and Specifications, and the doing of all other work required by said Specifications for the 
consideration herein named and with the further condition that the Maine Turnpike Authority shall 
be saved harmless from any and all damages that might accrue to any person, persons or property by 
reason of the carrying out of said Work, or any part thereof, or by reason of negligence of the 
undersigned, or any person or persons under his employment and engaged in said Work. 
 
 The undersigned hereby declares that he/she has carefully examined the Plans, Specifications 
and other Contract Documents, and that he/she will contract to carry out and complete the said Work 
as specified and delineated at the price per unit of measure for each scheduled item of Work stated 
in the Schedule of Prices as follows: 
 
 It is understood that the TOTAL AMOUNT stated by the undersigned in the following 
Schedule of Prices is based on approximate quantities and will be used solely for the comparison of 
bids, and that the quantities stated in the Schedule of Prices for the various items are estimates only 
and may be increased or decreased all as provided in the Specifications. 
 
 



SCHEDULE OF BID PRICES

CONTRACT NO. 2026.06

BRIDGE REPAIRS

BURNT MILL ROAD UNDERPASS (MM 19.9), COLES HILL ROAD UNDERPASS (MM 21.7)

HIGH STREET UNDERPASS (MM 23.6),  CAT MOUSAM ROAD UNDERPASS (MM 24.7)

Item 
Number

Item Description

Unit Prices
in Numbers

Dollars Cents

Bid Amount
in Numbers

CentsDollars

Approx.
Quantities

Item
No.

Units

202.1211 REMOVING EXISTING 
GIRDER HAUNCHES

1,500Linear
Foot

202.202 REMOVING PAVEMENT 
SURFACE

4,090Square
Yard

403.208 HOT MIX ASPHALT, 12.5 
MM, SURFACE

342Ton

409.15 BITUMINOUS TACK COAT 
RS-1 OR RS-1h - APPLIED

167Gallon

502.7011 WEEP DRAIN EXTENSIONS 
WITH BRACE

50Each

507.095 ALUMINUM BRIDGE 
RAILING POST 
REPLACEMENT

2Each

515.201 PIGMENTED PROTECTIVE 
COATING FOR CONCRETE 
SURFACES

58Square
Yard

515.202 CLEAR PROTECTIVE 
COATING FOR CONCRETE 
SURFACES

2,920Square
Yard

518.43 PARAPET JOINT REPAIR 1,585Linear
Foot

518.48 RESEAL JOINTS 1,245Linear
Foot

CARRIED FORWARD:
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Item 
Number

Item Description

Unit Prices
in Numbers

Dollars Cents

Bid Amount
in Numbers

CentsDollars

BROUGHT FORWARD:

Approx.
Quantities

2026.06CONTRACT NO:

Item
No.

Units

518.865 ELASTOMERIC CONCRETE 90Cubic
Foot

520.23 ASPHALTIC PLUG JOINT 70Linear
Foot

627.712 WHITE OR YELLOW 
PAVEMENT MARKING LINE

2,330Linear
Foot

627.73 TEMPORARY 6 INCH 
PAVEMENT MARKING TAPE

3,450Linear
Foot

627.731 TEMPORARY 6 INCH BLACK 
PAVEMENT MARKING TAPE

2,680Linear
Foot

627.77 REMOVE EXISTING 
PAVEMENT MARKING

1,170Square
Foot

629.05 HAND LABOR, STRAIGHT 
TIME

40Hour

631.10 AIR COMPRESSOR 
(INCLUDING OPERATOR)

40Hour

631.11 AIR TOOL (INCLUDING 
OPERATOR)

40Hour

631.112 WELDING MACHINE 
(INCLUDING OPERATOR)

20Hour

631.36 FOREMAN 40Hour

643.721 TEMPORARY SIGNAL 
(BURNT MILL ROAD)

1Lump
Sum

CARRIED FORWARD:
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Item 
Number

Item Description

Unit Prices
in Numbers

Dollars Cents

Bid Amount
in Numbers

CentsDollars

BROUGHT FORWARD:

Approx.
Quantities

2026.06CONTRACT NO:

Item
No.

Units

643.722 TEMPORARY SIGNAL 
(COLES HILL ROAD)

1Lump
Sum

643.723 TEMPORARY SIGNAL (HIGH 
STREET)

1Lump
Sum

643.724 TEMPORARY SIGNAL (CAT 
MOUSAM ROAD)

1Lump
Sum

645.2711 REGULATORY SIGNS, TYPE 
I  - BRIDGE MOUNTED, 
SUPPLIED BY AUTHORITY

8Each

652.3611 MAINTENANCE OF TRAFFIC 
CONTROL DEVICES 
(BURNT MILL ROAD)

1Lump
Sum

652.3612 MAINTENANCE OF TRAFFIC 
CONTROL DEVICES (COLES 
HILL ROAD)

1Lump
Sum

652.3613 MAINTENANCE OF TRAFFIC 
CONTROL DEVICES (HIGH 
STREET)

1Lump
Sum

652.3614 MAINTENANCE OF TRAFFIC 
CONTROL DEVICES (CAT 
MOUSAM ROAD)

1Lump
Sum

659.10 MOBILIZATION 1Lump
Sum

661.10 TOLL STIPEND 1Lump
Sum

830.17 UTILITY CONDUIT HANGER 
SYSTEM HARDWARE

1Lump
Sum

TOTAL:

P-4
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 Acknowledgment is hereby made of the following Addenda received since issuance of the 
Plans and Specifications:           
           
           
 
 Accompanying this Proposal is an original bid bond, cashiers or certified check on              
       Bank, for                 , 
payable to the Maine Turnpike Authority.  In case this Proposal shall be accepted by the Maine 
Turnpike Authority and the undersigned should fail to execute a Contract with, and furnish the 
security required by the Maine Turnpike Authority as set forth in the Specifications, within the 
time fixed therein, an amount of money equal to Five (5%) Percent of the Total Amount of the 
Proposal for the Contract awarded to the undersigned, but not less than $500.00, obtained out of 
the original bid bond, cashier’s or certified check, shall become the property of the Maine Turnpike 
Authority; otherwise the check will be returned to the undersigned. 
 
 The performance of said Work under this Contract will be completed during the time 
specified in Subsection 107.1. 
 
 It is agreed that time is of the essence of this Contract and that I (we) will, in the event of 
my (our) failure to complete the Work within the time limit named above, pay to Maine Turnpike 
Authority liquidated damages in the amount or amounts stated in the Specifications. 
 
 The undersigned is an Individual/Partnership/Corporation under the laws of the State of 
______________, having principal office at ________________________________________, 
thereunto duly authorized.   
 
      ___________________________________ (SEAL)  
 
 
      ___________________________________ (SEAL)  
Affix Corporate Seal 
or Power of Attorney 
Where Applicable    ___________________________________ (SEAL) 
 
 
   
  
 By:   
 
 Its:       
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 Information below to be typed or printed where applicable: 
 
INDIVIDUAL: 

 

____________________________________ ____________________________________ 
  (Name)      (Address) 

 

PARTNERSHIP  -  Name and Address of General Partners: 

 

____________________________________ ____________________________________ 
  (Name)      (Address) 

 

____________________________________ ____________________________________ 
  (Name)      (Address) 

 

____________________________________ ____________________________________ 
  (Name)      (Address) 

 

____________________________________ ____________________________________ 
  (Name)      (Address) 

 

INCORPORATED COMPANY: 

 

____________________________________ ____________________________________ 
  (President)      (Address) 

 

____________________________________ ____________________________________ 
  (Vice-President)     (Address) 

 

____________________________________ ____________________________________ 
  (Secretary)      (Address) 

 

____________________________________ ____________________________________ 
  (Treasurer)      (Address) 
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MAINE TURNPIKE AUTHORITY 
 

MAINE TURNPIKE 
 

YORK TO AUGUSTA 
 

CONTRACT AGREEMENT 
 
 
 This Agreement made and entered into between the Maine Turnpike Authority, and 
sometimes termed the “Authority”, and    
  
herein termed the “Contractor”: 
 
 WITNESSETH: That the Authority and the Contractor, in consideration of the premises 
and of the mutual covenants, considerations and agreements herein contained, agree as follows: 
 
 FIRST:  The parties hereto mutually agree that the documents attached hereto and herein 
incorporated and made a part hereof collectively evidencing and constituting the entire Contract 
to the same extent as if herein written in full, are the Notice to Contractors, the Accepted Proposal, 
the Specifications, the Plans, this Agreement, the Contract Bond and all Addenda to the Contract 
Documents duly issued and herewith enumerated: 
  
  
 
 SECOND:  The Contractor for and in consideration of certain payments to be made as 
hereafter specified, hereby covenants and agrees to perform and execute all of the provisions of 
this Contract and of all documents and parts attached hereto and made a part thereof, and at his 
own cost and expense to furnish and perform everything necessary and required to construct and 
complete, ready for its intended purpose, in accordance with the Contract and such instructions as 
the Engineer may give, acceptable to the Authority, in the times provided, all of the Work covered 
and included under Contract No. __________ covering ____________ as herein described. 
 
 THIRD:  In consideration of the performance by the Contractor of his covenants and 
agreements as herein set forth, the Authority hereby covenants and agrees to pay the Contractor 
according to the Schedule of Prices set forth in the Proposal with additions and deductions as 
elsewhere herein provided in the times and in the manner stated in the Specifications.  This 
Agreement shall insure to the benefit of, and shall be binding upon the parties hereto, and upon 
their respective successors and assigns; but neither party hereto shall assign or transfer his interest 
herein in whole or in part without the consent of the other, except as herein provided. 
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 IN WITNESS WHEREOF the parties to this Agreement have executed the same in 
quintuplicate. 
      
      AUTHORITY -  
 
      MAINE TURNPIKE AUTHORITY 
 
  
 By:    

 Title:    CHAIRMAN   
 
 
 Date of Signature:   
 
ATTEST: 
            
__________________ 
Secretary 
 
      CONTRACTOR -  
       
              
  CONTRACTOR 
  
 By:    

 Title:        
  
 Date of Signature:   
 
WITNESS: 
        
__________________ 
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CONTRACT BOND 
 
 

KNOW ALL MEN BY THESE PRESENTS that   

of ___________________ in the County of ___________________ and State of _____________ 

as Principal, and _________________________________ a Corporation duly organized under the  

laws of the State of  _____________ and having a usual place of business in   

  
 
 As Surety, are held and firmly bound unto the Maine Turnpike Authority in the sum of 
______________________________________________________Dollars ($___________.___), 
to be paid to said Maine Turnpike Authority, or its successors, for which payment, well and truly 
to be made, we bind ourselves, our heirs, executors, successors and assigns jointly and severally 
by these presents. 
 
 The condition of this obligation is such that the Principal, designated as Contractor in the 
foregoing Contract No. ________________ shall faithfully perform the Contract on his part and 
satisfy all claims and demands incurred for the same and shall pay all bills for labor, material, 
equipment and all other items contracted for, or used by him, in connection with the Work 
contemplated by said Contract, and shall fully reimburse the Obligee for all outlay and expense 
which the Obligee may incur in making good any default of said Principal, then this Obligation 
shall be null and void; otherwise it shall remain in full force and effect. 
  
 Signed and sealed this _____ day of ___________________, A.D., 201___  
 
 
Witnesses:      CONTRACTOR 
 
________________________  ___________________________________ (SEAL) 
 
________________________  ___________________________________ (SEAL) 
 
________________________  ___________________________________ (SEAL) 
 
       SURETY 
 
________________________  ___________________________________ (SEAL) 
 
________________________  ___________________________________ (SEAL) 
 
________________________  ___________________________________ (SEAL) 
 
 

(Surety must attach copy of Power of Attorney showing authority of Office or Agent to execute bonds) 
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FINAL LIEN AND CLAIM WAIVER AND AFFIDAVIT 
 
 
 Upon receipt of the sum of _______________________________________________, which sum 
represents the total amount paid, including the current payment for work done and materials supplied for 
Project No. _________________, in __________________________, Maine, under the undersigned’s 
Contract with the Maine Turnpike Authority. 
 
 The undersigned, on oath, states that the Final Payment of _______________________________ 
is the final payment for all work, labor, materials, services and miscellaneous (all of which are hereinafter 
referred to as “Work Items”) supplied to the said Project through _____________________________and 
that no additional sum is claimed by the undersigned respecting said Project. 
 
 The undersigned, on oath, states that all persons and firms who supplied Work Items to the 
undersigned in connection with said Project have been fully paid by the undersigned for such Work Items 
or that such payment will be fully effected immediately upon receipt of this payment. 
 
 In consideration of the payment herewith made, the undersigned does fully and finally release and 
hold harmless the Maine Turnpike Authority, and its Surety, if any, from any and all claims, liens or right 
to claim or lien, arising out of this Project under any applicable bond, law or statute. 
 
 It is understood that this Affidavit is submitted to assure the Owner and others that all liens and 
claims relating to the Work Items furnished by the undersigned are paid. 
 
_______________________________________ 
  (Contractor) 
 
      By:  _________________________________________ 
 
      Title:  ________________________________________ 
 
State of  MAINE 

County of ___________________ 
 
 
I, _________________________, hereby certify on behalf of ___   
                     (Company Officer)        (Company Name)  

its    , being first duly sworn and stated that the foregoing representations are 
                             (Title)  

are true and correct upon his own knowledge and that the foregoing is his free act and deed in said capacity 
and the free act and deed of the above-named 
 
. 
  (Company Name) 
 

 The above-named, ________________________, personally appeared before me this ____ day of 
_______________ and swears that this is his free act and deed. 
 

(SEAL) 
  

      Notary Public 

 My Commission Expires:   
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MAINE TURNPIKE AUTHORITY 
 

SPECIFICATIONS 
 

PART II - SPECIAL PROVISIONS 
 
 All work shall be governed by the Maine Department of Transportation Standard 
Specifications, Revision of November 2014, except for that work which applies to sections of the 
Maine Department of Transportation Standard Specifications which are amended by the Maine 
Turnpike Supplemental Specifications and the following modifications, additions and deletions. 
 
General Description of Work 
 
 The work consists of general repairs and modifications to Burnt Mill Road Underpass Bridge 
at Mile 19.9, Coles Hill Road Underpass at Mile 21.7, High Street Underpass at Mile 23.6, and Cat 
Mousam Road Underpass at Mile 24.7.  The work includes milling and filling the bituminous 
wearing surfaces at all locations, parapet joint repairs and bridge joint repairs at Coles Hill Road, 
High Street, and Cat Mousam Road, haunch concrete removal at Burnt Mill Road, approach work 
and paving, maintenance of traffic and all other work incidental thereto in accordance with the Plans 
and Specifications. 
 
Plans 
 
 The drawings included in these Contract Documents, and referred to as the Plans, show the 
general character of the work to be done under this Contract.  They bear the general title “Maine 
Turnpike – Contract 2026.06 – BRIDGE REPAIRS – BURNT MILL ROAD UNDERPASS (MM 
19.9) – COLES HILL ROAD UNDERPASS (MM 21.7) – HIGH STREET UNDERPASS (MM 
23.6) – CAT MOUSAM ROAD UNDERPASS (MM 24.7)”.  The right is reserved by the Resident 
to make such minor corrections or alterations in the Plans as he deems necessary without change in 
the unit prices on the Schedule of Prices of the Proposal. 
 
101.2  Definition 
 
Holidays 
 
 The following is added after Memorial Day in the Supplemental Specifications: 
 
 Juneteenth Day 2026 6:00 a.m. Friday to 6:00 p.m. Friday 
 (June 19, 2026) 
 Independence Day 2026 12:01 p.m. preceding Thursday to  
 (Fourth of July) 6:00 a.m. the following Monday. 
  
 Indigenous Peoples Day 12:01 p.m. preceding Friday to 
 (October 12, 2026) 6:00 a.m. the following Tuesday 
 
102.6  Bid Guaranty 
 
 Replace last paragraph with the following: 
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 Bid Bonds must be: (A) issued by an insurance company licensed or approved by the State 
of Maine, Department of Business Regulation, Bureau of Insurance, to do business in the State of 
Maine, and (B) properly signed by the Bidder (as Principal) and a duly authorized representative of 
the insurance company referenced above.  
 
 
103.4  Notice of Award 
 
 The following sentence is added: 
 
 The Maine Turnpike Authority Board is scheduled to consider the Contract Award on March 
26, 2026.     
 
104.3.8  Wage Rates and Labor Laws 

 
 Section 104.3.8 Wage Rates and Labor Laws has been amended as follows: 
 

 The fair minimum hourly rates determined by the State of Maine Department of Labor for 
this Contract are as follows: 
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INSERT WAGE RATES HERE:  
 
 
 
 
 
  

THIS DOCUMENT MUST BE CLEARLY POSTED AT ALL CONSTRUCTION SITES FUNDED IN PART WITH STATE FUNDS 

State of Maine 
Department of Labor 

Bureau of Labor Standards 
Augusta, Maine 04333-0045 
Telephone (207) 623-7906 

Wage Determination - In accordance with 26 MRS §1301 et. seq., this is a determination by the Bureau of Labor 
Standards, of the fair minimum wage rate to be paid to laborers and workers employed on the below titled project. 

2026 Fair Minimum Wage Rates – Heavy & Bridge York County 

Occupational Title Minimum Wage Minimum Benefit Total 
Brickmasons and Blockmasons $43.02 $7.64 $50.66 
Bulldozer Operator $30.62 $5.38 $36.00 
Carpenter $30.82 $10.11 $40.93 
Cement Masons and Concrete Finisher $21.53 $14.51 $36.04 
Construction and Maintenance Painters $39.53 $22.24 $61.77 
Construction Laborer $27.60 $3.73 $31.33 
Conveyor Operators and Tenders $30.17 $13.77 $43.94 
Crane and Tower Operators $47.47 $4.40 $51.87 
Crushing Grinding and Polishing Machine Operators $26.15 $3.24 $29.39 
Earth Drillers - Except Oil and Gas $25.04 $3.77 $28.81 
Electrical Power - Line Installer and Repairers $57.50 $28.00 $85.50 
Electricians $42.13 $14.40 $56.53 
Elevator Installers and Repairers $67.34 $39.76 $107.10 
Excavator Operator $38.75 $4.88 $43.63 
Fence Erectors $30.90 $2.18 $33.08 
Flaggers $21.39 $0.86 $22.25 
Floor Layers - Except Carpet/Wood/Hard Tiles $29.00 $8.65 $37.65 
Glaziers $39.32 $19.22 $58.54 
Hazardous Materials Removal Workers $24.12 $1.60 $25.72 
Heating and Air Conditioning and Refrigeration Mechanics and Installers $35.68 $5.93 $41.61 
Heavy and Tractor - Trailer Truck Drivers $30.97 $3.20 $34.17 
Highway Maintenance Workers $23.30 $1.14 $24.44 
Industrial Machinery Mechanics $29.97 $6.74 $36.71 
Industrial Truck and Tractor Operators $24.61 $4.21 $28.82 
Insulation Worker - Mechanical $27.35 $6.05 $33.40 
Light Truck or Delivery Services Drivers $26.79 $5.14 $31.93 
Loading Machine and Dragline Operators $35.50 $4.59 $40.09 
Millwrights $35.99 $10.52 $46.51 
Mobile Heavy Equipment Mechanics - Except Engines $39.05 $3.44 $42.49 
Operating Engineers and Other Equipment Operators $36.50 $9.16 $45.66 
Paving Surfacing and Tamping Equipment Operators $30.74 $10.67 $41.41 
Pile-Driver Operators $37.26 $2.98 $40.24 
Pipe/Steam/Sprinkler Fitter $32.33 $7.56 $39.89 
Pipelayers $28.75 $3.64 $32.39 
Plumbers $34.11 $7.80 $41.91 
Radio Cellular and Tower Equipment Installers $31.98 $6.42 $38.40 
Reinforcing Iron and Rebar Workers $32.94 $25.00 $57.94 
Riggers $31.25 $7.68 $38.93 
Roofers $25.50 $3.49 $28.99 
Sheet Metal Workers $28.77 $7.00 $35.77 
Structural Iron and Steel Workers $32.94 $25.00 $57.94 
Tapers $29.16 $5.64 $34.80 
Telecommunications Equipment Installers and Repairers - Except Line Installers $37.09 $10.21 $47.30 
Telecommunications Line Installers and Repairers $29.54 $5.57 $35.11 
Tile and Marble Setters $28.91 $5.46 $34.37 

Welders are classified as the trade to which welding is incidental (e.g. welding structural steel is Structural Iron and Steel Worker) 

Apprentices – The minimum wage rates for registered apprentices are the rates recognized in the sponsorship agreement for 
registered apprentices working in the pertinent classification. 

For any other specific trade on this project not listed above, contact the Bureau of Labor Standards for further clarification. 

Title 26 §1310 requires that a clearly legible statement of all fair minimum wage and benefits rates to be paid the several classes 
of laborers, workers and mechanics employed on the construction on the public work must be kept posted in a prominent and 
easily accessible place at the site by each contractor and subcontractor subject to sections 1304 to 1313. 

Appeal – Any person affected by the determination of these rates may appeal to the Commissioner of Labor by filing a written 
notice with the Commissioner stating the specific grounds of the objection within ten (10) days from the filing of these rates. 

A true copy 

Attest: 
Scott R. Cotnoir 
Wage & Hour Director 
Bureau of Labor Standards 

Supersedes 02-03-2025 
Effective 01-10-2026 
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104.4.6  Utility Coordination 

 
This Subsection is amended by the addition of the following: 

 
These Special Provisions outline the arrangements which have been established by the 

Authority for coordination of the work to be accomplished by the utilities.  The scope and schedule 
of utility relocation work is noted herein.  The Contractor shall plan and conduct his work 
accordingly. 

 
General 
 
 Utility working days are Monday through Friday, conditions permitting.  Times are 
estimated on the basis of a single crew for each utility.  Any times and dates mentioned are 
estimates only and are dependent upon favorable weather, working conditions, and freedom from 
emergencies.  The Contractor shall have no claim against the Authority if they are exceeded.   
 

The Contractor shall plan and conduct his operations in accordance with the following 
utility schedule.  The Contractor must comply with all OSHA regulations pertaining to work 
adjacent to utility wires.  The Contractor shall plan and conduct his work accordingly.   
 

The following utilities are located within the Project limits.  The Contractor shall ascertain 
the location of the existing utilities and any other necessary information by direct inquiry at the 
office of the following utility owners: 

 
AERIAL UTILITIES 
 
COMMUNICATION: 

AT & T Kevin Keady  
55 Forest Ave (207) 239-2357  
Portland Maine 04101 kk117w@att.com 
 
Firstlight Jerrod Smith 
359 Corporate Drive (603) 396-1100 
Portsmouth, NH 03801 Jesmith@firstlight.net 
 
MaineCom Services Andrew Swan 
PO Box 266 (207) 894-4285 
Augusta, Maine 04332 dswan@ontargetservices.com 
 
Consolidated Communications Martin Pease 
5 Davis Farm Road (207) 878-0854 
Portland, ME 04103 mdot_requests@fairpoint.com 
 

CABLE TELEVISION: 

None reported. 
 



  Contract 2026.06 
 

SP - 5 
 
 

ELECTRIC: 

Central Maine Power Company Craig Bate 
57 Old Winthrop Road (207) 578-2062 
Augusta, ME 04330 craig.bate@cmpco.com 

 
UNDERGROUND UTILITIES 
 

Kennebunk, Kennebunkport & Wells Water District Jamie Paschal 
92 Main Street      (207) 985-3385 
Kennebunk, ME 04043     jpaschal@kkw.org 

 
104.4.7  Cooperation With Other Contractors 

 
This Subsection is amended by the addition of the following: 

 
  Adjacent contracts currently scheduled for the 2026 construction season include:  
 

 MTA Contract 2025.16 – Widened Concrete Haunch Removals and Bridge 
Mounted Sign Relocation (MM 1.5 to MM 44.0) 

 
  The following Subsection is added:   
 
105.2.4.2  Lead Paint 
 
 The Contractor shall note that the existing bridge structures contain lead based paint.  The 
Contractor shall institute every precaution when working with materials coated with lead based 
paints.   
 
Lead Paint Removal 
 
 The Contractor is required to remove and dispose of lead based paint and paint residue 
before cutting, grinding, drilling and sandblasting existing materials in preparation of completing 
the work except as provided under the Drilling of Lead Based Paint subsection in this Special 
Provision.  All lead based paint and paint residue shall be removed, handled, stored and disposed 
of in conformance with all local, State and Federal laws and regulations governing lead based 
paint.  The Contractor may use his own properly trained employees to abate the lead based paint 
in accordance with applicable regulations and requirements; or he may hire a licensed lead 
abatement subcontractor to abate the lead based paint in accordance with applicable regulations 
and requirements. 
 
 The Contractor, or licensed lead abatement subcontractor, shall submit a Project specific 
Health and Safety (OSHA) Plan and a Hazardous Waste Management Plan (EPA/DEP) a minimum 
of two (2) weeks prior to undertaking the removal of lead based paint.   
 
Drilling of Lead Based Paint 
 
 The Contractor may drill lead based painted steel, without lead based paint removal, 
provided the Contractor collects and recycles the drill cuttings at a licensed metal recycling facility.  
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If the Contractor chooses not to collect and recycle the drill cuttings at a licensed metal recycling 
facility he will be required to abate the area where drilling is to occur in full accordance with the 
lead based paint removal, storage and disposal requirement of this Special Provision. 
 
 The Authority will require a signed statement from the Contractor stating the drill cuttings 
were collected and recycled at a licensed metal recycling facility and the name the recycling 
facility.   
 
Health and Safety Plan 
 
 The Health and Safety Plan submittal shall describe how the Contractor/licensed lead 
abatement subcontractor intends to remove the lead based paints; and shall outline how the 
Contractor/licensed lead abatement subcontractor will adhere to all Federal, State and local 
ordinances which govern worker (including authorized representatives of the Authority) exposure 
to lead based paints, and ensure the safety of the workers performing lead removal.  Copies of 
current worker training certificates (OSHA), medical screenings, and respirator fit up shall be 
included in the submittal. 
 
Hazardous Waste Management Plan 
 
 The Hazardous Waste Management Plan submittal shall describe how the 
Contractor/licensed lead abatement subcontractor intends to manage the hazardous waste that will 
be generated, temporarily accumulated, stored, transported off-site and disposed; adhere to 
ordinances associated with the management of hazardous wastes; and ensure protection of the 
environment.  
 
 The Hazardous Waste Management Plan shall: 
 

 Be signed by the Contractor; 
 State whether Contractor or licensed lead abatement subcontractor will be 

undertaking the work; and, 
 State whether abated lead materials will be accumulated and stored on-site (required 

if Contractor is not licensed by DEP/EPA to transport and temporarily store lead 
based hazardous waste), or be removed in HEPA vacuums daily to the removal 
Contractor’s licensed waste storage facility (permitted only if Contractor is licensed 
by DEP/EPA to transport and temporarily store lead based hazardous waste). 

 
If abated lead materials are to be accumulated and stored on-site, the Hazardous Waste 

Management Plan shall include (at a minimum) the following: 
 
 Container size and labeling standards: 

o Containers must be 55 gallons or less 
o Containers must have the labeled “HAZARDOUS WASTE” 

 
 Accumulation requirements: 

o Labels will include accumulation start date and container full date 
o On-site storage will not exceed 180 days from full date 
o Total on-site storage shall not exceed 55 gallons or 220 pounds 
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 Inspections (including frequency and checklist): 

o Inspections shall be performed each day the Contractor works 
o Inspection checklist shall be similar to MaineDEP format (Refer to Appendix 

A1 of MaineDEP Handbook for Hazardous Waste Generators – January 2008)  
 Transport and DOT “pre-transport requirements”: 

o Specify the licensed hazardous waste transporter to be used 
o Obtain Generator’s EPA ID No. (typically a provisional ID # is obtained 

through the licensed hazardous waste transporter) 
o USDOT – approved containers must be used for shipment 
o Schedule MTA for signing Hazard Waste Manifest 

 
 Recordkeeping requirements: 

o Describe where at the jobsite the required records (e.g., inspection logs, training 
records, Lead Determination report/hazardous waste characterization, etc.) will 
be maintained  

o Describe how and when copies of the required documents specified above will 
be transferred to the MTA Environmental Services Coordinator’s office 

 
 The Contractor/licensed lead abatement subcontractor, shall provide documentation to the 
MTA that the employees who will be removing, handling, managing and/or directly supervising 
the hazardous waste operations have received required Resource Conservation and Recovery Act 
(RCRA) hazardous waste management training, and all training is current. 
 
 The lead based hazardous waste must remain on-site, unless the removal is being 
performed by a licensed lead abatement subcontractor that collects the paint residue in HEPA 
vacuums and is licensed by DEP/EPA to transport and temporarily store lead based hazardous 
waste at the removal Contractor’s licensed waste storage facility.  Both on-site and licensed off-
site lead based hazardous waste storage facilities require secure storage and daily inspection of the 
stored waste. 
 
 If the removal Contractor is not licensed by DEP/EPA to transport and temporarily store 
lead based hazardous waste off-site, then an EPA licensed Hazardous Waste transporter(s) shall 
be used to remove hazardous waste from the site.  All removal and disposal documentation will be 
required when the hazardous waste leaves the site.  As the Generator, only the Authority’s 
Environmental Services Coordinator or his trained designee shall sign waste manifests when 
material is removed from the Project site.  
 
 The removal, storage, handling, transporting, and disposal of lead based paint and lead based 
paint residue will not be measured separately for payment, but shall be incidental to the various 
Contract work items. 
 
 The following Subsection is added:   
 
105.5.1  General Requirements 
 
 Delete the third paragraph and replace with the following: 
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 Toll Free Passage on the Turnpike: The Contractor will be provided with four (4) electronic 
EZPass toll transponders or toll cards for movement of vehicles, labor and equipment and for 
delivery of material essential to the Work. The use of the transponders/cards will be limited to the 
Contractor’s project superintendent and supporting traffic control staff. The transponders/cards shall 
be distributed by the Contractor to the appropriate staff and used while working on the Turnpike.  
 
 The following paragraphs are added: 
 
 Transponders: Transponders will be provided upon the return of a Terms of Use agreement 
provided by the Authority and signed by the Contractor. 
  
 Cards: The cards may only be used while working on the Project designated on the cards. 
Such free use shall be limited to the portion of the Turnpike between the site of the Work and the 
nearest practicable exit. All vehicles with cards must stop at a staffed lane at the toll plazas to present 
the cards to the toll attendant. All cards shall be returned to the Resident at the completion of the 
Project. The use of the cards shall be revoked if the cards are misused. 
 
105.8.2  Permit Requirements 

 
            The Project is subject to the Stormwater Memorandum of Agreement for Stormwater 
Management Between the Maine Department of Transportation, Maine Turnpike Authority, and 
Maine Department of Environmental Protection (Stormwater MOA).  Under the Stormwater 
MOA, all MTA construction, operation, and maintenance activities are subject to Maine 
Stormwater Law Basic Standards through implementation of MaineDOT’s Best Management 
Practices for Erosion and Sedimentation Control (MaineDOT BMP Manual), which are the 
Contractor’s responsibility to implement.  Under the Stormwater MOA, certain projects may also 
require the construction of permanent post-construction stormwater management BMPs, as 
specified in the plan set to this project where applicable.  
 
            The Contractor shall prepare a LOD plan illustrating the Contractor’s proposed limit of 
earthwork disturbance.  The LOD plan shall show all construction access locations, field office 
locations, material and temporary waste storage locations, as well as include the Contract limits of 
earthwork disturbance.  All applicable erosion and sedimentation control devices needed shall be 
detailed on the Contractor’s LOD plan and are not limited to those devices shown on the Contract 
LOD plan.  This Plan shall be submitted for review and approval, to the Resident within 14 
days of Contract award.  Payment for creating, revising, and completing this plan shall be 
incidental to Item 659.10, Mobilization. 
 

The LOD for this Contract has been estimated to be 0.5 acres. 
 

At any time during the Contract, if the Limit of Disturbance needs to be adjusted to 
accommodate construction activities, the Contractor shall resubmit the LOD plan (including any 
additional erosion and sedimentation control measures needed) to the Resident for review and 
approval prior to any additional disturbance taking place: 

 
 The Resident shall have a minimum of five (5) working days to approve the revised 

LOD plan. 



  Contract 2026.06 
 

SP - 9 
 
 

 For contracts with a project-specific NOI, if the cumulative area of disturbance 
exceeds the estimated LOD noted above, the Resident shall first approve of the plan 
and then possibly resubmit the NOI to Maine DEP for approval.  The approval may 
take a minimum of 14 working days from the date of submittal to Maine DEP.   

 
            Compliance with the erosion and sedimentation control requirements outlined in this 
Contract is required by the Contractor.   
 
            The Contractor shall comply with the conditions and compliance standards outlined in the 
Stormwater MOA, and the Maine Construction General Permit. The Contractor shall indemnify 
and hold harmless the Maine Turnpike Authority or its agents, representatives and employees 
against any and all claims, liabilities or fines arising from or based on the violation of the above 
noted permits. 
 
105.11 As-Built Plans 
 

The Contractor shall provide the Authority with as-built plans in PDF and MicroStation or 
AutoCAD. The as-built plans shall note changes to the bid documents, including, but not limited 
to pavement, concrete, barrier, guardrail, culverts, drainage, foundations, wiring, signs, etc. The 
as-builts plans shall also provide GPS accurate locations of all underground work. Submittal of 
Draft, Final Draft, and 100% as-built plans to the Resident shall be conditions of Mobilization 
Payment, Retainage Reduction, and Final Payment as noted in Special Provision 108. 
 
105.11.1 As-Built Plan Submittals 
 

The Contractor shall make the following submittals of as-built plans to the Resident as part 
of the conditions of Mobilization Payment, Retainage Reduction, and Final Payment as noted in 
Special Provision 108: 
 

a. Draft As-built Plans containing any underground work completed within the 
prior 30 day period once 50% of the Work is complete. 

b. Final Draft As-Built Plans containing all underground work 
c. 100% As-Built Plans containing all underground work and changes  

 

105.11.2 As Built Plan Requirements 

As-built plans and CADD files shall conform to the following requirements: 
 

a. Include legend of line weights and styles 
b. Project stationing shall be on its own layer and be color white 
c. Changes to pavement, concrete, barrier, guardrail, foundations, signs etc. 

shall be on their own layer and be color brown 
d. Electric power lines, cable, conduit, and lighting cables shall be on their 

own layer and be color red 
e. Gas, oil, steam, petroleum, or gaseous materials shall be on their own layer 

and be color yellow 
f. Communication, alarm or signal lines, cables, or conduit shall be on their 

own level and be color orange 
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g. Potable water shall be on its own layer and be color blue 
h. Sewers and drain lines shall be on their own layer and be color green 
i. Reclaimed water, irrigation, and slurry lines shall be on their own level and 

be color purple 
 
107.1  Contract Time and Contract Completion Date 
 
 This Subsection is amended by the addition of the following: 
 
 All work shall be completed on or before November 20, 2026.  Work shall be substantially 
complete by October 16, 2026.   
 
107.1.1  Substantial Completion 
 
 This Subsection is amended by the addition of the following: 
 
 Substantially complete shall be defined by the Authority as the following: 
 

 All milling, paving, and line work have been completed. 
 All bridges are fully opened to traffic including shoulders, guardrail, surface pavement 

and signage. 
 All disturbed slopes loamed, seeded and mulched, temporary erosion control mix 

and/or blanket installed where necessary.  
 
 Supplemental Liquidated damages on a calendar day basis in accordance with Subsection 
107.8 shall be assessed for each calendar day that substantial completion is not achieved.   
 
107.4.6  Prosecution of Work 
 
 The following restrictions apply to work on the local roads: 
 

 The roads shall not be closed. 

 The local roads shall not be reduced to alternating one-way traffic until after June 17, 2026 
or the end of the 2025-2026 school year, whichever is later. 

 The alternating one-way traffic control shall be removed and normal traffic conditions 
restored prior to August 31, 2026, or the start of the 2026-2027 school year, whichever is 
earlier. 

 Wide load restrictions shall not last more than four (4) weeks. 
 
 The Contractor shall submit to the Authority a construction schedule which shall document 
that the Contractor has the necessary labor and equipment to work immediately and continuously at 
the project site once a bridge lane is closed.  The intent of this specification is to minimize the amount 
of time for bridge lane closure, while providing the Contractor sufficient time to complete the work 
in a diligent manner and reopen the bridge as prescribed by the project’s Substantial Completion 
date. 
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108.2.1 Generation of Progress Payments  
 

The Authority will estimate the amount of Work performed at least monthly and make 
payment based upon such estimates.  Estimates may be paid bimonthly (twice-a-month) if the 
bimonthly (twice-a-month) invoices exceed $100,000. No such estimates or payment will be 
made if, in the judgment of the Authority, the Work is not proceeding in accordance with the 
provisions of the Contract. The Contractor agrees to waive all claims related to the timing and 
amount of such estimates. 
 
108.2.3 Mobilization Payment 
 

The second paragraph is deleted in its entirety and replaced with the following: 
 
Upon approval of all pre-construction submittals required for approval by this Contract, including 
those listed in Section 104.4.2 – Preconstruction Conference, the Contractor will receive payment of 
50% of the Lump Sum price for Mobilization, not to exceed 5% of the Bid less the amount bid for 
Mobilization. After the Authority determines that the Work is 50% complete and the Contractor has 
submitted a Draft (50%) as-built submittal of all underground work to date (within the prior 30 day 
pay period) as defined in Special Provision 105., the Contractor will receive the other 50% of the 
Lump Sum price for Mobilization, not to exceed 5% of the Bid less the amount bid for Mobilization. 
Any remaining Mobilization will be at the completion of physical work. 
 
108.3 Retainage 
 

The seventh paragraph is deleted in its entirety and replaced with the following: 
 
When requested by the Contractor, an 80 percent reduction of retainage will be considered by the 
Authority when the Project is substantially complete and the Contractor has submitted a Final Draft 
(98%) as-built submittal of all underground work, in accordance with Special Provision 105. When 
requesting a reduction, the Contractor shall include an explanation of the outstanding Work, an 
estimate of the cost to complete the Work, and a schedule for completing the Work. Seasonal 
limitations as well as warranty and establishment periods (for vegetation) shall be addressed. 
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SPECIAL PROVISION  

SECTION 202 

REMOVING STRUCTURES AND OBSTRUCTIONS 
 

(Removing Existing Girder Haunches) 
 

202.03 Removing Existing Superstructure, Structural Concrete, Railings, Curbs, Sidewalks and 
Bridges 

 
The following paragraphs are added: 

 
Removing existing girder haunches shall consist of removing and properly disposing of 

concrete haunches as shown on the plans and shall be accomplished without damage to the 
portion of the existing structure to remain. The Contractor shall submit a girder haunch removal 
plan to the Resident for approval. The girder haunch removal plan shall describe the removal 
procedure, type and size of equipment, containment methods and disposal. 

 
The existing girder haunches shall be removed using pneumatic chipping hammers of a 

size approved by the Resident, or other methods approved by the Resident. The Contactor shall 
remove the haunch to an approximate 45° angle, as shown in the Plans. The Contractor is not 
required to grind the removal line to a smooth finish. 

 
The Contractor shall coat all newly exposed areas of concrete, as well as areas of 

concrete haunch removal previously completed by Turnpike maintenance staff, with a Type lc 
penetrating silane concrete sealer, in accordance with Standard Specification Section 515. 

 
The Contractor shall install and remove all traffic control devices required to complete 

the work including Flashing Arrow Boards, Drums, Cones, Construction Signs, and Flaggers as 
well as Maintenance of Traffic Control Devices.  

 
202.07 Method of Measurement 

 
The following paragraph is added: 

 
Removing Existing Girder Haunches completed in accordance with these specifications 

and the plans contained herein shall be measured by the linear foot. The haunch on each side of 
the girder shall be measured for payment separately.  

 
Maintenance of Traffic Control Devices will not be measured for payment under this 

item but shall be paid separately under the respective bid items.  
 

 
202.08 Basis of Payment 

 
The accepted work for Removing Existing Girder Haunches shall be paid at the Contract 

unit price per linear foot complete, accepted and disposed of. The payment will be full 
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compensation for furnishing all materials, labor, equipment, access, and for all incidentals 
required to complete the work, including coating all newly exposed areas of concrete. 

 
 

Payment will be made under 
 
Pay Item        Pay Unit 

 
202.1211  Remove Existing Girder Haunches  Linear Foot 
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SPECIAL PROVISION 
 

SECTION 202 
 

REMOVING STRUCTURES AND OBSTRUCTIONS 
 

(Removing Pavement Surface) 
 
202.01  Description 
 

The following sentences are added: 
 

This work shall also consist of removing the surface of the bituminous concrete pavement 
in all locations to the depth, width, grade, and cross section as shown on the Plans or as directed 
by the Resident.   

 
 The removal of the pavement from the bridge decks will be allowed to use a milling 
machine only when the full thickness of pavement layer is not specified to be removed.  
 
 Removal of approach pavement shall be completed using a milling machine meeting the 
requirements in the first two paragraphs of section 202.061.   
 
 Areas requiring shim pavement to reach final pavement grade shall not be milled. 
 

This work shall also consist of construction of temporary ramps at all butt joints as shown 
in the MaineDOT Standard Details, November 2014 Edition – Pavement Overlay Butt Joint Detail 
(Roadways), Page 202(01) or as approved by the Resident. The length of the temporary ramp shall 
be at least 1/2 L. 
 
 No demolition will be permitted until the approved method of shielding is completely 
installed.  Traffic will not be permitted to use the travelway directly under the demolition work; a 
lane closure will be required. 
 
 All materials removed as part of this work shall become the property of the Contractor 
unless otherwise noted. The Contractor shall provide the Resident with an affidavit stating the final 
location of all disposed material and that the material was disposed of in accordance with the 
Maine Department of Environmental Protection Solid Waste Regulations. 
 

The following subsection is added: 
 

202.061  Removing Pavement Surface 
 

This Subsection is deleted and replaced with the following: 
 

The equipment for removing the bituminous surface, excluding bridge decks, shall be a 
power-operated milling machine or grinder capable of removing the bituminous concrete 
pavement to the required depth, transverse cross slope, and profile grade using an automated grade 
and slope control system. The controls shall automatically increase or decrease the pavement 
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removal depth as required, and readily maintain desired cross slope to compensate for surface 
irregularities in the existing pavement course. The milling machine shall accurately establish 
profile grades by referencing from a fixed point such as a 30-foot minimum contact ski (floating 
beam), 24-foot non-contact ski (floating beam) with 3 or more sensors; or 3 non-contact sensors 
directly affixed to the fore, mid, and aft points of the milling machine. Systems designed to 
incorporate a contact sensor located at the mid-point of the milling machine in lieu of a non-contact 
sensor in conjunction with non-contact sensors at the fore and aft points will be permitted. Grade 
control sensors shall all be located on the same side. A single sensor, contact or otherwise, shall 
not be permitted. A copy of the automation operations manual shall be provided to the resident 
upon request. The equipment shall also have an effective means for removing excess material from 
the surface and preventing flying material in compliance with Subsections 105.2.5 Compliance 
with Health and Safety Laws and 105.2.6 Convenience of the Public, of the Specification. 

 
The rotary drum on the machine shall be a minimum of 7 feet in width and utilize carbide 

tipped tools at a maximum 8mm tooth spacing pattern and a minimum triple wrap configuration. 
The difference in height from the top of any ridge to the bottom of the groove adjacent to that ridge 
shall not exceed ¼ inch. The carbide tipped tools on the rotary drum shall be continually 
maintained and shall be replaced as warranted to provide a uniform milled pavement texture. The 
forward operating speed shall be limited to a maximum speed of 50 feet per minute (fpm). The 
limited speed is not to be calculated on an average basis over time but shall be the actual limitation 
at any moment during the milling operation.  

 
The track pads that the machine travel on shall all be of a uniform thickness equal to or 

exceeding the manufacturers recommendations. A copy of the manufacturer’s recommendations 
shall be provided to the resident upon request. 

 
The Contractor shall locate, identify and remove all objects in the pavement through the 

work area that would be detrimental to the milling machine. 
 
 The Contractor shall be responsible for the layout of the longitudinal centerline along the 
crown line. The contractor shall layout the site prior to any milling. Layout shall be achieved by 
physical measurements obtained every 50’ along the length to be milled from a fixed reference 
point. The contractor shall transfer the measurements to the pavement surface every 50’ and 
apply a paint mark at each location. The marks shall then be connected by a smoothed string line 
and subsequent paint marks applied along the string at no greater than 10’ intervals. The 
Resident will inspect the layout line before milling activities may begin. 

 
The finished milled surface will be inspected before being accepted, and any deviations in 

the profile exceeding 3/8 inch under a 16-foot string line or straightedge placed parallel to the 
centerline will be corrected. Any deviations in the cross slope that exceed 3/8 inch under a 12-foot 
string line or straightedge placed transversely to the centerline will be corrected. In no case shall 
the cross slope in a single lane width be inverted resulting in a depression as measured transverse 
to the direction of travel. Any cross slope inversions or depressions shall be corrected by spot 
shimming the area with HMA as directed by the resident prior to installing any leveling or wearing 
course. Any areas requiring corrections will be subject to the same acceptable surface tolerances. 
These corrections shall be done with no additional expense to the Authority. Excess material that 
becomes bonded to the milled surface shall be removed to the Resident’s satisfaction before the 
area is accepted. 
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If a milled safety wedge is required by the contract, it shall not be removed any sooner than 

24 hours prior to paving. In no case will a vertical milled edge be permitted over a weekend or 
holiday. The contractor shall schedule the wedge removal accordingly. 

  
All surplus pavement grindings shall be disposed of by the Contractor off the turnpike right-

of-way.  All grindings shall be disposed of in accordance with the Maine Department of 
Environmental Protection Solid Waste Management Requirements. 
 
202.07  Method of Measurement 
 

The following sentences are added: 
 
Installation of temporary bituminous ramps will not be measured separately for payment, 

but shall be incidental to the Contract. 
 
Removal of temporary bituminous ramps will not be measured separately for payment, but 

shall be incidental to the Contract. 
 
Installation of and removal of longitudinal safety wedges will not be measured separately 

for payment, but shall be incidental to the Contract. 
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SPECIAL PROVISION 
 

SECTION 401 
 

HOT MIX ASPHALT PAVEMENT 
 

Section 401 of the Maine Turnpike Authority 2016 Supplemental Specifications is deleted 
in its entirety and replaced with the following: 
 
401.01  Description   
 

The Contractor shall furnish and place one or more courses of Hot Mix Asphalt Pavement 
(HMA) on an approved base in accordance with the Contract documents and in reasonably close 
conformity with the lines, grades, thickness, and typical cross sections as shown on the Plans or 
established by the Resident.  The Authority will accept this work under Quality Assurance 
provisions, in accordance with these Specifications and the requirements of Section 106, Quality, 
the provisions of AASHTO M 323, except where otherwise noted in Section 401 of these 
Specifications, and the MaineDOT Policies and Procedures for HMA Sampling and Testing. A 
Quality Control Plan (QCP) is required. 
 
401.02  Materials    
 

Aggregates for HMA Pavements Coarse Aggregate and fine aggregate for HMA 
pavements shall be graded such that when combined in the proper proportions, including filler if 
required, the resultant blend will meet the composition of mixture for the type of pavement 
specified. Materials shall meet the requirements specified in Section 700 – Materials: 

 
Asphalt Cement 702.01 
Aggregates for HMA Pavement 703.07 
RAP for HMA Pavement 703.08 
HMA Mixture Composition 703.09 

 
 Mainline Surface HMA Coarse aggregate: Each individual aggregate stockpile shall 
conform to the following requirements. The material retained on the No. 4 sieve, shall consist of 
angular fragments obtained from crushed quarry stone and be free of dirt or other objectionable 
materials. Coarse aggregate shall have a Micro-Deval value of 15.0 percent or less as determined 
by AASHTO T 327.  The crushed stone shall have a maximum of 1.5% material finer than the No. 
200 mesh when tested in accordance with AASHTO T-11. Flat and elongated particles shall not 
exceed a maximum of 8% at a 5:1 ratio in accordance with ASTM D-4791. Coarse aggregate 
angularity shall be a minimum of 95/90 in accordance with AASHTO T-335. 
 
 Mainline Surface HMA Fine aggregate: Each individual aggregate stockpile shall conform 
to the following requirements. The material passing the No. 4 sieve, shall be crushed manufactured 
sand free from dirt, clay balls, or other objectionable material. Natural sand may be incorporated 
into the mix at a rate no greater than 10 percent by weight of total aggregate. The unconfined void 
content of the fine aggregate, excluding natural sand, shall be a 45 minimum value when tested in 
accordance with AASHTO T-304, method A. AASHTO T-176 sand equivalent value shall be 45 
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minimum. The fine aggregate, excluding RAP, shall have a Micro-Deval of 15.0 percent or less 
when tested in accordance with ASTM D-7428.   
 

Each individual stockpile for both coarse and fine aggregates shall be completely separated 
from any other stockpile and be constructed such that the material is visually homogenous and 
maintains consistent consensus quality test results. A documented testing program and records of 
all test results shall be maintained for all materials and subject to inspection by the Authority. 
 
 Asphalt Low Modulus Joint Sealer: Asphalt Low Modulus Joint Sealer shall be a modified 
asphalt and rubber compound designed for sealing and improving the strength and performance of 
the base asphalt cement and shall conform to ASTM D6690 Type II or IV, as noted in the plans,  
and the following specifications: 

  Type II Type IV 
Cone Penetration 90 max. 90-150 
Flow @ 60°C [140ºF]  3.0mm [1/8 in] max 
Bond, non-immersed Three 12.5 mm [½ in] 

specimens pass 3 cycles @ 
50% extension @ -29°C [-
20ºF] 

Three 12.5 mm [½ in] 
specimens pass 3 cycles @ 
200% extension @ -29°C [-
20ºF] 

Resilience, %   60 min 60 min 
Asphalt Compatibility, 
ASTM D5329 

pass* 
 

pass* 
 

  
* There shall be no failure in adhesion, formation of any oily exudate at the interface 

between the sealant and asphaltic concrete or other deleterious effects on the asphaltic 
concrete or sealant when tested at 60°C [140ºF]. 

 The contractor shall provide the Resident or authorized representative with a copy of the 
material manufacturer's recommendations pertaining to heating, application, and reheating prior 
to the beginning of operations or the changing of materials. 

 
401.021 Recycled Asphalt Materials   
 
 Recycled Asphalt Pavement (RAP) may be introduced into the mixture at percentages 
approved by the Authority.  If approved by the Authority, the Contractor shall provide 
documentation stating the source, average test results for average residual asphalt content, and 
stockpile gradations showing RAP materials have been sized to meet the maximum aggregate size 
requirements of each mix designation.  The Authority will obtain samples for verification and 
approval prior to its use. 
 
 In the event that RAP source or properties change, the Contractor shall notify the Authority 
of the change and submit new documentation stating the new source or properties. A plant 
produced test batch meeting all requirements including Hamburg Wheel Tracker results.  
 
 RAP shall meet the following requirements: 
   



  Contract 2026.06 
 

SP - 19 
 
 

Classification Asphalt 
Content 

Standard 
Deviation 

% Passing #200 
Sieve 

 Standard 
Deviation 

% Passing #200 
Sieve / Asphalt 
Content Ratio 

Residual 
Aggregate 

Micro Deval 
Loss Value 

Class II ≤ 0.5 ≤ 1.0 ≤ 2.8 ≤ 18.0 
Class I ≤ 0.3 ≤ 0.5 ≤ 1.8  ≤ 18.0 

 
401.03 Composition of Mixtures  
 

HMA pavement mixtures for base, intermediate, shim and local road bridge projects shall 
be a currently approved MDOT design unless otherwise noted. A maximum of 20% RAP may be 
used. VMA during production shall meet the requirements listed in Table 1.  
 

HMA pavement mixtures for Mainline surface paving projects shall conform to the 
following requirements: 
 

The Contractor shall compose the Hot Mix Asphalt Pavement with aggregate, Performance 
Graded Asphalt Binder (PGAB), and mineral filler if required.  HMA shall be designed and tested 
according to AASHTO R35 and the volumetric criteria in Table 1.  The Contractor shall size, 
uniformly grade, and combine the aggregate fractions in proportions that provide a mixture 
meeting the grading requirements of the Job Mix Formula (JMF).  The Contractor may use a 
maximum of 15 percent Class I reclaimed asphalt pavement (RAP) or a maximum of 10 percent 
Class II RAP in any mainline surface course.  

 
 The Contractor shall submit a job mix formula (JMF) developed for each specified mixture 
at least 30 days prior to placement. 
 

The JMF shall establish a single percentage of aggregate passing each sieve size within the 
limits shown in Subsection 703.09.  The mixture shall be designed and produced, including all 
production tolerances, to comply with the allowable control points for the particular type of 
mixture as outlined in Subsection 703.09.  The JMF shall state the original source, gradation, and 
percentage to be used of each portion of the aggregate and mineral filler if required.  It shall also 
state the proposed PGAB content, the name and location of the refiner, the supplier, the source of 
PGAB submitted for approval, the type of PGAB modification if applicable, and the location of 
the terminal if applicable. 
 

In addition, the Contractor shall provide the following information with the proposed 
JMF: 
 

 Properly completed JMF indicating all mix properties (Gmm, VMA, VFB, etc.). 

 Stockpile Gradation Summary. 

 Contractor generated test reports for individual aggregate consensus properties. Test 
results must have been generated within six months of JMF submission 

 Design Aggregate Structure Consensus Property Summary. 

 Design Aggregate Structure Trial Blend Gradation Plots (0.45 power chart). 
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 Trial Blend Test Results for at least three different aggregate blends. (Not required if 
the supplier has mix history with the selected design aggregate blend) 

 Selected design aggregate blend. 

 Test results for the selected design aggregate blend at a minimum of three binder 
contents. 

 Test results for final selected blend compacted to Nmax. 

 PGAB certification from the supplier 

 Specific Gravity for the PGAB to be used. 

 Recommended mixing and compaction temperatures from the PGAB supplier. 

 Data Sheets (SDS) For PGAB. 

 Asphalt Content vs. Air Voids trial blend curve. 

 Test report for Contractor’s Verification sample. 

 Summary of RAP test results (if used), including count, average and standard 
deviation of binder content and gradation. This should be a MaineDOT generated 
report showing approval. 

 
At the time of JMF submittal, the Contractor shall identify and make available the 

stockpiles of all proposed aggregates at the plant site.  There must be a minimum of 150 ton for 
coarse aggregate stockpiles, 75 ton for fine aggregate stockpiles before the JMF may be submitted.  
The Authority shall obtain samples for laboratory testing.  The Contractor shall also make available 
to the Authority the PGAB proposed for use in the mix in sufficient quantity to test the properties 
of the asphalt and to produce samples for testing of the mixture.  Before the start of paving, the 
Contractor and the Authority’s representative shall test a production sample in the Contractor’s 
laboratory for evaluation.  If the Authority finds the mixture acceptable, an approved JMF will be 
forwarded to the Contractor.  The Authority will then notify the Contractor that paving may 
commence.  The first day’s production shall be monitored, and the approval may be withdrawn if 
the mixture exhibits undesirable characteristics such as checking, shoving or displacement.  The 
Contractor shall be allowed to submit aim changes within 24 hours of receipt of the first 
Acceptance test result for an individual JMF.  Adjustments will be allowed of up to 2% on the 
percent passing the 2.36 mm sieve through the 0.075 mm and 3% on the percent passing the 4.75 
mm or larger sieves.  Adjustments will be allowed on the %PGAB of up to 0.2 percent.  
Adjustments will be allowed on GMM of up to 0.010.  

 
The contractor may request to carry over an approved mix design from the previous 

calendar year. The Authority will evaluate the request based on the performance and production 
history from the previous season. If the request is approved by the Authority no aggregate material, 
RAP, or aim changes will be granted for a carryover mix design and the initial design must not be 
older than the previous paving season. 
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The Contractor shall submit a new JMF for approval each time a change in material source 
or materials properties is proposed.  The same approval process shall be followed.  The cold feed 
percentage of any aggregate except natural sand may be adjusted up to 10 percentage points from 
the amount listed on the JMF, however no aggregate listed on the JMF shall be eliminated.  Natural 
sand may be adjusted up to 5 percent from the amount listed on the JMF but shall not exceed 10% 
by weight of total aggregates.  The cold feed percentage for RAP may be reduced up to five 
percentage points from the amount listed on the JMF and shall not exceed the percentage of RAP 
approved in the JMF or for the specific application. 

 
TABLE 1 

VOLUMETRIC DESIGN CRITERIA 
 

Design 
ESAL’s 

(Millions) 

Required Density 
(Percent of Gmm) 

Voids in the Mineral 
Aggregate 

(VMA)(Minimum Percent) 

Voids Filled 
with Binder 

(VFB) 
(Minimum 

%) 

 
 

Fines/Eff. 
Binder 
Ratio 

Nominal Maximum Aggregate 
Size (mm) 

Ninitial Ndesign Nmax 19 12.5 9.5 4.75   

3 to <30 <89.0 96.0 <98.0 13.5 14.5 15.5 15.5 65-80 0.6-1.2 
 
As part of the JMF submittal the Contractor shall provide the Authority with Hamburg 

Wheel Tracker test results in accordance with AASHTO T324. The results shall be generated by 
a third-party independent testing laboratory as approved by the Authority.  The test results for each 
individual specimen as well as the average shall meet the requirements of Table 1A 

 
TABLE 1A 

HAMBURG WHEEL TRACKER REQUIREMENTS 
 

Specified PG 
Binder Grade 

Test Temperature 
(ºC) 

Maximum Rut 
Depth (mm) 

Minimum 
Number of Passes 

Minimum 
Allowable SIP* 

64-28 45 12.5 20,000 15,000 
64E-28 48 8.0 20,000 15,000 
70E-28 50 6.3 20,000 15,000 

 
401.031 Warm Mix Technology   
 
 The Contractor may place Hot Mix Asphalt Pavement produced with an accepted WMA 
technology if approved by the Authority.  Methods or technologies shall generally be at the 
Contractors’ option, but will be limited to proven, Agency and Industry accepted practice.  
Mixture production, placement and volumetric testing details, including temperatures, shall be 
included in the project specific QCP, submitted to the Authority for approval prior to any work. 
Weather and seasonal limitations as outlined in section 401.06 may be reduced by a maximum 
5ºF with the use of WMA only after seeking approval from the MTA Construction Project 
Manager in advance. The temperature reduction shall only apply when paving of the current 
work pass had already begun while the ambient temperature was at or above the limits outlined 
in section 401.06. No reduction in ambient temperature will be permitted for HMA being placed 
over bridge deck membrane. 
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401.04 Temperature Requirements   
 

After the JMF is established, the temperatures of the mixture shall conform to the following 
tolerances:   

 In the truck at the mixing plant – allowable range 275° to 325°F. 

 At the paver – allowable range 275° to 325°F. 

 Or the recommendations, approved by the Authority, from the Asphalt Binder 
supplier. 

 Any HMA placed over bridge deck membrane shall have a minimum temperature of 
300° F measured directly behind the screed in the uncompacted mat. 

 
 The JMF and the mix subsequently produced shall meet the requirements of Table 1. 
 

No vehicular loads shall be permitted on newly completed pavement until adequate 
stability has been attained and the material has cooled sufficiently to prevent distortion or loss of 
fines. The newly paved area may be opened to traffic after the internal temperature of the pavement 
has cooled to 120° F. The Resident will test the internal temperature of the pavement and shall be 
the sole judge as to the opening to traffic. The period of time before opening to traffic may be 
extended at the discretion of the Resident. The lane closure may not be removed until the internal 
temperature has cooled to 120° F. 
 
401.05 Performance Graded Asphalt Binder  
 

Unless otherwise noted in Special Provision Section 403, Hot Bituminous Pavement, 
PGAB shall be 64-28. The PGAB shall meet the applicable requirements of AASHTO M320 - 
Standard Specification for PGAB.  The Contractor shall request approval from the Authority for a 
change in PGAB supplier or source by submitting documentation stating the new supplier or 
source a minimum of 24-hours prior to the change.  If the PGAB supplier or source is changed, 
the Contractor shall make efforts to minimize the occurrence of PGAB co-mingling. 
 
401.06 Weather and Seasonal Limitations  
 

The Contractor may place Hot Mix Asphalt Pavement for use other than a traveled way 
wearing course, provided that the air temperature as determined by an approved thermometer 
(placed in the shade at the paving location) is 45°F or higher and the area to be paved is not frozen.  
The Contractor may place Hot Mix Asphalt Pavement as traveled way wearing course, provided 
the air temperature determined as above is 50°F or higher.  For the purposes of this Section, the 
traveled way includes truck lanes, ramps, shoulders, approach roads and auxiliary lanes.  The 
atmospheric temperature for all courses on bridge decks shall be 50°F or higher. 
 

Hot Mix Asphalt Pavement used for curb, driveways, sidewalks, islands, or other 
incidentals is not subject to seasonal limitations, except that conditions shall be satisfactory for 
proper handling and finishing of the mixture.  All mixtures used for curb, driveways, sidewalks, 
islands, or other incidentals shall conform to Subsection 401.04, Temperature Requirements.  
Unless otherwise specified, the Contractor shall not place Hot Mix Asphalt Pavement on a wet or 
frozen surface and the air temperature shall be 40°F or higher. 
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On all sections of overlay with wearing courses one inch thick or less, the wearing course 

for the travel way and adjacent shoulders shall be placed provided the air temperature is determined 
as above 50°F or higher.   

 
401.07 Hot Mix Asphalt Plant 
 
401.071 General Requirements   
 

HMA plants shall meet the requirements of the 2020 Maine Department of Transportation 
Standard Specifications section 401.07 and maintain current approval from the Maine Department 
of Transportation. 
 
401.08 Hauling Equipment Trucks for Hauling Hot Mix Asphalt   
 

Trucks for hauling Hot Mix Asphalt Pavement shall have tight, clean, and smooth metal 
dump bodies, which have been thinly coated with a small amount of approved release agent to 
prevent the mixture from adhering to the bodies.  Solvents based agents developed to strip asphalts 
from aggregates will not be allowed as release agents.  
 

All truck dump bodies shall have a cover of canvas or other water repellent material capable 
of heat retention, which completely covers the mixture.  The cover shall be securely fastened on 
the truck, unless unloading. 
 

All truck bodies shall have an opening on both sides, which will accommodate a 
thermometer stem.  The opening shall be located near the midpoint of the body, at least 12 inches 
above the bed. 

 
The undercarriage of haul units actively hauling HMA to the site shall be relatively free 

of dust / mud agglomerations. Haul units found to be contaminating the paving surface shall be 
removed from the site and cleaned prior to returning.  

 
The contractor shall supply enough haul units such that paving is continuous and without 

any stops or paver speed changes during the installation of ramp or mainline wearing courses 
utilizing an MTV. or any course placed on a bridge deck. The contractor will be charged a fee of 
$1,000. for every occurrence if paving is either stopped or the paver must slow down to avoid 
stopping due to inadequate number of haul units at the sole discretion of the Authority. 
 
401.09 Pavers 
 

Pavers shall be self-contained, self-propelled units with an activated screed (heated if 
necessary) capable of placing courses of Hot Mix Asphalt Pavement in full lane widths specified 
in the Contract on the mainline, shoulder or similar construction. 
 
 On projects with no price adjustment for smoothness, pavers shall be of sufficient class and 
size to place Hot Mix Asphalt Pavement over the full width of the mainline travel way with a 10 
feet minimum main screed with activated extensions.    
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The Contractor shall place Hot Mix Asphalt Pavement on the mainline with a paver using 
an automatic grade and slope controlled screed, unless otherwise authorized by the Authority.  The 
controls shall automatically adjust the screed and increase or decrease the layer thickness to 
compensate for irregularities in the preceding course.  The controls shall maintain the proper 
transverse slope and be readily adjustable so that transitions and super elevated curves can be 
properly paved.  The controls shall operate from a fixed or moving reference such as a grade wire 
or ski type device (floating beam) with a minimum length of 30 ft, a non-contact grade control 
with a minimum span of 24 ft, except that a 40 ft reference shall be used on mainline projects. 
 

The Contractor shall operate the paver in such a manner as to produce a visually uniform 
surface texture and a thickness within the requirements of Subsection 401.101, Surface Tolerances.  
The paver shall have a receiving hopper with sufficient capacity for a uniform spreading operation 
and a distribution system to place the mixture uniformly, without segregation in front of the screed.  
The screed assembly shall produce a finished surface of the required evenness and texture without 
tearing, shoving, or gouging the mixture.  Pavers with extendible screeds shall have auger 
extensions and tunnel extenders as per the manufacturer’s recommendations, a copy of which shall 
be available if requested. The forward operating speed of the paver shall be limited based on the 
course being placed. A shim or leveling course shall have a maximum speed of 50 feet per minute 
(fpm). Any base, intermediate, or surface course shall have a maximum paver speed of 45 fpm. 
The limited speed is not to be calculated on an average basis over time but shall be the actual 
limitation at any moment during the paving operation. 
 

The Contractor shall have the paver at the Project site sufficiently before the start of paving 
operations to be inspected and approved by the Authority.  The Contractor shall repair or replace 
any paver found worn or defective, either before or during placement, to the satisfaction of the 
Authority.  Pavers that produce an unevenly textured or non-uniform mat will be repaired or 
replaced before continuing to place HMA on MTA projects.  On a daily basis, the Contractor shall 
perform density testing across the uncompacted mat being placed, at 12 inch intervals.  If the 
values vary by more than 2.0 percent from the mean, the Contractor shall make adjustments until 
the inconsistencies are remedied. 
 

Failure to replace or repair defective placement equipment may result in a letter of 
suspension of work and notification of a quality control violation resulting in possible monetary 
penalties as governed by Section 106, Quality. 
 
401.091 Material Transfer Vehicle (MTV) 
 

When required by Special Provision Section 403, the paver shall be supplied mixture by a 
material transfer vehicle (Roadtec SB2500 or approved equal) capable of receiving and storing 
bituminous mixture from haul trucks, remixing, and delivering the mix to the paver hopper in a 
consistently uniform manner. 
 

The MTV shall operate as an independent unit not attached to the paver. It shall be a 
commercially manufactured unit specifically designed to transfer the hot mix from haul trucks to 
the paver without depositing mix on the roadway. 
 

Also required is a separate hopper with a capacity of 18 mg (20 Ton) that shall be 
inserted into the regular paving hopper. 
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The MTV shall be designed so that the mix receives additional mixing action. 

 
The MTV and the hopper insert will not be measured separately for payment, but shall be 

incidental to the various Hot Mix Asphalt items. 

401.10 Rollers 
 

Rollers shall be static steel, pneumatic tire, oscillatory, or approved vibrator type.  Rollers 
shall be in good mechanical condition, capable of starting and stopping smoothly, and be free from 
backlash when reversing direction.  Rollers shall be equipped and operated in such a way as to 
prevent the picking up of hot mixed material by the roller surface.  The use of rollers, which result 
in crushing of the aggregate or in displacement of the HMA will not be permitted.  Any Hot Mix 
Asphalt Pavement that becomes loose, broken, contaminated, shows an excess or deficiency of 
Performance Graded Asphalt Binder, or is in any other way defective shall be removed and 
replaced at no additional cost with fresh Hot Mix Asphalt Pavement, which shall be immediately 
compacted to conform to the adjacent area. 
 
 The Contractor shall repair or replace any roller found to be worn or defective, either before 
or during placement, to the satisfaction of the Authority.  Rollers that produce grooved, unevenly 
textured or non-uniform mat will be repaired or replaced before continuing to place HMA on MTA 
projects. 
 

The type of rollers to be used and their relative position in the compaction sequence shall 
generally be the Contractor’s option, provided Specification densities are attained and with the 
following requirements: 

a. At least one roller shall be a pneumatic-tired.   Pneumatic-tired rollers shall be equipped 
with skirting to minimize the pickup of HMA materials from the paved surface. The 
contractor shall provide a weigh slip for the rubber tire being used. 

b. Compaction with a vibratory or steel wheel roller shall precede pneumatic-tired rolling, 
unless otherwise authorized by the Authority. 

c. Vibratory rollers shall not be operated in the vibratory mode when checking or cracking 
of the mat occurs, or on bridge decks. 

d. Any method, which results in cracking or checking of the mat, will be discontinued and 
corrective action taken.  

e. The use of an oscillating steel roller shall be required to compact all mixtures placed 
on bridge decks. 

 
The maximum operating speed for a steel wheel or pneumatic roller shall not exceed the 

manufacturer’s recommendations, a copy of which shall be available if requested.  
 
401.101 Surface Tolerances 
 

The Authority will check surface tolerance utilizing the following methods: 
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a.  A 16 ft straightedge or string line placed directly on the surface, parallel to the 
centerline of pavement. 

b.  A 12 ft straightedge or string line placed directly on the surface, transverse to the 
centerline of pavement. 

 
The allowable tolerance shall be ¼ inch in the segments as described above. This includes 

fresh HMA joints as well as new longitudinal HMA adjoining pavements. The tolerance shall also 
apply to the cross slope in a single paver width with the exception that in no case shall the pavement 
surface in the single paver width be inverted resulting in a depression as measured transverse to 
the direction of travel. The Contractor shall correct variations exceeding ¼ inch by removing 
defective work and replacing it with new material as directed by the Authority.  The Contractor 
shall furnish a 12 foot straightedge for the Authority’s use. 
 
401.11 Preparation of Existing Surface 
 

The Contractor shall thoroughly clean the surface upon which Hot Mix Asphalt Pavement 
is to be placed of all objectionable material.  When the surface of the existing base or pavement is 
irregular, the Contractor shall bring it to uniform grade and cross section.  All surfaces shall have 
a tack coat applied prior to placing any new HMA course.  Tack coat shall conform to the 
requirements of Section 409, Bituminous Tack Coat, Section 702, Bituminous Material, and all 
applicable sections of the Contract. 

 
The contractor will be permitted to be generally innovative in methods to dry existing wet 

or damp pavement. Any method which causes damage or burning of the existing pavement, or 
which causes debris to fly into traffic shall be discontinued. 

 
Section 401.111 Layout  
 
 The contractor shall layout the site prior to any pavement course or final striping. Layout 
shall be achieved by physical measurements obtained every 50’ along the length to be paved or 
striped from a fixed reference point. The contractor shall transfer the measurements to the 
pavement surface every 50’ and apply a paint mark at each location. The marks shall then be 
connected by a smoothed string line and subsequent paint marks applied along the string at no 
greater than 10’ intervals. The Resident will inspect the layout line before associated activities 
may begin. 
 
401.12  Hot Mix Asphalt Documentation 
 

The Contractor and the Authority shall agree on the amount of Hot Mix Asphalt Pavement 
that has been placed each day. HMA Pavement yield shall be calculated and monitored by both 
the resident and the paving foreman. Yield calculations shall be communicated in real time 
between both parties throughout the paving operations.  All delivery slips shall conform to the 
requirements of 401.073.   
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401.13 Preparation of Aggregates 
 

The Contractor shall dry and heat the aggregates for the HMA to the required temperature.  
The Contractor shall properly adjust flames to avoid physical damage to the aggregate and to avoid 
depositing soot on the aggregate. 
 
401.14 Mixing 
  

The Contractor shall combine the dried aggregate in the mixer in the amount of each 
fraction of aggregate required to meet the JMF.  The Contractor shall measure the amount of PGAB 
and introduce it into the mixer in the amount specified by the JMF. 
 

The Contractor shall produce the HMA at the temperature established by the JMF.  
 

The Contractor shall dry the aggregate sufficiently so that the HMA will not flush, foam 
excessively, or displace excessively under the action of the rollers.  The Contractor shall introduce 
the aggregate into the mixer at a temperature of not more than 25°F above the temperature at which 
the viscosity of the PGAB being used is 0.150 Pa.s (Pascal-second). 
 

The Contractor shall store and introduce into the mixer the Performance Graded Asphalt 
Binder at a uniformly maintained temperature at which the viscosity of the PGAB is between 0.150 
Pa.s and 0.300 Pa.s.  The aggregate shall be coated completely and uniformly with a thorough 
distribution of the PGAB.  The Contractor shall determine the wet mixing time for each plant and 
for each type of aggregate used. 
 
401.15 Spreading and Finishing 
 

On areas where irregularities or unavoidable obstacles make the use of mechanical 
spreading and finishing equipment impracticable, the Contractor shall spread, rake, and lute the 
HMA with hand tools to provide the required compacted thickness.  Solvent based agents 
developed to strip asphalts from aggregates will not be allowed as release agents. 
 

On roads opened to two-way traffic, the Contractor shall place each course over the full 
width of the traveled way section being paved that day, unless otherwise noted by the Authority in 
Section 403, Hot Mix Asphalt Pavement.  
 

In addition, hot mix asphalt pavement placed on bridges shall also conform to Section 
508.04 and the following requirements. 

a. The bottom course shall be placed with an approved rubber mounted paver of such type 
and operated in such a manner that the membrane waterproofing will not be damaged 
in any way. 

b. The top course shall not be placed until the bottom course has cooled sufficiently to 
provide stability. 

c. The Contractor will not be required to cut sample cores from the compacted pavement 
on the bridge deck, unless otherwise directed by Special Provisions. 
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d. After the top course has been placed, the shoulder areas shall be sealed 3 ft wide with 
two applications of an emulsified bituminous sealer meeting the requirements of 
Section 612.03 – Sealing and Section 702.12 – Emulsified Bituminous Sealing 
Compound.  The first application shall be pre-mixed with fine, sharp sand, similar to 
mortar sand, as needed to fill all voids in the mix in the area being sealed.  The second 
application may be applied without sand.  The sealer shall be carried to the curb at the 
gutter line in sufficient quantity to leave a bead or fillet of material at the face of curb.  
The area to be sealed shall be clean, dry and the surface shall be at ambient temperature. 

e. The furnishing and applying of the required quantity of sealer for the bridge shoulder 
areas shall be incidental to placing the hot mix asphalt pavement. The sealer shall be 
applied after 30 days of cure time on the new HMA placed. 

f. The atmospheric temperature for all courses placed on bridge decks shall be 50°F or 
higher.   

g. A pneumatic tire roller shall be used on the bridge deck membrane just prior to paving. 
 
401.16 Compaction 
 

Immediately after the Hot Mix Asphalt Pavement has been spread, struck-off, and any 
surface irregularities adjusted, the Contractor shall thoroughly and uniformly compact the HMA 
by rolling.   
 

The Contractor shall roll the surface when the mixture is in the proper condition and when 
the rolling does not cause undue displacement, cracking, or shoving.  The Contractor shall prevent 
adhesion of the HMA to the rollers or vibrating compactors without the use of fuel oil or other 
petroleum based release agents.  Solvents designed to strip asphalt binders from aggregates will 
not be permitted as release agents on equipment, tools, or pavement surfaces. 
 

The Contractor shall immediately correct any displacement occurring as a result of the 
reversing of the direction of a roller or from other causes to the satisfaction of the Authority.  Any 
operation other than placement of variable depth shim course that results in breakdown of the 
aggregate shall be discontinued.  Any new pavement that shows obvious cracking, checking, or 
displacement shall be removed and replaced for the full lane width as directed by the Resident at 
no cost to the Authority. 
 

Along forms, curbs, headers, walls, and other places not accessible to the rollers, the 
Contractor shall thoroughly compact the HMA with mechanical vibrating compactors.  The 
Contractor shall only use hand tamping in areas inaccessible to all other compaction equipment.  
On depressed areas, the Contractor may use a trench roller or cleated compression strips under a 
roller to transmit compression to the depressed area. 
 

Any HMA that becomes unacceptable due to cooling, cracking, checking, segregation or 
deformation as a result of an interruption in mix delivery shall be removed and replaced, with 
material that meets Contract Specifications at no cost to the Authority.  
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401.162 Voids 
 

The HMA will be accepted for percent air voids on a sublot basis.  Percent air voids will 
be determined in accordance with AASHTO T 312.  Point of sampling will be from the truck at 
the plant.  A sublot will consist of 500 tons.  The number of samples per day will be computed as 
one for every 500 tons plus one for any additional fractional sublot that is equal to or greater than 
100 tons or as directed by the Resident.  There shall be a minimum of one sublot per day per JMF.  
One sample shall be taken and tested for each 500 tons of production or portions thereof.  Full 
payment will be made for each 500 tons of production that meets the specified void range of 2.5 
to 5.5 percent.  
 

Payment reduction will be applied to each sublot (500 tons) that falls outside of this range.  
See Subsection 401.21. 
 
Section 401.163 PGAB Content and Aggregate Gradation 
 

The HMA will be accepted for PGAB content and Aggregate Gradation on a sublot basis.  
PGAB content will be determined in accordance with AASHTO T 308. Aggregate Gradation will 
be determined in accordance with AASHTO T 30.  Point of sampling will be from the truck at the 
plant.  A sublot will consist of 500 tons.  The number of samples per day will be computed as one 
for every 500 tons plus one for any additional fractional sublot that is equal to or greater than 100 
tons or as directed by the Resident.  There shall be a minimum of one sublot per day per JMF.   
 

Payment reduction will be applied to each sublot (500 tons) that falls outside the allowable 
limits. See Subsection 401.21. 
 
401.164 Density 
 

Pavement density will be determined by comparing the density of six-inch diameter full 
depth cores (for the course being laid) taken from the compacted pavement to the Theoretical 
Maximum Density of that core.  Core locations shall be by random samples in conformance with 
ASTM-D979 & D3665.  The Contractor shall supply a masonry saw with a 12 inch diamond wet 
cutting saw blade capable of cutting the six inch diameter cores. The resident shall determine if 
trimming is required and the core will be labeled as such. 
 

For determination of pavement density, core samples six inches in diameter, for the full 
depth of the course being laid, shall be taken by the Contractor from the mixture incorporated in 
the work after finishing operations have been completed and the pavement has cooled to 70oF.  Ice 
or dry ice shall be used to reduce temperature as necessary. All core samples shall be inspected, 
measured, and sealed in an approved transport container by the Resident. The contractor shall 
deliver the sealed container to the laboratory for testing by the Authority’s representative. 
 

Vertical surface of the core area shall be coated with rubberized joint sealer prior to refilling 
with bituminous mixture.  Cores will not be cut for shim pavement.   
 

The joint sealer, bituminous mixture and the labor for obtaining these samples in the field 
and restoring the surface shall be furnished without charge by the Contractor.  The joint sealant 
shall conform to the material requirements for Asphalt Low Modulus Joint Sealer and shall be 
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incidental to the pavement items.  Care must be exercised to avoid excess joint material on top of 
the finish mat and at the bottom of the joint. 

 
No additional course shall be constructed on a course until the density of the sample has 

been established and approved. 
 
The densities of the completed pavement shall be 92.5 to 97.0 percent of the theoretical maximum 
density obtained. 
 

The pavement will be accepted for density on a sublot basis.  A sublot will consist of 500 
tons.  The number of cores per day will be computed as one for every 500 tons plus one for any 
portion that does not equal 500 tons or as directed by the Resident.  There shall be a minimum of 
one sublot per day per JMF. 
 

Each sublot will be evaluated separately and full or partial payment will be made based on 
the results of tests performed on the cores. 
 

Payment reduction will be applied to each core that has a density outside of the allowable 
range (92.5 to 97.0).  See Subsection 401.21. 
 
401.165 Longitudinal Joint Density 

When noted in Special Provision Section 403, the Authority will measure the pavement 
density of longitudinal joints between adjoining mainline travel lanes in both the unconfined and 
confined condition as determined by the days paving operation. Only joints constructed between 
travel lanes will be tested, joints between a travel lane and a shoulder are excluded from 
sampling. 

  
 Pavement joint density will be determined by comparing the density of six-inch diameter 
full depth cores (for the course being laid) taken from the compacted pavement to the Theoretical 
Maximum Density of that core.  The edge of the core nearest the joint shall be a 1” offset from the 
visible longitudinal joint as determined by the resident. Longitudinal core locations shall be 
determined by random sampling in conformance with ASTM-D979 & D3665.  The Contractor 
shall supply a masonry saw with a 12 inch diamond wet cutting saw blade capable of trimming the 
underside of the six inch diameter cores if necessary. The resident shall determine if trimming is 
required and the core will be labeled as such. 

For determination of pavement joint density, core samples six inches in diameter, for the 
full depth of the course being laid, shall be taken by the Contractor from the mixture incorporated 
in the work after finishing operations have been completed and the pavement has cooled to 70oF.  
Ice or dry ice shall be used to reduce temperature as necessary.  

Vertical surface of the core area shall be coated with rubberized joint sealer prior to refilling 
with bituminous mixture.  Cores will not be cut for shim pavement. 

The joint sealer, bituminous mixture and the labor for obtaining these samples in the field 
and restoring the surface shall be furnished without charge by the Contractor.  The joint sealant 
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shall conform to the material requirements for Asphalt Low Modulus Joint Sealer and shall be 
incidental to the pavement items.  Care must be exercised to avoid excess joint material on top of 
the finished mat and at the bottom of the joint. 
 

No additional course shall be constructed on a course until the density of the sample has 
been established and approved. 

 
The minimum density of the completed pavement shall be 92.0 percent of the theoretical 

maximum density obtained. Two consecutive failing tests shall result in production shut down. 
Prior to resuming paving operations, the contractor quality control unit shall satisfy the Authority 
that the paving operation will produce joint densities in compliance with the Specifications. 
 

The pavement will be accepted for joint density on a sublot basis.  A sublot will consist of 
500 tons.  The number of cores per day will be computed as one for every 500 tons plus one for 
any portion that does not equal 500 tons or as directed by the Resident.  There shall be a minimum 
of one sublot per day per JMF. 
 

Each sublot will be evaluated separately and full or partial payment will be made based on 
the results of tests performed on the cores. 
 

Payment reduction will be applied to each sublot that has a density lower than 92.0%   as 
outlined below. 
 

PERCENT COMPACTION PERCENT PAY 
92.0 or greater 100 

91.9 to 90.0 95 
89.9 to 88.5 90 
88.4 or less 75 

 
401.166 Balanced Mix Design Testing 
 

When required by Special Provision 403, The contractor shall be required to collect 
samples, fabricate specimens, and provide to the Authority said specimens for Balanced Mix 
Design testing to be performed by a third-party laboratory. The sample collection and specimen 
fabrication shall be considered incidental to the item, and the cost of the third-party laboratory 
testing shall be borne by the Authority. The contractor shall also fabricate and test split samples of 
the material with their own equipment/subcontracted laboratory. 
 

Balanced Mix Design testing shall include AASHTO T-324 Hamburg Wheel Tracker and 
ASTM D8225 Ideal CT Index. Four specimens for each test shall be required. 
 

Sample locations will be determined randomly by the Authority at a frequency of one 
sample per 6000 Tons of HMA produced with a minimum of 3 samples per project. If the total 
HMA quantity for the item is less than 18,000 Tons the new lot size will be the total divided by 
three. 
 

The data collected during this testing will not be subject to monetary disincentives but 
production may be halted by the Authority for failing results. 
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401.17 Joints  
 

The Contractor shall construct wearing course transverse and longitudinal joints in such a 
manner that minimum tolerances shown in Subsection 401.101, Surface Tolerances, are met when 
measured with a straightedge. 
 

The paver shall always maintain a uniform head of HMA during the joint construction.   
 
 The HMA shall be free of segregation and meet temperature requirements outlined in 
Subsection 401.04.  Transverse joints of the wearing course shall be straight and neatly trimmed.  
The Contractor may form a vertical face exposing the full depth of the course by inserting a header, 
by breaking the bond with the underlying course, or by cutting back with hand tools.   
 

When required by Special Provision Section 403, Mainline Longitudinal joints shall be 
constructed as notched-wedge joint and constructed in a manner that will best ensure joint 
integrity. 
 
 The installation of the longitudinal joint shall be straight and true to the direction of travel 
and be located within 1-1/2” of the layout line. Deviations and or crossing back and forth over the 
layout line shall not be permitted and any such deviations or meandering shall be corrected by saw 
cutting the affected area prior to placing the adjacent lane with no additional cost to the Authority. 
Methods or activities that prove detrimental to the construction of straight, sound longitudinal 
joints will be discontinued. 
 

Extra care shall be taken to insure satisfactory vertical joints in the pavements.  On the 
notched-wedge joints a double layer of tack shall be applied.  The Contractor shall apply a coating 
of joint sealant immediately before paving all cold joints (temperatures less than 120oF) to the 
vertical face of the wearing surface if they are not a notched-wedge joint unless otherwise directed 
by the Resident.  A heavy application of tack coat shall be applied to the vertical face of all cold 
joints on lower lifts.  The Contractor shall use an approved spray apparatus designed for covering 
a narrow surface.  The Authority may approve application by a brush for small surfaces, or in the 
event of a malfunction of the spray apparatus, but for a period of not more than one (1) working 
day.  Joint sealer shall conform to the material requirements for Asphalt Low Modulus Joint Sealer.   
 

Where pavement under this Contract joins an existing pavement or when the Authority 
directs, the Contractor shall cut the existing pavement along a smooth line, producing a neat, even, 
vertical joint.  The Authority will not permit broken or raveled edges.  The cost of all work 
necessary for the preparation of joints is incidental to related Contract pay items. 
 
401.18 Quality Control 
 

The Contractor shall submit for approval and operate in accordance with the approved 
Quality Control Plan (QCP) to assure a product meeting the contract requirements. The QCP shall 
meet the requirements of Section 106.4 – Quality Control and this Section. The Contractor shall 
not begin paving operations until the Authority approves the QCP in writing. Prior to placing any 
mix, the Authority and the Contractor shall hold a Pre-paving conference to discuss the paving 
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schedule, source of mix, type and amount of equipment to be used, sequence of paving pattern, 
rate of mix supply, random sampling, project lots and sublots and traffic control. 
A copy of the QC random numbers to be used on the project shall be provided to the Resident. 
The Authority’s random numbers for Acceptance testing shall be generated and on file with the 
Resident and the Project Manager. All personnel of the Authority and the Contractor who have 
significant information relevant to the paving items shall attend, including the responsible onsite 
paving supervisor for the Contractor.  The Resident will prepare minutes of the conference and 
distribute them to all attendees.  Any requests to revise the minutes must be made to the Resident 
within 7 days of receipt.  These minutes will constitute the final record of the pre-paving 
conference. 
 

The QCP shall address any items that affect the quality of the Hot Mix Asphalt Pavement 
including, but not limited to, the following: 

a.  JMF(s) 

b.  Hot mix asphalt plant details 

c.  Stockpile Management (to include provisions for a minimum 2 day stockpile). 
Detailing how the stockpiles will be built, labeled, and kept separated from each 
other. Also provide a detailed description of the aggregate consensus quality testing 
program including all pertinent qualities, frequency of testing, in house procedures 
for determining material acceptability and addressing deficient test results. 

d.  Make and type of paver(s) 

e.  Make and type of rollers including weight, weight per inch of steel wheels, and 
average contact pressure for pneumatic tired rollers 

f.  Name of QCP Administrator, and certification number 

g.  Name of Process Control Technician(s) and certification number(s) 

h.  Name of Quality Control Technician(s) and certification number(s) 

i.  Mixing and transportation including process for ensuring that truck bodies are clean 
and free of debris or contamination that could adversely affect the finished pavement 

j.  Testing plan 

k. Laydown operations including longitudinal joint construction, procedures for 
avoiding paving in inclement weather, type of release agent to be used on trucks 
tools and rollers, compaction of shoulders, tacking of all joints, methods to ensure 
that segregation is minimized, procedures to determine the maximum rolling and 
paving speeds based on best engineering practices, and provide these results, as well 
as past experience in achieving the best possible smoothness of the pavement. 
Solvent based agents developed to strip asphalts from aggregates will not be allowed 
as release agents 
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l.  Examples of Quality Control forms including a daily plant report, daily paving 
report, control charts, and delivery slip template for any plant to be utilized. 

m.  Silo management and details (can show storage for use on project of up to 36 hours) 

n.  Provisions for varying mix temperature due to extraordinary conditions or 
production limitations.  If a warm-mix technology is utilized, a proposed target 
production range (not to exceed 50 F) will be provided for each mix design. 

o.  Name and responsibilities of the Responsible onsite Paving Supervisor 

p.  Method for calibration/verification of Density Gauge 

q.  A note that all testing will be done in accordance with AASHTO and the Maine 
DOT Policies and Procedures for HMA Sampling and Testing 

r.  A detailed description of RAP processing, stockpiling and introduction into the plant 
as well as a note detailing conditions under which the percent of RAP will vary from 
that specified on the JMF 

s.  A detailed procedure outlining when production will be halted due to QC or 
Acceptance testing results 

t.  A plan to address the change in PGAB source or supplier and the potential co-
mingling of differing PGAB’s.   

u.  Provisions for how the QCP will be communicated to the Contractor’s field 
personnel 

 
v.  The contractor shall provide a detailed plan outlining how the number of haul units 

will be determined and supplied to the project to prevent the paver from stopping on 
mainline wearing course and bridge deck paving over membrane 

 
The QCP shall include the following technicians together with following minimum 

requirements: 

a. QCP Administrator – A qualified individual shall administer the QCP. The QCP 
Administrator must be a full-time employee of or a consultant engaged by the 
Contractor or paving subcontractor. The QCP Administrator shall have full 
Authority to institute any and all actions necessary for the successful operation of 
the QCP. The QCP Administrator (or its designee in the QCP Administrator’s 
absence) shall be available to communicate with the Authority at all times. The QCP 
Administrator shall be certified as a Quality Assurance Technologist certified by the 
New England Transportation Technician Certification Program (NETTCP). 

b.  Process Control Technician(s) (PCT) shall utilize test results and other quality 
control practices to assure the quality of aggregates and other mix components and 
control proportioning to meet the JMF(s). The PCT shall inspect all equipment used 
in mixing to assure it is operating properly and that mixing conforms to the mix 
design(s) and other Contract requirements, and that delivery slips and plant 
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recordation accurately reflects the mix being produced with all required information. 
The QCP shall detail how these duties and responsibilities are to be accomplished 
and documented, and whether more than one PCT is required. The Plan shall include 
the criteria to be utilized by the PCT to correct or reject unsatisfactory materials. 
The PCT shall be certified as a Plant Technician by the NETTCP. 

c.  Quality Control Technician(s) (QCT) shall perform and utilize quality control tests 
at the job site to assure that delivered materials meet the requirements of the JMF(s). 
The QCT shall inspect all equipment utilized in transporting, laydown, and 
compacting to assure it is operating property and that all laydown and compaction 
conform to the Contract requirements. The QCP shall detail how these duties and 
responsibilities are to be accomplished and documented, and whether more than one 
QCT is required. The QCT shall be on site during paving operations performing 
quality control activities. QCT’s shall not act as equipment operators, trainers or 
laborers. The QCP shall include the criteria utilized by the QCT to correct or reject 
unsatisfactory materials. The QCT shall be certified as a Paving Inspector by the 
NETTCP. 

 
The QCP shall detail the coordination of the activities of the Plan Administrator, the PCT 

and the QCT. The Project Superintendent shall be named in the QCP, and the responsibilities for 
successful implementation of the QCP shall be outlined. 
 
401.191 Inspection/Testing 
 

Aggregates used in mainline surface mixes shall be tested at the following frequencies 
during mix production: 
 

Test Frequency Test Method 
Coarse Aggregates 

Sieve Analysis 1 per week AASHTO T27/T11 
Specific Gravity 1 per 10000 Mix Ton 

minimum of 1test  
ASHTO T85 

Micro Deval 1 per 10000 Mix Ton 
minimum of 1 test 

AASHTO T327 

Fine Aggregates 
Sieve Analysis 1 per week AASHTO T27/T11 

Specific Gravity 1 per 10000 Mix Ton 
minimum of 1test 

ASHTO T84 

Micro Deval 1 per 10000 Mix Ton 
minimum of 1test 

ASTM D-7428 

 
All quality control testing at the plant and paving site for bituminous concrete paving shall 

be provided by the Contractor and will be incidental to the various items of the Contract.  Quality 
control testing to verify the job mix formula at the plant shall be comprised of a sample taken and 
tested for each 500 tons of production.  The plant will be shut down for two consecutive out of 
Specification test results for VMA, VFB, Fbe, PGAB content, gradation, and/or voids. The 
consecutive failures need not be on the same property.  Prior to resuming paving operations, the 
plant quality control unit shall satisfy the Authority that the plant production is in compliance with 
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the Specifications.  The plant, at no additional cost to the Authority, shall assign qualified quality 
control staff personnel and have an on-site laboratory equipped to perform all tests. 
 

The Contractor shall monitor plant production on each approved mix design using running 
average of three control charts as specified in Section 106 - Quality. Control limits shall be as 
noted in Table 7 below. The UCL and LCL, shall not exceed the allowable gradation control 
points for the mixture as outlined in Table 1 of Section 703.09. 

 
CONTROL LIMITS 

Property UCL and LCL 
% Passing #4 and larger sieves Target ± 4.0 
% Passing #8 and #16 sieves Target ± 2.5 

% Passing #30, #50, and #100 sieves Target ± 1.5 
% Passing #200 sieve Target ± 1.0 

PGAB Content Target ± 0.25 
VMA Ndes LCL = LSL + 0.2 
Voids Ndes Target ± 1.2 

Gmm Target ± 0.015 
 
The Contractor shall submit all QC test and inspection reports and updated control 

charts to the Resident by email. The reports and updated control charts shall be signed by 
the appropriate technician and be submitted to the Resident by 1:00 P.M. / A.M. on the next 
working day / night. 
  

The Contractor shall submit a list of on-site laboratory and sampling facilities, including 
available equipment. 
 

Adequate and convenient sampling facilities shall be provided, allowing the Resident and 
the Authority's designated quality assurance personnel to obtain representative samples from the 
full width and depth of the discharge area of each aggregate bin.  The sampling tray shall be 
structurally supported during the sampling operation.  Access to the sampling facilities shall be 
provided.  The use of such access shall not be more difficult than climbing a ladder leading to a 
secure platform with railings. 
 

Final acceptance shall be based on quality assurance tests to assure compliance with the 
job mix formula as established.  Samples and certified quality control reports shall be available to 
the Resident and the Authority's designated quality assurance personnel as often as requested.  
Sample locations will be random in compliance with ASTM D3665 or as directed by the Resident. 
 

When plant inspection is maintained, the material will be considered acceptable for use 
when the specified tests from samples obtained at the production plant indicate conformance to 
the approved job mix formula. 
 

Quality assurance testing services for bituminous concrete pavement shall be provided by 
the Authority.  The Contractor shall provide adequate space and all lab equipment, materials and 
chemicals at the bituminous plant necessary to verify job mix formula (asphalt content (AASHTO 
T164 or T308) and gradations). Upon completion, the Contractor shall be responsible for the 
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proper disposal of all materials and chemicals.  This work will not be measured separately for 
payment, but shall be incidental to the various items of the Contract. 
 
 A.   Inspection.  The Resident, or his authorized representative, shall have access and use 

of the laboratory facilities at any time and access to all parts of the plant for: 

1. Inspection of the condition and operations of the plant. 

2. Confirmation of the adequacy of equipment in use. 

3. Verification of the character and proportions of the mixture. 

4. Determination of temperatures being maintained in the preparation of the 
mixtures. 

5. Inspection of incidental related procedures. 

6. Performing quality assurance testing. 
 
 B.   Plant Testing Laboratory.  The Contractor shall provide a plant testing laboratory for 

use by the Authority's quality assurance personnel for acceptance testing functions. 
 

The plant laboratory shall be available at the following times for use by the Authority's 
quality assurance personnel: 

1. During periods of pavement production; 

2. During periods of sampling and testing; and,  

3. Whenever materials subject to the provisions of these Specifications are being 
supplied or tested.   

 
 The Authority's quality assurance personnel will always have priority in use of the 
laboratory.  The laboratory shall have sufficient equipment in order for both (Authority’s and 
Contractor’s) testing representatives to operate efficiently.  
 

The plant testing laboratory shall have a floor space area of not less than 150 square feet, 
with a ceiling height of not less than 7-1/2 feet.  The laboratory shall be weather tight, sufficiently 
heated in cold weather and air-conditioned in hot weather, to maintain temperatures for testing 
purposes of 70°F ± 5°F.   
 

As a minimum the plant testing laboratory shall have: 

1. Adequate artificial lighting. 

2. Electrical outlets sufficient in number and capacity for operating the required 
testing equipment and drying samples. 

3. Two fire extinguishers, Underwriter's Laboratory approved. 
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4. Work benches for testing, minimum 2-1/2 feet by 10 feet. 

5. Desk with two chairs. 

6. Sanitary facilities convenient to testing laboratory. 

7. Exhaust fan to outside air, minimum 12 inch blade diameter. 

8.  Secure High Speed Internet Access 
 

9. File cabinet with lock for Resident. 

10. Sink with running water, attached drain board and drain. 

11. Metal stand for holding washing sieves. 

12. Mechanical shaker and appropriate sieves (listed in 639.06) meeting the 
requirements of ASTM E11. 

13. Superpave gyratory compactor.  

14. Oven, thermostatically controlled, inside minimum one cubic foot. 

15. Two volumetric specific gravity flasks, 500 CC. 

16. Other necessary hand tools required for sampling and testing. 

17. Library containing Contract Specification, latest ASTM Volumes 4.03 and 4.04, 
AASHTO Materials Parts I and II. 

18. Equipment for Maximum Theoretical Density meeting the requirements of 
AASHTO T209 and equipment for Bulk Spec. Gravity meeting the requirements 
of AASHTO T166. 

19. Infra-red temperature measuring device for use at both plant and Project site. 

20. Necessary equipment for PGAB Content testing. 

21. Diamond blade saw for trimming pavement cores. 

22. Two ovens. 

23. All equipment (scales, Superpave gyratory compactor, etc.) to have current 
calibrations and certifications. 

 
Approval of the plant and testing laboratory by the Resident requires all the above facilities 

and equipment to be in good working order during pavement production, sampling and testing.  
Failure to provide any of the above shall be sufficient cause for disapproving the bituminous plant 
operations. 
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401.21  Method of Measurement 
 

The Authority will measure Hot Mix Asphalt Pavement by the ton in accordance with 
Subsection 108.1, Measurement of Quantities for Payment. 
 

A reduction in payment will occur when the voids, asphalt content, gradation, and density 
are other than the limits specified below for 100 percent payment.  The payment reduction for 
voids and PGAB content and density will be based upon each sublot (500 tons) of production as 
specified in Subsections 401.162, 401.163, 401.164, and 401.165.  The Contractor may request 
one retest for each failing sublot for core density only.  The original core density and the recut core 
density shall be averaged together to determine payment for the sublot.  No retest will be allowed 
for voids or asphalt content.  The Contractor shall pay $250.00 for each additional core tested.  
Pavement restoration will not be measured separately for payment but shall be incidental to the 
respective pay item.   
 

Any lot resulting in zero payment shall be removed, disposed of and replaced at no 
additional cost to the Authority.  Replacement pavement will be paid for based on the accepted 
and payment criteria specified herein. 

 
CORE DENSITY VS. CORE THEORETICAL MAXIMUM DENSITY 

COMPACTION (SURFACE) 92.5-97 PERCENT 
 

PERCENT COMPACTION PERCENT PAYMENT 
92.5 - 97.0 100 

91.5 - 92.4, 97.1 - 97.9 95 
90.5 - 91.4, 98.0 - 98.5 85 
90.0 - 90.4, 98.6 - 99.0 75 

<90.0, > 99.0 0 
Note:    Percent compaction is the percentage of the field core density as compared to the 
Theoretical Maximum Density (TMD) of that core. 

 
AIR VOIDS – 2.5 – 5.5 PERCENT 

 
VOIDS PAYMENT PERCENT 

2.5 to 5.5 100 
2.0 - 2.4, 5.6 - 6.1 95 
1.5 – 1.9, 6.2 – 6.6 85 
1.0 - 1.4, 6.7-7.1 75 

<1.0, >7.1 0 
Note:  Voids are based on the average of the test specimens fabricated at the plant for each 
sublot (500 tons). 

 
Payment for PGAB content shall be based on the JMF aim with an allowable production 

tolerance of 0.4% except that test results which fall outside of the following ranges shall not be 
permitted: 

9.5 mm            5.7 – 7.5 
12.5 mm            5.2 – 6.4 
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9.5 mm PGAB CONTENT 

% PGAB % PAYMENT 
JMF Aim ± 0.4 100 

JMF Aim + 0.5 , - 0.5 , < 5.7 95 
JMF Aim + 0.6 , - 0.6 , < 5.6 85 
JMF Aim + 0.7 , - 0.7 , < 5.5 75 

JMF Aim + 0.8 , - 0.8 , ≦ 5.4, > 7.5 50 
Note: PGAB content is based on samples tested at the plant for each 500 Ton sublot 

12.5 mm PGAB CONTENT 
% PGAB % PAYMENT 

JMF Aim ± 0.4 100 
JMF Aim + 0.5 , - 0.5 , < 5.1 95 
JMF Aim + 0.6 , - 0.6 , < 5.0 85 
JMF Aim + 0.7 , - 0.7 , < 4.9 75 

JMF Aim + 0.8 , - 0.8 , ≦ 4.8, > 6.4 50 
Note: PGAB content is based on samples tested at the plant for each 500 Ton sublot 
 
 

Gradation 
 

Sieve Size % Deduction 
% Passing #4 and larger sieves N/A 

% Passing #8 sieve 2 
% Passing #16 sieve N/A 
% Passing #30 sieve N/A 
% Passing #50 sieve 1 

% Passing #100 sieve N/A 
% Passing #200 sieve 3 

Note: Gradation is based on samples tested at the plant for each 500 Ton sublot 
 
As an example of payment reduction, if a sublot of 500 tons of 12.5mm was tested and 

found to have 96 percent TMD compaction, 5.8 percent air voids and asphalt content of 5.19 
percent, the payment reduction would be as follows: 
 

500 tons x 1.00 = 500 tons payment =   0 tons reduction (compaction) 
500 tons x 0.95 = 475 tons payment = 25 tons reduction (voids) 
500 tons x 0.95 = 475 tons payment = 25 tons reduction (asphalt content) 

 
Payment = 500 tons - (0 + 25 + 25) = 450 tons. 

 
401.22  Basis of Payment   
 

The Authority will pay for the work, in place and accepted, in accordance with the 
applicable sections of this Section, for each type of HMA specified. 
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The Authority will pay for the work specified in Subsection 401.11, for the HMA used, 
except that cleaning objectionable material from the pavement and furnishing and applying 
bituminous material to joints and contact surfaces is incidental. 
 

Payment for this work under the appropriate pay items shall be full compensation for all 
labor, equipment, materials, and incidentals necessary to meet all related Contract requirements, 
including design of the JMF, implementation of the QCP, obtaining core samples, transporting 
cores and samples, filling core holes, applying specified material to joints, and providing testing 
facilities and equipment. 
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SPECIAL PROVISION 
 

SECTION 403 
 

HOT MIX ASPHALT PAVEMENT 
 

Section 403 of the Maine Turnpike Authority 2016 Supplemental Specifications modified as 
follows: 

 
403.01 Description  

  
This work shall also consist of the construction, maintenance and removal of all temporary 

bituminous ramps at locations as shown on the Plans or as directed by the Resident. 
 

403.02 General 
 

The Contractor shall compose the Hot Mix Asphalt Pavement with aggregate, Performance 
Graded Asphalt Binder (PGAB), and mineral filler if required. The Performance Graded Asphalt 
Binder (PGAB) shall be polymer modified as detailed in this special provision and shall conform to 
the requirements of AASHTO M 332. The PG70E-28 Binder shall be modified using Styrene-
Butadiene-Styrene (SBS) polymer in a homogeneous blend. The stability of the modified binder 
shall be verified in accordance with ATSM D7173 using the Dynamic Shear Rheometer (DSR). The 
DSR G*/sin(δ) results from the top and bottom sections of the ATSM D7173 test shall not differ by 
more than 10%. The results of ASTM D7173 shall be included on the Certified Test Report. The 
Contractor shall compose the Hot Mix Asphalt Pavement with aggregate, Performance Graded 
Asphalt Binder (PGAB), and mineral filler if required. The Performance Graded Asphalt Binder 
(PGAB) shall be polymer modified as detailed in this special provision and shall conform to the 
requirements of AASHTO M 332. The PG70E-28 Binder shall be modified using Styrene-
Butadiene-Styrene (SBS) polymer in a homogeneous blend. The stability of the modified binder 
shall be verified in accordance with ATSM D7173 using the Dynamic Shear Rheometer (DSR). The 
DSR G*/sin(δ) results from the top and bottom sections of the ATSM D7173 test shall not differ by 
more than 10%. The results of ASTM D7173 shall be included on the Certified Test Report 

 
403.03 Construction 

 
All areas which have been milled or overlaid shall have a minimum length temporary ramp 

constructed as determined by the Resident at the milled or overlaid limits prior to opening the roadway 
to traffic. Temporary ramps shall be constructed using the same material as being placed on that day 
or as directed by the Resident. All temporary ramps are to be constructed on a sand joint. The 
Contractor shall be responsible for all repairs and maintenance required for the temporary ramps. 

 
The Contractor shall be responsible for the layout of the longitudinal centerline between the 

travel lanes. 
 
The sand and loose debris adjacent to the median guardrail shall be removed and disposed of 

by the Contractor off of Turnpike property. 
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The forty-five degree pavement safety edge needed between adjacent lanes and or shoulders 
shall be incidental to the 202 pay items. 

 
 Lane 1 and the median shoulder shall be pulled as one. Lane 3 and the outside shoulder may 
be pulled as one. Lane 2 and the eight foot shoulder shall be pulled as one. 
 
403.04 Method of Measurement 

 
The construction and removal of temporary ramps on sand joints, and maintaining the ramps 

will not be measured separately for payment, but shall be incidental to Items 403. 
 
The removal of sand and loose debris will not be measured separately for payment, but shall 

be incidental to paving items. 
 
Hot Mix Asphalt, 12.5 mm (Polymer/Latex Modified) pavement with (up to) 15% RAP, 

placed as a wearing surface will be measured under Item 403.2081 Hot Mix Asphalt, 12.5 mm 
(Polymer/Latex Modified). 
 
403.05 Basis of Payment 

 
Hot Mix Asphalt, 12.5 mm (Polymer/Latex Modified) pavement, placed as a wearing surface 

will be paid under Item 403.2081 Hot Mix Asphalt, 12.5 mm (Polymer/Latex Modified). 
 
The following pay items are added: 

 
Pay Item Pay Unit 

403.207 Hot Mix Asphalt. 19.0 mm  TON 
403.2072 19.0 mm Asphalt Rich Base HMA TON 
403.208 Hot Mix Asphalt, 12.5mm, Surface TON 
403.2081 Hot Mix Asphalt, 12.5 mm (Polymer/Latex Modified)  TON 
403.2084 Hot Mix Asphalt, 12.5 mm (incidentals) TON 
403.209 Hot Mix Asphalt, 9.5 mm Nominal Maximum Size (sidewalks, 

drives, islands & incidentals) 
TON 

403.210 Hot Mix Asphalt, 9.5 mm Nominal Maximum Size TON 
403.211 Hot Mix Asphalt, Shimming TON 
403.212 Hot Mix Asphalt, 4.75 mm Nominal Maximum Size (Shim) TON 
403.213 Hot Mix Asphalt, 12.5 mm (Base and Intermediate Base Course) TON 
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SPECIAL PROVISION 
 

SECTION 403 
 

HOT MIX ASPHALT PAVEMENT 
 

Course HMA 
Grading 

Item 
Number 

Total 
Thickness 

No. of 
Layers 

Complimentary 
Notes 

 
Mill and Overlay 

 
Wearing 12.5 mm 403.208 1.5” 1 A,C,I,K 

      
 

COMPLEMENTARY NOTES 
 

A. The required PGAB for this mixture shall be 70E-28. 
B. RAP may not be used. 
C. The Maine DOT will conduct the job mix verification. The aggregate qualities shall meet 

the design traffic level of 3 to <10 million ESALS for mix placed under this contract. 
Minimum and Maximum PGAB content limits from 401.21 shall not apply. 

D. The MTA will conduct the job mix verification. The aggregate qualities shall meet the 
design traffic level of 10 to <30 million ESALS for mix placed under this contract. The 
design verification, Quality Control, and Acceptance tests for this mix will be performed 
at 75 gyrations. (N design) 

E. A material transfer vehicle (MTV) shall be used for the placement of Hot Mix Asphalt 
wearing surface on all roadways including acceleration and deceleration lanes and all 
ramps. 

F. Joints shall be constructed as the “notched wedge” type in accordance with Subsection 
401.17. 

G. Joint density will be measured in accordance with Subsection 401.165. 
H. PGAB shall conform to the provisions of 403.02 – Polymer Modified PGAB for HMA 
I. The contractor shall furnish a quality control technician equipped with an approved 

densometer to ensure density requirements are met. 
J. Hydrated Lime shall be incorporated into the mixture. 
K. The antistrip additive Zycotherm SP manufactured by Zydex Industries shall be 

incorporated into the PGAB at a rate of 0.125%. 
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SPECIAL PROVISION 
 

SECTION 409 
 

BITUMINOUS TACK COAT 
 
409.01  Description 
 

This Subsection is deleted and replaced with the following: 
 
This work consists of furnishing and applying one uniform application of Emulsified 

Asphalt RS-1 or RS-1h conforming to the specifications of AASHTO M-140. The application rate 
shall be 0.04 gal/yd2  
 
409.05  Equipment 
 

Add “or as determined by the Resident”, after the words “gal/yd2]” in the fourth line of the 
second paragraph of this Subsection.   
 
409.06  Preparation of Surface 
 

The following paragraph is added: 
 

All existing pavement and shoulder areas on which bituminous concrete mixtures are to be 
placed shall receive a tack coat.  The surface area where the tack coat is to be applied shall be dry 
and cleaned of all dirt, sand, and loose material.  Cleaning shall be accomplished by use of 
revolving brooms or mechanical sweepers.  Undesirable material not removed by the above means 
shall be cleaned by hand sweeping or scraping, or a combination of both.  Small areas otherwise 
inaccessible may be swept with hand brooms.  The tack coat shall be applied only when the existing 
surface is dry. 
 
409.08  Method of Measurement 
 

The following paragraphs are added: 
 

Measurement will be based on delivery slips made out in duplicate by the Contractor and 
signed by the Resident, or his representative, at the point of delivery.  One of these slips shall be 
retained by the Resident and one by the Contractor.  Delivery slips shall be furnished by the 
Contractor and shall provide space for identifying the vehicle and driver, for stating the volume of 
material carried, the source of the material, the date, and the Resident or his representative's 
signature. 
 

Material included in the delivery slips and not used or rejected shall be deducted from the 
amount being measured for payment.  Each day's delivery slips shall be reconciled by the 
Contractor and the Resident within 24-hours. 
 

Cleaning of the surface area where tack coat is to be applied shall be incidental to Item 
409.152, Bituminous Tack Coat - Applied. 
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409.09  Basis of Payment 
 
 The following pay items are added: 
 
Pay Item          Pay Unit 
 
409.15  Bituminous Tack Coat RS-1 or RS-1h – Applied   Gallon 
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SPECIAL PROVISION 

SECTION 502 

STRUCTURAL CONCRETE 

(Weep Drain Extensions with Brace) 

502.01 Description 

The following sentence is added: 

The work also consists of extending and bracing deck weep drains as noted on the 
Plans and as directed by the Resident. 

 
502.03 Materials 

 
The following paragraphs are added: 

 
Bridge weep drain extensions shall match the material of the existing weep drains to 

be extended. 
 

Braces for weep drain extensions shall be the materials noted on the Plans. 
 

All structural concrete removed shall be replaced with a material from Maine 
Turnpike Authority’s approved concrete patching material list. See Section 518 – Structural 
Concrete Repair. 

 
502.17  Bridge Drains and Incidental Drainage 

 
The following sentence is added: 

 
Patch concrete with a concrete repair material with a concrete repair material from the 

Maine Turnpike Authority’s approved concrete patching material list. 
 

502.18  Method of Measurement 
 

The following sentence is added: 
 

Weep Drain Extensions with Brace will be measured by the each, as required on the Plans 
and directed by the Resident, complete in place and accepted. 

 
502.19  Basis of Payment 

 
The following paragraphs are added: 
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Weep Drain Extensions with Brace will be paid for at the Contract price per each, which 
price shall be the full compensation for measuring and preparing the existing weep drains, 
providing shop drawings for approval by the Engineer of the intended repair method and materials, 
fabrication and installation of the weep drain extension, brace, deck removal and repair including 
all materials, labor, tools, equipment, and incidentals necessary for furnishing and installing 
the Weep Drain Extensions with Brace as detailed in the Plans and Specifications, including the 
hot dipped galvanized eye-bolt and hardware, the drilling through the girder web, and as directed by the 
Resident. 

Payment will be made under: 

Pay Item Pay Unit 
 

502.7011 Weep Drain Extensions with Brace Each 
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SPECIAL PROVISION 
 

SECTION 507 
 

RAILINGS 
 

(Aluminum Bridge Railing Post Replacement) 
 
Add the following: 
 
507.01 Description  This work shall also consist of furnishing and installing replacement 
aluminum bridge railing posts as directed by the Resident. 
 
507.04 General  Aluminum bridge railing posts shall be fabricated to resemble the existing posts.  
 
507.08 Method of Measurement  Aluminum bridge railing posts will be measured for payment 
by each acceptably furnished and installed in accordance with the Contract. 
 
507.09  Basis of Payment  Aluminum bridge railing posts will be paid for at the Contract unit 
price of each. Payment will be full compensation for fabrication, delivery, installation, and all 
labor and materials, including new pre-formed pads, necessary to complete the work. 
 
 Payment will be made under: 
 
Pay Item         Pay Unit 
 
507.095 Aluminum Bridge Railing Post Replacement   Each 
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SPECIAL PROVISION 
 

SECTION 515 
 

PROTECTIVE COATING FOR CONCRETE SURFACES 
 

(Pigmented Concrete Protective Coating) 
 

Section 515, Protective Coating for Concrete Surfaces, is deleted in its entirety and replaced with 
the following: 
 
515.01  Description  
 
The work shall include the surface preparation and application of a pigmented concrete protective 
coating system, consisting of a pigmented penetrating sealer, to protect new and existing concrete 
and masonry structures. The coating system shall be applied in accordance with the manufacturer’s 
published recommendations. 
 
Where pigmented protective coatings are already present on concrete surfaces specified to receive 
new protective coatings, the work shall also include removing areas of existing protective coating 
that are blistered, flaking, peeling, or otherwise loosely adhered to the concrete substrate prior to 
application of the new coating. The removal of loosely adhered pigmented protective coatings 
shall be completed by high-pressure washing with a rotating nozzle head.  
 
515.02  Materials  
 
The pigmented penetrating sealer system shall be a one-coat system consisting of ChemMasters 
TextureDOT Smooth, as manufactured by ChemMasters, Inc., or an approved equal, consisting of 
the following: 
 
The coating shall be an acrylic silane polymer blend or an approved equal.  This primer shall 
provide the main protection against the ingress of water borne chlorides and sulfates. 
 
 The products shall comply with regulations limiting the Volatile Organic Compound 
(VOC) content of architectural and industrial maintenance coatings.  
 
 The Contractor shall submit the product data sheets, material safety data sheets and 
recommended instructions for application of the ChemMasters Texture DOT Smooth coating. 
 
 The pigmented penetrating sealer color shall be Federal Color Number 16492 Concrete 
Gray. 
 
 Materials shall be delivered to the site in original packages or containers bearing the 
manufacturer's labels and identification.  
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515.021  Substitute Materials  
 
 The Contractor shall submit a written request for approval of proposed substitute material 
naming the proposed manufacturer and product.  This request shall be accompanied by: 
 
1. Test data from an independent testing laboratory stating that the proposed substitute meets 
or exceeds the specified requirements as listed and has been tested in accordance with the specified 
test standards. 
 
2. Documentation that the proposed material has a proven record of performance when used 
in the intended application as confirmed by actual field tests and successful installations in place 
on at least five similar projects. 
 
3. Certification that if two or more types of products are intended to be used as part of a 
system, they will be supplied by the same manufacturer to ensure compatibility of materials, and 
to maintain single source manufacturer responsibility. 
 
 The Resident reserves the right to require additional testing to evaluate any proposed 
substitute product at no additional cost to the Authority.  The Resident's decision as to the 
acceptability or non-acceptability of the proposed product shall be final. 
 
515.03  Surface Preparation  
 
The surface shall be prepared in accordance with the instructions of the approved manufacturer.  
Surface shall be fully cured, dry, and free from contamination such as coatings, oil, grease, loose 
particles, decaying matter, moss, algae growth, and curing compounds.  The Contractor shall 
lightly sandblast the surface to achieve an adequate surface roughness for coating adhesion, in 
accordance with manufacturer’s recommendations. After sandblasting, all surfaces shall be rinsed 
by pressure washing, and allowed to air dry for a minimum of 48 hours. Once the surface 
preparation has been completed to the satisfaction of the Resident, the Contractor may apply the 
protective coating.   
 
All caulking, patching, and joint sealant shall be installed and cured prior to application of the 
protective coating. 
 
Existing form tie hole plugs which are loose or deteriorated shall be completely removed.  The 
holes shall be reamed to sound concrete.  All open form tie holes, new and existing shall be filled 
with an approved non-shrinking mortar, and after setting, rubbed level to the adjacent surface.  
Filled holes shall be cured for at least two (2) days prior to the application of the protective coating. 
 
 Grass and vegetation adjacent to surfaces to be coated shall be removed or trimmed closely 
to permit proper preparation and application of the protective coating. 
 
Where protective coatings are specified to be applied to concrete surfaces that have been 
previously covered with pigmented coating, the Contractor shall remove any protective coating 
that, in the judgement of the Resident, is blistered, flaking, peeling, or otherwise loosely adhered 
to the concrete substrate. Loosely adhered coating shall be generally defined as any coating that 
can be removed by vigorously scraping the concrete surface using a 3” steel putty knife and firm 
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pressure. The goal of the removal work is to remove areas of flaking, missing or otherwise 
compromised coating systems; protective coatings that are tightly adhered to the concrete substrate 
need not be removed.  
 
The removal of existing protective coatings shall be completed using high pressure washing. The 
specific pressure, flow rate, nozzle and standoff distance for the high-pressure washing operation 
shall be selected by the Contractor to remove loosely adhered coatings as specified. After high-
pressure washing, the Resident shall verify all loosely adhered coatings have been removed from 
the specified areas by scraping the surfaces with a putty knife. The Contractor will be required to 
complete additional pressure washing to remove any remaining loosely adhered coatings identified 
by the Resident.  
 
The Contractor may use, when required, appropriate cleaning materials recommended by the sealer 
manufacturer in conjunction with high pressure washing with a rotating nozzle head. Following 
removal of existing coating systems, all surfaces of the substructure unit to be coated shall be 
lightly sandblasted to achieve a surface roughness adequate for coating adhesion, then cleaned and 
rinsed by pressure washing.  
 
The Contractor will be responsible for controlling and filtering runoff resulting from the pressure 
washing operations in accordance with Supplemental Specification 656, and all local, state, and 
federal requirements.  
 
515.04  Application  
 
The materials shall be mixed and applied in strict accordance with the instructions of the approved 
manufacturer.  Apply the coating at the recommended application rate.  If the surface is very 
absorbent, the coating should be applied until surface is saturated per the manufacturer’s written 
instructions. All areas not to receive coating shall be marked with straight, even lines as the limit 
lines. 
 
 The Contractor shall, in the presence of the Resident, apply the materials on a sample area 
which is representative of a jobsite application.  When color and application methods are approved, 
the sample area shall serve as a standard of acceptance for all further work. 
 
The application shall not be conducted when surface and air temperatures are below 40oF or above 
90oF.  The work shall not be conducted when there is a chance of the surface temperature falling 
below 40oF in the 24-hours following application; nor should it be applied on hot, windy days. 
 
 The treatment shall not be applied during rain to wet surfaces or when there is a chance of 
rain within 24-hours after application.  After treatment, surfaces should be protected from rain for 
not less than 48-hours.  It shall not be applied when winds are sufficient to carry airborne chemicals 
to unprotected surfaces. 
 
Coating material shall be applied per the manufacturer’s recommended application rate and in 
strict accordance with the manufacturer’s written instructions.  The coating shall provide consistent 
color without light spots or shadows. The Resident reserves the right to have the Contractor recoat 
coating if the dried coat lacks consistent color or shows light spots or shadows.  
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For surfaces that have previously received pigmented coating, the coating shall be applied to the 
complete limits of pigmented coating application as described on the Contract Plans, not just the 
area of old coating removal.  
 
Regardless of the application method used (sprayer, roller, or brush) the Contractor shall be 
responsible for achieving 100% coverage of the concrete including the interior surfaces of concrete 
voids, recesses, or other depressions on the concrete surface. 
 
Protect plants, grass, sealant, asphalt, traffic, etc. during application from spray.   
 
515.05  Method of Measurement  
 
Pigmented Protective Coating will be measured for payment by the square yard satisfactorily 
applied and accepted.  
 
No separate measurement will be made for providing, cleaning, and coating test area.  
 
515.06  Basis of Payment  
 
 Pigmented Protective Coating will be paid at the Contract unit price per square yard which 
price shall be full compensation for all labor, materials, equipment and incidentals required for 
furnishing and applying the coating as shown on the Plans, in accordance with these Specifications 
or as approved by the Resident.  
 
 Surface preparation, including high-pressure washing to remove existing pigmented 
coatings, sandblasting, vegetation removal, and protection of surfaces not designated for treatment 
will not be measured separately for payment, but shall be incidental to the Pigmented Protective 
Coating pay item. 
 
 Providing, cleaning, and coating test area will not be measured separately for payment, but 
shall be incidental to the Pigmented Protective Coating pay item. 
 
 Payment will be made under: 
 
Pay Item        
 Pay Unit 
 
515.201  Pigmented  Protective Coating   Square Yard 
   for Concrete Surfaces 
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SPECIAL PROVISION 
 

SECTION 515 
 

PROTECTIVE COATING FOR CONCRETE SURFACES 
 

(Clear Concrete Protective Coating) 
 

Section 515, Protective Coating for Concrete Surfaces, is deleted in its entirety and replaced with 
the following: 
 
515.01 Description 
 
 The work shall include the surface preparation and application of a clear protective coating on 
concrete surfaces as depicted on the Plans to protect new cast-in-place concrete, precast concrete, 
masonry structures, existing concrete receiving repairs, and existing concrete exposed by 
concrete haunch removals. Coating application shall be in accordance with the Plans, 
Specifications and the manufacturer’s published recommendations. 
 
515.02 Materials 
 
The penetrating sealer shall be: 
 
Certi-Vex Penseal 244-100% 
Type lc Penetrating Silane  
Min. Appl.Temp. (F) 20-90 
Silanes (%) 100% silane, alcohol based 
VOCs (g/L) < 250 
 
Sikagard 705 L 
Type lc Penetrating Silane  
Min. Appl.Temp. (F) 40-95 
Silanes (%) 100% silane, alcohol based 

VOCs (g/L) 100 

SIL-ACT ATS-100 LV Silane 
Type lc Penetrating Silane  
Min. Appl.Temp. (F) 40-110 
Silanes (%) 100% silane, alcohol based 
VOCs (g/L) < 250 
 
SIL-ACT ATS-300 

Type lc Penetrating Silane 
Min. Appl.Temp. (F) 20-110 

Silanes (%) 100% silane, solvent based 
VOCs (g/L) 242 
 
The product shall comply with regulations limiting the Volatile Organic Compound (VOC) content 
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of architectural and industrial maintenance coatings. 
 

The Contractor shall submit the product’s data sheets, material safety data sheets and 
recommended instructions for application. 
 

Materials shall be delivered to the site in original packages or containers bearing the 
manufacturer's labels and identification. 
 
515.03 Surface Preparation 
 

All caulking, patching, and joint sealant shall be installed prior to application of the sealer. 
On new surfaces to be treated, all voids shall be dressed by dry rubbing to remove form marks and 
blemishes to present a neat appearance. Concrete and masonry surfaces shall be cleaned free of 
dust, surface dirt, oil, efflorescence and contaminants to ensure penetration of the sealer.  
 

The Contractor may use, when required, appropriate cleaning materials recommended by 
the sealer manufacturer in conjunction with high pressure water for cleaning the concrete or 
masonry. 
 
515.04 Application 
 

The Contractor shall apply the clear concrete protective coating in strict accordance with 
the manufacturer’s published recommendations. 
 

The work shall not be conducted when there is a chance of the surface temperature falling 
below minimum allowable temperature in the 24-hours following application; nor should it be 
applied on hot, windy days. 
 

The treatment shall not be applied during rain to wet surfaces. It shall not be applied when 
winds are sufficient to carry airborne chemicals. Product shall be cured per the manufacturer’s 
recommendations. 
 

Prior to applying the sealer, the Contractor shall protect all surrounding non-masonry/non- 
concrete surfaces, landscape and lawn areas, and surfaces not designated for treatment, from 
contact with the penetrating sealer, and prevent overspray of the penetrating sealer caused by wind 
drift. 
 

The Contractor shall ensure that all safety equipment, facilities and precautions 
recommended by the product manufacturer are furnished and/or strictly adhered to. 
 

The sealer material shall be applied in the manner and with the equipment recommended 
by the product manufacturer. Coverage will vary depending on condition, texture and porosity of 
the surfaces. Pre-testing is required to determine acceptability of the procedure. 
 

Sealer shall be applied as packaged without dilution or alteration. Sufficient material shall 
be applied to thoroughly saturate the surface making sure to brush out excess material that does 
not penetrate. 
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When the sealer is applied to horizontal surfaces, it shall be applied in a single saturating 
application with sufficient material and applied so the surface remains wet for one to two minutes 
before penetration into the concrete. Surface residues, pools and puddles shall be broomed-out 
thoroughly until they completely penetrate into the surface. 
 

When the sealer is applied to vertical and sloped surfaces, it shall be applied in a "wet-on- 
wet" application for best results on most porous materials. In the case of extremely dense concrete, 
it may be necessary to restrict the amount of material applied to one saturating application in order 
to prevent surface darkening. 
 
515.05 Method of Measurement 
 

Clear Protective Coating for Concrete Surfaces will be measured for payment by the square 
yard, satisfactorily applied and accepted.  
 
515.06 Basis of Payment 
 

Clear Protective Coating for Concrete Surfaces will be paid at the Contract unit price per 
square yard which price shall be full compensation for all labor, materials, equipment and 
incidentals required for furnishing and applying the clear concrete protective coating as shown on 
the Plans, in accordance with these Specifications or as approved by the Resident.   
 

Surface preparation, vegetation removal, and protection of surfaces not designated for 
treatment will not be measured separately for payment, but shall be incidental to the Clear 
Protective Coating for Concrete Surfaces item. 
 
Payment will be made under: 
 
Pay Item          Pay Unit 
 
515.202  Clear Protective Coating for Concrete Surfaces   Square Yard 
  



  Contract 2026.06 
 

SP - 57 
 
 

SPECIAL PROVISION 
 

SECTION 518 
 

STRUCTURAL CONCRETE REPAIR 
 

(Parapet Joint Repair) 
 

518.01  Description 
 

The following sentence is added: 
 
This work shall consist of the removal and replacement of existing deteriorated parapet 

joint sealant as approved by the Resident. The Contractor shall provide the Resident safe access to 
all the parapet joints for inspection before this work begins, including access to the fascia parapet 
joints. 

 
The following Subsection is added: 

 
518.032 Construction Requirements 
 

After the Resident has identified the joint repair locations, the Contractor shall remove the 
existing joint sealant to a minimum 3/8 inch depth, clean and prepare the concrete surfaces per 
sealant manufacturer recommendations, and replace the sealant to the edge of concrete with an 
approved polyurethane-based sealant such as Sikaflex-1a or other product on the MaineDOT 
approved products list as directed by the Resident. 

 
518.10  Method of Measurement 
 

The following sentence is added: 
 
The quantity of Parapet Joint Repair will be measured by the linear foot where the repair 

occurs. 
 

518.11 Basis of Payment 
 

The following sentence is added: 
 
Parapet Joint Repair will be paid for at the Contract unit price per linear foot, which 

includes all materials, labor, equipment, and incidentals necessary to complete the work including 
removal of existing joint sealant. 
 
Payment will be made under: 
 
Pay Item         Pay Unit 
 
518.43  Parapet Joint Repair      Linear Foot 
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SPECIAL PROVISION 
 

SECTION 518 
 

STRUCTURAL CONCRETE REPAIR 
(Reseal Joints) 

518.01  Description 

The following paragraphs are added: 

The work includes resealing existing construction joints as described below. 

At Burnt Mill Road Underpass and Cat Mousam Road Underpass, reseal joints between 
adjacent sections of concrete slope protection panels, including the joint along the abutments, as 
shown on the Plans and as directed by the Resident. 

518.02  Repair Materials. 

The following paragraphs are added: 

The joint sealant shall be a product from the MaineDOT Qualified Products List for 
Silicone and Polyurethane Joint Sealant and shall be approved by the Resident prior to use. 

518.07 Placing Repair Materials 

The following paragraph is added: 

The joint sealant shall be placed in accordance with the manufacturer’s recommendations 
and as directed by the Resident. Prior to the placement of any joint sealant, the Contractor shall 
remove all deteriorated joint sealant. 

518.10 Method of Measurement 

The following paragraphs are added: 

The quantity of Reseal Joints will be measured by the linear foot. 

518.11 Basis of Payment 

The following paragraphs are added: 

Reseal Joints will be paid at the Contract unit bid price per linear foot for each repair; which 
price shall include, but not necessarily be limited to, removal and disposal of materials, cleaning 
existing concrete, placing, curing and finishing sealant and all materials, labor, equipment, tools and 
incidentals necessary to complete the work. 

Payment will be made under: 

Pay Item Pay Unit 

518.48 Reseal Joints Linear Foot 
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SPECIAL PROVISION 

 
SECTION 518 

 
STRUCTURAL CONCRETE REPAIR 

 
(Elastomeric Concrete) 

 
518.01  Description 
 

The following paragraph is added: 
 

The work includes placement of new elastomeric concrete at the deck expansion joints, 
as shown on the Plans and as directed by the Resident. The work also includes removal of any 
areas of deteriorated concrete at the top of the backwall or deck end, and preparation of the concrete 
surface in accordance with Supplemental Specification 518 and as directed by the Resident. 
 
518.02  Repair Materials. 
 

The following paragraphs are added: 
 
The materials shall be from one of the manufactures on the Maine Department of 

Transportation Qualified Products List of Elastomeric Concrete. 
 
Products shall be delivered to the site in Manufacturer’s original, intact, labeled 

containers. Products shall be handled and protected as necessary to prevent damage or 
deterioration during shipment, handling and storage. Products shall be stored in accordance 
with Manufacturer’s instructions. 

 
518.07 Placing Repair Materials 
 

The following paragraph is added: 
 
The installation shall be conducted in strict accordance with the selected manufacturer’s 

recommendations. 
 

518.10 Method of Measurement 

The following paragraph is added: 

The quantity of Elastomeric Concrete will be measured by the cubic foot. 

518.11 Basis of Payment 
 

The following paragraphs are added: 
 



  Contract 2026.06 
 

SP - 60 
 
 

Elastomeric Concrete will be paid for at the contract unit price per cubic foot, which shall 
be payment in full for furnishing all materials, labor and equipment, including removing any 
deteriorated backwall or deck end concrete, preparation of the surfaces in accordance with the 
manufacturer’s recommendations, placement of the proposed elastomeric concrete, and all 
incidentals necessary to complete the work. 
 

Payment will be made under: 
 
Pay Item Pay Unit 
 
518.865 Elastomeric Concrete Cubic Foot 
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SPECIAL PROVISION 

 
SECTION 520 

 
EXPANSION DEVICES – NON-MODULAR 

 
(Asphaltic Plug Joint) 

 
 Section 520, Expansion Devices, Non-Modular, is deleted in its entirety and replaced with 
the following: 
 
520.01 Description 
 

This work consists of furnishing and installing asphaltic plug joint systems at the 
location(s) shown on the Plans, in accordance with these Specifications or as directed by the 
Resident. This work shall include furnishing, installation and removal of any bond breaking 
materials used to prevent asphalt pavement layers from adhering to waterproofing membrane, all 
temporary header(s) installed with the intent to form the asphaltic plug joint channel, and all 
preparation required for the installation of the asphaltic plug joint. 
 

This work shall also include having the approved manufacturer provide a qualified 
technical representative to supervise the installation of the joint systems. The representative shall 
instruct, train and supervise the Contractor’s personnel in the proper methods of installation. All 
costs associated with this service shall be included in the unit price of the work. 

 
 Bridging plates for asphaltic plug joint systems shall only be used when shown on the 
Contract Plans.  
 
520.02 Submittals 
 
 Prior to construction, the Contractor shall submit the following to the Resident to for review 
and approval: 

(a) Complete and detailed Shop Drawings of asphaltic plug joint system. Shop Drawing 
shall include information covering materials, their properties, installation procedures, 
storage and handling requirements, and Safety Data Sheets. 

(b) The resume of the manufacturer’s technical representative, which shall include the 
representative’s experience installing the asphaltic plug joint system along with the 
names and telephone numbers of contact persons for recent projects where technical 
assistance was provided. 

(c) Certified test reports of the asphaltic binder, closed cell foam backer rod, and the 
plastic compound. 

(d) Certificates of Compliance for bridging plates, centering nails, and aggregate. 
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520.03 Materials 
 
 The asphaltic plug joints shall consist of a system including bridge joint binder material, 
aggregate, backer rod, elastomeric concrete header material, and polysulfide joint sealant 
conforming to the details and dimensions shown on the Plans, in accordance with these 
Specifications and as directed by the Resident.  
 
 The asphaltic plug joint system shall be selected from the systems and manufacturers listed 
on the Contract Plans.   
  
 Materials which are incorporated in or used in conjunction with approved asphaltic plug 
joint systems are as follows: 
 

(a) Asphaltic Binder: 
 

Binder shall meet or exceed requirements of manufacturer’s specifications.  
 

(b) Backer Rod: 
 
  Backer rod shall be a heat resistant cylindrical closed cell expanded polyethylene 

foam rod, with a diameter of 150 percent of joint opening width, capable of 
withstanding the temperature of the hot binder materials and  shall meet or exceed 
the manufacturer’s specifications.  

 
(c) Bridging Plate: 
 
  New Bridging Plates shall be a minimum of 8-inches wide. 
 
 Steel Bridging Plates shall be galvanized A36 steel with a minimum thickness of 1/4 

inch. Plates shall be handled with care to maintain flatness. Holes for centering nails 
shall be located approximately one foot on center along the centerline of the plates. 

 
Aluminum Flashing Bridging Plates shall be rust-free roll aluminum. The aluminum 
flashing shall be a minimum of 6” wide and have a minimum thickness of 0.02 inches. 

 
(d) Centering Nail: 
 
 Centering nails shall be 16d or larger and hot dip galvanized in accordance with 

ASTM A153. 
  

 520.04 Installations  
 

The asphaltic plug joint system shall be installed in accordance with this Specification 
and the manufacturer’s latest installation procedures. An installer certified by the 
membrane manufacturer shall be present during the entire installation to ensure satisfactory 
results are obtained. Where conflicts between this Specification and the manufacturer’s 
recommendations occur the more stringent requirement, as determined by the Resident, 
shall govern.  
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 The asphaltic plug joint system shall allow for the joint movement specified on the Contract 
Plans (with the specified range being from extreme hot to extreme cold temperature). The 
installation shall be centered over the expansion joint gap as indicated on the Contract Plans. 
Installation shall occur when the structure temperature is between the limits indicated on the 
Contract Plans. It shall not be installed when rain is imminent, or in other environmental 
conditions disapproved by the Resident. The area shall be free of any dirt, dust, moisture, 
petroleum or solvents that might contaminate the joint materials or reduce the bond of the joint 
system to the substrate or vertical faces. The use of compressed air and heat may be required to 
dry the area before installing the joint system. 
 
 The asphalt pavement layers shall be removed to the required dimensions shown on the 
Contract Plans. For bridges with torch applied waterproofing membrane beneath the asphalt 
pavement, the waterproofing membrane shall remain in place regardless of the joint 
manufacturer’s recommendations. The asphalt pavement shall be sawcut to a depth that will not 
damage the waterproofing membrane but permit the removal of the asphalt pavement layer. The 
pavement layer shall be removed in a manner that will not damage the waterproofing membrane. 
All other types of membrane shall be removed prior to joint installation in accordance with 
the manufacturer’s recommendations. When membrane is required to be removed, the 
membrane removal limits shall end 1” to 2” from the pavement removal limits to allow the 
asphaltic joint to overlap with the membrane.  
 
 Bond breakers such as interlayers and fabrics, or temporary header(s), may be used with 
new hot mix asphalt placements to avoid unnecessary saw cuts and protect the waterproofing 
membrane from damage. The method of attaching any temporary header(s) to the concrete deck 
shall be approved by the Resident. The use of a temporary header shall not be allowed if it will 
need to be anchored into a precast prestressed concrete member. Should a concrete leveling course 
be required before installing the bridging plates, and the membrane layer is removed in the process, 
it shall be replaced before the asphaltic plug joint system is installed. Vertical surfaces of the 
asphalt pavement layers shall be cleaned to remove all water, dust, or other contaminates. 
 
 Backer rods shall be installed in expansion joint openings at a minimum of 1/2 inch and a 
maximum of one inch depth as indicated on the Contract Plans. 
 
 Unless otherwise specified by the asphaltic plug joint system manufacturer, liquid asphalt 
binder meeting the requirements of a 64-28 or 58-28 PGAB shall be used to coat the membrane 
and bridging plate surfaces. 
 
 The binder shall be heated to 350°F to 410°F, or a safe temperature as recommended by 
manufacturer. Heating kettles shall be equipped with continuous agitation system, temperature 
controller, calibrated thermometer, and double steel jacket with an oil layer in between, to prevent 
scorching of the binder. During application, the temperature of binder shall be maintained at a 
minimum of 350°F, but no greater than 410°F. It shall be poured and leveled into expansion joint 
openings until overfilled, and the excess binder spreads over the area covered by the bridging 
plates. 

 If called for on the Contract Plans the bridging plates, whether fabricated from steel plate 
or aluminum flashing, shall be placed from curb to curb on the roadway portion of expansion 
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joints. The plates shall be centered over joint openings. Centering nails shall be placed in pre-
drilled holes and hammered into secure plates. 

 Once the bridging plates are installed, liquid asphalt binder shall be poured and leveled 
over the bridging plates and adjacent membrane surfaces in a manner that ensures full coverage. 
Areas with excessive application, such as pooling of liquid, should be removed or dispersed along 
the joint area.  

 Asphaltic plug joint system aggregate shall be heated in a rotating drum mixer to a 
minimum of 350°F but no greater than 410°F, or as recommended by the manufacturer. The 
thermoplastic polymeric modified asphalt binder shall be added to the mixer and thoroughly 
combined into a coated aggregate mixture. 

 Coated aggregate shall be placed into blockouts in layers as recommended by the 
manufacturer. Blockouts shall be overfilled with coated aggregate as required to compensate for 
compaction. Equipment for compaction shall be as recommended by the manufacturer. Additional 
thermoplastic polymeric modified asphalt binder shall be screeded over the compacted joint to fill 
any surface voids. 

 Top dressing aggregate shall be applied per the manufacturer’s recommendation.  

 Plastic compound shall be used for repairing overcuts in bituminous concrete. Cleaning, 
mixing and application shall be in conformance to the manufacturer’s instructions. 

 Vehicular traffic may pass over finished joints two-hours after compaction or as 
recommended by the manufacturer. 

520.05 Method of Measurement  

 The Expansion Device - Asphaltic Plug Joint system will be measured by the linear foot 
along the top surface of installed joints to the limits as shown on the Contract Plans. Preparation 
of surfaces for the proposed joint system including cutting, grinding, and cleaning will not be 
measured separately for payment, but shall be incidental to the Expansion Device - Asphaltic Plug 
Joint pay item. 

520.06 Basis of Payment  

 The asphaltic plug joint system will be paid for at the Contract unit price per linear foot, 
which price shall be full compensation for all labor, materials, equipment, and incidentals required 
for furnishing and installing the Expansion Device - Asphaltic Plug Joint as shown on the Contract 
Plans, in accordance with these Specifications, and as directed by the Resident. 

 The backer rod, closed cell foam, all patching needed for the waterproofing membrane, 
and elastomeric sealant installed up the vertical face, and across the horizontal surfaces, of bridge 
curbs and sidewalks will not be measured separately for payment, but shall be incidental to the 
Expansion Device - Asphaltic Plug Joint pay item. 

 Payment will be made under: 

Pay Item         Pay Unit 

520.23  Asphaltic Plug Joint     Linear Foot 
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SPECIAL PROVISION 

 
SECTION 524 

 
TEMPORARY STRUCTURAL SUPPORTS 

 
(Protective Curtain Shielding - Steel Girders) 

 
524.01  Description   
 
 The following paragraph is added:  
 
 This work shall also consist of furnishing all labor, equipment and materials required to 
provide protection for the public during removal of existing girder haunches.  This protection shall 
include, but not necessarily be limited to, protective curtain shielding attached to existing 
structures during chipping work and concrete removal, containing concrete removal debris within 
the work area and preventing demolition debris from entering the adjacent active travel lane. 
 
 The following Subsections are added: 
 
524.031  Protective Curtain Shielding Design   
 
 Prior to the start of work, the Contractor shall submit working drawings for review and 
comment indicating the sizes and dimensions of protective curtain shielding.  The proposed 
methods of protective curtain shielding, including connections and fasteners, shall be in 
accordance with the following criteria: 
 
 The protective shielding shall be designed to safely contain concrete haunch removal 
debris, without ripping or tearing, and withstanding wind loads, including wind loads imposed by 
adjacent vehicular traffic.  The protective curtain shielding shall be temporarily secured to the 
flanges of the steel girders, between the webs of the steel girders tight to the concrete deck, and 
the bottom shall be weighted at ground level with edges and laps made tight to protect the Turnpike 
motorists from dust, debris and falling objects. 
 
 The Contractor will not be permitted to shoot fasteners or drill holes in the steel girders or 
concrete deck to support the shielding.   
 
524.041  Protective Curtain Shielding Erection and Removal  
 
 The following paragraphs are added:  
 
 No portion of the protective curtain shielding installed over a roadway, within the 
temporary lane closure, will be permitted to project beyond a vertical plane into the adjacent active 
travel lane.  The protective curtain shielding shall be erected after the travel lane is closed and shall 
be removed prior to reopening the lane to traffic.  All components and hardware used to attach the 
protective curtain shielding to the structure shall be removed prior to reopening the lane to traffic.  
The protective curtain shielding shall be attached to the steel girders and shall be weighted at the 
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bottom of the curtain to the ground to prevent wind gusts and vehicular induced wind gusts from 
displacing the deployed protective curtain shielding. Installed shielding shall be approved by the 
Resident prior to the start of any demolition work. The protective curtain shielding shall be in place 
when concrete haunch removal is occurring within 6 feet of an active travel lane, unless otherwise 
approved by the Resident.   
 
524.28  Method of Measurement  
 
 The following paragraph is added:  
 
 Protective Curtain Shielding will not be measured for payment but shall be considered 
incidental to the Existing Girder Haunch Removal item. 
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 SPECIAL PROVISION 
 

SECTION 526 
 

CONCRETE BARRIER 
 

(Temporary Barrier Markers) 
 

526.1  Description 
 

The following paragraphs are added: 
 
This work shall consist of furnishing, installing and maintaining temporary barrier markers 

on all temporary barrier supplied by the Contractor and the Authority. 
 
526.2  Materials 
 

The following paragraphs are added: 
 
Temporary barrier markers shall be "Big Dog” barrier markers manufactured by Custom 

Products Corporation, or approved equal. Markers shall be bi-directional with a minimum 
effective reflective area of 96 square inches (48 square inches each side) as approved by the 
Resident. The reflectors shall meet MUTCD reflectivity requirements and shall be orange in 
color. 
 
526.3  Construction Requirements 
 

The following paragraphs are added: 
 
Temporary barrier markers shall be mounted as follows: 
 
1. One on every fourth barrier in tangents and one on every two barriers in tapers, 

including all barrier furnished by the Contractor. 
 
2. Delineators shall be physically adhered so as to withstand the force of throw from a 

snow plow. 
 
3. If more than 25% of delineators in any 50 foot section of barrier fall off for any reason, 

the Contractor will be responsible for  reinstalling all the delineators in that run at that 
their own cost. 

 
4. Contractor is required to submit the installation method for  review and approval to 

the Resident. 
 
526.4  Method of Measurement 
 

The following paragraphs are added: 
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Temporary barrier markers shall not be measured for payment separately but shall be 
incidental to the temporary barrier item. 

 

526.5  Basis of Payment 
 

The following paragraphs are added: 
 
Temporary barrier markers shall not be paid for separately but shall be incidental to the 

temporary barrier item. 
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SPECIAL PROVISION 
 

SECTION 526 
 

CONCRETE BARRIER 
 

(Temporary Concrete Barrier Type I - Supplied by Authority) 
  

526.01  Description 
 
 The following paragraphs are added: 
 
 This work shall consist of loading, transporting, setting, resetting, removing, transporting and 
stacking Temporary Concrete Barrier Type I – Supplied by Authority. The barrier shall have 
attachments allowing individual sections to be connected into a continuous barrier. 
 
 The work also includes supplying connecting pins and furnishing and mounting retro-
reflective delineators, per Subsection 526.02 and 526.03. 
 
 Concrete barriers supplied by Authority shall be available at the following location(s):  
 
 Maintenance Area     Linear Feet of Barrier 
 
 Kennebunk Maintenance Area Mile 25.3 Northbound    2,000 
  

Upon substantial completion of work, the Contractor shall remove and transport the barrier 
back to its maintenance area of origin. All barrier shall be returned, sorted and stacked according 
to type in locations directed by the project Resident or maintenance area foreman.  
 
526.02  Materials  
 
 The following paragraphs are added: 
 

e. Delineators shall be bi-directional with a minimum effective reflective area of eight 
square inches as approved by the Resident. The reflectors shall be methyl 
methacrylate and the housing of acrylonitrile butadiene styrene.  Color shall be in 
accordance with the MUTCD. 

 
526.021  Acceptance  
 
 The Resident shall have the authority to accept or reject all Temporary Concrete Barrier 
Type I – Supplied by Authority used on the Project that does not meet the requirements of this 
specification 
 
526.03  Construction Requirements  
 
 The following paragraphs are added:  
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 The Contractor shall notify the Resident prior to the scheduled pick-up and delivery of 
concrete barrier.  No barrier shall be removed from or stacked at the Turnpike Maintenance Area 
without approval of the Resident.  
 

The Contractor shall move and place barrier-utilizing methods that will not damage the 
barrier.  Barrier that is damaged by the Contractor by failing to use proper methods shall be 
replaced by the Contractor at no additional cost to the Maine Turnpike Authority. 
 

Concrete barrier supplied by the Authority consists of several different styles.  Not all 
barriers may be compatible.  The Contractor shall utilize caution when setting barrier to use 
identical barrier types as adjacent barrier.  Non-compatible barrier that cannot be attached together 
shall be overlapped by a minimum of 10 feet with the blunt end on the non-traffic side of the 
barrier.  This work will not be measured separately for payment, but shall be incidental to the 
concrete barrier. 

 
Concrete barrier placed at roadway low points shall be shimmed on 1” by 2” by 2’ long 

wood planks to allow drainage to pass under the barrier.  In addition, the Resident may direct the 
Contractor to shim the concrete barrier at other locations to provide for proper roadway drainage.  
All labor, material, and equipment necessary to shim the barrier will not be measured separately 
for payment, but shall be incidental to the Concrete Barrier.   
 

The removal of concrete barrier from adjacent to the travel lane may be conducted without 
a lane closure if it is accomplished in accordance with the following requirements: 

 
1. Barrier is removed from the trailing end and the workmen and equipment involved in 

the operation are always behind the barrier.  No workmen or equipment shall enter the 
travel lane. 

2. Barrier shall be dragged away from the travel lane to at least a 30-degree angle by the 
use of a cable.  

3. Barrier shall be lifted no more than six inches while within 10 feet of the travel lane. 
 
 Retro-Reflective Delineators shall be mounted as follows:  
 

4. One on top of each barrier. 
5. One on the traffic side of every barrier used in a taper.  
6. One on the traffic side of every other barrier at regularly spaced intervals and locations.  
7. Delineators shall be installed on both sides of the barrier if barrier is used to separate 

opposing traffic.  
8. Delineators shall be physically adhered so as to withstand the force of throw from a 

snow plow. 
9. If more than 25% of delineators in any 50 foot section of barrier fall off for any reason, 

the Contractor will be responsible for reinstalling all the delineators in that run at that 
their own cost.  

10. Contractor is required to submit the installation method for review and approval to the 
Resident. 

 
526.04  Method of Measurement  
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 The following paragraphs are added: 
 
 Temporary Concrete Barrier Type I – Supplied by Authority shall not be measured for 
payment but shall be considered incidental to the related Maintenance of Traffic Control Devices 
Pay Items 652.3611, 652.3612, 652.3613, or 652.3614.  
 
 The loading, transporting, setting, resetting, removing, transporting, sorting and stacking 
of the barrier, the furnishing, installation and maintenance of the barrier delineators, and furnishing 
and installing connector pins will not be measured separately for payment, but shall be incidental 
to the cost of the Barrier.  Temporary storage of Concrete Barrier between construction phases, if 
required, will not be measured separately for payment, but shall be incidental to the cost of the 
Barrier.  All equipment required to load, unload, transport and stack Concrete Barrier shall be 
supplied by the Contractor.  
 
 Any Barrier lost or damaged by the Contractor shall be replaced by the Contractor at no 
additional cost to the Authority. 
 
526.05  Basis of Payment  
 
 The fifth paragraph is deleted and not replaced. 
 
 The following paragraphs are added: 
 
 Temporary Concrete Barrier Type I – Supplied by Authority will not be paid for directly 
but shall be incidental to the related Maintenance of Traffic Control Devices Pay Items 652.3611, 
652.3612, 652.3613, or 652.3614.  Such payment shall be full compensation for loading, 
transporting, setting, resetting, temporary storage, removing, transporting and stacking at the area 
designated, furnishing all materials, and all other incidentals necessary to complete the work.  
Temporary Concrete Barrier Type I – Supplied by Authority and all connecting pins shall remain 
the property of the Authority, and shall be returned to the Turnpike Maintenance Area as 
designated in Subsection 526.01. 
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SPECIAL PROVISION 
 

SECTION 627 
 

PAVEMENT MARKINGS 
 

(White or Yellow Pavement Marking Line) 
 

627.01  Description 
 
 The following sentences are added: 
 
 This work shall consist of furnishing and placing the final pavement markings at locations 
as shown on the Plans or as directed by the Resident. 
 

The following sentence is added: 
 

This work shall consist of furnishing and placing pavement marking paint and temporary 
pavement marking paint at locations as shown on the Plans or as directed by the Resident. 
 
627.02  Materials 
 
 The following is added before the last paragraph: 
 
 The paint for pavement markings shall be 100% acrylic waterbase paint. 
 
627.04  General 
 

The following is added to the third paragraph: 
 
Dotted white lines (DWL) shall consist of alternate 3 foot painted line segments and 9 foot 

gaps. 
 
 Permanent pavement marking paint shall be applied at the end of each work week prior to 
opening the work area to traffic or as approved by the Resident. 
 
 Temporary pavement marking paint and temporary pavement markers shall be applied 
daily prior to opening the work area to traffic during non-work hours or as approved by the 
Resident. 
 
627.08  Removing Lines and Markings 
 

The last sentence is deleted and is not replaced. 
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627.09  Method of Measurement 
 

The second and third sentences in the second paragraph are deleted and replaced with the 
following:  
 

The measurement of broken white lines, both permanent and temporary and dotted white 
lines, will include the gaps when painted.  Temporary painted pavement marking lines will be 
measured for payment by the linear foot.  

 
627.10  Basis of Payment 
 

This Subsection is deleted and replaced with the following: 
 

The accepted quantity of white or yellow pavement marking lines will be paid at the 
Contract price per linear foot.  This price shall include all labor and materials to furnish, and install 
the paint line.   
 

The accepted quantity of broken and dotted white pavement marking lines will be paid at 
the Contract price per linear foot.  This price shall include all labor and materials to furnish and 
install the paint line.   
 

The accepted quantity of temporary white or yellow pavement marking lines will be paid 
at the Contract price per linear foot.  This price shall include all labor and materials to furnish, 
install and maintain the paint marking.   

 
Payment will be made under: 

 
Pay Item Pay Unit 
 
627.712 White or Yellow Pavement Marking Line Linear Foot 
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SPECIAL PROVISION 
 

SECTION 627 
 

PAVEMENT MARKINGS 
 

(Temporary 6 Inch Pavement Marking Tape) 
(Temporary 6 Inch Black Pavement Marking Tape) 

 
627.01 Description 
 

The following sentence is added: 
 
This work shall also consist of furnishing, placing, maintaining and removing temporary 

pavement marking tape at locations shown on the Plans or as directed by the Resident. 
 

This work shall also consist of furnishing, placing, maintaining and removing temporary 
black pavement marking tape at locations shown on the Plans or as directed by the Resident. 
Temporary 6 Inch Black Pavement Marking Tape shall be used to cover conflicting existing 
pavement marking paint. 
 
627.02 Materials 
 

The following paragraph is added: 
 

Temporary pavement marking tape shall be Stamark Wet Reflective Removable 
Pavement Marking Tape Series 710 as manufactured by 3M of St. Paul, Minnesota or an 
approved equal. 
 

Temporary pavement marking tape shall be Stamark Removable Black Line Mask Tape 
Series 715 as manufactured by 3M of St. Paul, Minnesota or an approved equal. 
 
627.04 General 
 

The following paragraphs are added: 
 

Work under this item shall be in accordance with the manufacturer's recommendations. 
A factory representative from 3M shall be present for the first application of all temporary 
pavement marking tape to insure proper application and product performance. 
 

The pavement markings shall be applied mechanically to clean dry pavement as 
recommended by the manufacturer and approved by the Resident. 
 

Temporary pavement markings shall consist of applying six inch solid white, six inch 
broken white, and six inch yellow reflectorized pavement marking tape for traffic maintenance 
during construction as shown on the Plans or as directed by the Resident. 
 

Temporary pavement marking tape that loses reflectivity, becomes broken, dislodged or 
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missing during the life of the Contract shall be replaced by the Contractor at no additional cost to 
the Authority. 
 
627.06 Application 
 

The following paragraphs are added: 
 

For application of the tape, when the pavement temperature is below 50oF, heat shall be 
applied to the pavement surface, if deemed necessary by the factory representative or as directed 
by the Resident, at no additional cost to the Authority. Proper primer for the temperatures shall 
be used as directed by the manufacture. 
 

The pavement mark tape shall be rolled over with a vehicle once application is complete 
and then scored every 20 feet when placed in long runs to prevent full length unraveling. 
 
627.08 Removing Lines and Markings 
 

The following sentence is added: 
 

Removal of temporary pavement marking tape shall be accomplished without the use of 
heat, solvents, grinding or sandblasting and in such a manner that no damage to the pavement 
results. 
 
627.09 Method of Measurement 
 

The following paragraph is added: 
 

Temporary Pavement Markings - Tape will be measured for payment by the linear foot. 
The measurement of broken lines will not include the gaps. 
 
627.10 Basis of Payment 
 

The following paragraphs are added: 
 

Payment for the Temporary Pavement Markings - Tape will be made at the Contract bid 
price per linear foot, which price shall include furnishing, installing, maintaining and removing 
the temporary tape and all materials, labor, equipment and incidentals necessary to accomplish 
the work. Replacement of Temporary Pavement Markings - Tape, as described above, will be 
incidental and no separate payment will be made. 
 

Payment for the Temporary 6 Inch Black Pavement Marking Tape will be made at the 
Contract bid price per linear foot installed, which price shall include furnishing, installing, 
maintaining and removing the temporary tape and all materials, labor, equipment and incidentals 
necessary to accomplish the work. Replacement of 6 Inch Black Temporary Pavement Marking 
Tape, as described above, will be incidental and no separate payment will be made. 
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Payment will be made under: 
 
Pay Item          Pay Unit 
 
627.73  Temporary 6 Inch Pavement Marking Tape   Linear Foot 
627.731  Temporary 6 Inch Black Pavement Marking Tape   Linear Foot 
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SPECIAL PROVISION 
 

SECTION 631 
 

EQUIPMENT RENTAL 
 

(Welding Machine – Including Operators) 
 
631.01  Description 

 
This work shall consist of furnishing and operating construction equipment as directed 

by the Resident. Welding Machine (including operators) shall be used by the Resident for field 
welding of bridge joint modifications that are not otherwise included in the work of other 
contract items. 
 
631.02  General 

Equipment used for work under this section shall conform to the following minimum 
sets of requirements: 

Equipment 

The equipment requirements for the Welding Machine (including operators) are truck 
or trailer mounted 225 AC/DC 120/240 SMAW/FCAW welding machine with 120/240 V 
electrical generating capacity (Miller Bobcat 225 AC Welder/Generator or equal), 100 feet of 
welding leads, 100 feet of 10/3 electrical cord; an oxy-acetylene torch setup with heating and 
cutting tips; 4 ½ and 7 inch grinders, ½ inch electric drill, and a rotabroach cutter style magnetic 
drill. 

 
The welding machine operator shall be an AWS D1.5 certified welder in all positions. 

The welding machine helper shall be a skilled laborer with experience in drilling, cutting, 
grinding, metal preparation and metal fit-up. 
 
631.08 Basis of Payment 
 

The following paragraph is added: 
 
Consumables (welding rod, oxygen, acetylene, grinding wheels, drill bits, rotabroach 

cutters, etc, will be reimbursed at cost plus 15%. 
 

Payment will be made under: 
 
Pay Item Pay Unit 
 
631.112 Welding Machine (including operators) Hour 
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SPECIAL PROVISION 
 

SECTION 643 
 

TRAFFIC SIGNALS 
 

(Temporary Traffic Signal) 
 

 The following is added to the Standard Specifications Section 643: 
 
643.01 Description  The Contractor shall install and maintain temporary traffic signals at all 
times that alternating one-way traffic is maintained. 
 
643.02 General 

 
Temporary traffic signal shall consist of interconnected portable traffic signal trailers 

and RDTS devices as noted on the plans. The Contract shall submit a temporary traffic signal 
plan with supporting equipment submittals for approval. 

 
Temporary stop bars shall be provided for each approach. The contractor shall locate 

the stop lines based on the proposed lane closures, a minimum of 40 feet from the approach 
signal heads, and the locations shall be approved by the Resident. Temporary stop bars shall be 
removed by the Contractor at the completion of the temporary signal operations. Non-invasive 
stop bar detection shall be provided on each approach. The Contractor shall determine the 
method of detection with the approval of the Resident. 

 
The Contractor shall program the signal controller with the following phasing and 

timing (in seconds): 
 

Temporary Traffic Signal Timing 

Location 
Min Green 

(s) 
Yellow 

(s) All Red (s) 
Max Green 

(s) 
Vehicle Extension 

(s) 
Burnt Mill Road 5 3 16 20 3 
Coles Hill Road 5 3 19 20 3 
High Street 5 3 16 20 3 
Cat Mousam Road 5 3 15 20 3 

 
The Clearance time is based on a vehicle speed of 25 mph for the varying distances of the 

bridge closures. The specified signal timing may be adjusted by a professional engineer licensed 
in the State of Maine as operation requires. The Resident may increase All-Red Clearance times 
as necessary for the safety of the traveling public. If the All Red Clearance time exceeds the 
maximum allowable All Red time on the controller, the Contractor shall propose an active 
clearance phase between applicable vehicle phases such that the active clearance phase shall 
always be called when the preceding phase is called. 
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643.021 Materials 
 
 A minimum of two three-section signal heads shall be visible to traffic on each approach 
in accordance with MUTCD standards. All signal heads shall have 12-inch red, yellow and green 
circular LED indications with 5-inch-wide backplates and 3-inch-wide yellow retroreflective 
borders. If additional movements need to be accommodated or driveways exist within the work 
area, the Resident shall be consulted to update the temporary signal design. 
 
 Pre-emption shall be provided for all approaches compatible with the local town 
emergency services. 
 
643.19 Basis of Payment 
 

Delete the third paragraph and replace with the following: 
 
Payment for Temporary Traffic Signals will be paid for at the contract lump sum price, 

which payment will be full compensation for furnishing, installing, maintaining, and removing 
all materials for a fully functional traffic signal system, including portable traffic signal trailers, 
temporary stop bar placement and removal, and stop bar detection. 

 
Payment will be made under: 

 
Pay Item Pay Unit 
 
643.721 Temporary Traffic Signal (Burnt Mill Road) Lump Sum 
643.722 Temporary Traffic Signal (Coles Hill Road) Lump Sum 
643.723 Temporary Traffic Signal (High Street) Lump Sum 
643.724 Temporary Traffic Signal (Cat Mousam Road) Lump Sum 
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SPECIAL PROVISION 
 

SECTION 645 
 

HIGHWAY SIGNING 
 

(Regulatory Signs, Type I – Bridge Mounted, Supplied by Authority) 
 

645.01  Description 
 
 The following paragraph is added:  
 
 This work shall consist of erecting Regulatory Signs furnished by the Authority as shown 
on the Plans or as directed by the Resident. 
 
645.022  Sign Layout Drawings 
 
 This subsection is deleted and replaced with the following: 
 
645.022  Authority Supplied Signs 
 
 The Maine Turnpike Authority will supply the proposed sheet aluminum signs for this 
project. The Contractor shall be responsible for coordinating with the MTA Sign Shop, located 
along the Turnpike northbound at Milepoint 58, to pick-up the signs and transport them to the job 
site. 
 
645.08  Method of Measurement 
 
 This subsection is deleted and replaced with the following: 
  
 Regulatory Signs, Type I – Bridge Mounted shall be measured by the unit complete in 
place and accepted. 
 
645.09  Basis of Payment 
 
 This subsection is deleted and replaced with the following: 
  
 The accepted Regulatory Signs, Type I – Supplied by Authority will be paid for at the 
Contract unit price each.  Such price shall be full compensation for erecting the sign panels, pick-
up and transportation of the signs from the MTA Sign Shop to the job site, and all other labor, 
tools, and incidentals necessary to complete the work. 
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 Payment will be made under: 
 
Pay Item           Pay Unit 
 
645.2711 Regulatory Signs, Type I – Bridge Mounted, Supplied by 

Authority 
Each 
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SPECIAL PROVISION 
 

SECTION 652 
 

MAINTENANCE OF TRAFFIC 
 

MaineDOT Standard Specification 2014 Edition Section 652 – Maintenance of Traffic and the 
Maine Turnpike Authority 2016 Supplemental Specification Section 652 – Maintenance of Traffic 
are deleted in their entirety and replaced with the following: 
 
652.1 Description 
 

This work shall consist of furnishing, installing, maintaining and removing traffic control 
devices necessary to provide reasonable protection for motorists, pedestrians and construction 
workers in accordance with these Specifications, the applicable provisions of Section 105.4.5 - 
Special Detours, and the plans. 
 

Traffic control devices include signs, signals, lighting devices, markings, barricades, 
channelizing, and hand signaling devices, portable light towers, truck mounted impact attenuators, 
portable rumble strips, portable speed trailers, sequential warning lights, traffic officers, and 
flaggers.  
 
652.2 Materials 
 

All maintenance of traffic control devices shall conform to the requirements of the latest 
edition of the MUTCD, NCHRP 350 guidelines and all Traffic control devices shall meet Manual 
for Assessing Safety Hardware (MASH) 16 guidelines if date of manufacture was after December 
31, 2019. 
 

All signs shall be fabricated with high intensity fluorescent retroreflective sheeting 
conforming to ASTM D 4956 - Type VIII, or Type IX (prismatic). All barricades, drums, and vertical 
panel markers shall be fabricated with high intensity orange and white fluorescent retroreflective 
sheeting conforming ASTM D 4956 - Type VII, Type VIII, or Type IX (prismatic). 
 

Construction signs shall be fabricated from materials that are flat, free from defects, retro-
reflectorized, and of sufficient strength to withstand deflections using a wind speed of 80 miles/hr. 
 
652.2.1 Signs 
 

Only signs with symbol messages conforming to the design of the Manual of Uniform 
Traffic Control Devices (MUTCD) shall be used unless the Resident approves the substitution of 
word messages. 
 

Any proposed use of temporary plaques to cover text or to change text shall be approved 
by the resident. All signs or proposed plaques shall have a uniform face and be constructed from 
similar sheeting. 
 

All signs shall be new, or in like new condition and maintained in like new condition 
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throughout the project duration. Signs shall be cleaned just prior to installation and throughout 
the project utilizing a method that will not damage the reflective sign sheeting. 
 
652.2.2 Flashing Arrow Board 
 

Flashing Arrow Boards must be of a type that has been submitted to AASHTO’s National 
Transportation Product Evaluation Program (NTPEP) for evaluation and placed on the Maine 
Department of Transportations’ Approved Products List of Portable Changeable Message Signs & 
Flashing Arrow Boards.  
 

Flashing Arrow Boards units shall meet requirements of the current Manual on Uniform 
Traffic Control Devices (MUTCD) for Type “C” panels as described in Section 6F.56 - Temporary 
Traffic Control Devices. Flashing Arrow Boards shall have matrix of a minimum of 15 low-glare, 
sealed beam, Par 46 elements capable of either flashing or sequential displays as well as the various 
operating modes as described in the MUTCD, Chapter 6-F. If a Flashing Arrow Board consisting 
of a bulb matrix is used, each element should be recess-mounted or equipped with an upper hood 
of not less than 180 degrees. The color presented by the elements shall be yellow. 
 

Flashing Arrow Board elements shall be capable of at least a 50 percent dimming from full 
brilliance. Full brilliance should be used for daytime operation and the dimmed mode shall be used 
for nighttime operation. Flashing Arrow Board shall be at least 96 inches x 48 inches and finished 
in non-reflective black. The Flashing Arrow Board shall be interpretable for a distance not less 
than 1 mile. 
 

Operating modes shall include, flashing arrow, sequential arrow, sequential chevron, 
flashing double arrow, and flashing caution. In the three arrow signals, the second light from the 
arrow point shall not operate. 
 

The minimum element on-time shall be 50 percent for the flashing mode, with equal 
intervals of 25 percent for each sequential phase. The flashing rate shall be not less than 25 nor 
more than 40 flashes per minute. All on-board circuitry shall be solid state. 
 

Primary power source shall be 12 volt solar with a battery back-up to provide continuous 
operation when failure of the primary power source occurs, up to 30 days with fully charged 
batteries. Batteries must be capable of being charged from an onboard 110 volt AC power source 
and the unit shall be equipped with a cable for this purpose. 
 

Controller and battery compartments shall be enclosed in lockable, weather-tight boxes. 
 

The Flashing Arrow Board shall be mounted on a pneumatic-tired trailer or other suitable 
support for hauling to various locations, as directed. The minimum mounting height of an arrow 
panel should be 7 feet from the roadway to the bottom of the panel. 
 

The face of the trailer shall be delineated on a permanent basis by affixing retro-reflective 
material, known as conspicuity material, in a continuous line as seen by oncoming drivers. 
 

A portable changeable message sign may be used to simulate an arrow panel display. 
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652.2.3 Other Devices 
 

Vertical panel markers shall be orange and white striped, 8 inches wide by 24 inches high. 
On the Interstate System, vertical panel markers shall be orange and white striped, 12 inches wide 
by 36 inches high. 
 

Cones shall be orange in color, a minimum of 28 inches high, and retro-reflectorized. 
Retro- reflection shall be provided by a white band of retro-reflective sheeting conforming to the 
MUTCD.  All cones utilized on the project shall be new or in like new condition and shall have a 
consistent design/appearance. 
 

Drums shall be of plastic or other yielding material and shall be a minimum of 36 inches 
high and a minimum of 18 inches in diameter. There shall be at least two retro-reflectorized orange 
and at least two retro-reflectorized white stripes a minimum of 4 inches wide on each drum. All 
drums utilized on the project shall be new or in like new condition and shall have a consistent 
design/appearance. 
 

Flaggers shall use a STOP / SLOW handheld paddle as the primary and preferred hand 
signaling device. Flags shall only be limited to emergencies. STOP / SLOW paddles shall have 
high intensity prismatic retro reflective sheeting, have an octagonal shape on a rigid handle and 
shall be at least 18 inches wide with letters at least 6 inches high and shall be constructed from 
light semi-rigid material. The STOP (R1-1) face shall have white letters and a white border on a 
red background. The SLOW (W20-8) face shall have black letters and a black border on an 
orange background. 
 

STOP / SLOW paddles shall also incorporate either white or red flashing lights on the 
STOP face and white or yellow flashing lights on the SLOW face of the paddle and always be in 
use. 
 

Paddles must conform to one of the following patterns: 
 

A. Two white or red lights (colors shall be all white or all red), one centered 
vertically above and one centered vertically below the STOP legend; and/or 
two white or yellow lights (colors shall be all white or all yellow), one centered 
vertically above and one centered vertically below the SLOW legend. 

 
B. Two white or red lights (colors shall be all white or all red), one centered 

horizontally on each side of the STOP legend; and/or two white or yellow lights 
(colors shall be all white or all yellow), one centered horizontally on each side of 
the SLOW legend. 

 
C. One white or red light centered below the STOP legend; and/or one white or 

yellow light centered below the SLOW legend. 
 
D. A series of eight or more small all white or all red lights no larger than 1/4 inch 

in diameter along the outer edge of the paddle, arranged in an octagonal pattern 
at the eight corners of the border of the STOP face; and/or a series of eight or 
more small all white or all yellow lights no larger than 1/4 inch in diameter 
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along the outer edge of the paddle, arranged in a diamond pattern along the 
border of the SLOW face; or 

 
E. A series of white lights forming the shapes of the letters in the legend. 

Flashing light patterns shall be compliant with Section 6E.03 Hand Signaling 
Devices in the most current version of the Manual on Uniform Traffic 
Control Devices. 

 
All flashing light patterns on the STOP / SLOW paddle shall be visible from a minimum 

distance of 1000 feet. 
 
Type I barricades shall be 2 feet minimum, 8 feet maximum in length with an 8-inch-wide 

rail mounted 3 feet minimum above the ground. Type II barricades shall be 2 feet in length with 
two 8-inch-wide rails, and the top rail shall be mounted 3 feet minimum above the roadway. Type 
III barricades shall be 8 feet in length with three 8-inch-wide rails, and the top rail shall be mounted 
5 feet minimum above the roadway. The cross members of all barricades shall be of ½ or ⅝ inch 
thick plywood or other lightweight rigid material such as plastic, fiberglass or fiber wood as 
approved by the Resident. The predominant color for supports and other barricade components 
shall be white, except that unpainted galvanized metal or aluminum components may be used. 

 
652.2.4 Portable Changeable Message Sign 

 
Portable-Changeable Message Signs (PCMS) will be furnished by the Contractor and shall 

be Ver-Mac PCMS-1210 or an approved equal. The face of the PCMS trailer shall be delineated 
on a permanent basis by affixing retro-reflective material, known as conspicuity material, in a 
continuous line as seen by oncoming drivers. PCMS’s shall be located and relocated to locations 
approved by the Resident within the Project limits for the duration of the Project. 

 
Features to the Ver-Mac PCMS shall include: 

 
 An all-LED display. 
 
 Be legible from a distance of 1,000 feet. 
 
 Have three (3) lines available for messages. 
 
 Be NTCIP compliant (NTCIP 1203 & 1204). 
 
 Be capable of being programmed by a remote computer via a data (IP over Cell) 

cellular modem connection. 
 
 Have GPS location capability by adding on a GPS device capable of providing 

GPS location remotely to the MTA Communications’ Center. 
 
 Be programmable by Vanguard Software by Daktronics. 
 

The Contractor shall complete and/or provide the following: 
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 Submit a catalog cut shop drawing to the Resident of all proposed equipment for 
review and approval. 

 Establish and pay for a data cellular account so that PCMS may be remotely 
programmed and operated from the MTA Communications’ Center. 

 
 Provide to the Authority technical support from the PCMS manufacturer that may 

be necessary to integrate the PCMS into the MTA software platform (Vanguard 
Software by Daktronics). 

 
 Provide the manufacturer’s software necessary to change the PCMS messages 

remotely from the MTA Communications’ Center and the Resident’s computer if 
necessary or requested. 

 
 Provide training on the operation of the PCMS to the Resident and the MTA 

Communications’ Center representative. 
 
 Make all PCMS on the Project work site available to the MTA for any/all 

emergency situations as defined by the MTA. This shall include the preemption 
of any messages running at the time of need as approved by the MTA and the 
Resident. 

 
The Contractor shall also: 

 
 Furnish, operate, relocate and maintain the PCMS as approved or requested by 

the Resident. 
 
 Be responsible for the day-to-day programming and operation of the PCMS for 

Project purposes. 
 

The PCMS(s) shall be on-site, with data cellular account established, GPS location capable, 
and all training required complete within one month after mobilization or seven days prior to 
implementing traffic shifts, detours or stoppages, whichever is sooner. Implementation of traffic 
shifts, detours, or stoppages of traffic will not be allowed without PCMS boards on-site with the 
specified MTA Communications’ Center Software Platform integration and training. 

 
652.2.5 Truck Mounted Attenuator  

 
The truck mounted attenuator system shall conform to the following requirements: 

 
 Truck and attached attenuator shall conform to the NCHRP Report 350, Test 

Level 3 criteria or MASH if manufactured after 2019. 
 Amber, Green, white or any variation of those colors strobe lights with 360-

degree visibility.  
 An arrow light bar fixed to the vehicle. 
 The attenuator shall be mounted to a vehicle with a minimum weight of 24,000 

lbs. unless otherwise specified.  
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Installation:  The TMA shall be located in the closed lane adjacent to active 
traffic; for double lane closures, only the outer closed lane requires the TMA. If 
a buffer zone is required the TMA shall not be located in the buffer zone. The shadow vehicle 
shall have its front wheels turned away from the work area and from traffic, have parking brake 
set, and be put in park if an automatic transmission; or if a manual transmission it shall have its 
front wheels turned away from the work area and from traffic, have parking brake set and should 
be placed in gear and shut off if possible while still maintaining warning lights. If length of time 
or weather are a concern for the battery since the warning lights must be maintained the engine 
should be started and run periodically for battery recharging. No other vehicles or equipment 
shall park in front of the shadow vehicle or within the buffer space behind the shadow vehicle. 
For placement details, reference the Manual on Uniform Traffic Control Devices (MUTCD).  

 
A Truck Mounted Attenuator shall be utilized in all lane closures, and shoulder closures, 

where workers are not protected by other positive means (i.e., closures that do not include 
temporary concrete barrier). If work is being completed behind guardrail a TMA shall be required 
for all work that is being completed within the deflection zone of the guardrail (minimum of four 
feet behind the guardrail post).  

 
The placement and positioning of the vehicle shall be in accordance with the Manual on 

Uniform Traffic Control Devices and the manufacturer’s recommendation. TMAs used on the 
Turnpike mainline shall have a minimum weight of 24,000 lbs and shall provide a 200-foot 
shadow distance from vehicles or the work zone.  For lane and shoulder closures in excess of 
3,000 feet containing multiple work zones a TMA shall be used at each work zone.    

 
If a Truck Mounted Attenuator is not used as described above, then it will be considered 

a Traffic Control Plan violation and result in a reduction of payment as outlined in Section 652. 
 

652.2.6 Sequential Flashing Warning Lights 
 
When included in contracts as a bid item Sequential Flashing Warning Lights on drums 

used for merging tapers and shifting tapers during nighttime operation for project use. The purpose 
of these lights is to assist the motorist in determining which direction to merge or shift and to 
reduce the number of late merges resulting in devices being struck and having to be reset to 
maintain positive guidance at the merge point. The successive flashing of the lights shall occur 
from the upstream end of the taper to the downstream end of the taper in order to identify the 
desired vehicle path. 

 
The Sequential Flashing Warning Lights shall meet all of the requirements for warning 

lights within the current edition of the MUTCD. Each light unit shall be capable of operating fully 
and continuously for a minimum of 500 hours when equipped with a standard battery set. Each 
light in sequence shall be flashed at a rate of not less than 55 times per minutes and not more than 
75 times per minute. The flash rate and flash duration shall be consistent throughout the sequence. 

 
Sequential Flashing Warning Lights shall be “Pi-Lit” Sequential Barricade Warning Lamps 

or an approved equal. 
 
Sequential Flashing Warning lights are to be used for merging and shifting tapers that are 

in place during the nighttime hours (12-hours when ambient light is dimmed). These lights shall 
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flash sequentially beginning with the first light and continuing until the final light at the beginning 
of a tangent section. 

 
The Sequential Flashing Warning Lights shall automatically flash in sequence when placed 

on the drums that form the merging or shifting tapers. 
 
The number of lights used in the drum taper shall equal one half the number of drums used 

in the taper. 
 
Drums are the only channelizing device permitted for mounting the Sequential Flashing 

Warning Lights. 
 
The Sequential Flashing Warning Lights shall be weather independent and visual 

obstruction shall not interfere with the operation of the lights. 
 
The Sequential Flashing Warning Lights shall automatically sequence when placed in line 

in an open area with a distance between lights of 25 to 150 feet. A 10-foot stagger in the line of 
lights shall have no adverse effect on the operation of the lights. 

 
If one light fails, the flashing sequence shall continue. Non-sequential flashing is 

prohibited. 
 

652.2.7 Automated Trailer Mounted Speed Sign 
 
The Contract will furnish, operate, and maintain Automated Trailer Mounted Speed 

Limit Sign(s) for project use. The automated speed sign shall be required when there is a 
Work Zone Speed Limit in place. The Contractor shall furnish, operate, and maintain the 
Automated Trailer Mounted Radar Speed Limit Signs during the project operations 

 
Trailer mounted speed limit signs shall be self-contained units including sign assembly, 

flashing lights, directional radar to measure speed limits, a regulatory speed limit sign, and power 
supply specifically constructed to operate as a trailer-mounted sign. The preferred color of the unit 
shall be “construction orange”. 

 
Base material for the regulatory speed limit signs shall be weatherproof, rigid substrate 

specifically manufactured for highway signing and meet the retro-reflective sheeting application 
requirements of the sheeting manufacturer. 

 
Sign text shall consist of the letters, digits and symbols either applied by stick-on or silk 

screen, to conform to the dimensions and designs indicated in the Contract, MUTCD and/or 
FHWA Standard Highway Signs. The materials and methods shall be in accordance with standard 
commercial processes. 

  
“Work Zone” construction signs shall be mounted on the trailer unit above the regulatory 

speed limit sign. (see attached graphic details). 
 
Signs and secondary signs shall follow the MUTCD for minimum mounting heights. 
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The power supply shall be either full battery power with solar panel charging (capable of 
maintaining a charged battery level) and 135 amperes, 12-volt deep cycle batteries, or diesel-
powered generator with a fuel capacity sufficient for 10 hours of continuous operation. 

 
Each unit shall be equipped with two mono-directional flashing lights, placed in 

accordance with the MUTCD, with amber lenses and reflectors, which are visible through a range 
of 120 degrees when viewed facing the sign. The lights shall be a minimum of 8-inch diameter, 
either LED, halogen, or incandescent lamps, and shall be visible for a minimum distance of one 
mile under daylight conditions and shall have a minimum flash rate of 40 flashes per minute. An 
“On” indicator light shall be mounted on the back of the signs, which is visible for at least 500 feet 
to provide confirmation that the flashing lights are operating. 

 
The directional radar shall monitor approaching traffic only. The radar shall be capable of 

measuring speeds from 5 to 70 MPH at a distance of up to 1500 feet and shall have a high speed 
cut off thresh hold. Speed data shall be recorded and stored on the sign and must be made available 
to the Authority as requested. 

 
All existing speed limit signs, which conflict with the construction zone trailer mounted 

speed limit signs shall be covered completely when the work zone speed limit is in place. 
 
Automated Trailer Mounted Speed Limit Signs shall only be used when a work zone speed 

limit is in place and shall be required when the work zone speed limit is active. The Contractor 
shall manage the utilization and operation of the Automated Trailer Mounted Speed Limit Signs 
and if at least one is not used when work zone speed limits are in place then it will be considered 
a Traffic Control Plan violation and result in a reduction of payment as outlined in Section 652. 

 
The Resident will record the actual time and location for the signs on a daily basis when 

the Automated Trailer Mounted Speed Limit Signs are in use. 
 
The Automated Trailer Mounted Radar Speed Limit Sign may be placed as shown on the 

plans, or may replace the posted regulatory speed limit signs, or may be placed at a location within 
the closed lane that has a reduced speed limit. 

 
Automated Trailer Mounted Speed Limit Signs shall be delineated with retro-reflective 

temporary traffic control devices while in use and shall also be delineated by affixing a retro- 
reflective material directly on the trailer. 

 
Upon delivery of the Automated Trailer Mounted Speed Limit Sign and before acceptance 

by the Authority, the Contractor shall have a representative of the manufacturer review the 
condition and notify the Resident in writing, of all deficiencies noted. 

 
The Contractor shall arrange to have all necessary repairs performed at no cost to the 

Authority. 
 
To avoid impairing driver vision, the Contractor shall dim the lighted speed limit 

readings by 50 percent during nighttime use and restore full power lighting during daytime 
operation. 
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652.2.8 Temporary Portable Rumble Strips 
 
If a pay item is included in the contract or the Contract desires to utilize Temporary Portable 

Rumble Strips this work consists of furnishing and placing temporary portable rumble strips 
RoadQuake 2F TPRS or an approved equal. Furnishing a temporary portable rumble strip system 
includes a method to transport and move these to on-site locations where they will be used. The 
Contractor shall submit for approval, literature and all necessary certifications to the Maine 
Turnpike prior to procurement of the product. 

 
If used, Temporary Portable Rumble Strips may not be practicable in areas where the 

roadway has more than two travel lanes, where volume windows do not allow for breaks in traffic 
to set up and monitor and adjust, or during nighttime lane closures. 

 
Provide rumble strips where the plans show or as directed by the Resident as follows: 
 
Prior to placing rumble strips, clean the roadway of sand and other materials, that may 

cause slippage. 
 
Place one end of the rumble strips 6 inches from the roadway centerline. Extend the strips 

perpendicular to the direction of travel. Ensure strips lay flat on the roadway surface. 
 
Only one series of rumble strips, placed before the first work zone, is required per direction 

of travel for multiple work zones spaced 1 mile or less apart. Work zones spaced greater than 1 
mile apart require a separate series of rumble strips. Each lane shall use one group of temporary 
rumble strips. 

 
Bracketed “Rumble Strip Ahead” and “Bump” signs shall be utilized and will be paid for 

under the respective construction sign pay items. 
 
Maintain rumble strips as follows: 
 
If rumble strips slide, become out of alignment, or are no longer in the wheel path of 

approaching vehicles during the work period, thoroughly clean both sides of the rumble strips and 
reset on a clean roadway. 

 
Repair or replace damaged rumble strips immediately. 
 

652.3.1 Responsibility of the Authority 
 
The Authority will provide Project specific traffic control requirements and traffic control 

plans for use by the Contractor. The specific traffic control requirements for the Project are 
identified in Special Provision Section 652, Maintenance of Traffic (Specific Project Maintenance 
of Traffic Requirements). No revisions to these requirements or Plans will be permitted unless the 
Contractor can thoroughly demonstrate an overall benefit to the public and a Contract Modification 
is approved. 

 
The Maine Turnpike Authority may erect lane closures on the mainline within the Project 

area to collect survey, provide layout, and for any other reasons deemed necessary by the 
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Authority. 
 

652.3.2 Responsibility of the Contractor 
 
The Contractor shall provide continuous and effective traffic control and management for 

the Project that is appropriate to the construction means, methods, and sequencing allowed by the 
Contract and selected by the Contractor: 

 
The Contractor shall ensure all jobsite personnel shall wear a safety vest labeled as ANSI 

107-2004 standard performance for Class 3 risk exposures at all times. This requirement also 
applies to truck drivers and equipment operators when out of an enclosed cab. 

 
652.3.3 Submittal of Traffic Control Plan 

 
The Contractor shall provide continuous and effective traffic control and management for 

the Project that is appropriate to the means, methods and sequencing allowed by the Contract; and 
consistent with the Traffic Control Plans and Maintenance of Traffic Specifications. The 
Contractor is responsible for ensuring a safe environment for the Contract workforce, local road 
users, and turnpike users; and maintaining the safe efficient flow of traffic through the construction 
zone at all times during the Contract. The protocols and requirements outlined in the Contract shall 
be strictly enforced. The Contractor shall submit, at or before the Preconstruction Meeting, a 
Traffic Control Plan (TCP) that provides the following information to the Authority: 

 
a. The name, telephone number, and other contact numbers (cellular phone, pager, if 

any) of the Contractor's Traffic Control Supervisor (TCS). The TCS is the person 
with overall responsibility for ensuring the contractor follows the TCP, and who 
has received Work Zone Traffic Control Training commensurate with the level of 
responsibility shown in the requirements of the Contract, and who is empowered to 
immediately resolve any work zone traffic control deficiencies or issues. Provide 
documentation that the Traffic Control Supervisor has completed a Work Zone 
Traffic Control Training Course (AGC, ATSSA, or other industry- recognized 
training), and a Supervisory refresher training every 5 years thereafter. Submit 
training certificates or attendance roster that includes the course name, training 
entity, and date of training. State how the traffic control devices will be 
maintained including a frequency of inspection for both temporary and 
permanent traffic control devices. 

 
Traffic Control Training Course curriculum must be based on the standards and 
guidelines of the MUTCD and must include, at a minimum, the following: 

 
1. Parts of Temporary Traffic Control Zone 
 
2. Appropriate use and spacing of signs 
 
3. Use and spacing of channelizing devices 

 
4. Flagging basics 
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5. Typical examples and applications 
 

The Traffic Control Supervisor, or designee directly overseeing physical 
installation, adjustment, and dismantling of work zone traffic control, will ensure 
all personnel performing those activities are trained to execute the work in a safe 
and proper manner, in accordance with their level of decision-making and 
responsibility. The emergency contact list shall contain a listing of individuals who 
may be contacted during non-work hours and shall adequately respond to the 
request. 

 
b. Proposed revisions to the construction phasing or sequencing that reasonably 

minimizes traffic impacts. 
 
c. A written narrative and/or plan explaining how traffic and pedestrians will be 

moved through the Project Limits, including transitions during the change from 
one phase of construction to the next, as applicable. 

 
d. Temporary traffic control treatments at all intersections with roads, rail crossings, 

businesses, parking lots, pedestrian ways, bike paths, trails, residences, garages, 
farms, and other access points, as applicable. 

 
e. A list of all Contractor or Subcontractor certified flaggers to be used on the 

Project, together with the number of flaggers which will be used for each type of 
operation that flagging is needed. If the Contractor is using a flagging 
Subcontractor, then the name and address of the Subcontractor may be provided 
instead of a list of flaggers. 

 
f. A procedure for notifying the Resident of the need to change the traffic control 

plan or the need to remove a lane restriction. 
 
g. A description of any special detours including provisions for constructing, 

maintaining, signing, and removing the detour or detours, including all 
temporary bridges and accessory features and complete restoration of the 
impacted land. 

 
h. The maximum length of requested contiguous lane closure. The Contractor shall 

not close excessive lengths of traffic lane to avoid moving traffic control devices. 
 
i. The proposed temporary roadway surface conditions and treatments. The 

Contractor shall provide an adequate roadway surface at all times; taking into 
account traffic speed, volume, and duration. 

 
j. The coordination of appropriate temporary items (drainage, concrete barriers, 

barrier end treatments, impact attenuators, and traffic signals) with the TCP. 
 
k. The plan for unexpected nighttime work, the contractor shall provide a list of 

emergency nighttime lighting equipment and safety personnel available on-site or 
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have the ability to have them on site within an hour of the time of need. 
 

l. The plan for meeting any project specific requirements contained in special 
provision 105 and/or 107, and/or Section 656 

 
m. The lighting plan if night work is anticipated. 
 
The Authority will review the TCP for completeness and conformity with Contract 

provisions, the current edition of the MUTCD, and Authority policy and procedures. The Authority 
will review and provide comments to the Contractor within 14 days of receipt of the TCP. No 
review or comment by the Authority, or any failure to review or comment, shall operate to absolve 
the contractor of its responsibility to design and implement the plan in accordance with the 
Contract, or to shift any responsibility to the Authority. If the TCP is determined by the Authority 
to be operationally ineffective, the Contractor shall submit modifications of the TCP to the 
Authority for review and shall implement these changes at no additional cost to the Contract. 
Nothing in this Section shall negate the Contractor’s obligations set forth in Section 110 - 
Indemnification, Bonding, and Insurance. The creation and modification of the TCP will be 
considered incidental to the related 652 items. 

 
652.3.4 General 

 
Prior to starting any work on any part of the project adjacent to or being used by the 

traveling public, the Contractor shall install the appropriate traffic control devices in accordance 
with the plans, specifications and the latest edition of Manual of Uniform Traffic Control Devices, 
Part VI. The Contractor shall continuously maintain the traffic control devices in their proper 
position, and they shall be kept clean, legible and in good repair throughout the duration of the 
work. If notified that the traffic control devices are not in place or not properly maintained, the 
Contractor may be ordered to immediately suspend work until all deficiencies are corrected. 

 
No equipment or vehicles of the Contractor, their subcontractors, or employees engaged 

in work on this contract shall be parked or stopped on lanes carrying traffic, or on lanes or 
shoulders adjacent to lanes carrying traffic, at any time, except as required by ongoing work 
operations. Contractor equipment or vehicles shall never be used to stop, block, or channelize 
traffic. 

 
Vehicles parked on the shoulder shall be located so all portions of the vehicle(s) are a 

minimum of one foot from the traveled way. No operation shall be conducted on or near the 
traveled lanes or shoulders without first setting up the proper lane closure and traffic control 
devices. These precautions shall be maintained at all times while this Work is being performed. 
The Contractor shall keep all paved areas of the highway as clear as possible at all times. No 
materials shall be stored on any paved area of the highway or within 30 feet of the traveled way 
(unless protected by concrete barriers and specifically approved by the Resident). Private vehicles 
owned by Contractor’s employees shall be parked close together in a group no closer than 30 
feet from the traveled way in pre-approved areas. 

 
Channelization devices shall include Vertical Panel Markers, Barricades, Cones, and 

Drums shall be in accordance with the MUTCD. These devices shall be installed and maintained 
at the spacing determined by the MUTCD through the work area. 
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The Contractor shall maintain existing guardrails and/or barriers until removal is 

necessary for construction. The Contractor shall use a temporary barrier or appropriate 
channelizing devices, as approved by the Resident, while the guardrails and/or barriers are 
absent. Permanent guardrails and barriers shall be installed as soon as possible to minimize risk 
to the public. 

 
When Contractor operations or shoulder grading leave a continuous 3 inch or less exposed 

vertical face at the edge of the traveled way, including the shoulder, or when traffic is shifted 
into the shoulder adjacent to the edge of pavement where an existing 3 inch or less exposed 
vertical face creates a safety hazard, channelization devices should be placed 2 feet outside the 
edge of the pavement at intervals not exceeding 600 feet and, depending on type and location of 
the exposed vertical face, a 48 inch by 48 inch W8-9 Low Shoulder, or W8-11 Uneven Lane, 
and/or a W8-17P Shoulder Drop-Off sign should be placed at a maximum spacing of ½ mile. 
When Contractor operations or shoulder grading leave greater than a 3-inch exposed continuous 
vertical face at the edge of the traveled way, including the shoulder, or when an existing 
condition of an exposed vertical face of 3 inches or more is adjacent to active traffic shifted into 
shoulder, the Contractor shall place shoulder material at a slope not exceeding 3 horizontal to 1 
vertical to meet the pavement grade, before the lane is opened to traffic. 

 
Special Detours and temporary structures, if used, shall meet applicable AASHTO 

standards, including curve radii and grade. 
 

Maine Turnpike Traffic Control Requirements 
 
This Section outlines the minimum requirements that shall be maintained for working on, 

over, or adjacent to the Maine Turnpike roadway. 
 

General 
 
Two travel lanes in each direction (each direction being 24 feet wide including/excluding 

shoulder) in the two lane portion of the turnpike, and three travel lanes in each direction (each 
direction being 36 feet wide including/excluding shoulder) in the three lane portion of the turnpike 
(Mile 0.0 to mile 44.3) shall be maintained at all times except while performing work in a 
designated lane, directly over or adjacent to traffic, and during the placement and removal of traffic 
control devices. 

 
Unless otherwise specified in the contract documents the minimum main line width for 

a single travel lane shall be 14 ft and minimum ramp widths of 16 ft which must be maintained 
at all times, from ½ hour before sunrise and ½ hour after sunset as indicated on the Sunrise/Sunset 
Table at: http://www.sunrisesunset.com/usa/Maine.asp . If the Project town is not listed, the 
closest town on the list will be used as agreed at the Preconstruction Meeting. 

 
Shoulder closures, lane closures, and lane shifts meeting the MUTCD guidelines, 

other than those shown in the plans, must be submitted for approval from the MTA prior 
to use in the construction operations. 

 
No lane closures will be allowed during non-working hours, weekends and/or holiday 
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periods unless included in the Contract as long-term traffic control requirement as outlined in 
Section 652 – Specific Project Maintenance of Traffic Requirements unless written permission 
is obtained from the Authority. 

 
Any special signs, barricades or other devices deemed necessary by the Resident shall be 

furnished and maintained by the Contractor. Extra care shall be taken so that the traffic flow will 
not be disturbed. The use of construction signs and warning devices not shown on the Plans or 
in the MUTCD is prohibited unless approved by the Resident 

 
The Contractor's personnel and equipment shall avoid crossing traffic whenever possible. 

No Contractor's vehicle may slow down or stop in a traffic lane unless said lane has previously 
been made safe with signs and barricades as required by the Resident. 

 
No vehicle will move onto the traveled way at such a time or in such a manner so as to 

cause undue concern or danger to traffic approaching from either direction. The Contractor or 
his employees are not empowered to stop traffic. 

 
The Contractor shall take necessary care at all times, in all operations and use of his 

equipment, to protect and facilitate traffic. During periods of idleness, the equipment shall not 
be left in a way to obstruct the traffic artery or to interfere with traffic. 

 
The Contractor shall furnish approved signs reading “Construction Vehicle - Keep Back” 

to be used on trucks hauling to the Project. The signs shall be a minimum of 30-inch by 60-inch, 
Black and Orange, and meet construction sign retro reflectivity requirements 

 
All vehicles used on the Project shall be equipped with amber flashing lights, by means 

of a single or multiple, flashing LED or strobe lights mounted so as to be visible 360 degrees. In 
addition, vehicles operating under direction of the Maine T u r n p i k e A u t h o r i t y m a 
y be equipped with auxiliary lights that are green, white or amber or any combination of 
green, white or amber. Auxiliary lighting shall have sufficient intensity to be visible at 500 feet 
in normal daylight and a flash rate between 1Hz and 4Hz. The vehicle flashing system shall be 
in continuous operation while the vehicle is on any part of the project and positioned or mounted 
in such a way to not be obstructed by vehicle mounted or other equipment. Dump trucks, 
concrete trucks and utility trucks at a minimum shall have a strobe light mounted on each side 
of the vehicle. The use of motorcycles is not permitted within a construction site or as a 
means to arrive at or leave a work zone. 

 
Where space is available pavement striping for all tapers shall create a minimum buffer 

of 250 feet to the point where the temporary concrete barrier taper ends and becomes parallel to 
the travel way. Temporary concrete barrier shall be tapered at a minimum 8:1 unless space is 
available and then it should be tapered at 15:1 or 100 feet whichever is longest. 

 
Milling and paving of interchange ramps shall be done between 9:00 p.m. and 5:00 

AM, unless otherwise shown on the Maintenance of Traffic Phasing Plans or as directed 
by the MTA. Only a single ramp at an interchange may be closed at once. Ramp closures 
will not be permitted the day before or after holidays, on holidays, or on Saturdays or 
Sundays. The Contractor shall request approval from the Resident/Authority two weeks 
prior for all ramp closures. Portable changeable message signs shall be used to provide 
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advance notice and warning of the ramp closure. PCMS’s shall be operational a minimum 
of 1 week prior to ramp closure to notify Patrons. The contractor shall coordinate PCMS 
locations with the Resident and the MTA. 

 
Access to, and egress from, the construction area shall be with the direction of travel 

without crossing traffic. Construction vehicles are prohibited from merging with mainline 
traffic during the AM and PM peak traffic hours unless approved in writing from the MTA. 
The contractor shall develop work zone access/egress with acceleration and deacceleration 
areas and should utilize interchange ramp areas whenever feasible. 

 
Temporary Mainline Lane Closures 

 
A lane closure may be required whenever personnel will be actively working within four 

feet of a travel lane. 
 
Loading/unloading trucks shall not be closer than six feet from an open travel lane. 

Temporary lane closures will only be allowed at the times outlined in Special Provision, Section 
652, Specific Project Maintenance of Traffic Requirements. These hours may be adjusted based 
on the traffic volume each day by the Resident. 

 
A lane closure is required when a danger to the traveling public may exist. The following 

is a partial list of activities requiring lane closures. Lane closures may be required for other 
activities as well: 

 
 Milling and Paving Operations 
 
 Bridge work 
 
 Drainage Installation and/or Adjustment 
 
 Clear Zone Improvements 
 
 Pavement Markings Layout and Placement 
 
 Work directly over traffic within six feet of a travel lane as measured from the 
painted pavement marking line or traffic control device will require a lane closure. 
This work includes but is not limited to the following: 

 
1. Unbolting structural steel 
2. Removing structural steel 
3. Erecting structural steel 
4. Erecting or moving sign panels on bridges or sign structures 
5. Bolting structural steel 
6. Loading and unloading trucks 
7. Light pole removal or installation 
8. Snow fence installation 

 
Lane closures shall be removed if work requiring the lane closure is not ongoing unless 
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included in the Contract as a long-term traffic control requirement or approved by the Resident. 
 
During adverse weather condition when the speed limit on the Maine Turnpike has been 

reduced to 45 MPH, or during fog or when there is less than ½ mile of visibility, shoulder/lane 
closures cannot be set up and any currently in place shall be removed. Only work on the 
turnpike mainline that is behind temporary concrete barrier will be allowed when speed is 
reduced to 45 MPH or fog/visibility conditions exist. 

 
Daytime lane closures shall be a maximum of three (3) miles. Only one daytime lane 

closure will be permitted per direction. Nighttime lane closures may extend through the entire 
length of the Project. 

 
Temporary single lane closures are allowed upon approval of the Resident. Lane and/or 

ramp closure setup may not begin until the beginning time specified. Closures that are setup early 
or that remain in place outside of the approved time period shall be subject to a lane rental fee of 
$1,000 per five minutes for every five minutes outside of the approved time. The installation of 
the construction signs will be considered setting up the lane closure. Removal of the last 
construction sign will be considered removal of the closure. Construction signs shall be installed 
immediately prior to the start of the closure and shall be promptly removed when no longer 
required. The installation and removal of a closure, including signs, channelizing devices, and 
arrow boards shall be a continuous operation. The Authority reserves the right to order the removal 
of an approved closure. 

 
The Authority desires to minimize the number of daytime lane closures and the number of 

times that a complete stoppage of traffic is required. The Contractor is encouraged to schedule 
work so that the interference with the flow of traffic will be minimized. Lane closures will not be 
allowed until traffic associated with complete stoppages of traffic has cleared. Complete stoppages 
of traffic or lane closures may not be allowed on a particular day if another complete stoppage of 
traffic has been previously approved for another project. 

 
The Resident is required to receive approval from the Maine Turnpike Authority for all 

lane closures. The Resident is required to submit a request for lane closures by noon on 
Thursday for any lane closures needed for the following week. The Contractor shall plan the 
work accordingly. 

 
Temporary Mainline Shoulder Closures 

 
Shoulder closures are anticipated at locations where Contractor access to the mainline is 

required. 
 
Shoulder closures with plastic drums shall be removed at the end of the workday. 

Temporary shoulder closures with plastic drums will not be allowed during periods of inclement 
weather as determined by the Authority. 

 
The location (limits) of shoulder closures with concrete barrier are shown on the Plans. The 

barrier must be placed prior to the start of the work requiring concrete barrier and shall remain in 
place until the work activity is complete. 
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Equipment Moves 
  
The complete stoppage of traffic for an equipment move (including delivery of materials 

to the median) will be considered for approval if the action cannot reasonably be completed with 
the erection of a lane closure. Contractor shall be responsible for the installation of Signs CS-3, 
“Expect Stopped Traffic” and Signs W3-4 “Be Prepared to Stop”, in accordance with the Single 
Lane Closure Detail immediately prior to the equipment move. Signs will be required on any 
adjacent ramps within proximity to the stoppage. These signs shall be covered when not 
applicable.  

 
State Police will be used to stop traffic. Cost for State Police will be the responsibility of 

the Authority. The times requested for trooper assisted equipment moves by on-duty troopers 
cannot be guaranteed. The MTA will not be held responsible for any delays or costs associated 
with the delay, postponement or cancellation of an on-duty trooper assisted equipment move. 

 
The maximum time for which traffic may be stopped and held for an equipment move 

across mainline or ramp at any single time shall be five (5) minutes. The duration shall be measured 
as the time between the time the last car passes the Resident until the time the Resident determines 
that all travel lanes are clear. The traffic shall only be stopped for the minimum period of time 
required to complete the approved activity. The Contractor shall reimburse the Authority at a rate 
of $500 per minute for each minute in excess of the five-minute allowance. 

 
Unapproved movement of equipment or materials across the travel lanes shall be 

considered a violation of the Maintenance of Traffic Requirements and is subject to a minimum 
fine of $500 per occurrence with an additional $500 per minute thereafter. 

 
Request for Complete Stoppage of Traffic 

 
A request for a complete stoppage of traffic must be submitted to the Resident for approval. 

The Resident is required to receive approval from the Maine Turnpike Authority for all stoppages. 
The request shall be submitted to the Authority by the Resident at least five (5) working days prior 
to the day of the requested stoppage of traffic and two (2) days for a stoppage less than five 
minutes. All requests must be received by 12:00 p.m. noon to be considered as received on that 
day. Requests received after 12:00 p.m. shall be considered as received the following day. The 
Contractor shall plan the work accordingly. 

 
During the Erection or Removal of Overhead Structures or Signs  
 

Traffic shall be stopped and may be held for periods of up to 25 minutes during the erection 
or removal of overhead structures or signs. Before the roadway is reopened, all materials shall be 
secured so they will not endanger traffic passing underneath. The Contractor will reimburse the 
Authority at the rate of $2,500.00 per five-minute period for each roadway not reopened 
(northbound and southbound), in excess of the 25-minute limit. Total penalty shall be deducted 
from the next pay estimate. 

 
Blasting of Ledge  

 
The maximum time for which traffic may be stopped at any single time shall be six (6) 
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minutes. This duration shall be measured as the time between the time that the last car passes the 
Resident, until the time the Resident determines that all travel lanes are cleared of blast debris. 
The Contractor shall reduce the size of the blast, change the design and method of the blast, use 
more mats, or otherwise alter the blasting so that the traffic is not stopped for more than six 
minutes. If, due to the throw of rock onto the highway or other blasting related activities, traffic 
is stopped for more than six minutes, the Contractor shall pay a penalty of $1,000.00 per minute 
for every minute traffic is stopped in excess of the six-minute limit. The penalty shall be 
measured separately on the northbound and southbound roadway (or eastbound and westbound 
roadway). Total penalties will be deducted from the next pay estimate. Whenever the volume of 
traffic is excessive such that a six-minute interruption would cause objectionable congestion, in 
the opinion of the Authority, the hours during which blasting may occur may be further 
restricted. A detailed blasting plan shall be submitted as required in Supplemental Specific or 
Special Provision Sections 105 or 107. 

 
652.3.5 Installation of Traffic Control Devices  

 
All traffic control devices shall be in conformance with NCHRP 350 requirements and 

MASH 16 requirements if manufactured after December 31, 2019 and installed as per 
manufactures recommendations. 

 
Portable signs shall be erected on temporary sign supports approved crashworthy devices 

so that the bottom of the sign is either 1) 12 inches or 2) greater than 5 feet above the traveled way. 
The bottom of all regulatory signs and ramp exit signs shall be a minimum of 5 feet above the 
traveled way. The contractor is responsible for maintaining the temporary sign structures so that 
the sign face remains in a vertical position.  Temporary signs supports shall not be used for signs 
that will remain in place at a single location for more than one month. 

 
No signs on easels shall be placed on 4-foot shoulders with guardrail; signs required at 

these locations shall be placed on taller easels on the median side of the guardrail. 
 
Post-mounted signs shall be erected so the bottom of the sign is no less than 5 feet above 

the traveled way, and 7 feet above the traveled way in business, commercial, and residential areas. 
Post-mounted signs must be erected so that the sign face is in a true vertical position. All signs 
shall be placed so that they are not obstructed in any manner and immediately modified to ensure 
proper visibility if obstructed.   

 
The bottom of mainline and ramp traffic control signs intending to remain longer than 3 

days, except as provided in 2009 MUTCD Section 6F.03 paragraph 12, shall be mounted 5 feet or 
greater above the edge of pavement on posts or portable sign supports. 

 
The Resident will verify the exact locations of the construction signs in the field. 

Construction signs behind guardrail shall be mounted high enough to be visible to traffic. 
Vertical panel markers shall be mounted with the top at least 4 feet above the traveled way. 

 
Drums placed along the Turnpike mainline shall have a minimum of one drum 

weight.  Drums that will remain in the same location for more than three days shall have 
double drum weights.   (i.e. a minimum of 40 lbs of drum tire rings). Drums shall not be 
weighted on the top. Drain holes shall be provided to prevent water from accumulating in the 



  Contract 2026.06 
 

SP - 100 
 
 

drums During winter periods, drums shall be placed on the grass shoulder or removed from the 
roadway so winter maintenance operations will not be impacted. This requires the placement of 
drums behind the median guardrail. Drums shall not be placed on snowbanks. 

 
The Contractor shall operate and maintain the flashing arrow board unit and for dependable 

service during the life of the contract. The units shall remain in continuous night and day service 
at locations designated until the Resident designates a new location or discontinuance of service. 

 
The Contractor shall maintain the devices in proper position and clean them as necessary. 

Maintenance shall include the covering and uncovering of all signs when no longer applicable 
(even if for a very short duration). The sign shall be considered adequately covered when no part 
of the sign face is visible either around or through the covering. 

 
The Contractor shall replace damaged traffic control devices with devices of acceptable 

quality, as directed by the Resident. 
 
The Contractor is required to cover all existing signs, including regulatory and warning 

signs, within the Work zone which may conflict with the proposed construction signs. The 
Contractor is also required to cover all permanent construction signs when they conflict with a 
daily traffic control setup. The method of covering existing signs must be approved by the 
Resident. The use of adhesives on the sign face is prohibited. 

 
Work Zone Speed Limits 

 
Work Zone Speed (Fines Doubled) is a regulatory speed limit that indicates the maximum 

legal speed through a work zone which is lower than the normal posted speed. The speed limit 
shall be displayed by black on white speed limit signs in conjunction with a black on orange “Work 
Zone” plate. Speed limit signs shall be installed at each mile within the work zone. Any existing 
regulatory speed limit signs within the reduced speed zone shall be covered once the reduced speed 
signs have been erected. 

 
Two orange fluorescent flags shall be attached to all speed limit signs that are uncovered 

for a period of time exceeding one week. This work shall be incidental. Signs that are covered and 
uncovered on a regular basis are not required to have the supplemental flags. 

 
The reduced speed limit signs shall be used when workers are adjacent to traffic, when 

travel lane(s) are closed, when indicated on Maintenance of Traffic Control Plans provided or other 
times as approved by the Resident: 

 
The signs shall be covered or removed when not applicable. The covering and uncovering 

of signs shall be included for payment under Maintenance of Traffic. Signs relating to reduced 
speed shall be installed in accordance with the details. The Contractor shall note that all signs 
including those behind concrete barrier or guardrail are required to be clearly visible to all drivers 
at all times. 

 
Lane Closure Installation and Removal Procedure 

  
The Contractor will follow the following procedures when closing any travel lanes on the 
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turnpike roadways: 
 
1. The sign package shall be erected starting with the first sign and proceeding to the start 

of the taper. The sign crew shall erect signs with the vehicle within the outside shoulder. 
 
2. Position the arrow board with the proper arrow at the beginning of the taper; and, 
 
3. When arrow board is in place, continue with the drums/cones to secure the work area. 

 
To dismantle the lane closure, start with last drums/cone placed and work in reverse order 

until all the drums are removed. The arrow board which was installed first shall be the final traffic 
control device removed, excluding the sign package. The remaining sign package shall be picked-
up starting with the first sign placed and continuing in the direction of traffic and with the 
vehicle in the outside shoulder. 

 
Trucking Plan 

 
The Contractor shall submit a trucking plan to the Resident within 10 working days of the 

award of the Contract. The trucking plan shall consist of at least the following: 
 
 Date of anticipated start of work per each location. 
 
 Haul routes from plant/pit to work area and return. 
 
 Haul routes from work area to disposal area and return. 
 
 Entering / exiting the work area. 
 
 Vehicle safety equipment and Vehicle inspection. 
 
 Personal safety equipment. 
 
 Communications equipment and plan. 

 
The trucking plan will not be paid for separately but shall be incidental to the Contract. 

 
652.3.6 Traffic Control 

 
The existing travel way width shall be maintained to the maximum extent practical. 
 
Vertical panel markers, drums, cones, or striping shall be used to clearly delineate the 

roadway through the construction area. Two-way traffic operation shall be provided at all times 
that the Contractor is not working on the project. One- way traffic shall be controlled through work 
areas by flaggers, utilizing radios, field telephones, or other means of direct communication. 

 
The traffic control devices shall be moved or removed as the work progresses to assure 

compatibility between the uses of the traffic control devices and the traffic flow. 
 



  Contract 2026.06 
 

SP - 102 
 
 

Pavement markings shall be altered as required to conform to the existing traffic flow 
pattern. Repainting of pavement marking lines, if required to maintain the effectiveness of the line, 
shall be considered incidental to the maintenance of traffic control devices, no separate payment 
will be made. Inappropriate pavement markings shall be removed whenever traffic is rerouted, and 
temporary construction pavement markings shall be placed. Removal of non-applicable 
markings and initial placement of temporary construction pavement markings will be paid for 
under the appropriate Contract items. Traffic changes shall not be made unless there is sufficient 
time, equipment, materials, and personnel available to complete the change properly before the 
end of the workday. This provision will not be required when traffic is rerouted for brief periods 
and the route can be clearly defined by channelizing devices, or flaggers, or both. 

 
All vehicles used during the installation and removal of traffic control devices, including 

lane closures, shall be equipped with a vehicle-mounted lighted arrow board or high intensity 
LED full width light bar acceptable to the Resident. The arrow board or full width light bar 
shall be capable of displaying a left arrow, right arrow, double arrow, and light bar patterns. 
 
652.4 Flaggers 

The Contractor shall furnish flaggers as required by contract documents or as otherwise 
specified by the Resident. Flaggers shall not stop traffic on Turnpike mainline or interchange 
ramps. Only State Police are allowed to stop traffic on mainline or interchange ramps. 

 
All flaggers must have successfully completed a flagger test approved by the Maine 

Department of Transportation and administered by a Maine Department of Transportation 
approved Flagger-Certifier. All flaggers must carry an official certification card with them at all 
times while flagging. 

 
For daytime conditions, flaggers shall wear a top (vest, shirt or jacket) that is orange, 

yellow, yellow-green, or fluorescent versions of these colors meeting ANSI 107-2004, Class 3, 
along with a hat with 360 ˚ retro-reflectivity. 

 
For nighttime conditions, flaggers shall wear all Class 3 apparel, meeting ANSI 107-2004, 

including a Class 3 top (vest, shirt or jacket) and a Class E bottom (pants or coveralls), shall be 
worn along with a hardhat with 360 ̊  retro-reflectivity and shall be visible at a minimum distance 
of 1000 ft. Flagger stations must be illuminated in nighttime conditions to assure visibility and 
will be specifically addressed in detail in the Contractor’s TCP. 

 
Flagger stations shall be located far enough in advance of the workspace so that 

approaching road users will have sufficient distance to stop at the intended stopping point. While 
flagging, the flagger should stand either on the shoulder adjacent to the traffic being controlled, 
or in the closed lane. At a spot obstruction with adequate sight distance, the flagger may stand on 
the shoulder opposite the closed sections to operate effectively. Under no circumstances shall 
the flagger stand in the lane being used by moving traffic or have their back to oncoming traffic. 
The flagger should be clearly visible to approaching traffic at all times and should have a clear 
escape route. 

 
When conditions do not allow for proper approach sight distance of a flagger or storage 

space for waiting vehicles, additional flaggers shall be used at the rear of the backlogged traffic 
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or at a point where approaching vehicles have adequate stopping sight distance to the rear of the 
backlogged traffic. All flagger stations shall be signed, even when in close proximity. The signs 
shall be removed or covered when flagger operations are not in place, even if it is for a very short 
duration. 

 
Flaggers shall be provided as a minimum, a 10-minute break, every 2 hours and a 30 minute 

or longer lunch period away from the workstation. Flaggers may only receive 1 unpaid break per 
day; all other breaks must be paid. Sufficient certified flaggers shall be available onsite to provide 
for continuous flagging operations during break periods. If the flaggers are receiving the 
appropriate breaks, breaker flagger(s) shall be paid starting 2 hours after the work begins and 
ending 2 hours before the work ends. A maximum of 1 breaker per 6 flaggers will be paid. (1 
breaker flagger for 2 to 6 flaggers, 2 breaker flaggers for 7 to 12 flaggers, etc.). If a flagger station 
is manned for 10 hours or more, then ½ hour for lunch will be deducted from billable breaker 
flagger hours. 
 
652.4.1 Traffic Officers 

 
Local road traffic officers, if required, shall be uniformed police officers. State Police 

officers and vehicles shall be used to warn and stop traffic on the Maine Turnpike. All State Police 
shall be scheduled through the Maine Turnpike Authority. The Authority will make payment for 
the State Police officers and vehicles directly to the State Police. 

 
The Contractor will not be entitled to additional compensation if scheduled Work is not 

completed due to the unavailability of State Police. 
 

652.5.1 Rumble Strip Crossing 
 
When lane shifts or lane closures require traffic to cross a permanent longitudinal rumble 

strip for 7 calendar days or less, the Contractor shall install warning signs that read “RUMBLE 
STRIP CROSSING” with a supplemental Motorcycle Plaque, (W8-15P).  

 
When lane shifts or lane closures require traffic to cross a permanent longitudinal rumble 

strip for more than 7 calendar days, the Contractor shall pave in the rumble strips in the area that 
traffic will cross, unless otherwise directed by the Resident. Rumble strips shall be replaced prior 
to the end of the project, when it is no longer necessary to cross them. 

 
652.6.1 Daylight Work Times 

 
Unless otherwise described in the Contract, the Contractor is allowed to commence work 

and end work daily according to the Sunrise/Sunset Table at: 
http://www.sunrisesunset.com/usa/Maine.asp . If the Project town is not listed, the closest town 
on the list will be used as agreed at the Preconstruction Meeting. Any work conducted before 
sunrise or after sunset will be considered Night Work. 
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652.6.2 Night work 
 
When Night Work occurs (either scheduled or unscheduled), the Contractor shall provide 

and maintain lighting on all equipment, at all workstations, and all flagger stations. 
 
The lighting facilities shall be capable of providing light of sufficient intensity to permit 

good workmanship, safety, and proper inspection at all times. The lighting shall be cut off and 
arranged on stanchions at a height that will provide perimeter lighting for each piece of equipment 
and will not interfere with traffic, including commercial vehicles, approaching the work site from 
either direction. 

  
The Contractor shall have available portable floodlights for special areas. 
 
The Contractor shall utilize padding, shielding or other insulation of mechanical and 

electrical equipment, if necessary, to minimize noise, and shall provide sufficient fuel, spare 
lamps, generators, etc. to maintain lighting of the work site. 

 
The Contractor shall submit a lighting plan prior to any night work for review showing 

the type and location of lights to be used for night work. The Resident may require 
modifications be made to the lighting set up in actual field conditions. 

 
Prior to beginning any Night Work, the Contractor shall furnish a light meter for the 

Residents use that is capable of measuring the range of light levels from 5 to 20 foot-candles. 
 
Horizontal illumination, for activities on the ground, shall be measured with the 

photometer parallel to the road surface. For purposes of roadway lighting, the photometer is 
placed on the pavement. Vertical illumination, for overhead activities, shall be measured with 
the photometer perpendicular to the road surface. Measurements shall be taken at the height and 
location of the overhead activity. 

 
Night Work lighting requirements: 

 
Mobile Operations: For mobile-type operations, each piece of equipment (paver, roller, milling 
machine, etc.) will carry indirect (i.e. balloon type) lights capable of producing at least 10 foot- 
candles of lighting around the work area of the equipment. 

 
Fixed Operations: For fixed-type operations (flaggers, curb, bridge, pipes, etc.), direct (i.e. tower) 
lighting will be utilized capable of illuminating the work area with at least 10 foot- candles of 
light. 

 
Hybrid Operations: For hybrid-type operations (guardrail, sweeping, In-slope excavation, etc.), 
either direct or indirect lighting may be utilized. The chosen lights must be capable of producing 
at least 10 foot-candles of light around the work area of the equipment 

 
Inspection Operations: Areas required to be inspected by the Authority will require a minimum 
of 5 foot-candles of lighting. This may be accomplished through direct or indirect means. 

 
The Contractor shall apply 2- inch wide retro-reflective tape, with alternating red and white 
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segments, to outline the front back and sides of construction vehicles and equipment, to define 
their shape and size to the extent practicable. Pickup trucks and personal vehicles are exempt from 
this requirement. 

 
The Resident or any other representative of the Authority reserves the right to suspend 

the work at any time and request a meeting to discuss violations and remedies. The Authority shall 
not be held responsible for any delay in the work due to any suspension under this item. 

 
Failure to follow the approved Lighting Plan will result in a Traffic Control violation. 
 
Payment for lighting, vehicle mounted signs and other costs accrued because of night work 

will not be made directly but will be considered incidental to the related contract items. 
 

652.6.3 Traffic Coordinator and Personnel 
 
The Contractor shall submit to the Resident for approval a list of traffic control personnel 

assigned to the Project including qualifications, certifications and experience. 
 
The Traffic Coordinator duties shall include, but are not necessarily limited to: 

 
a. Developing, in conjunction with the Resident and Project superintendent, a traffic 

control program for the days’ work activities which will facilitate traffic in a safe 
and efficient manner. 

 
b. Ensure that all traffic control implements (signs, arrow boards, barrels, etc.) are on-

site so the traffic program can be implemented effectively. 
 
c. Ensure a safe and effective setup or take-down of all signing implements to least 

impact the traveling motorist; and, 
 
d. Working knowledge of construction signing/traffic control requirements in 

conformance with the latest issued Manual on Uniform Traffic Control Devices. 
 
e. The Contractor shall supplement the traffic control plan with a daily plan, which 

includes schedules for utilizing traffic coordinators and flaggers. This plan shall be 
submitted daily and agreed upon cooperatively with the Resident. 

 
652.7 Method of Measurement 

 
Signs, signs supplied by the Authority, panel markers, flashing arrow boards, portable- 

changeable message signs, flashing and steady burn lights, barricades, drums, and cones will 
not be measured separately but shall be considered incidental to the associated Maintenance of 
Traffic Control Devices item. No additional payment will be made for devices that require 
replacement due to poor condition or inadequate retroreflectivity. 

 
Flaggers or traffic officers used during the Contract will not be measured separately 

for payment, but shall be incidental to the associated Maintenance of Traffic Control Devices 
item. This includes use of Flaggers for the delivery of materials and equipment to the project 



  Contract 2026.06 
 

SP - 106 
 
 

or other Flagger use that is for the Contractor’s convenience, as determined by the Resident 
Engineer. 

 
The Authority will make payment for the State Police officers and vehicles directly to the 

State Police when utilized for mainline traffic control activities. State Police escorts, if required to 
move oversize material or equipment loads to the jobsite, will not be paid separately, but shall be 
incidental to the various pay items. 

 
Maintenance of Traffic Control Devices, per location, will be measured as one lump sum 

per work zone location, as indicated in the plans and specifications, for all authorized and installed 
traffic control devices. 

 
The vehicle mounted arrow board, mounted on trucks used for installation and removal of 

lane closures, will not be measured separately for payment, but shall be incidental to the associated 
Maintenance of Traffic Control Devices item. 

 
The traffic coordinator(s) will not be measured separately for payment but shall be 

incidental to the associated Maintenance of Traffic Control Devices item. 
 
Portable light towers, lighting on equipment and lighting plan will not be measured 

separately for payment but shall be incidental to the associated Maintenance of Traffic Control 
Devices item. 

 
Truck mounted attenuator will not be measured for payment but shall be incidental to 

the associated Maintenance of Traffic Control Devices item. 
 

Sequential Flashing Warning Lights will not be measured for payment but shall be 
incidental to the associated Maintenance of Traffic Control Devices item. Work associated 
with Sequential Flashing Warning Lights Payment includes all materials and labor to install, 
maintain and remove all Sequential Flashing Warning Lights. 

 
Automated Trailer Mounted Speed Limit Sign will not be measured for payment but 

shall be incidental to the associated Maintenance of Traffic Control Devices item. Work 
associated with Automated Trailer Mounted Speed Limit Sign includes the Trailer, Radar 
Speed Limit Sign, flashing beacon amber lights, regulatory speed limit sign, fuel, necessary 
maintenance, and all checking of Radar Speed Limit Signs by manufacturer and all project 
moves including the transporting and delivery of the unit. 

 
Temporary portable rumble strips will not be measured for payment but shall be 

incidental to the associated Maintenance of Traffic Control Devices item. 
 

652.8 Basis of Payment 
 
Failure by the contractor to reinstall cones, barrels, signs, covered/uncovered signs, 

and similar traffic control devices within an hour of them being displaced, moved, knocked 
over, un-covered and etc. will result in a $150 fine per traffic control device if the issue is not 
resolved within 1 hour of notification by the resident. An additional $150 will be assessed for 
each additional hour that the device has not been corrected. If the traffic control device is 
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critical to the maintenance of traffic creating an actual or potential safety issue with traffic 
and is not corrected immediately then it will result in a violation letter as described below. 

 
Failure by the contractor to follow the Contracts 652 Supplemental Specifications, Special 

Provisions and Standard Specification and/or the Manual on Uniform Traffic Control Devices 
(MUTCD) and/or the Contractors own Traffic Control Plan, or failure to correct a violation, will 
result in a violation letter and result in a reduction in payment as shown in the schedule below. 
The Resident or any other representative of the Authority reserves the right to suspend the work at 
any time and request a meeting to discuss violations and remedies. The Authority shall not be held 
responsible for any delay in the work due to any suspension under this item. Any reduction in 
payment under this Special Provision will be in addition to forfeiting payment of maintenance of 
traffic control devices for that day. 

 
Amount of Penalty Damages per 

Violation 
1st 2nd 3rd & 

Subsequent 
$500 $1,000 $2,500 

 
652.8.1 Maintenance of Traffic Control Devices 

 
Maintenance of Traffic Control Devices will be paid at the contract lump sum price per 

location, as indicated in the plans and specifications. Such payment will be full compensation for 
signs, signs supplied by the Authority, panel markers, flashing arrow boards, portable-changeable 
message signs, flashing and steady burn lights, barricades, drums, cones, sequential flashing 
warning lights, truck mounted attenuators, automated trailer mounted speed limit signs, vehicle 
mounted arrow boards and signs, the traffic coordinator, portable light towers, lighting plans and 
other lighting on equipment, temporary portable rumble strips, and for all days that the Contractor 
maintains traffic as specified herein, and for moving devices as many times as necessary; for 
replacing devices damaged, lost, or stolen; and for cleaning, maintaining, and removing all devices 
used for traffic control, including replacing temporary pavement marking lines. 

 
The contract price for Maintenance of Traffic Control Devices pre location shall be full 

compensation for all days for such maintenance, encompassing the work zone area surrounding 
the locations identified in the pay item, regardless of whether or not the work areas or projects are 
geographically separated or combined. 

 
652.8.2 Other Items 

 
There will be no payment made under any 652 pay items after the expiration of the adjusted 

total contract time. 

 
Flaggers will be incidental to the associated Maintenance of Traffic Control Devices item. 

Flaggers shall include hiring, transporting, equipping, supervising, and the payment of flaggers 
and all overhead and incidentals necessary to complete the work. 

 
The accepted quantities of traffic officer hours will be paid for by the Authority. This price 

shall be full compensation for supplying uniformed officers with police cruisers, and all incidentals 
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necessary to complete the work, including transportation, equipment, and supervision. 
 
Payment for temporary pavement marking lines and pavement marking removal will be 

made under the respective pay item Section 627 – Pavement Markings. 
 
Temporary concrete barriers and work zone crash cushions shall be incidental to the 

associated Maintenance of Traffic Control Devices item. 
 
Payment for temporary traffic signals will be made under Section 643 - Traffic Signals. 
 
For a PCMS that fails to operate when required, the Contractor will be given 24-hours to 

repair or replace the PCMS. For periods longer than 24-hours, payment for the applicable 
Maintenance of Traffic Control Devices item will be reduced based on the pro-rated time that the 
PCMS is out of service. 

 
The accepted quantity of temporary portable rumble strips will not be paid but will be 

considered incidental to the Maintenance of Traffic Control Devices item. This i tem includes 
providing, relocating, maintaining or replacing, and removing temporary portable rumble strips. If 
the pay item is not included in the contract quantities, then the Authority does not anticipate the 
use of this item on the contract. If contractor wishes to utilize temporary portable rumble strips 
and the item is not in the contract, then the contractor may propose use of them to the Authority 
for consideration. 

 
Payment will be made under: 
 
 
Pay Item 
 
 

  
 
Pay Unit 
 

 
652.3611 Maintenance of Traffic Control Devices (Burnt Mill Road) Lump Sum 

652.3612 Maintenance of Traffic Control Devices (Coles Hill Road) Lump Sum 

652.3613 Maintenance of Traffic Control Devices (High Street) Lump Sum 

652.3614 Maintenance of Traffic Control Devices (Cat Mousam Road) Lump Sum 
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SPECIAL PROVISION 
 

SECTION 652 
 

MAINTENANCE OF TRAFFIC 
 

(Specific Project Maintenance of Traffic Requirements)  
 

This Specification describes the specific project maintenance of traffic requirements for 
this Project. 
 

The following minimum traffic requirements shall be maintained. These requirements may 
be adjusted based on the traffic volume when authorized by the Authority.   

  
 
Local Road Traffic Control Requirements 
 

Temporary traffic signals with alternating one-lane, two-way traffic may be used to 
maintain traffic when traffic is restricted to one lane with temporary concrete barrier. The Contractor 
shall maintain a minimum of 13 feet between the existing bridge curb and the temporary concrete 
barrier. 

 
Should the Contractor choose to use flaggers instead of temporary traffic signals and 

temporary concrete barrier, no additional payment will be made. All costs for flaggers and 
necessary traffic control devices will be considered incidental to related contract items. The 
Contractor shall maintain two lanes of two-way traffic at all times when not working on the bridge 
deck. 

 
Flagger-controlled temporary lane closures may only be used between 9:00 a.m. and 4:00 

p.m. 
 
Durations of traffic control shall be per Special Provision 107.4.6 Prosecution of Work. 
 

Maine Turnpike Traffic Control Requirements 
 

This Section outlines the minimum requirements that shall be maintained for work on, over, 
or adjacent to the Maine Turnpike roadway.  

 
a) Traffic Counts will be conducted by the MTA Resident to adjust the start and end times of 

allowable closures to provide the Contractor with maximum duration work windows.  
 

b) Weekend work requires approval from the Authority.  
 

c) Work zones that span multiple zone shall have the most restrictive times govern.  
 

d) Temporary Shoulder Closures are allowed at all times.  
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e) Equipment Moves are allowed during low traffic periods as approved by the Authority. 
 

f) Operations for the travel lane closures are allowed as outlined in the following tables. Turnpike 
Lane Closures shall be removed if construction is not ongoing. Unattended lane closures are 
not allowed.   
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Mainline 7-19 Northbound (3 Lane Section) 

  
Double Lane Closures 

(1 Lane Open) 
Single Lane Closures 

(2 Lanes Open) 

Before June 27, 2026 

Sunday PM through Monday AM 8 PM to 7 AM 
6 PM Sun to 2 PM Fri 

Monday PM through Friday AM 
9 PM to 7 AM 

(8 PM start before June 14) 

June 28, 2026 to September 12, 2026 

Sunday PM through Monday AM 8 PM to 7 AM 6 PM to 11 AM 

Monday PM through Friday AM 9 PM to 7 AM 
6 PM to 11 AM (next day) 
6 PM Thur to 10 AM Fri 

September 13, 2026 to December 31, 2026 

Sunday PM through Monday AM 
8 PM to 7 AM (next day)  6 PM Sun to 12 PM Fri 

Monday PM through Friday AM 

 
Mainline 19-25 Northbound (3 Lane Section) 

  
Double Lane Closures 

(1 Lane Open) 
Single Lane Closures 

(2 Lanes Open) 

Before June 27, 2026 

Sunday PM through Monday AM 8 PM to 6 AM 
6 PM Sun to 1 PM Fri 

Monday PM through Friday AM 
9 PM to 6 AM (7 AM Fri) 
(8 PM start before June 14) 

June 28, 2026 to September 12, 2026 

Sunday PM through Monday AM 8 PM to 6 AM 6 PM to 11 AM 

Monday PM through Friday AM 9 PM to 6 AM 
5 PM to 11 AM (next day) 
5 PM Thur to 10 AM Fri 

September 13, 2026 to December 31, 2026 

Sunday PM through Monday AM 
8 PM to 6 AM (next day)  6 PM Sun to 12 PM Fri 

Monday PM through Friday AM 

 
Mainline 19-25 Southbound (3 Lane Section) 

  
Double Lane Closures 

(1 Lane Open) 
Single Lane Closures 

(2 Lanes Open) 

Before June 27, 2026 

Sunday PM through Monday AM 
9 PM to 6 AM 

(8 PM start Jan 1 thru June 6) 
6 PM to 5 PM Fri 

Monday PM through Friday AM 
7 PM to 6 AM (next day) 
7 PM (Thu) to 7 AM (Fri) 

June 28, 2026 to September 12, 2026 

Sunday PM through Monday AM 9 PM to 6 AM 7 PM to 10 AM  

Monday PM through Friday AM 
8 PM to 6 AM (next day) 
8 PM (Thu) to 7 AM (Fri) 

Anytime to 5 PM Fri 
(2 PM to 10 AM in August) 

September 13, 2026 to December 31, 2026 

Sunday PM through Monday AM 
8 PM to 6 AM 

(7 PM to 7 AM after Oct 24, 2026) 
6 PM Sun to 12 PM Fri 
(6 PM Sun to 5 PM Fri  

after Oct 3, 2026) Monday PM through Friday AM 
7 PM to 7 AM (next day) 

(6 PM to 7 AM after Oct 24, 2026) 
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Mainline 25-32 Southbound (3 Lane Section) 

  
Double Lane Closures 

(1 Lane Open) 
Single Lane Closures 

(2 Lanes Open) 

Before June 27, 2026 

Sunday PM through Monday AM 
9 PM to 6 AM 

(8 PM start Jan 1 thru June 6) 
6 PM to 5 PM Fri 

Monday PM through Friday AM 
7 PM to 6 AM (next day) 
7 PM (Thu) to 7 AM (Fri) 

June 28, 2026 to September 12, 2026 

Sunday PM through Monday AM 9 PM to 6 AM 
7 PM to 10 AM 

(7 PM to 10 AM in August) 

Monday PM through Friday AM 
8 PM to 6 AM (next day) 
8 PM (Thu) to 7 AM (Fri) 

Anytime to 5 PM Fri 
(2 PM to 10 AM in August) 

September 13, 2026 to December 31, 2026 

Sunday PM through Monday AM 
8 PM to 6 AM 

(7 PM to 7 AM after Oct 24, 2026) 
6 PM to 5 PM Fri 

Monday PM through Friday AM 
7 PM to 7 AM (next day) 

(6 PM to 7 AM after Oct 24, 2026) 

 
 
 
 
 
 
 
 
 

  



  Contract 2026.06 
 

SP - 113 
 
 

SPECIAL PROVISION 
 

SECTION 661 
 

TOLL STIPEND 
 

 
661.01 Description:  
 

When this item is listed as a Pay Item in the bid, it shall consist of the tolls accrued by the 
Contractor during the execution of the Contract. 
 
 All vehicles, other than those of the project superintendent and supporting traffic control staff 
that have been issued cards or transponders as described in Special Provision 105.5.1, shall be 
required to pay all applicable tolls. This includes Contractor employees, subcontractors, equipment 
delivery, and material delivery. 
 
661.02 Basis of Payment:   
 

Payment for this item will be made in equal monthly installments based on the anticipated 
duration of the project shown on the original schedule submitted by the Contractor.  
 

The total sum of payments under this item shall not exceed the original Contract amount bid 
regardless of the fact that the Contractor may shut down their work on the Project or move equipment 
away from the Project and then back again.  All actual tolls incurred by the Contractor shall be 
incidental to the item and shall include Contractor employees, subcontractors, equipment delivery, 
material delivery and all other construction-related traffic except as defined above. 
 
 

 Payment will be made under: 

Pay Item        Pay Unit 
 
661.10 Toll Stipend       Lump Sum 
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SPECIAL PROVISION 
 

SECTION 719 
 

SIGNING MATERIAL 
 

Section 719.01 Reflective Sheeting 
 

This Subsection is deleted in its entirety and replaced with the following: 
 

Retroreflective sheeting for signs shall meet at a minimum the requirements for ASTM 
4956 – Type XI (Prismatic) manufactured by 3M Company, for all signs. 
 

Reflective sheeting, used in sign construction, shall have been manufactured within the 
six months immediately prior to the fabrication of each sign.  Upon delivery at the job site of 
each shipment of signs, a letter of certification shall be provided that the reflective sheeting 
conforms to the requirements.  
 

For Type 1 Guide Signs, all reflective sheeting shall be color matched on each sign unit. 
 

All warning signs shall be fluorescent yellow except for Ramp Advisory Speed signs 
which shall be yellow. 
 

All Construction Series signs that use orange backgrounds shall be fluorescent orange. 
 

All Pedestrian Signs shall be fluorescent yellow-green. 
 

EZ-PASS Purple shall conform to the FHWA Purple color box. 
 
719.02 Demountable High Intensity Reflectorized Letters, Numerals, Symbols, and Borders  
 

This Subsection, including the title, is deleted in its entirety and replaced with the 
following: 
 
719.02 Letters, Numerals, Symbols, and Borders   
 

All signs shall be manufactured utilizing Direct Applied letters, numerals, symbols and 
borders or be Digitally Printed meeting all sign sheeting manufacturer’s (3M) requirements to 
ensure that the manufacturer’s warranty will be in full effect. 

 
All Type 1 overhead signs, Type 1 interchange signs and any other Type 1 signs over 100 

square feet shall utilize Direct Applied letters, numerals, symbols and borders.   
 
Direct Applied  
 

Direct reflectorized applied letters, numerals, symbols and borders shall consist of cut out 
sheeting that shall meet at a minimum the requirements for ASTM 4956 – Type XI (Prismatic) 
sheeting. The sheeting material used for the direct applied legend shall be the same type as used 
for the background. 
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Digitally Printed 

 Digital printing methods may be used to produce the sign copy and borders on 
retroreflective sheeting. Retroreflective sheeting complying with ASTM D 4956 Type XI and 
designated by the manufacturer as suitable for digital printing traffic signs along with associated 
ink and premium overlay film. Digitally Printed signs shall meet all sign sheeting 
manufacturer’s (3M) requirements to ensure that the manufacturer’s warranty will be in full 
effect 

 

 Transparent and opaque durable inks used in digital printed sign copy and borders shall 
be as recommended by the sheeting manufacturer (3M). Digital printed traffic colors shall be 
properly applied and shall have a warranty life of the base retroreflective sign sheeting. 
Digitally printed signs shall present a flat surface, free from foreign material, and all copy and 
borders shall be clear and sharp. Digital printed signs shall conform to 70% of the 
retroreflective minimum values established for its type and color (applicable to traffic colors 
only), as required by ASTM D 4956. Digital printed signs shall meet the daytime color and 
luminance, and nighttime color requirements of ASTM D 4956. Printed traffic colors shall meet 
the accelerated weathering and colorfastness requirements of ASTM D 4956. Digitally printed 
black shall remain sufficiently opaque for its intended use for the warranty period of the base 
sheeting. No variations in color or overlapping of colors will be permitted. 

 

 Digitally printed traffic signs shall have an integrated engineered match component 
clear UV- premium protective overlay recommended by the sheeting manufacturer applied to 
the entire face of the sign. 

 

 All digitally printed traffic signs shall utilize an integrated engineered match component 
system for materials and printing process and equipment. The integrated engineered match 
component system shall consist of retroreflective sheeting, durable ink(s), and clear protective 
overlay film, as specified by the sheeting manufacturer, applied to aluminum substrate. 

 

 The sign fabricator shall use an integrated engineered match component system digital 
printer approved by the sheeting manufacturer. Each approved digital printer shall only use the 
compatible retroreflective sign sheeting manufacturer’s engineered match component system 
products. The sign fabricator shall maintain their digital printer’s color calibration according to 
the sheeting manufacturer’s requirements to help ensure digitally printed signs meet the 
manufacturer’s specifications. The fabricator shall be trained by the sheeting manufacturer to 
produce digitally printed traffic signs that qualify for the sheeting manufacturer’s warranty. 

 

General  
Type 1 Guide Signs shall have two-inch-tall, series C text that indicates the sign size, and 

the sign install date (MM/YY) located two inches above the bottom border of the sign.   
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SPECIAL PROVISION 
 

SECTION 830 
 

UTILITY CONDUIT HANGER SYSTEM HARDWARE 
 
830.01 Description  
 

This Section specifies requirements for replacement of utility conduit system hardware at 
the Cat Mousam Road Underpass. 
 
830.02 Materials  
 

Hardware shall be as specified on the Plans. 
 
830.03 Installation  
 

All necessary measurements, including rod lengths needed for the existing supports, shall 
be field verified by the Contractor prior to ordering any materials. 
 
830.04 Method of Measurement  
 
 Utility Conduit Hanger System Hardware will be measured for payment by the Lump 
Sum, complete, installed, and accepted. 
 
830.05 Basis of Payment 
 

Utility Conduit Hanger System Hardware will be paid for at the contract lump sum price, 
which shall be full compensation for all materials, equipment, labor, and incidents necessary to 
complete the work in accordance with these specifications, including any necessary additional 
maintenance of traffic control devices. 
 
 
Pay Item         Pay Unit 
 
830.17  Utility Conduit Hanger System Hardware   Lump Sum 
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