
 

PROPOSED CONSTRUCTION CONTRACTS FOR OCTOBER 15, 2026 MTA BOARD MEETING 

Subject to the availability of funds 

 

 

 

 Proposed contract values of $150,000 and greater. 

Project scope and estimated costs are subject to change. 

Contract 

Number 

Mile 

Marker 
Project Location and Description 

Construction 

Program Estimate 

Proposed  

Month for 

Advertisement 

Proposed Board 

Meeting for 

Contract Award 

2027.09 7 - 17 NB York/Ogunquit/Wells:  Roadside Clearing $ 260,000 October 2026 November 2026 

2027.10 Various Bridge Concrete Haunch Removals $ 1,200,000 October 2026 November 2026 

2026.23 Various Variable Message Sign Replacements – Phase 1 $ 1,600,000 December 2026 January 2027 

2027.02 
59.5 – 64.4, 

60.8 & 61.6 

Gray:  Mainline Pavement Rehabilitation and Upper Marginal 

Way and Hunts Hill Road Bridge Repairs 
$ 6,980,000 December 2026 February 2027 

2027.04 27.2 & 33.0 Arundel/Saco:  Kennebunk River and Saco River Bridge Repairs $ 4,920,000 January 2027 February 2027 

2027.06 84.3 &89.2 Sabattus:  Lisbon Road and Marsh Road Bridge Repairs $879,300 January 2027 February 2027 

2027.13 6.8 York:  York Water Extension to York Maintenance TBD February 2027 March 2027 

2027.01 FS 0 - 3.4 
Falmouth:  Mainline Pavement Rehabilitation and Presumpscot 

River Bridge Repairs 
$ 6,140,000 February 2027  March 2027 

2027.05 
28.3, 44.0, 

44.1 & 47.1 

Arundel/Scarborough/Portland:  Limerick Road, Route 114, Route 

114 over I-295 and Westbrook Street Bridge Repairs 
$ 2,870,000 February 2027 March 2027 

2027.11 58.7 Cumberland:  Service Plaza Truck Parking Expansion $ 2,630,000 February 2027 March 2027 

2027.07 71.6 New Gloucester:  Bald Hill Road Overpass Bridge Replacements $ 14,940,000 February 2027 March 2027 

2027.03 46.3 
Portland:  MTA Headquarters Parking Lot and Park & Ride Parking 

Lot Pavement Rehabilitation 
$ 888,000 March 2027 April 2027 

2027.12 46 Crosby Maintenance Facility Fire Protection $ 1,950,000 1st quarter 2027 1st quarter 2027 

2027.08 51.6 
Portland:  Falmouth Spur Interchange Bridge Replacement Pre-

load 
$ 5,000,000 May 2027 June 2027 

2026.09 67 &100 New Gloucester/West Gardiner:  ORT Plaza Tunnel Electrical and 

HVAC Repairs 

$ 980,000 TBD TBD 

2027.16 25 & 77 Kennebunk/Auburn:  Maintenance Facility HVAC Replacements $ 600,000 TBD TBD 

2027.17 Various Variable Message Sign Replacements – Phase 2 $ 5,490,000 TBD TBD 

2027.15 31.36 Biddeford:  Route 111 Intersection Improvements TBD TBD TBD 

 


